
State of California Department of Transportation Page 1
09/20/21 Statement of Ongoing Contracts as of 09/28/21

01District

01-DN-101-5.1/5.6

01-DN-101-8.2/8.7

01-DN-101-12.5/15.5

01-DN-101-21.2/0

01-DN-101-25.5/27.4

01-DN-101-39.8/46.4

Fed Aid

HB4N

HA21

20.20 

201130

HA23

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.2 MI SOUTH TO 0.2 MI NORTH OF THE 

ROUTE 101 & EHLERS WAY INTERSECTION

IN DEL NORTE COUNTY NEAR KLAMATH AT 

PANTHER CREEK BRIDGE #01-0025 AND AT 

HUNTER CREEK BRIDGE #01-0003

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD  

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY AT 0.2 MILE NORTH OF CUSHING 

CREEK VIADUCT #01-0076

IN DEL NORTE COUNTY IN AND NEAR  

CRESCENT CITY FROM 0.2 MILE SOUTH OF 

ELK VALLEY ROAD TO 0.2 MILE NORTH OF 

WILSON AVENUE & BURTCHE

IN DEL NORTE COUNTY NEAR SMITH RIVER 

FROM 0.2 MILE NORTH OF ROWDY CREEK 

BRIDGE TO THE OREGON STATE LINE

Description 

EXTEND LEFT TURN POCKET

REPLACE BRIDGE

ROADWAY STABILIZATION AND RETAINING 

WALL R

PERMANENT RESTORATION @ CUSHING

CRESCENT CITY ADA

MICRO-SURFACING

Type Of Work

MERCER-FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

G R SUNDBERG, INC.

MCCULLOUGH CONSTRUCTION INC

S.T. RHOADES CONSTRUCTION, 

INC.

INTERMOUNTAIN SLURRY SEAL, 

INC.

Contractor

SANTA ROSA CA 95407

BENICIA CA 94510

ARCATA, CA 95521

ARCATA CA 95521

REDDING CA 96002

RENO NV 89502

(707)443-6371

(925)372-8000

(707)825-6565

(707)825-1014

(530)223-9322

(775)358-1355

RYAN DUNNE

SANDERS, KAREN

KAREN SANDERS

MALMBERG CLAYTON

Resident
Engineer

 

(707)496-5581

(707)498-4009

 

(707)498-4009

(707)496-5581

 $1,133,133

 $18,956,414

 $11,985,000

 $8,285,658

 $6,322,368

 $673,673

Bid + CCOs

 $0

 $7,212,120

 $11,984,109

 $0

 $3,072,691

 $231,706

Comp To  date

 $0

 $944,449

 $0

 $0

 $535,897

 $150,124

This Month

08/01/21

04/21/20

02/16/16

07/15/21

12/08/20

06/03/21

Awarded

09/14/21

05/08/20

05/04/16

08/05/21

12/29/20

06/22/21

Approved

08/05/22

04/09/21

01/07/22

10/01/21

Est Comp

 0%

 50%

 100%

 0%

 56%

 75%

%Time

 0%

 38%

 100%

 0%

 48%

 34%

% Work 

 

 

OVER RUN

 

SUSPENDED

 

Message

01-0F2404

01-0B0904

01-0G1004

01-0G2104

01-0C6604

01-0K4704

Contract 

  

  

  

ACNH-Q101-(392)E

ACNH-Q101-(382)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1000 APOLLO WAY #100

3701 MALLARD DRIVE;

5211 BOYD ROAD

57 ALDERGROVE RD;

8585 COMMERCIAL WAY;

1120 TERMINAL WAY;

5065 BOYD RD SUITE H

207 PRICE MALL

207 PROCE MALL

207 PROCE MAL SUITE 

100

ARCATA CA 95521

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY CA 95531

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

01District

01-DN-101-39.8/39.8

01-DN-101-42.0/42

01-DN-101-120.0/16.5

01-DN-101-151.0/15.5

01-DN-199-1.1/2.6

01-DN-199-6.5/36.3

Fed Aid

HA42

20.20 

201130

20.20 

201130

20.20 

201130

Pgm Code

IN DEL NORTE COUNTY NEAR SMITH RIVER 

AT DOMINIE CREEK

IN DEL NORTE  COUNTY ON ROUTE  101 AT

PM 42.01.  DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY ABOUT 8 MILES 

SOUTH OFCRESCENT CITY FROM 0.2 MILE 

SOUTH OF LAGOON CR. CO PK TO BEG 

PASSING LANE LT. DIR'S EMER

IN DEL NORTE COUNTY ABOUT 10 MILES 

SOUTH OF CRESCENT CITY FROM 1.3 MILES

TO 1.9 MILES NORTH OF RUDISILL ROAD 

DIR'S EMERGENCY L.B.

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY FROM 0.3 MILE NORTH OF ELK  

VALLEY CROSS ROAD TO 0.2 MILE SOUTH 

OF WALKER ROAD

IN DEL NORTE COUNTY NEAR HIOUCHI FROM

0.3 MILE NORTH OF MYRTLE CREEK BRIDGE

TO 0.1 MILE SOUTH OF OREGON STATE 

LINE

Description 

FISH PASSAGE MITIGATION

CONTRACT TO REPAIR A CULVERT SYSTEM

SLIDE REPAIR

ROADWAY STABILIZATION & RETAINING 

WALL REP

REHAB CULVERTS

Type Of Work

MCCULLOUGH CONSTRUCTION INC

MCCULLOUGH CONSTRUCTION INC.

GR SUNDBERG INC.

STEWART ENGINEERING, INC.

FORD LOGGING DBA PACIFIC 

EARTHSCAPE

GR SUNDBERG INC.

Contractor

ARCATA CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

REDDING, CA 96099

MCKINLEYVILLE CA 95519

ARCATA CA 95521

(707)825-1014

 

 

 

(707)840-9442

(707)825-6565

KAREN SANDERS

VALLEY, AARON

VALLEY, AARON

VALLEY, AARON

VALLEY AARON

Resident
Engineer

(707)498-4009

(707)815-5620

(707)498-4009

(707)815-5620

 

(707)498-4009

 $4,677,632

 $285,000

 $13,985,000

 $13,985,000

 $2,313,719

 $1,292,179

Bid + CCOs

 $4,629,899

 $264,282

 $10,640,146

 $1,392,687

 $0

 $481,422

Comp To  date

 $158,187

 $0

 $0

 $0

 $0

 $29,000

This Month

05/28/20

04/28/21

02/17/21

06/21/21

08/03/21

08/03/20

Awarded

06/18/20

05/19/21

04/05/21

07/21/21

08/26/21

08/20/20

Approved

08/22/22

08/30/21

02/01/22

05/01/22

04/11/22

Est Comp

 94%

 100%

 36%

 16%

 0%

 27%

%Time

 97%

 93%

 76%

 10%

 0%

 37%

% Work 

SUSPENDED

OVER RUN

 

 

 

 

Message

01-0F3104

01-0L0704

01-0L0404

01-0L2304

01-488024

01-488014

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

57 ALDERGROVE RD;

57 ALDER GROVE ROAD

5211 BOYD RD

P.O. BOX 990010

1225 CENTRAL AVENUE #11;

5211 BOYD ROAD;

207 PRCE MALL

207 PRICA MALL

270 PRICE MALL

207 PRICE MALL

207 PRICE MALL

CRESCENT CITY CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

01District

01-DN-199-9.9/9.9

01-DN-199-27.5/36.4

01-DN-199-335.0/33.9

01-DN-999-/0

01-HUM-36-5.2/30.9

01-HUM-36-17.9/23.9

Fed Aid

20.20 

201130

20.20 

201130

20.20 

201130

HM

HA21

Pgm Code

IN DEL NORTE  COUNTY ON ROUTE  199 AT

PM 9.93  DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY NEAR IDLEWILD 

FROM 0.6 MI. SOUTH OF IDLEWILD MAINT 

STATION RD. TO THE OREGON STATE 

LINEDIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY NEAR IDLEWILD AT 

COLLIER TUNNEL TO 0.4 MILE EAST OF 

COLLIER TUNNEL.  DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY AT VARIOUS 

LOCATIONS

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 36 FROM 0.43  

MILES EAST OF YAGER CREEK BRIDGE TO 

0.99 MILES EAST OF LITTLE LARAB

IN HUMBOLDT AND LAKE COUNTIES AT 

VARIOUS LOCATIONS

Description 

REPAIR ACCELERATED PAVEMENT DAMAGE

REPAIR WILDFIRE DAMAGE

REMOVE AERIALLY DEPOSITED 

LEAD&PROVIDE POW

REHAB BRIDGE DECKS

REHAB CULVERTS

FOUR BRIDGES DECK PRESERVATION

Type Of Work

MCCULLOUGH CONSTRUCTION INC.

TIDEWATER CONTRACTORS, INC.

G R SUNDBERG, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

WYLATTI RESOURCE MANAGEMENT, 

INC

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

Contractor

ARCATA, CA 95521

BROOKINGS, OR 97415

ARCATA, CA 95521

TEMPE AZ 85282

COVELO CA 95428

BENICIA CA 94510

 

(541)469-5341

 

(602)437-1711

(707)983-8135

(707)746-8028

VALLEY, AARON

SANDERS, KAREN

MALMBERG, CLAYTON

CLAYTON MALMBERG

TAJ MORGAN MARBAIT

MORGAN-MARBET, TAI-

AQUA

Resident
Engineer

(707)815-5620

(707)498-4009

(707)496-5581

(707)498-3047

(707)834-0219

(707)834-0219

 $285,000

 $7,485,000

 $4,985,000

 $1,769,769

 $518,608

 $1,690,420

Bid + CCOs

 $204,756

 $4,847,993

 $3,701,110

 $527,968

 $525,293

 $372,463

Comp To  date

 $0

 $0

 $0

 $493,262

 $0

 $372,463

This Month

05/21/21

09/11/20

06/04/19

05/27/21

10/20/20

06/30/21

Awarded

06/15/21

10/27/20

09/06/19

06/18/21

11/05/20

07/22/21

Approved

07/22/21

08/18/21

08/20/21

11/15/21

07/09/21

11/05/21

Est Comp

 100%

 100%

 33%

 28%

 100%

 21%

%Time

 72%

 100%

 74%

 30%

 100%

 22%

% Work 

OVER RUN

COMPLETED

COMPLETED

 

COMPLETED

 

Message

01-0L3204

01-0K7904

01-0J5704

01-0J8604

01-0F8404

01-0F5004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

57 ALDER GROVE ROAD

P.O. BOX 1956

5211 BOYD ROAD

1310 W 23RD STREET

23601 CEMETERY LN

2990 BAY VISTA COURT, SUITE D

207 PRICE MALL

207 PRICE MALL

270 PRICE MALL

207 PROCE MALL SUITE 

100

187 SANDY BRAIRIE CT 

STE.E

1487 SANDY PRAIRIE 

CT. SUITE E

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

FORTUNA CA 95501

FORTUNA, CA 95540

Accepted

09/15/21

08/30/21

08/23/21

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

01District

01-HUM-36-40.4/45.6

01-HUM-36-314.0/0

01-HUM-96-16.8/23.1

01-HUM-96-22.9/0

01-HUM-101-17.9/87.8

01-HUM-101-23.0/102.3

Fed Aid

20.20 

201130

HB1

20.20 

201130

Pgm Code

IN HUMBOLDT COUNTY AT AND NEAR 

DINSMORE FROM VAN DUZEN RIVER BRIDGE 

TO TRINITY COUNTY LINE

IN HUMBOLDT COUNTY NEAR  BRIDGEVILLE 

FROM 1.2 MILE EAST OF MCCLELLAN 

MOUNTAIN ROAD  DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR HOOPA FROM 

ROCK CHUTE VIADUCT TO KLAMATH RIVER 

BRIDGE

IN HUMBOLDT COUNTY IN WEITCHPEC AT 

PEARSON LANE

IN HUMBOLDT COUNTY AT SOUTH FORK EEL 

RIVER BR & SEP #04-0065 & AT ARCATA 

OVERHEAD #040-0079R

IN HUMBOLDT COUNTY NEAR  TRINIDAD AT 

0.5 MILE SOUTH OF TRNIDAD S/B REST 

AREA DIR'S EMERGENCY L.B.

Description 

OVERLAY

STORM DAMAGE REPAIR

MAINTENANCE CAP SEAL

CONSTRUCT FENCE

STRENGTHEN 2 BRIDGES

REPAIR CULVERT

Type Of Work

MERCER-FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

AMERICAN PAVEMENT SYSTEMS, 

INC.

MERCER-FRASER COMPANY

FREYSSINET INC

R. BROWN CONSTRUCTION 

COMPANY,INC.

Contractor

EUREKA CA 95501

BENICIA, CA 94510

MODESTO CA 95354

EUREKA CA 95501

STERLING VA 20166

WILLOW CREEK, CA 95573

(707)443-6371

 

(209)522-2277

(707)443-6371

(703)378-2500

(509)629-3702

JOAQUIN RODRIGUEZ

KING, ROBERT

NATHANIEL STEEN

NATHANIEL STEEN

JOAQUIN RODRIGUEZ

WINTER, BRIAN

Resident
Engineer

(707)725-1020

(707)725-7190

(707)498-2122

(707)498-2122

(707)621-0000

(707)834-1151

 $2,078,078

 $21,185,000

 $1,455,893

 $1,174,652

 $9,137,280

 $955,000

Bid + CCOs

 $0

 $15,044,191

 $177,276

 $1,094,199

 $3,597,706

 $405,350

Comp To  date

 $0

 $94,171

 $177,276

 $13,824

 $382,102

 $0

This Month

06/04/21

08/03/18

05/14/21

04/20/20

01/21/20

07/30/20

Awarded

06/29/21

10/31/18

06/14/21

05/08/20

02/19/20

09/03/20

Approved

11/30/21

10/19/21

10/27/21

09/24/21

10/18/21

05/02/21

Est Comp

 0%

 96%

 13%

 100%

 21%

 45%

%Time

 0%

 71%

 12%

 92%

 39%

 42%

% Work 

 

 

 

 

 

 

Message

01-0K5704

01-0J1704

01-0K4304

01-0F0804

01-0E7704

01-0K7104

Contract 

  

  

  

HSST-P096-(062)E

ACNH-Q101-(360)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

77 2ND ST

3701 MALLARD DRIVE

1012 11TH STREET;

77 2ND AVE

44880 FALCON PLACE, SUITE 100

P.O. BOX 406

1487 SANDY PRAIRIE CT

STE E

1487 SANDY PRAIRIE 

COURT STE. E

5056 BOYD RD

5065 BOYD RD

1487 SANDY PRAIRIE 

COURT STE.E

5065 BOYD RD SUITE H

FORTUNA CA 95501

FORTUNA, CA 95501

ARCATA CA 95521

ARCATA, CA 95521

FORTUNA CA 95501

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

01District

01-HUM-101-48.3/58.8

01-HUM-101-65.5/69.9

01-HUM-101-69.8/75.2

01-HUM-101-75.1/77.4

01-HUM-101-78.0/79.8

01-HUM-101-80.1/84.3

Fed Aid

HA22

HB1

HB4N

Pgm Code

IN HUMBOLDT COUNTY NEAR SCOTIA FROM 

EEL RIVER BOH (RICHARD FLEISCHER 

MEMORIAL) TO 1.1 MILES NORTH OF  

ROUTE 36/101 SEPARATION

IN HUMBOLDT COUNTY AT BEATRICE FROM 

0.4 MILE SOUTH OF LOLETA DRIVE 

OVERCROSSING TO 0.7 MILE SOUTH OF 

TOMPKINS HILL ROAD OVERHEAD

IN HUMBOLDT COUNTY NEAR EUREKA FROM 

0.8 MILE SOUTH OF TOMPKINS HILL  ROAD

OH TO 0.4 MILE NORTH OF  HERRICK 

AVENUE OC

IN HUMBOLDT COUNTY IN EUREKA FROM 0.4

MILE NORTH OF THE HERRICK AVENUE 

OVERCROSSING TO 0.1 MILE  SOUTH OF 

14TH STREET

IN HUMBOLDT COUNTY IN EUREKA ON 4TH 

STREET FROM BROADWAY AND 5TH STREET 

TO EUREKA SLOUGH BRIDGE

IN HUMBOLDT COUNTY NEAR EUREKA FROM 

0.3 MILES SOUTH OF COLE AVENUE TO 0.4

MILE NORTH OF THE BAYSIDE CUTOFF

Description 

MICRO-SURFACING

PAVEMENT RESTORATION

ROADWAY REHAB

ADA CURB RETURNS/RAMPS UPGRADES

SAFETY IMPROVEMENTS AND CAPM

ACCELERATION/DECELERATION LANES

Type Of Work

VSS INTERNATIONAL, INC.

PAVEMENT COATINGS CO.

MERCER-FRASER COMPANY

CALIFORNIA HIGHWAY 

CONSTRUCTION GROUP, INC.

GR SUNDBERG INC.

MERCER-FRASER COMPANY

Contractor

WEST SACRAMENTO CA 95691

JURUPA VALLEY CA 91752

EUREKA CA 95501

CONCORD CA 94520

ARCATA CA 95521

EUREKA CA 95501

(916)373-1500

(916)642-1751

(707)443-6371

(925)766-7014

(707)825-6565

(707)443-6371

MORGAN-MARBET, TAI-

AQUA

TAJ-AQUA MORGAN-MARBET

JOAQUIN RODRIGUEZ

BRIAN FINCK

BRIAN FINCK

NATHANIEL STEEN/DAWN 

FRIEND

Resident
Engineer

(707)834-0219

(707)834-0219

(707)621-0000

(707)498-3489

(707)498-3489

(707)498-2122

 $3,047,450

 $1,016,763

 $16,378,580

 $3,748,288

 $8,711,522

 $6,569,076

Bid + CCOs

 $2,645,941

 $802,006

 $11,744,107

 $2,566,310

 $7,893,793

 $6,335,648

Comp To  date

 $905,847

 $0

 $5,792,403

 $425,020

 $1,188,498

 $0

This Month

05/10/21

05/11/21

11/09/20

11/16/20

12/12/19

01/08/20

Awarded

06/03/21

06/10/21

12/02/20

12/09/20

12/24/19

02/06/20

Approved

09/24/21

09/01/21

11/02/21

02/01/22

09/29/21

01/19/22

Est Comp

 91%

 80%

 71%

 34%

 97%

 100%

%Time

 86%

 75%

 72%

 65%

 77%

 93%

% Work 

 

 

 

SUSPENDED

 

OVER RUN

Message

01-0K5404

01-0K4504

01-0C5704

01-0B6204

01-0E68U4

01-0F2204

Contract 

  

  

ACNH-Q101-(386)E

ACNH-Q101-(384)E

HSNH-Q101-(361)E

ACNH-Q101-(368)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3785 CHANNEL DRIVE;

10240 SAN SEVAINE WAY

77 2ND ST

1647 WILLOW PASS RD #150;

5211 BOYD ROAD

77 2ND ST

1487 SANDY PRAIRIE 

COURT STE E

1487 SANDY PRAIRIE CT

STE E

1487 SANDY PRAIRIE 

COURT STE.E

5065 BOYD RD

5065 BOYD RD

5065 BOYD ROAD

FORTUNA, CA 95501

FORTUNA CA 95501

FORTUNA CA 95501

ARCATA CA 95521

ARCATA,CA 95521

ARCATA CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
09/20/21 Statement of Ongoing Contracts as of 09/28/21

01District

01-HUM-101-84.4/84.8

01-HUM-101-87.8/90.1

01-HUM-101-88.3/88.3

01-HUM-101-124.5/0

01-HUM-101-595.0/0

01-HUM-255-6.0/7.6

Fed Aid

HA21

HB1

HA21

20.80 

524000

Pgm Code

IN HUMBOLDT COUNTY NEAR ARCATA FROM 

JACOBY CREEK BRIDGE TO GANNON SLOUGH 

BRIDGE

IN HUMBOLDT COUNTY IN AND NEAR ARCATA

FROM ARCATA OVERHEAD TO ROUTE 200/101

SEPARATION

IN HUMBOLDT COUNTY IN ARCATA AT  

299/101 SEPARATION

IN HUMBOLDT COUNTY NEAR ORICK AT 0.22

MILES SOUTH OF LOST MAN CREEK BRIDGE 

#01-0030

IN FORTUNA MAINTENANCE STATION AND 

SOME ELECTRICAL SYSTEM REHABILITATION

AT THE LEGGETT MAINTENANCE STATION.  

DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR ARCATA FROM 

PACHACO LN TO V ST

Description 

REPLACE JACOBY CREEK BRIDGE LT,

OVERLAY

CURVE IMPROVEMENT

REPLACE BOX CULVERT WITH BRIDGE

REPAIR TO PREVENT FURTHER POWER 

OUTAGES

COMBINED ENVIRONMENTAL MITIGATION

Type Of Work

GOLDEN STATE BRIDGE, INC.

MERCER-FRASER COMPANY

MERCER-FRASER COMPANY

MCCULLOUGH CONSTRUCTION INC

MOUNTAINSIDE CONSTRUCTION

STEELHEAD CONSTRUCTORS JV

Contractor

BENICIA CA 94510

EUREKA CA 95501

EUREKA CA 95501

ARCATA CA 95521

REDDING, CA 96003

REDDING CA 96003

(925)372-8000

(707)443-6371

(707)443-6371

(707)825-1014

 

(530)226-6400

NATHANIEL 

STEEN/OE:DAWN FRIEND

BRIAN WINTER

BRIAN WINTER

KAREN SANDERS

RODRIGUEZ, JOAQUIN

NATHANIEL STEEN

Resident
Engineer

(707)498-2122

(707)834-1151

(707)834-1151

(707)496-5581

(707)725-1020

(707)498-2122

 $8,332,405

 $4,385,403

 $2,998,636

 $4,286,259

 $245,000

 $3,000,777

Bid + CCOs

 $6,485,151

 $3,164,282

 $1,302,624

 $4,240,889

 $253,358

 $1,829,472

Comp To  date

 $562,093

 $243,737

 $45,560

 $0

 $0

 $0

This Month

01/29/20

06/19/20

06/09/20

11/06/19

02/21/20

07/01/20

Awarded

02/13/20

07/23/20

07/10/20

12/10/19

05/03/20

07/23/20

Approved

11/01/21

10/20/21

10/27/21

10/14/21

02/02/21

10/05/21

Est Comp

 81%

 70%

 19%

 100%

 100%

 6%

%Time

 78%

 72%

 43%

 98%

 100%

 61%

% Work 

 

SUSPENDED

 

OVER RUN

 

SUSPENDED

Message

01-0E0004

01-0J5104

01-0E6504

01-0F9604

01-0K4204

01-3660U4

Contract 

  

ACST-Q101-(374)E

HSNH-X023-(042)E

  

  

ACST-P255-(011)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE;

77 2ND ST

77 2ND AVE

57 ALDER GROVE RD

13884 SHANGRILA DRIVE

2940 INNSBRUCK DR

5065 BOYD RD

5065 BOYD RD

5065 BOYD RD

207 PRICE MALL

1487 SANDY PRAIRIE 

COURT STE. E

5065 BOYD ROAD

ARACTA CA 95521

ARCTATA CA 95521

ARCATA CA 95521

CRESCENT CITY, CA 95531

FORTUNA, CA 95501

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

01District

01-HUM-299-1.8/1.8

01-HUM-299-8.5/9

01-HUM-299-16.1/26.6

01-HUM-299-20.5/30.2

01-HUM-299-30.7/37.7

01-HUM-299-38.9/39.5

Fed Aid

20.20 

201130

HB1

HB1

HB1

Pgm Code

IN HUMBOLDT COUNTY NEAR ARCATA AT 

ROUTE 200/299 SEPARATION

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM 1.3 TO 2.8 MILES EAST OF BUCKLEY

ROAD DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 5.1 MILES EAST OF 

NORTH FORK MAD RIVER BRIDGE TO 4.3 

MILES EAST OF REDWOOD CREEK BRID

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 1.5 MILES EAST OF BAIR

ROAD TO 0.4 MILE WEST OF CEDAR CREEK 

ROAD

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

FROM 0.1 MILE EAST OF CEDAR CREEK RD 

(7L100) TO 1.1 MILES WEST OF ROUTE 96

IN HUMBOLDT COUNTY AT WILLOW CREEK 

FROM 0.1 MI WEST OF WILLOW RD TO 

PANTHER ROAD

Description 

PERMIT REQUIREMENTS FOR BRIDGES

REPAIR SINK

SLOPE REPAIR AND DRAINAGE

WIDEN SHOULDERS & INSTALL RUMBLE

WIDEN SHOULDERS & INSTALL RUMBLE

WIDEN SHOULDERS

Type Of Work

STEELHEAD CONSTRUCTORS JV

G. R. SUNDBERG, INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

MCCULLOUGH CONSTRUCTION INC

MERCER-FRASER COMPANY

R. BROWN CONSTRUCTION COMPANY,

INC.

Contractor

REDDING CA 96003

ARCATA, CA 95521

WILLOW CREEK CA 95573

ARCATA CA 95521

EUREKA CA 95501

WILLOW CREEK CA 95573

(530)226-6400

 

(530)629-3702

(707)825-1014

(707)443-6371

(530)629-3702

WINTER, BRIAN

STEEN, NATHANIEL

BRIAN FINCK/OE:DAWN 

FRIEND

NATHANIEL STEEN/DAWN 

FRIEND

BRIAN WINTER

BRIAN FINCK/OE DAWN 

FRIEND

Resident
Engineer

(707)834-2122

(707)498-2122

(707)498-3489

(707)498-2172

(707)834-1151

(707)498-3489

 $3,395,401

 $2,985,000

 $1,500,818

 $7,044,714

 $10,883,629

 $2,979,943

Bid + CCOs

 $5,000

 $2,129,028

 $1,435,449

 $3,899,062

 $4,362,411

 $1,930,617

Comp To  date

 $5,000

 $3,572

 $3,280

 $801,791

 $875,140

 $44,128

This Month

09/02/20

05/03/19

12/04/19

08/20/20

11/19/20

11/19/20

Awarded

10/02/20

06/12/19

12/24/19

09/11/20

12/09/20

12/09/20

Approved

01/27/22

03/04/22

10/15/21

12/09/21

03/29/22

09/21/21

Est Comp

 0%

 26%

 100%

 74%

 43%

 94%

%Time

 0%

 71%

 93%

 54%

 40%

 65%

% Work 

SUSPENDED

 

OVER RUN

 

SUSPENDED

 

Message

01-0F5304

01-0J8004

01-0E0304

01-0F4604

01-0F4704

01-0F6804

Contract 

  

  

  

HSST-P299-(208)E

HSST-P299-(209)E

HSST-P299-(210)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2940 INNSBRUCK DR

5211 BOYD RD.

18 CHINA CREEK ROAD

57 ALDERGROVE RD;

77 2ND ST

18 CHINA CREEK RD

5065 BOYD RD.

5065 BOYD ROAD

5065 BOYD RD

5065 BOYD RD

5065 BOYD RD

5065 BOYD RD

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA CA 95521

ARCATA CA 95521

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

01District

01-HUM-999-/0

01-LAK-20-.7/5.2

01-LAK-20-5.1/6.3

01-LAK-20-12.2/45.9

01-LAK-20-37.0/41.7

01-LAK-29-12.7/14.5

Fed Aid

HA21

Pgm Code

IN HUMBOLDT COUNTY ON ROUTES 96 & 101

AT VARIOUS LOCATIONS

IN LAKE COUNTY NEAR UPPER LAKE FROM 

0.1 MI WEST OF BLUE LAKES RD TO  0.4 

MI WEST OF WITTER SPRINGS RD & FROM 

0.1 MI EAST OF BACHEL

IN LAKE COUNTY NEAR UPPER LAKE FROM 

0.4 MILE WEST OF WITTER SPRINGS  ROAD

TO 0.4 MILE EAST OF BACHELOR CREEK 

BRIDGE

IN LAKE COUNTY AT VARIOUS LOCATIONS 

ON ROUTE 20 FROM 0.4 MILE EAST OF 

PYLE RD/NICE-LUCERNE CUTOFF TO 0.5 

MILE WEST OF END OF COUNT

IN LAKE COUNTY FROM NORTH FORK CACHE 

CK BRIDGE TO 4.78 MILE WEST OF THE 

COLUSA COUNTY LINE

IN LAKE COUNTY NEAR LOWER LAKE FROM 

0.8 MILE NORTH OF SPRUCE GROVE RD- 

SOUTH TO 0.4 MILE SOUTH OF HOFACKER 

LANE

Description 

BRIDGE SEISMIC RETROFIT

COMBINED SAFETY AND BRIDGE REHAB

CULVERT REHAB/REPLACEMENT

WIDEN SHOULDER

Type Of Work

STEELHEAD CONSTRUCTORS JV

GHILOTTI CONSTRUCTION CO.

O.C. JONES & SONS, INC.

GRANITE CONSTRUCTION COMPANY

ALL-AMERICAN CONSTRUCTION, 

INC.

GHILOTTI CONSTRUCTION CO.

Contractor

REDDING CA 96003

SANTA ROSA CA 95407

BERKELEY CA 94710

UKIAH CA 95482

LIVE OAK CA 95953

SANTA ROSA CA 95407

(530)226-6400

(707)585-1221

(510)526-3424

(707)467-4100

(530)617-5111

(707)585-1221

BRIAN WINTER

DAN KRAFT

KATHERINE PERRIN

STEVE TISELL

STEVE TISELL

DAN KRAFT

Resident
Engineer

(707)834-1151

(707)994-5074

(707)496-5840

(707)815-4657

(707)815-4657

(707)994-5074

 $2,243,878

 $4,105,671

 $8,291,099

 $632,927

 $1,949,575

 $9,721,371

Bid + CCOs

 $1,599,711

 $771,207

 $3,780,809

 $523,637

 $1,265,584

 $8,163,009

Comp To  date

 $147,681

 $765,284

 $1,757,942

 $523,637

 $0

 $261,828

This Month

06/19/20

06/16/21

11/19/20

05/26/21

05/25/21

07/07/20

Awarded

07/10/20

07/08/21

12/09/20

06/15/21

06/22/21

07/23/20

Approved

10/14/21

11/09/21

11/17/21

10/19/21

10/04/21

10/18/21

Est Comp

 87%

 22%

 61%

 50%

 23%

 22%

%Time

 71%

 19%

 46%

 83%

 64%

 82%

% Work 

 

 

 

 

 

 

Message

01-0A1204

01-0K4804

01-0G33U4

01-0K5004

01-0K4604

01-0E7204

Contract 

  

  

HSNH-P020-(193)E

  

  

HSST-P029-(150)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2940 INNSBRUCK DR

246 GHILOTTI AVE;

1520 FOURTH STREET;

1324 S. STATE STREET;

2048 PASEO RD.;

246 GHILOTTI AVE;

5065 BOYD RD SUITE H

446 GHILOTTI AVE

6301 N STATE STREET

2617 E HWY 20

2617 E HWY 20

15513 40TH AVENUE

ARCATA CA 95521

LOWER LAKE CA 95457

REDWOOD VALLEY, CA 95470

NICE. CA 95464

NICE CA 95464

CLEARLAKE CA 95422

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

01District

01-LAK-29-17.7/20.7

01-LAK-29-28.5/31.6

01-LAK-175-.2/.4

01-LAK-175-25.0/27.5

01-LAK-999-/0

01-MEN-1-43.7/43.7

Fed Aid

HB1

HB1

HM3

Pgm Code

IN LAKE COUNTY AT LOWER LAKE AT  

VARIOUS LOCATIONS FROM 0.1 MI SOUTH 

OF C ST TO 0.2 MI NORTH OF BELL  PARK

AVENUE

IN LAKE COUNTY NEAR KELSEYVILLE ON 

RTE 29 FROM 0.6 MI TO 3.7 MILES  

NORTH OF RTE 281 AND ON RTE 175  FROM

SO JCT RTE 29 TO 0.3 MI 

IN LAKE COUNTY NEAR HOPLAND FROM THE 

MENDOCINO COUNTY LINE TO 1.8 MILES 

WEST OF MATHEWS ROAD

IN LAKE COUNTY NEAR MIDDLETOWN FROM 

0.1 MI EAST OF PUTAH CREEK BR#14-21 

TO DRY CREEK BR#14-20

IN LAKE COUNTY AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY AT ALBION AT 

ALBION RIVER BRIDGE #10-0136

Description 

WIDEN SHOULDERS/CREATE TRUCK CLIMB

CONSTRUCT EXPRESSWAY

CURVE REALIGNMENT & SHOULDER

SHOULDER WIDENING

REHAB BRIDGE DECKS

REHAB BRIDGE

Type Of Work

O.C. JONES & SONS, INC.

O.C. JONES & SONS, INC.

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION CO. INC.

MYERS & SONS CONSTRUCTION, LLC

EURO STYLE MANAGEMENT

Contractor

BERKELEY CA 94710

BERKELEY CA 94710

UKIAH CA 95482

SANTA ROSA  CA 95407

SACRAMENTO CA 95834

NORTH HIGHLANDS CA 95660

(510)526-3424

(510)526-3424

(707)467-4100

(707)585-1221

(916)283-9950

(916)331-4858

DAN KRAFT

KRAFT, DAN

DAN KRAFT

KRAFT, DAN

ROZBEH HADIPOUR

Resident
Engineer

(707)496-4363

(530)713-7864

(530)713-7864

(530)713-7864

 

(707)496-4368

 $5,269,287

 $55,464,227

 $889,017

 $8,795,728

 $2,622,621

 $599,533

Bid + CCOs

 $5,198,869

 $34,884,083

 $352,750

 $8,633,084

 $0

 $599,247

Comp To  date

 $0

 $1,605,903

 $0

 $14,502

 $0

 $0

This Month

02/05/20

11/07/19

05/21/21

10/15/18

05/27/21

03/04/21

Awarded

03/02/20

12/02/19

06/03/21

11/08/18

06/18/21

03/25/21

Approved

11/30/21

02/17/22

09/15/21

01/14/22

07/30/21

Est Comp

 67%

 68%

 51%

 100%

 0%

 100%

%Time

 99%

 63%

 40%

 99%

 0%

 100%

% Work 

COMPLETED

SUSPENDED

 

SUSPENDED

 

COMPLETED

Message

01-0E7304

01-2982U4

01-0H4604

01-0A0404

01-0J8804

01-0E2014

Contract 

HSST-P029-(149)E

ACNH-P029-(148)E

HSST-P175-(010)E

HSST-P175-(009)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET;

1520 FOURTH STREET;

1324 S. STATE STREET;

246 GHILOTTI AVENUE

4600 NORTHGATE BLVD, SUITE 10

3600 MADISON AVE # 51B;

6301 N STATE ST

15513 40TH AVE

PO BOX 457

15513 40TH AVENUE

925 NORTH FRANKLIN ST

REDWOOD VALLEY, CA 95470

CLEARLAKE, CA 95422

LOWER LAKE CA 95457

CLEARLAKE, CA 95457

FORT BRAGG CA 95437

Accepted

09/20/21

08/25/21

Location
Storm Water
Plan
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01District

01-MEN-20-16.8/17.2

01-MEN-20-24.6/24.8

01-MEN-101-3.7/5.3

01-MEN-101-36.0/38

01-MEN-101-40.0/6

01-MEN-101-58.9/82.5

Fed Aid

HB1

HA23

20.20 

201130

20.20 

201130

HA26

Pgm Code

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM 0.5 MILES WEST OF ROAD 200A TO 

0.1 MILES WEST OF ROAD 200A

IN MENDOCINO COUNTY NEAR WILLITS FROM

1.0 TO 0.8 MILE WEST OF  THREE CHOP 

ROAD

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103 

TO 0.6 MI NORTH OF PIETA CR BRIDGE 

#10-83

IN MENDOCINO COUNTY NEAR WILLITS FROM

1.5 MILES NORTH OF REEVES CANYON ROAD

TO 3.4 MILES SOUTH OF RIDGEWOOD RANCH

ROAD. DIR'S EMER

IN MENDOCINO COUNTY FROM 0.9 MILE 

NORTH OF COMMISKI ROAD TO 0.1 MILE 

NORTH OF PIETA CREEK BRIDGE DIR'S 

EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

AT MOSS COVE ROADSIDE REST AREA 

(SRRA); ALSO AT IRVINE LODGE SRRA & 

EMPIRE CAMP SRRA

Description 

CURVE IMPROVEMENT AND SHOULDER

WIDEN SHOULDERS

REPAIR SLIDES

STORM DAMAGE REPAIRS

SLIDE REPAIR

REHAB SAFETY ROADSIDE REST AREA

Type Of Work

GRANITE CONSTRUCTION COMPANY

REGE CONSTRUCTION, INC.

O.C. JONES & SONS, INC

GHILOTTI CONSTRUCTION 

COMPANY,INC.

GHILOTTI CONSTRUCTION 

COMPANY,INC.

MERCER-FRASER COMPANY

Contractor

UKIAH CA 95482

CLOVERDALE CA 95425

BERKELEY CA 94710

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

EUREKA CA 95502

(707)467-4100

(707)894-5143

(510)526-3424

 

 

(707)443-6371

MOJTABA 

MOSALLAI/OE:VICKI H.

MOJTABA MOSALLAI

KRAFT, DAN

MOSALLAI, MOJTABA

ANDERSON, MICHAEL

MOJTABA MOSALLAI

Resident
Engineer

(707)498-5816

(707)498-5816

(530)713-7864

(707)223-0791

(707)354-1072

(707)498-5816

 $2,794,575

 $1,967,901

 $18,040,914

 $26,985,000

 $9,985,000

 $8,875,838

Bid + CCOs

 $2,673,368

 $1,530,906

 $17,311,266

 $19,583,467

 $0

 $4,894,832

Comp To  date

 $3,192

 $359,786

 $494,854

 $62,511

 $0

 $482,477

This Month

10/08/19

10/23/20

10/13/16

03/15/19

08/24/21

12/16/20

Awarded

10/24/19

11/17/20

11/03/16

03/29/19

09/08/21

01/14/21

Approved

11/23/21

10/13/21

11/05/21

09/30/21

08/12/22

04/14/22

Est Comp

 16%

 71%

 91%

 100%

 0%

 53%

%Time

 97%

 78%

 96%

 73%

 0%

 55%

% Work 

 

SUSPENDED

 

OVER RUN

 

 

Message

01-0E8604

01-0G4304

01-0B5004

01-0J7104

01-0L4204

01-0C4504

Contract 

ACST-P020-(190)E

HSST-P020-(192)E

NHER-19C7-(004)E

  

  

CNHG-Q101-(387)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET;

600 SANTANA DRIVE;

1520 FOURTH STREET

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

PO BOX 1006;

998 HEARST ROAD

21340 BAECHTEL ROAD

PO BOX 457

998 HEARST RD.

21340 BAECHTEL ROAD

21340 BAECHTEL ROAD

WILLITS, CA 95490

WILLITS CA 9590

LOWER LAKE, CA 95457

WILLITS, CA 95490

WILLITS, CA 95490

WILLITS CA 95490

Accepted

Location
Storm Water
Plan
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01District

01-MEN-101-79.0/81.5

01-MEN-101-380.0/40

01-MEN-999-/0

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

Fed Aid

20.20 

201130

20.20 

201130

HB1

Pgm Code

IN MENDOCINO COUNTY FROM 0.6 MILE 

NORTH OF SPYROCK ROAD TO 1.0 MILE 

SOUTH OF EMPIRE CAMP SAFETY ROADSIDE 

REST AREA

IN MENDOCINO COUNTY NEAR WILLITS FROM

1.4 MILES SOUTH TO 0.6 MILE NORTH OF 

RIDGEWOOD RANCH ROAD. DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS

IN MENDOCINO COUNTY ON RT 101 FROM 

TRUCK PASSING LANE RT TO 0.4 MILE 

NORTH OF END TRUCK PASSING LANE RT & 

ON RT 271 FROM 3.5DIR'S 

IN LAKE, MENDOCINO, HUMBOLDT AND DEL 

NORTE COUNTIES AT VARIOUS LOCATIONS

Description 

OVERLAY

REPLACE CULVERT AND RESTORE ROADWAY

REHAB BRIDGE DECKS

REHABILITATE CULVERTS

SLOPE STABILIZATION & RECONSTRUCT 

ROADWAY

REPLACE CURVE WARNING SIGNS

Type Of Work

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

STEELHEAD CONSTRUCTIONS, INC.

MERCER-FRASER COMPANY

Contractor

SANTA ROSA CA 95407

SANTA ROSA, CA 95407

TEMPE AZ 85282

UKIAH CA 95482

PALO CEDRO, CA 96073

EUREKA CA 95501

(707)542-4862

 

(602)437-1711

(707)467-4100

 

(707)443-6371

ANDERSON, MICHAEL

ANDERSON, MICHAEL

ANDERSON, MICHAEL

MORGAN-MARBET, TAI-

AQUA

SEYOUM, KASSAYE

MOJTABA MOSALLAI

Resident
Engineer

(707)354-1072

(707)354-1072

(707)354-1072

(707)834-0219

(707)485-1010

(707)498-5816

 $1,219,329

 $2,485,000

 $2,423,155

 $691,061

 $5,985,000

 $1,389,885

Bid + CCOs

 $793,086

 $0

 $209,509

 $666,548

 $5,401,364

 $1,267,866

Comp To  date

 $793,086

 $0

 $209,509

 $0

 $0

 $132,736

This Month

06/08/21

08/02/21

05/14/21

06/03/21

03/31/17

07/09/20

Awarded

07/01/21

08/16/21

06/18/21

06/22/21

05/25/17

08/07/20

Approved

10/01/21

11/03/21

11/19/21

08/24/21

05/04/21

10/07/21

Est Comp

 65%

 0%

 21%

 92%

 100%

 89%

%Time

 65%

 0%

 9%

 97%

 90%

 91%

% Work 

 

 

 

 

OVER RUN

 

Message

01-0K5604

01-0L4004

01-0J8704

01-484204

01-0H1204

01-0G0504

Contract 

  

  

  

  

  

HSST-000C-(520)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

360 SUTTON PLACE

360 SUTTON PLACE

1310 W. 23RD STREET;

1324 S. STATE STREET;

P.O. BOX 997

77 2ND ST

21340 BAECHTEL ROAD

21340 BAECHTEL ROAD

21340 BAECHTEL RAOD

1487 SANDY PRAIRIE 

COURT STE E

6301 NORTH STATE 

STREET

21340 BAECHTEK ROAD

WILLITS, CA 95490

WILLITS, CA 95490

WILLITS, CA 95490

FORTUNA, CA 95501

REDWOOD VALLEY, CA 95470

WILLITS ,CA 95490

Accepted

Location
Storm Water
Plan
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01District

 $21,861,749 $253,536,715 $411,551,732

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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02District

02-BUT-70-41.9/42.3

02-LAS-36-6.0/14.6

02-LAS-299-18.5/25.6

02-LAS-299-25.6/25.6

02-LAS-395-900.0/0

02-PLU-49-/7.5

Fed Aid
Pgm Code

IN BUTTE COUNTY NEAR PULGA FROM 2.5 

MILES WEST OF PENSTOCK  UNDERCROSSING

TO 2.1 MILES WEST OF PENSTOCK 

UNDERCROSSING.

IN LASSEN COUNTY NEAR WESTWOOD FROM 

1.3 MILES WEST OF GOODRICH CREEK 

BRIDGE TO 1.0 MILE WEST OF WILLARD 

CREEK ROAD

IN LAS AND MOD COUNTIES ON RTE 139 AT

0.1 MI N OF LAS COUNTY LINE AND ON 

RTE 299 AT VAR LOC FROM 0.4 MI W OF 

BOYD HILL LOOKOUT RD 

IN LASSEN COUNTY ABOUT 11 MILES  EAST

OF BIEBER AT ADIN MAINTENANCE 

STATION.

IN LASSEN AND SIERA COUNTIES NEAR 

HALLELUJAH JUNCTION FROM NEVADA  

STATE LINE TO 0.7 NORTH OF SCOTT 

ROAD.

IN PLUMAS COUNTY AT AND NEAR VINTON 

FROM SIERRA COUNTY LINE TO ROUTE 70

Description 

INSTALL FISH PASSAGE

REHABILITATE ROADWAY AND REPLACE

ROADWAY REHABILITATION

REHABILITATE MAINTENANCE STATION

HMA OVERLAY WITH DIGOUTS

Type Of Work

SHASTA SERVICES INC. DBA 

TIMBERWORKS

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

WALSH CONSTRUCTION COMPANY II,

LLC

HORIZON DESIGN INTERNATIONAL 

LLC DBA HORIZON STEEL & 

IRONWORKS

ALL-AMERICAN CONSTRUCTION, 

INC.

Contractor

MOUNT SHASTA CA 96067

BURNEY CA 96013

BURNEY CA 96013

CONCORD CA 94520

BEVERLY HILLS CA 90211

LIVE OAK CA 95953

(530)926-4093

(530)335-5501

(530)335-5501

(925)627-1700

(323)848-4488

(530)617-5111

JOHN YOLTON

JOHN YOLTON

MIKE ZDENEK

MIKE ZDENEK

DANIEL GIBBS

Resident
Engineer

(530)864-9033

(530)864-9033

(530)229-0559

(530)229-0559

 

(530)759-3733

 $5,560,591

 $31,605,010

 $16,521,539

 $13,791,837

 $888,958

 $1,361,865

Bid + CCOs

 $5,389,419

 $22,256,596

 $12,485,790

 $13,351,286

 $0

 $1,354,410

Comp To  date

 $0

 $582,536

 $1,833,316

 $460,229

 $0

 $1,174,427

This Month

05/07/20

05/08/20

07/28/20

12/04/19

06/01/21

04/05/21

Awarded

05/19/20

06/03/20

08/13/20

12/31/19

06/29/21

04/16/21

Approved

10/01/21

02/15/22

01/05/22

11/02/21

09/20/21

Est Comp

 94%

 57%

 59%

 92%

 0%

 100%

%Time

 94%

 70%

 75%

 97%

 0%

 98%

% Work 

 

 

 

 

 

OVER RUN

Message

02-0H9004

02-4E46U4

02-4E4504

02-1H1104

02-4H8104

02-2J0004

Contract 

  

ACST-S036-(115)E

ACST-000C-(519)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

509 S MT SHASTA BLVD

24339 STATE HIGHWAY 89 N.;

24339 STATE HIGHWAY 89 N.;

1390 WILLOW PASS ROAD STE 950

8549 WILSHIRE BLVD;

2048 PASEO RD.;

1187 HWY 36

1187 HWY 36

1031 BUTTE ST STE205 

MS60

1031 BUTTE STREET

471-800 DIANE DRIVE

CHESTER CA 96020

CHESTER, CA 96020

REDDING,CA 96001

REDDING, CA 96001

SUSANVILLE CA 96130

Accepted

Location
Storm Water
Plan
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02District

02-PLU-70-.4/29.7

02-PLU-70-10.0/1

02-PLU-70-10.0/25

02-PLU-70-36.8/62.5

02-PLU-70-40.0/.4

02-PLU-284-/8.3

Fed Aid

20.20 

201130

20.20 

201130

20.20 

201130

Pgm Code

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

FROM 0.4 MILE EAST OF  BUTTE COUNTY 

LINE TO 3.3 MILES WEST OF ROUTE 89.

IN PLUMAS COUNTY NEAR STORRIE AT 

ELEPHANT  BUTTE TUNNEL #09-0024 DIR'S

EMERGENCY L.B.

IN PLUMAS COUNTY AT AND NEAR BELDEN 

FROM 1.0 MILE EAST OF CHAMBERS CREEK 

BRIDGE TO 0.7 MILE EAST OF VIRGILIA 

ROAD

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR PULGA FROM ROCK

CREEK POWERHOUSE OVERCROSSING TO 

FAIRGROUNDS ROAD. DIR'S EMERGENCY 

L.B.

IN PLUMAS COUNTY NEAR CHILCOOT FROM 

ROUTE 70 TO 1.0 MILE NORTH OF LITTLE 

LAST CHANCE CREEK BRIDGE #09-0072. 

DIR'S EMERGENCY L.B.

Description 

DRAINAGE REHABILITATION

REMOVE ROCKS ON STEEL STRUCTURE

AC OVERLAY

ROCK FALL FENCE

REMOVE ALL HAZARD TREES, REPLACE 

BURNT MBG

REMOVE ALL HAZARD TREES

Type Of Work

STIMPEL-WIEBELHAUS ASSOCIATES,

INC.

STEWART ENGINEERING, INC.

DIG IT CONSTRUCTION, INC

STEWART ENGINEERING INC

J. F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION

Contractor

REDDING CA 96002

REDDING, CA 96099

CHESTER CA 96020

REDDING CA 96001

REDDING, CA 96049

BURNEY, CA 96013

(530)223-6605

 

(530)258-3306

(530)244-8464

 

 

JOHN YOLTON

GIBBS, DANIEL

DANIEL GIBBS

YOLTON, JOHN

GIBBS, DANIEL

Resident
Engineer

(530)864-9033

(530)759-3799

 

(530)759-3733

(530)864-9033

(530)759-3733

 $2,268,706

 $985,000

 $3,388,064

 $1,717,618

 $1,985,000

 $985,000

Bid + CCOs

 $731,447

 $0

 $0

 $368,052

 $0

 $0

Comp To  date

 $531,769

 $0

 $0

 $0

 $0

 $0

This Month

12/08/20

07/24/21

03/30/21

06/16/21

07/26/21

08/04/21

Awarded

12/29/20

08/26/21

04/15/21

06/28/21

08/30/21

09/01/21

Approved

12/20/21

08/31/22

08/26/22

10/20/21

10/01/21

Est Comp

 36%

 0%

 0%

 0%

 0%

 0%

%Time

 32%

 0%

 0%

 21%

 0%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

02-0H5504

02-3J1504

02-1J5004

02-1H7904

02-3J1204

02-3J1004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1168 INDUSTRIAL STREET

P.O. BOX 990010

803 LORRAINE DR

5323 EASTSIDE ROAD

P.O. BOX 494519

24339 HWY 89N

1187 HWY 36

800 DIANE DRIVE

471-800 DIANE DRIVE

1187 HIGHWAY 36

471-800 DIANE DRIVE

CHESTER CA 96020

SUSANVILLE, CA 96130

SUSANVILLE CA 96130

CHESTER, CA 96020

SUSANVILLE, CA 96130

Accepted

Location
Storm Water
Plan
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02District

02-SHA-5-3.8/11.7

02-SHA-5-4.9/5.1

02-SHA-5-31.0/31.7

02-SHA-5-56.6/67

02-SHA-273-4.4/12.3

02-SIS-3-38.0/38.6

Fed Aid

20.20 

201130

Pgm Code

IN SHASTA COUNTY IN AND NEAR  

ANDERSON FROM ROUTE 5/273  SEPARATION

TO 0.4 MILE SOUTH OF  CHURN CREEK 

ROAD OVERCROSSING

IN SHASTA COUNTY IN ANDERSON FROM 

ANDERSON CREEK OVERFLOW TO 0.1 MILE 

NORTH OF ANDERSON CREEK BRIDGE.  

DIR'S EMERGENCY L.B.

IN SHASTA COUNTY ABOUT 9 MILES NORTH 

OF SHASTA LAKE CITY FROM O'BRIEN 

SAFETY ROADSIDE REST AREA TO 0.4 MILE

SOUTH OF O'BRIEN UNDER

IN SHASTA AND SISKIYOU COUNTIES  

ABOUT 7 MI N/O POLLARD FLAT FR 0.8 MI

S TO 0.7 MI N/O SIMS RD UC AND FROM 

0.6 MI S/O CRAG VIEW DR

IN SHASTA COUNTY AT VARIOUS LOCATIONS

FROM BARNEY ROAD TO 0.2 MILE NORTH OF

CLEAR CREEK ROAD

IN SISKIYOU COUNTY ABOUT 6 MILES 

NORTH FORT JONES FROM 0.3 MILE SOUTH 

TO 0.3 MILE NORTH OF LOWER MOFFETT 

CREEK ROAD

Description 

WIDENING TO 6 LANES, BRIDGE

REMOVE 1.8 FEET OF EMBANKMENT UNDER 

BRIDGE

INSTALL POTABLE, NONPOTABLE AND

REPLACE BRIDGES

INSTALL CMS, CCTV

BRIDGE REPLACEMENT

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

ABACUS CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

CAL ELECTRO, INC.

STEELHEAD CONSTRUCTORS JV

Contractor

REDDING  CA 96049

REDDING, CA 96049

ANDERSON CA 96007

REDDING CA 96001

REDDING CA 96002

REDDING CA 96002

(530)246-4292

 

(530)215-3104

(530)246-4292

(530)223-5937

(530)226-6400

BENNER, HENRY

ALEXANDER, NATHAN

NATHAN ALEXANDER

NICOLE MALLORY

ALEXANDER NATHAN

NICOLE MALLORY

Resident
Engineer

(530)949-8132

(530)604-5102

(530)225-2922

(530)605-5871

(530)604-5102

(530)605-5871

 $127,374,859

 $270,000

 $1,935,236

 $15,779,020

 $777,194

 $4,164,676

Bid + CCOs

 $119,276,495

 $140,841

 $1,612,157

 $15,299,724

 $752,056

 $2,253,827

Comp To  date

 $2,329,019

 $0

 $0

 $0

 $0

 $700,191

This Month

11/06/18

12/06/17

06/19/20

08/26/19

12/18/19

04/05/21

Awarded

11/30/18

03/07/18

07/23/20

09/06/19

01/15/20

04/16/21

Approved

11/05/21

01/13/18

09/16/21

08/17/21

02/24/21

10/12/21

Est Comp

 94%

 100%

 60%

 100%

 93%

 84%

%Time

 93%

 52%

 82%

 100%

 96%

 54%

% Work 

 

OVER RUN

 

COMPLETED

 

 

Message

02-4C40V4

02-4H1504

02-4G5804

02-4G41U4

02-2H9704

02-4G4404

Contract 

B1IM- 005-(359)E

  

ACIM-005 -(643)E

B1IM- 005-(362)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 494519

P. O. BOX 494519

6850 HAAS ROAD

17400 CLEAR CREEK RD

3710 ELECTRO WAY;

2940 INNSBRUCK DRIVE

2658 GATEWAY DR

1031 BUTTE STREET

1031 BUTTE ST.

1625 MOTT RD

1031 BUTTE ST. SUITE 

205 MS-60

1625 MOTT RD

ANDERSON, CA 96007

REDDING, CA 96001

REDDING CA 96001

MT. SHASTA CA 96067

REDDING, CA 96001

MT SHASTA CA 96067

Accepted

08/26/21

Location
Storm Water
Plan
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02District

02-SIS-5-8.3/8.3

02-SIS-5-15.3/16.5

02-SIS-5-25.4/25.9

02-SIS-5-25.4/25.9

02-SIS-5-/0

02-SIS-89-3.2/0

Fed Aid

20.20 

201130

Pgm Code

IN SISKIYOU COUNTY NEAR MOUNT SHASTA 

AT AZALEA ROAD OVERCROSSING.

IN SISKIYOU COUNTY NEAR WEED FROM 0.1

MILE SOUTH OF DEETZ ROAD  

UNDERCROSSING TO 0.6 MILE NORTH OF 

BLACK BUTTE OVERHEAD 02-0004L

IN SISKIYOU COUNTY ABOUT 5 MILES 

NORTH OF WEED FROM 0.2 MILE NORTH OF 

NORTH EDGEWOOD OVERHEAD TO 0.3 MILE 

NORTH OF WEED SAFETY ROA

IN SISKIYOU COUNTY NEAR WEED FROM 0.2

MILE SOUTH TO 0.3 MILE NORTH OF WEED 

SAFETY ROADSIDE REST AREA

IN SISKIYOU  COUNTY AT  VARIOUS 

LOCATIONS. DIR'S EMERGENCY L.B.

IN SHASTA AND SISKIYOU COUNTIES AT 

VARIOUS LOCATIONS.

Description 

DECK AND RAIL REHABILIATION

BRIDGE REPLACEMENT - SOUTHBOUND

CONSTRUCT BARRIER WALL

REHABILITATE SEWER AND WATER

CONSTRUCT NINE PAVED MEDIAN TURN-A-

ROUNDS

CCTV AND RWIS UPGRADE

Type Of Work

ABACUS CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

S.T.RHOADES CONSTRUCTION, INC.

STEWART ENGINEERING INC

HAT CREEK CONSTRUCTION

CAL ELECTRO, INC.

Contractor

REDDING CA 96002

REDDING  CA 96049

REDDING CA 96002

REDDING CA 96001

BURNEY, CA 96013

REDDING CA 96002

(530)215-3104

(530)246-4292

(530)223-9322

(530)244-8464

 

(530)223-5937

ANDY O'SULLIVAN

NICOLE MALLORY/GINNY

HENRY, AUSTIN

ANDY O'SULLVIAN/OE: 

GINNY S.

HENRY, AUSTIN

JEFF STEPPAT

Resident
Engineer

(530)515-0639

(530)515-0639

(530)605-5861

(530)515-0639

(530)235-9814

(530)225-3288

 $1,646,187

 $8,754,160

 $818,269

 $1,236,514

 $3,685,000

 $3,346,709

Bid + CCOs

 $664,508

 $7,144,362

 $280,058

 $578,944

 $0

 $3,094,298

Comp To  date

 $362,534

 $1,488,925

 $34,794

 $254,829

 $0

 $490,397

This Month

03/02/21

07/30/18

06/25/21

04/12/21

08/05/21

10/18/19

Awarded

03/25/21

08/15/18

07/22/21

04/30/21

09/08/21

11/04/19

Approved

10/14/21

10/12/21

11/08/21

01/11/22

11/10/21

09/29/21

Est Comp

 76%

 92%

 48%

 41%

 0%

 92%

%Time

 40%

 81%

 34%

 47%

 0%

 92%

% Work 

 

SUSPENDED

 

 

 

SUSPENDED

Message

02-1H4004

02-4F5404

02-0J4104

02-2H1304

02-2J7004

02-4G6304

Contract 

  

B1IM- 005-(179)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8490 HARTMEYER LANE

P.O. BOX 494519

8585 COMMERCIAL WAY;

5323 EASTSIDE ROAD

24339 HWY 89 N

3710 ELECTRO WAY;

1031 BUTTE STREET

1031 BUTTE STREET

1625 MOTT RD.

1625 MOTT RD

1625 MOTT ROAD

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

MT SHASTA CA 96067

MT. SHASTA, CA 96067

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

02-SIS-96-7.3/15.9

02-SIS-96-369.0/37.3

02-SIS-96-/0

02-SIS-97-54.0/35.8

02-TEH-5-25.4/25.4

02-TEH-32-14.0/20

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

IN SISKIYOU AND TRINITY COUNTIES AT 

VARIOUS LOCATIONS.

IN SISKIYOU COUNTY NEAR HAPPY CAMP 

FROM 2.5 MILES EAST OF OAK FLAT CREEK

BRIDGE TO1.4 MILES WEST OF BENJAMIN 

CREEK ROAD DIR'S EMER

IN SISKIYOU COUNTY ABOUT 8 MILES 

NORTH OF YREKA ON ROUTE 96 FROM 0.5 

MILE WEST TO 0.2 MILE EAST OF RTE 263

AND ON ROUTE 263 FROM 0

IN SISKIYOU COUNTY NEAR WEED FROM 0.9

MILENORTH OF BIG SPRINGS ROAD TO 2.0 

MILES S. OF WHITNEY CREEK BRIDGE AND 

FROM 0.8 MILE DIR'

IN TEHAMA COUNTY IN RED BLUFF AT 

SACRAMENTO RIVER BRIDGE.

IN TEHAMA COUNTY ABOUT 28 MILES  EAST

OF FOREST RANCH FROM 1.1 MILE EAST OF

DEER CREEK BRIDGE #08-0068 TO 0.4 

MILE WEST OF SLATE C

Description 

DECK REHABILITATION

OPEN HIGHWAY ONE WAY, REMOVE SLIDE 

MATERIA

BRIDGE REPLACEMENT

REMOVE ALL HAZARD TREES, REPLACE 

BURNT MBG

BRIDGE RETROFIT

AC OVERLAY

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

HAYES & SONS, INC.

GOLDEN STATE BRIDGE, INC.

HAYES AND SONS, INC.

GOLDEN STATE BRIDGE, INC.

DIG IT CONSTRUCTION, INC

Contractor

SACRAMENTO CA 95834

HAPPY CAMP, CA 96039

BENICIA  CA 945101195

MONTAGUE, CA 96064

BENICIA CA 94510

CHESTER CA 96020

(916)283-9950

 

(925)372-8000

 

(925)372-8000

(530)258-3306

JOEL GASIK

HENRY, AUSTIN

NICOLE MALLORY

HENRY, AUSTIN

MIKE ZDENEK

JOHN YOLTON

Resident
Engineer

(530)229-2964

(530)235-9814

(530)941-9542

(530)235-9814

(530)229-0559

(530)864-9033

 $8,646,316

 $3,985,000

 $18,650,804

 $2,985,000

 $13,777,681

 $1,008,282

Bid + CCOs

 $7,308,888

 $3,646,090

 $18,001,027

 $439,479

 $5,596,899

 $0

Comp To  date

 $211,604

 $0

 $168,574

 $0

 $434,878

 $0

This Month

01/14/20

02/19/21

12/14/18

07/01/21

06/29/20

02/02/21

Awarded

02/06/20

04/08/21

12/21/18

08/26/21

07/23/20

03/01/21

Approved

12/29/21

10/09/21

09/22/21

10/26/21

11/23/22

Est Comp

 72%

 74%

 99%

 69%

 37%

 0%

%Time

 84%

 91%

 96%

 15%

 40%

 0%

% Work 

 

 

 

 

 

 

Message

02-4F6004

02-2J5104

02-2E4804

02-3J0404

02-4F5904

02-1J4904

Contract 

  

  

B1ST-X093-(009)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD, STE 100

P.O. BOX 258

3701 MALLARD DRIVE

P.O BOX 774

3701 MALLARD DRIVE;

803 LORAINE DR.

1031 BUTTE ST STE205.

MS60

1625 MOTT ROAD

2150 EDWARDO ST

1625 MOTT ROAD

1031 BUTTE STREET

1187 HWY 36

REDDING, CA 96001

MT. SHASTA, CA 96067

REDDING CA 96002

MT. SHASTA, CA 96067

REDDING, CA 96001

CHESTER,CA96020

Accepted

Location
Storm Water
Plan
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02District

02-TEH-36-67.5/69

02-TEH-36-87.0/87.8

02-TEH-99-12.0/12.6

02-TRI-3-22.4/30.4

02-TRI-3-32.8/57.9

02-TRI-3-58.7/60.7

Fed Aid
Pgm Code

IN TEHAMA COUNTY NEAR PAYNES CREEK 

FROM 0.3 MILE EAST TO 1.8 MILES  EAST

OF PAYNES CREEK ROAD

IN TEHAMA COUNTY NEAR MINERAL FROM 

0.2 MILE EAST OF PAYNES CREEK ROAD TO

0.1 MILE WEST OF ROUTE 89.

IN TEHAMA COUNTY AT LOS MOLINOS  FROM

JOSEPHINE STREET TO LOS  MOLINOS 

CREEK BRIDGE.

IN TRINITY COUNTY AT VARIOUS  

LOCATIONS FROM 3.2 MILES SOUTH OF 

LITTLE CREEK BRIDGE TO 0.5 MILE  

SOUTH OF TRINITY RIVER BRIDGE.

IN TRINITY COUNTY AT VARIOUS  

LOCATIONS FROM 0.5 MILE SOUTH OF 

TRINITIY RIVER BRIDGE TO 1.6 MILES 

NORTH OF BOWERMAN RIDGE ROAD

IN TRINITY COUNTY NEAR TRINITY CENTER

FROM 0.7 MILE NORTH OF PREACHER 

MEADOWS ROAD TO 0.7 MILE SOUTH OF EL 

DORADO WAY

Description 

CONSTRUCT ROCK FENCE

INSTALL CCTV AND RWIS

CONSTRUCT CURB RAMPS AND SIDEWALKS

CULVERT REHABILITATION

DRAINAGE REHABILITATION

BRIDGE REPLACEMENT

Type Of Work

MITCHELL JOHNSON CONSTRUCTION,

INC

DIG IT CONSTRUCTION, INC

TULLIS, INC.

S.T.RHOADES CONSTRUCTION, INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

MCCULLOUGH CONSTRUCTION INC

Contractor

REDDING CA 96001

CHESTER CA 96020

REDDING CA 96001

REDDING CA 96002

WILLOW CREEK CA 95573

ARCATA CA 95521

(530)338-8077

(530)258-3306

(530)241-5105

(530)223-9322

(530)629-3702

(707)825-1014

TOFAEL ANWAR

TODD KELLY

TOFAEL ANWAR

JOEL GASIK

MANDHIR GREWAL

Resident
Engineer

(530)225-3172

(530)605-5874

 

(530)751-6116

 

(530)604-5107

 $1,032,876

 $555,409

 $4,917,782

 $1,288,923

 $2,007,334

 $12,318,226

Bid + CCOs

 $230,290

 $541,445

 $4,810,027

 $297,405

 $0

 $4,125,499

Comp To  date

 $93,879

 $0

 $531

 $297,405

 $0

 $1,605,787

This Month

04/05/21

12/04/19

10/09/19

06/25/21

10/28/20

02/25/21

Awarded

04/16/21

01/02/20

11/12/19

07/20/21

11/17/20

03/25/21

Approved

11/19/21

07/28/21

10/07/21

12/24/21

06/03/22

Est Comp

 45%

 96%

 100%

 9%

 0%

 29%

%Time

 22%

 99%

 97%

 23%

 0%

 34%

% Work 

 

SUSPENDED

OVER RUN

 

 

 

Message

02-4H7704

02-0H3904

02-1H3204

02-3H5604

02-0H5404

02-4F2204

Contract 

  

  

ACNH-P099-(643)E

  

  

ACST-P003-(036)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1304 EAST STREET #218;

803 LORRAINE DR

16951 CLEAR CREEK RD

8585 COMMERCIAL WAY;

18 CHINA CREEK RD

57 ALDERGROVE RD;

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE ST

1031 BUTTE STREET

REDDING CA 96001

REDDING CA 96003

REDDING CA 96001

REDDING, CA96001

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

02District

02-TRI-36-26.7/27.1

02-TRI-36-207.0/20.7

02-TRI-36-/29

02-TRI-299-3.5/0

02-TRI-299-5.2/5.7

02-TRI-299-112.0/11.2

Fed Aid

20.20 

201130

20.20 

201130

20.20 

201130

Pgm Code

IN TRINITY COUNTY ABOUT 9 MILES  EAST

OF FOREST GLEN FROM 0.6 MILE WEST TO 

0.1 MILE WEST OF ROUTE 3.

IN TRINITY COUNTY NEAR FOREST GLEN AT

0.2 MILE EAST OF UPPER RATTLESNAKE 

CREEK BRIDGE.  DIR'S EMERGENCY F.A.

IN TRINITY COUNTY NEAR MAD RIVER FROM

HUMBOLDT COUNTY LINE  TO 0.4 MILE 

EAST OF ROUTE 3.  DIR'S EMERGENCY 

L.B.

IN TRINITY COUNTY NEAR SALYER AT 

FRANCIS B MATHEWS SAFETY ROADSIDE 

REST AREA

IN TRINITY COUNTY NEAR SALYER FROM 

0.3 MILE WEST OF DENNY ROAD TO 0.2 

MILE WEST OF PONY BAR CREEK BRIDGE.

IN TRINITY COUNTY NEAR  BURNT RANCH 

AT 0.3 MILE  WEST OF BURNT RANCH 

ROAD.  DIR'S EMERGENCY F.A.

Description 

CURVE IMPROVEMENT

REMOVING THE UPPER PORTION AND 

INCREASING

REMOVAL OF HAZARD TREES, 

RECONSTRUCTION

UPGRADE WATER SYSTEM

INSTALL LEFT TURN LANE

REPAIR ROCK MESH DRAPERY & INCREASE 

HEIGH

Type Of Work

STEELHEAD CONSTRUCTORS, INC.

J.F.SHEA CONSTRUCTION

J.F. SHEA CONSTRUCTION, INC.

S.T. RHOADES CONSTRUCTION, 

INC.

MERCER-FRASER COMPANY

ACCESS LIMITED CONSTRUCTION

Contractor

REDDING CA 96003

REDDING, CA 96047

REDDING, CA 96049

REDDING CA 96002

EUREKA CA 95501

OCEANO, CA 93445

(530)226-6400

 

 

(530)223-9322

(707)443-6371

 

JOEL GASIK

GASIK, JOEL

GASIK, JOEL

JOEL GASIK

JOEL GASIK

ALEXANDER, NATHAN

Resident
Engineer

(530)751-6116

(530)751-6116

(530)229-0542

(530)751-6116

(530)751-6116

(530)604-5102

 $12,383,580

 $13,985,000

 $22,985,000

 $1,416,154

 $1,033,299

 $985,000

Bid + CCOs

 $11,580,114

 $8,477,539

 $18,490,290

 $1,210,614

 $0

 $162,104

Comp To  date

 $265,524

 $0

 $0

 $262,254

 $0

 $0

This Month

11/02/18

02/10/21

10/08/20

10/27/20

05/14/21

03/10/21

Awarded

11/20/18

04/29/21

10/19/20

11/20/20

06/15/21

05/20/21

Approved

10/20/21

10/03/21

08/11/21

10/06/21

10/04/21

09/30/21

Est Comp

 94%

 98%

 82%

 87%

 0%

 0%

%Time

 93%

 85%

 80%

 85%

 0%

 16%

% Work 

 

 

 

 

 

 

Message

02-4F8604

02-2J4704

02-2J1404

02-4G6204

02-4H3404

02-2J5304

Contract 

HSST-S036-(108)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2940 INNSBRUCK DRIVE

P.O.BOX 494519

P. O. BOX 494519

8585 COMMERCIAL WAY;

77 2ND ST

1102 PIKE LANE

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE ST. SUITE 

205, MS60

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

02-TRI-299-/0

02-TRI-299-/43.4

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

IN LASSEN, SHASTA, AND TEHAMA 

COUNTIES AT VARIOUS LOCATIONS COUNTY 

LINE TO 0.2 MILE EAST OF  GRASS 

VALLEY CREEK BRIDGE.

IN TIRNITY COUNTY AT AND NEAR SALYER 

FROM HUMBOLDT COUNTY LINE TO 0.1 MILE

WEST OF CANYON CREEK ROAD. DIR'S 

EMERGENCY L.B.

IN LASSEN AND MODOC COUNTIES NEAR 

ADIN FROM 4.5 MILES SOUTH OF COUNTY 

ROAD A2 TO 0.1 MILE SOUTH OF ROUTE 

299

IN SHASTA AND TRINITY COUNTIES AT AND

NEAR PLATINA FROM 0.4 MI EAST OF 

MIDDLE FORK COTTONWOOD CREEK BR TO 

BEEGUM CR BR AND FROM 1.

IN LASSEN, PLUMAS  AND TEHAMA 

COUNTIES  AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN LASSEN, MODOC AND SHASTA COUNTIES 

AT VARIOUS LOCATIONS

Description 

SCOUR PREVENTIVE MAINTENANCE

REMOVE ALL SLIDE MATERIAL AND ROCK 

FALL

COLD IN PLACE RECYCLING

AR CHIP SEAL

REMOVE ALL HAZARD TREES, REPLACE 

BURNT MBG

BRIDGE MAINTENANCE

Type Of Work

SERAFIX ENGINEERING  

CONTRACTORS, INC

STEVE MANNING CONSTRUCTION,INC

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

NORTHWEST PAVING, INC

STIMPEL-WIEBELHAUS 

ASSOCIATES,INC,

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

Contractor

SAN RAMON CA 94583

REDDING, CA 96049

BURNEY CA 96013

REDDING CA 96001

REDDING, CA 96049

BENICIA CA 94510

(925)552-8253

 

(530)335-5501

(530)246-4388

 

(707)746-8028

TOFAEL ANWAR

GREWAL, MANDHIR

MIKE ZDENEK

NATHAN ALEXANDER

ANWAR, TOFAEL

Resident
Engineer

(530)225-3172

(530)229-0542

(530)229-0559

(530)604-5102

(530)225-3172

 

 $1,914,020

 $12,085,000

 $3,085,989

 $1,514,327

 $4,985,000

 $2,244,000

Bid + CCOs

 $1,212,951

 $0

 $2,927,706

 $1,367,023

 $0

 $0

Comp To  date

 $184,018

 $0

 $1,781,339

 $0

 $0

 $0

This Month

10/16/20

08/04/21

02/10/21

02/05/21

08/07/21

06/03/21

Awarded

10/29/20

10/28/21

03/01/21

03/09/21

09/01/21

06/22/21

Approved

11/03/21

10/28/21

10/04/21

08/12/21

12/31/21

Est Comp

 56%

 0%

 75%

 47%

 0%

 0%

%Time

 61%

 0%

 92%

 90%

 0%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

02-4G5304

02-3J1904

02-1J5104

02-1J4804

02-3J2204

02-0J9104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

7 CROW CANYON COURT SUITE 250

P.O. BOX 491660

24339 HWY 89N;

8115 SECLUDED VALLEY DRIVE;

P.O. BOX 492335

2990 BAY VISTA COURT, SUITE D

1031 BUTTE ST

1031 BUTTE STREET

1031 BUTTE ST. STE-

205

1031 BUTTE ST. SUITE 

205, MS60

1031 BUTTE STREET

REDDING CA 96001

REDDING, CA 96001

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

09/15/21

Location
Storm Water
Plan



State of California Department of Transportation Page 21
09/20/21 Statement of Ongoing Contracts as of 09/28/21

02District

 $15,548,756 $298,690,366 $403,147,009

02-VAR--/0

Fed Aid

20.20 

201130

Pgm Code

IN LASSEN, PLUMAS, SHASTA, SISKIYOU 

AND TEHAMA COUNTIES  AT VARIOUS 

LOCATIONS. DIR'S EMERGENCY L.B.

Description 

PSPS STREETLIGHT BACKING PLATES

Type Of Work

T & S DVBE, INC.

Contractor

ANDERSON, CA 96007

 

ZDENEK, MIKE

Resident
Engineer

(530)229-0559

 $2,510,000

Bid + CCOs

 $1,230,707

Comp To  date

 $0

This Month

12/02/19

Awarded

02/07/20

Approved

10/24/21

Est Comp

 100%

%Time

 49%

% Work 

OVER RUN

Message

02-1J2404

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

P.O. BOX 608 1031 BUTTE STREET

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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03District

03-BUT-5-/0

03-BUT-32-7.6/7.9

03-BUT-70-5.6/9.1

03-BUT-99-14.9/15.7

03-BUT-99-29.3/T37.8

03-BUT-99-30.5/30.6

Fed Aid

HA21

Pgm Code

IN VARIOUS COUNTIES ON VARIOUS ROUTES

AT VARIOUS LOCATIONS

ON SR 32 AT THE INTERSECTION OF  WEST

SACRAMENTO AVE (WEST) AND WEST 

SACRAMENTO AVE (EAST) IN CITY OF 

CHICO IN BUTTE COUNTY.

IN BUTTE COUNTY NEAR OROVILLE, FROM 

0.3 MILES NORTH OF COX LANE TO 0.2 

MILES NORTH OF PALERMO ROAD

IN BUTTE COUNTY ABOUT 10 MILES NORTH 

OF GRIDLEY FROM 0.3 MILES  SOUTH TO 

0.5 MILE NORTH OF NELSON AVENUE.

IN BUTTE COUNTY IN AND NEAR CHICO AT 

VARIOUS LOCATIONS FROM SOUTHGATE 

AVENUE TO GARNER LANE

IN BUTTE COUNTY IN THE CITY OF CHICO 

ON NB SR 99 AT THE SKYWAY  ROAD SLIP 

AND LOOP ONRAMPS.

Description 

REPAIR AND INSTALL PERMANENT

INTERSECTION IMPROVEMENTS.

CONSTRUCT TWO-WAY LEFT-TURN

REPLACE AND REALIGN SCOUR-CRITICAL

INSTALL TRAFFIC MANAGEMENT SYSTEM

INSTALL RAMP METERS.

Type Of Work

TIM PAXIN'S PACIFIC 

EXCAVATIONINC

LAMON CONSTRUCTION

BALDWIN CONTRACTING COMPANY 

INC. DBA. KNIFE RIVER 

CONSTRUCTION

TEICHERT CONSTRUCTION

ST. FRANCIS ELECTRIC, LLC

ST. FRANCIS ELECTRIC, LLC

Contractor

ELK GROVE CA 95624

YUBA CITY CA 95991

CHICO CA 95928

ROSEVILLE CA 95661

SAN LEANDRO CA 94577

SAN LEANDRO CA 94577

(916)686-2800

(530)671-1370

(530)891-6555

 

(510)639-0639

(510)639-0639

RAKESH CHANDER

DAN RECHS

DAN RECHS/DEBRA

ANTHONY GRANADOS

Resident
Engineer

(916)799-2649

 

(530)895-5245

(530)895-5245

(530)682-6584

 

 $11,181,302

 $3,062,086

 $15,160,164

 $6,283,800

 $7,965,000

 $652,000

Bid + CCOs

 $10,644,561

 $0

 $10,844,472

 $4,341,453

 $2,675,139

 $0

Comp To  date

 $173,427

 $0

 $1,763,428

 $952,562

 $1,658,509

 $0

This Month

07/19/19

07/20/21

06/16/20

09/24/20

03/08/21

04/29/21

Awarded

08/15/19

08/10/21

07/02/20

10/09/20

03/30/21

05/20/21

Approved

10/28/21

11/05/21

10/25/21

12/28/21

Est Comp

 84%

 0%

 26%

 80%

 36%

 0%

%Time

 95%

 0%

 71%

 69%

 34%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-0H4104

03-2H2404

03-3H72U4

03-0F2904

03-1H8604

03-1J3504

Contract 

B1ST-000C-(499)E

HSNH-P032-(049)E

ACNH-P070-(141)E

ACNH-P099-(658)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

9796 KENT STREET;

871 VON GELDERN WAY;

1764 SKYWAY;

400 SUNRISE AVE. STE. #300

975 CARDEN STREET;

975 CARDEN STREET;

3855 NORTH FREEWAY 

BLVD, ST200

2707 NORTE DAME BLVDQ

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD

SACRAMENTO, CA 95834

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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03District

03-BUT-99-34.0/34

03-BUT-99-/0

03-BUT-162-18.4/19.9

03-BUT-162-25.0/31

03-COL-5-5.0/6.8

03-COL-5-24.3/24.3

Fed Aid

20.20 

201130

HB33

Pgm Code

IN BUTTE, PLACER AND SACRAMENTO  

COUNTIES AT VARIOUS LOCATIONS.

IN BUTTE COUNTY IN AND NEAR OROVILLE 

AT VARIOUS LOCATIONS FROM 0.1 MILE 

SOUTH OF RICHVALE EAST  ROAD TO 0.1 

MILE EAST OF MIDDLEHOF

ON ROUTE 162 FROM FOOTHILL BLVD TO 

GOLD COUNTRY CASINO.

IN BUTTE COUNTY,  ON SR 162,  FROM 

POSTMILE 25 TO 31.07

IN COLUSA COUNTY IN THE TOWN OF  

ARBUCKLE AT HILLGATE ROAD UC  (BR#15-

47)

IN COLUSA COUNTY ABOUT 2.9 MILES 

SOUTH OF MAXWELL AT THE MAXWELL  

SAFETY ROADSIDE REST AREA

Description 

APPLY HIGH FRICTION SURFACE

CULVERT REHAB.

CONSTRUCT TURN POCKETS, WIDEN

REPLACE GUARDRAIL AND PAVEMENT

UPGRADE BRIDGE RAIL.

UPGRADE WATER AND WASTEWATER

Type Of Work

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

LAMASSU UTILITY SERVICES, INC.

DESILVA GATES CONSTRUCTION

LAMON CONSTRUCTION CO. INC.

GORDON N. BALL, INC.

TSI ENGINEERING, INC.

Contractor

BENICIA CA 94510

LOOMIS CA 95650

DUBLIN CA 94568

YUBA CITY, CA 95991

ALAMO CA 94507

NORTH HIGHLANDS CA 95660

(707)746-8028

(916)259-1576

(925)829-9220

 

(925)838-5675

(916)571-5731

HANI EISSA

GRANADOS, ANTHONY

RECHS, DANIEL

GRIFFITH, GARETT

JAMES RALSTON

Resident
Engineer

(916)416-7513

(530)682-6584

 

(530)218-1567

(530)682-3842

(530)713-7871

 $3,055,000

 $227,154

 $8,037,047

 $7,966,754

 $897,887

 $4,037,036

Bid + CCOs

 $630,298

 $93,446

 $0

 $6,208,836

 $845,220

 $4,037,685

Comp To  date

 $630,298

 $0

 $0

 $0

 $0

 $33,411

This Month

06/09/21

05/25/21

08/04/21

09/14/20

11/19/20

01/28/20

Awarded

06/29/21

06/10/21

08/26/21

10/27/20

12/09/20

02/20/20

Approved

11/16/21

10/05/21

09/15/21

07/30/21

09/22/21

Est Comp

 13%

 60%

 0%

 100%

 59%

 100%

%Time

 21%

 41%

 0%

 79%

 94%

 99%

% Work 

 

 

 

OVER RUN

 

SUSPENDED

Message

03-0J9004

03-1G9604

03-2H6304

03-1J7604

03-0J1804

03-4F4304

Contract 

HSNH-000C-(530)E

  

HSST-P162-(042)E

  

  

CIMG- 005-(099)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

3193 ENTERPRISE CT;

11555 DUBLIN BLVD.;

871 VON GELDERN WAY

333 CAMILLE AVENUE;

4600 ROSEVILLE ROAD, STE 140

3855 N FREEWAY BLVD# 

120

2707 NOTRE DAME 

BOULEVARD

2707 NOTRE DAME BLVD.

379 COLUSA AVENUE

2707 NORTE DAME BLVD

SACRAMENTO,CA 95670

CHICO, CA 95928

CHICO, CA 95928

YUBA CITY, CA 95991

CHICO CA 95973

Accepted

Location
Storm Water
Plan
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03District

03-COL-5-24.4/24.5

03-COL-20-31.8/32.8

03-COL-45-/19.8

03-ED-49-9.6/14.2

03-ED-49-10.0/11.7

03-ED-50-18.5/24.2

Fed Aid

HA22

Pgm Code

ELECTRIC VEHICLE CHARGING STATIONS 

(EVCS) IN GLENN, COLUSA AND NEVADA 

COUNTIES AT VARIOUS LOCATIONS

IN COLUSA, BETWEEN MARKET ST AND 

BUTTE VISTA WAY.

IN COLUSA COUNTY ON ROUTE 45 FROM THE

COUNTY LINE TO JCT RTE 20 IN THE CITY

OF COLUSA.

IN EL DORADO COUNTY IN AND NEAR  

PLACERVILLE FROM PLEASANT VALLEY ROAD

TO 0.2 MILE SOUTH OF GILMORE STREET

IN EL DORADO COUNTY IN AND NEAR  

DIAMOND SPRINGS AT VARIOUS LOCATIONS 

FROM 0.1 MILE SOUTH OF KOKI LANE TO 

0.1 MILE NORTH OF DIAMON

NEAR PLACERVILLE AND CAMINO FROM 0.2 

MILES WEST OF STILL MEADOWS  ROAD TO 

0.4 MILE EAST OF UPPER CARSON RD.

Description 

INSTALL ZEV CHARGING STATIONS AT

PAVEMENT REHABILITATION

DIGOUTS

COLDPLANE

CULVERT REHAB.

INSTALL MEDIAN BARRIER, WIDEN

Type Of Work

SHASTA SERVICES INC. DBA 

TIMBERWORKS

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

S.T.RHOADES CONSTRUCTION, INC.

GEORGE REED INC

SAK CONSTRUCTION, LLC

SECURITY PAVING COMAPNY INC

Contractor

MOUNT SHASTA CA 96067

ROSEVILLE  CA 95661

REDDING CA 96002

MODESTO CA 95354

O'FALLON MO 63366

WESTLAKE VILLAGE CA 91361

(530)926-4093

(916)757-6400

(530)223-9322

(209)523-0734

(636)385-1000

(818)362-9200

DANIEL RECHS/OE:JOHN 

SCOTT

GRANADOS, 

ANTHONY/OE:DEBRA B

GRIFFITH GARRETT

PHILLIPS, JODY

JODY PHILLIPS

NATHAN ALTERON

Resident
Engineer

(530)218-1567

(530)682-6584

(530)682-3842

(916)799-7651

(916)799-7951

(530)957-1110

 $1,477,101

 $13,493,308

 $2,137,046

 $1,551,923

 $249,222

 $24,135,848

Bid + CCOs

 $1,468,684

 $14,087,610

 $2,074,357

 $1,062,594

 $0

 $11,042,123

Comp To  date

 $0

 $828

 $1,146,342

 $0

 $0

 $1,052,810

This Month

09/18/19

10/15/18

04/06/21

05/13/21

04/29/21

05/04/20

Awarded

10/04/19

11/08/18

04/30/21

06/15/21

06/15/21

06/03/20

Approved

08/24/21

01/07/22

10/04/21

10/22/21

10/08/21

12/08/21

Est Comp

 100%

 98%

 75%

 47%

 0%

 78%

%Time

 100%

 99%

 97%

 68%

 0%

 46%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-2H5504

03-2F9804

03-2G0804

03-2G1004

03-2G2104

03-4E62U4

Contract 

  

B1NH-P020-(187)E

  

  

  

ACNH-P050-(152)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

509 S MOUNT SHASTA BLVD

400 SUNRISE AVE, SUITE 300

8585 COMMERCIAL WAY;

140 EMPIRE AVE

864 HOFF ROAD;

3075 TOWNSGATE ROAD, STE 200

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD.

379 COLUSA AVE

3976 DUROCK RD 

STE102A

3976 DUROCK RD STE 

102A

3065 BALIRS LN

CHICO, CA 95928

CHICO, CA 95928

YUBA CITY CA 95991

SHINGLE SPRINGS, CA 

95682

SHINGLE SPRINGS CA 95682

PLACERVILLE CA 95667

Accepted

08/30/21

Location
Storm Water
Plan



State of California Department of Transportation Page 25
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03District

03-ED-50-33.8/34.2

03-ED-50-/80.4

03-GLE-5-7.4/17

03-GLE-5-14.4/14.7

03-GLE-5-14.6/14.6

03-GLE-162-66.6/76.3

Fed Aid

HB34

Pgm Code

IN EL DORADO COUNTY AT FRESH POND 

FROM 0.6 TO 0.2 MILE WEST OF FOREST 

ROAD/OUTER LIMITS LANE

IN EL DORADO COUNTY FROM SACRAMENTO 

COUNTY LINE TO NEVADA STATE LINE

IN AND NEAR WILLOWS, AT FOUR  

INTERCHANGES BETWEEN COUNTY ROAD 57 

TO COUNTY ROAD 33.

IN GLENN COUNTY, ON INTERSTATE 5, 4.6

MILES NORTH OF WILLOWS AT THE WILLOWS

SAFETY ROADSIDE REST AREA.

IN GLENN COUNTY 4.8 MILES NORTH OF 

WILLOWS AT THE WILLOWS SAFETY 

ROADSIDE REST AREA

PAVEMENT REHABILITATION PROJECT IN 

GLENN COUNTY ON ROUTE 162.

Description 

REPAIR SLIPOUT

INSTALL AWS IN PLACERVILLE, IMPROVE

PAVE BEYOND THE GORE AREAS, AND

UPGRADE LIGHTING.

UPGRADE POTABLE WATER AND

COLD IN-PLACE RECYCLE

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

TIM PAXIN'S PACIFIC EXCAVATION

INC DBA PACIFIC EXCAVATION

BALDWIN CONTRACTING COMPANY 

INC. DBA. KNIFE RIVER 

CONSTRUCTION

STUDEBAKER BROWN ELECTRIC, 

INC.

TSI ENGINEERING, INC.

BALDWIN CONTRACTING COMPANY 

INC. DBA. KNIFE RIVER 

CONSTRUCTION

Contractor

VACAVILLE CA 95688

ELK GROVE CA 95624

CHICO CA 95928

LOOMIS CA 95650

NORTH HIGHLANDS CA 95660

CHICO CA 95928

(707)455-7033

(916)686-2800

(530)891-6555

(916)259-2395

(916)571-5731

(530)891-6555

JODY PHILLIPS

JUANAH KOKER

ANTHONY GRANADOS

JAMES RALSTON

RALSTON, JAMES

RECHS, DANIEL

Resident
Engineer

(916)799-7951

(916)416-7612

(530)895-5245

(530)713-7871

(530)713-7871

(530)895-5245

 $11,428,062

 $9,074,484

 $1,614,226

 $721,115

 $4,210,574

 $5,225,973

Bid + CCOs

 $6,551,458

 $5,479,646

 $1,577,538

 $3,569

 $2,815,250

 $4,703,707

Comp To  date

 $4,320

 $68,249

 $17,400

 $3,569

 $11,359

 $2,072,612

This Month

06/29/20

08/13/20

01/04/21

06/22/21

09/24/20

05/06/21

Awarded

07/23/20

08/27/20

01/26/21

07/20/21

10/09/20

05/19/21

Approved

02/22/22

11/16/21

09/28/21

12/28/21

12/17/21

09/21/21

Est Comp

 60%

 71%

 100%

 33%

 70%

 97%

%Time

 57%

 60%

 97%

 0%

 67%

 85%

% Work 

 

SUSPENDED

OVER RUN

 

 

 

Message

03-3H4504

03-0H5204

03-3F5004

03-2H5104

03-4F4204

03-2G1104

Contract 

  

ACNH-P050-(153)E

  

  

ACIM-0057-(100)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3333 VACA VALLEY PARKWAY;

9796 KENT STREET;

1764 SKYWAY;

3237 RIPPEY ROAD STE.100;

4600 ROSEVILLE ROAD, SUITE 14

1764 SKYWAY;

3979 DUROCK RD STE 

102A

3976 DUROCK ROAD 

SUITE 102

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD

2707 NOTRE DAME 

BOULEVARD

2707 NORTE DAME BLVD.

SHINGLE SPRINGS CA 95682

SHINGLE SPRING CA 95682

CHICO, CA 95928

CHICO CA 95928

CHICO, CA 95928

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

03District

03-NEV-49-30.0/32.1

03-NEV-49-/7.5

03-NEV-80-10.1/29.5

03-NEV-80-19.3/19.3

03-NEV-80-28.3/28.7

03-NEV-174-3.0/3.9

Fed Aid

HB1

Pgm Code

IN NEVADA COUNTY ON ROUTE 49, FROM 

OAK TREE RD TO 0.5 MILE SOUTH OF THE 

MIDDLE YUBA RIVER BRIDGE  (BR#17-09).

NEAR HIGGINS CORNER, FROM THE PLACER 

COUNTY LINE TO 0.3 MILE NORTH OF LIME

KILN ROAD; ALSO IN PLACER COUNTY, AT 

PM R8.42 AND PM R1

IN AND NEAR TRUCKEE, AT VARIOUS  

LOCATIONS FROM 1.0 MILE EAST OF  

DONNER LAKE UNDERCROSSING TO  FARAD 

UNDERCROSSING.

IN NEVADA COUNTY ON ROUTE 80 NEAR 

TRUCKEE AT THE DONNER PASS CHP 

INSPECTION FACILITY

NEAR TRUCKEE AND FLORISTON, FROM 0.2 

MILE EAST OF TRUCKEE RIVER BRIDGE TO 

0.8 MILE WEST OF FARAD ROAD.

IN NEVADA COUNTY, BETWEEN COLFAX AND 

GRASS VALLEY, FROM MAPLE WAY TO YOU 

BET ROAD

Description 

CULVERT REHAB

REHABILITATE DRAINAGE SYSTEMS

REPLACE GUARDRAIL WITH CONCRETE

REHAB/UPGRADEFACILITY

CONSTRUCT MEASURES TO ADDRESS CUT

REALIGN ROADWAY CURVES

Type Of Work

CCFG CONSTRUCTION

LAMASSU UTILITY SERVICES, INC.

GRANITE CONSTRUCTION COMPANY

ICENOGLE CONSTRUCTION 

MANAGEMENT, INC.

ROAD AND HIGHWAY BUILDERS, 

LLC.

DESILVA GATES CONSTRUCTION LP

Contractor

SONORA CA 95370

LOOMIS CA 95650

WATSONVILLE CA 95076

SAN FRANCISCO CA 94103

SPARKS NV 89434

DUBLIN CA 94568

(209)743-4911

(916)259-1576

(775)358-8792

(415)349-8297

(775)852-7283

(925)829-9220

CATANIA, DAVID

CHRIS FALLBECK

BOJANA GUTIERREZ

GUTIERREZ, BOJANA

RANDY STELLHORN

JEFF JOHNSON

Resident
Engineer

(530)218-1752

(530)682-7746

(916)801-3455

(916)801-3455

(530)919-3936

(530)632-6714

 $960,891

 $1,680,148

 $7,060,900

 $545,687

 $3,677,111

 $12,459,157

Bid + CCOs

 $407,718

 $173,436

 $6,842,726

 $106,136

 $2,820,791

 $8,710,366

Comp To  date

 $153,530

 $130,445

 $632,004

 $95,713

 $312,403

 $431,893

This Month

05/21/21

06/18/21

03/17/21

05/28/21

02/09/21

01/24/20

Awarded

06/10/21

07/08/21

04/01/21

06/29/21

03/09/21

02/19/20

Approved

10/12/21

11/29/21

09/29/21

11/05/21

10/15/21

02/02/22

Est Comp

 67%

 43%

 91%

 27%

 72%

 62%

%Time

 42%

 10%

 96%

 19%

 76%

 70%

% Work 

 

 

 

 

 

 

Message

03-2G0004

03-0H2104

03-1H8404

03-2H30A4

03-1H0104

03-4F3704

Contract 

  

  

SIMG-080 -(210)E

  

ACIM-080 -(209)E

HSST-P174-(014)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

17750 WARDS FERRY RD;

3193 ENTERPRISE CT;

585 WEST BEACH STREET

70 OTIS STREET;

950 E MUSTANG RD

11555 DUBLIN BLVD.;

138 NEW MOHAWK RD. 

STE B

138 NEW MOHAWK RD 

SUITE

10183 TRUCKEE AIRPORT

RD SE202

10183 TRUCKEE AIRPORT

RD ST202

10183 TRUCKEE AIRPORT

,STE 202

138 NEW MOHAWK RD 

SUITE B

NEVADA CITY, CA 95959

NEVADA CITY CA 95959

TRUCKEE CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA 96161

NEVADA CITY CA95659

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

03District

03-NEV-174-4.6/5.3

03-NEV-174-8.5/9.7

03-PLA-28-10.2/10.2

03-PLA-49-3.1/7.5

03-PLA-65-4.8/4.9

03-PLA-80-1.3/63.5

Fed Aid
Pgm Code

IN NEVADA COUNTY NEAR PEARDALE AT 

VARIOUS LOCATIONS FROM YOU BET ROAD 

TO 0.3 MILE EAST OF MEADOW  VIEW 

DRIVE.

IN NEVADA COUNTY NEAR GRASS VALLEY AT

VARIOUS LOCATIONS FROM 0.3 MILE NORTH

OF RATTLESNAKE RD TO 0.1 MILE SOUTH 

OF GOLD HILL ROAD

IN PLACER COUNTY IN KINGS BEACH  FROM

CHIPMUNK STREET TO BEAVER STREET

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM 0.1 MILE SOUTH OF ROUTE 49/80 

SEPARATION TO 0.1 MILE NORTH OF DRY 

CREEK ROAD

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM THE 65/80 SEPARATION TO 

1 MILE WEST OF ROCKLIN ROAD

IN AND NEAR VARIOUS CITIES, AT 

VARIOUS LOCATIONS FROM 0.3 MILE  WEST

OF DOUGLAS BOULEVARD TO  0.2 MILE 

EAST OF HAMPSHIRE ROCKS UND

Description 

CULVERT REHAB

CULVERT REHAB

INSTALL STORM DRAIN.

WIDEN SHLDRS, RET WALL, REPLACE 

MBGR,

MILL AND REPLACE WITH DIGOUTS

UPGRADE GUARDRAIL TO CURRENT

Type Of Work

LAMASSU UTILITY SERVICES, INC.

CCFG CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

FLATIRON WEST, INC.

LAMON CONSTRUCTION

HIGHWAY SPECIALTY COMPANY INC

Contractor

BENICIA CA 94510

SONORA CA 95370

SACRAMENTO CA 95826

BENICIA  CA 94510

YUBA CITY CA 95991

REDDING CA 96001

(707)750-5130

(209)743-4911

(916)381-0911

(707)742-6000

(530)845-2282

(530)949-5631

CHRIS FALLBECK

CHRIS FALLBECK

RANDY STELLHORN

JEFF JOHNSON/BARBARA 

WHITE

BERHANE TESFAGABR

ANDREW MARTIN

Resident
Engineer

(530)682-7746

(530)682-7746

(530)919-3936

(530)632-6714

(916)869-7335

(530)812-6343

 $336,559

 $397,089

 $827,173

 $34,123,383

 $1,103,326

 $2,817,645

Bid + CCOs

 $171,444

 $354,108

 $26,516

 $32,030,671

 $904,930

 $2,537,222

Comp To  date

 $72,424

 $249,769

 $0

 $0

 $0

 $124,817

This Month

04/12/21

05/05/21

05/19/21

02/28/19

05/21/21

01/12/21

Awarded

05/19/21

05/19/21

06/18/21

03/21/19

06/15/21

02/11/21

Approved

09/29/21

09/30/21

10/13/21

08/26/21

09/02/21

10/06/21

Est Comp

 89%

 82%

 20%

 99%

 74%

 100%

%Time

 50%

 88%

 3%

 94%

 82%

 90%

% Work 

 

 

 

 

 

 

Message

03-1G9704

03-1G9804

03-0J2504

03-2F3404

03-2G1404

03-0H7204

Contract 

  

  

  

B1NH-P049-(177)E

  

SIMG-0804-(334)

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

536 STONE RD , SUITE D;

17750 WARDS FERRY RD;

8801 FOLSOM BLVD SUITE 260;

2100 GOODYEAR RD

871 VON GELDERN WAY;

6591 EASTSIDE ROAD

138 NEW MOHAWK RD STE

B

138 NEW MOHAWK RD STE

B

10183 TRUCKEE AIRPORT

RD SU202

138 NEW MOHAWK RD, 

SUITE B

2520 WARREN DRIVE

33 DEPOT STREET PO 

BOX 1807

NEVADA CITY CA 95945

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

ROCKLINE CA 95677

COLFAX CA 95713

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

03District

03-PLA-80-2.6/3.1

03-PLA-80-11.4/17.5

03-PLA-80-31.5/36.8

03-PLA-80-38.8/41.4

03-PLA-80-46.3/63.5

03-PLA-80-56.9/58.2

Fed Aid
Pgm Code

IN PLACER COUNTY ON WB I-80 AT THE 

ATLANTIC BLVD ON-RAMP

IN PLACER COUNTY ON ROUTE 80 NEAR 

AUBURN FROM APPROX. 0.1 MILE EAST OF 

PENRYN ROCK SPRING UNDERCROSSING TO 

ROUTE 80/49 SEPARATION.

FROM ILLINOIS TOWN OC TO EAST OF CAPE

HORN UC

NEAR MAGRA, FROM SECRET TOWN  

OVERCROSSING TO THE GOLD RUN SAFETY 

ROADSIDE REST AREA (SRRA).

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM CRYSTAL SPRINGS ROAD 

OVERCROSSING TO CISCO OVERCROSSING

NEAR EMIGRANT GAP, FROM 0.8 MILE NEAR

EMIGRANT GAP, FROM 0.8 MILE EAST TO 

2.1 MILES EAST OF CARPENTER FLAT 

UNDERCROSSING, AT TWO L

Description 

WIDEN EXISTING ON-RAMP AND

REPLACE OG.

CULVERT REHABILITATION

REHABILITATE DRAINAGE SYSTEMS.

REPLACE BRIDGES AT FOUR LOCATIONS.

RESTORE THE STRUCTURAL INTEGRITY OF

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

LAMON CONSTRUCTION CO INC

LAMASSU UTILITY SERVICES, INC.

SAK CONSTRUCTION, LLC

WALSH CONSTRUCTION COMPANY II,

LLC

NEIL'S CONTROLLED BLASTING, LP

Contractor

SACRAMENTO CA 95834

YUBA CITY CA 95991

LOMMIS CA 95650

O'FALLON MO 63366

CONCORD CA 94520

NEWCASTLE CA 95658

(916)283-9950

(530)671-1370

(707)750-5130

(636)385-1000

(925)627-1700

(916)663-2500

JUSTIN KUNERT

MARTIN CLARK

TAD SAMPSON

SAMPSON, TAD

TAD SAMPSON

MARTIN CLARK

Resident
Engineer

(530)812-6938

(916)825-6388

(707)750-5130

(916)799-4858

(916)799-4858

(916)825-6388

 $7,674,120

 $4,061,447

 $3,059,115

 $2,011,676

 $29,440,248

 $1,213,230

Bid + CCOs

 $3,911,427

 $3,330,354

 $2,852,508

 $571,694

 $13,503,009

 $31,478

Comp To  date

 $265,108

 $0

 $0

 $85,435

 $1,717,768

 $31,478

This Month

11/16/20

02/19/21

06/04/20

04/21/21

09/23/20

07/01/21

Awarded

12/15/20

03/09/21

07/10/20

05/16/21

10/09/20

07/27/21

Approved

02/04/22

08/12/21

08/24/21

10/18/21

03/21/22

12/23/21

Est Comp

 53%

 100%

 100%

 78%

 45%

 0%

%Time

 51%

 100%

 100%

 28%

 46%

 3%

% Work 

 

COMPLETED

COMPLETED

 

 

 

Message

03-0H4604

03-2G1304

03-1E0504

03-1H0304

03-2F5704

03-0J8804

Contract 

ACIM-080 -(251)E

  

  

  

ACIM- 080-(207)E

ACIM- 080-(211)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD, SUITE 10

871 VON GELDERN WAY;

3193 ENTERPRISE CTE D;

864 HOFF ROAD;

1390 WILLOW PASS ROAD, STE 95

490 MAIN ST

2520 WARREN DR SUITE 

A

33 DEPOT ST/PO BOX 

1807

33 DEPOT STREET P.O 

BOX 1807

33 DEPOT ST/ PO BOX 

1807

33 DEPOT ST PO BOX 

1807

33 DEPOT ST/PO BOX 

1807

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX CA 95713

COLFAX CA 95713

Accepted

09/01/21

08/30/21

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

03District

03-PLA-193-3.0/10.1

03-SAC-0-/0

03-SAC-5-.2/34.3

03-SAC-5-9.7/24.9

03-SAC-5-33.8/33.8

03-SAC-5-/0

Fed Aid

20.00 

201015

Pgm Code

IN PLACER COUNTY NEAR LINCOLN FROM 

SIERRA COLLEGE BOULEVARD TO 0.1  MILE

WEST OF CLARK TUNNEL RD AND 0.1 MILE 

EAST OF MANDARIN HIL

AT VARIES LOCATIONS ON  STATE ROUTE 

5, 80, AND  99 IN SACRAMENTO COUNTY. 

DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY ON ROUTES 5, 80 

AND 99 AT VARIOUS LOCATIONS

IN SACRAMENTO, FROM 1.1 MILES SOUTH 

OF ELK GROVE BLVD OVERCROSSING TO 

ROUTE 50 AT AMERICAN RIVER BR (BR#24-

68)

IN SACRAMENTO COUNTY ABOUT 10.8  

MILES NORTH OF SACRAMENTO AT THE 

ELKHORN SAFETY ROADSIDE REST AREA.

IN SACRAMENTO, YOLO, PLACER, AND 

GLENN COUNTIES AT VARIOUS LOCATIONS 

ON ROUTES 5, 16, 45, 49, 50, 65, 80, 

99, 113, AND 174.

Description 

MILL & FILL/OVERLAY.

TRAFFIC CONTROL SYSTEMS, TEMPORARY 

RAILING

UPGRADE METAL BEAM GUARD RAIL AND

ROADWAY REHABILITATION, CONSTRUCT

UPGRADE WATER AND SEWAGE SYSTEM TO

INSTALL VARIOUS SAFETY

Type Of Work

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

HIGHWAY SPECIALTY COMPANY, INC

DREAMBUILDER

NOR CAL PAVING

MDS ENGINEERING & 

CONSTRUCTIONINC.

MAY-HAN ELECTRIC INC DBA M&M 

ELECTRIC INC

Contractor

ROSEVILLE CA 95661

PALO CEDRO, CA 96073

YORBA LINDA CA 92886

ROSEVILLE CA 95661

REDDING CA 96003

SACRAMENTO CA 95815

(916)757-6400

 

(714)646-3697

(916)757-6400

(530)275-2779

(916)929-0150

CLARK, MARTIN

SY, DUNG

OLGUIN, JORGE

CHARLIE MAHAN

SUSHMA LEE

PEDRO DIAZ

Resident
Engineer

(916)825-6388

(530)155-7296

(916)952-1149

(530)682-6707

(916)799-5518

(530)682-5440

 $3,026,388

 $595,000

 $2,647,135

 $288,075,202

 $3,177,799

 $2,824,687

Bid + CCOs

 $2,367,867

 $0

 $2,313,487

 $226,018,002

 $3,109,672

 $2,481,502

Comp To  date

 $799,131

 $0

 $0

 $10,371,401

 $3,519

 $0

This Month

05/11/21

07/16/21

04/19/19

05/01/19

08/23/19

07/16/19

Awarded

06/15/21

08/31/21

05/21/19

05/31/19

10/04/19

08/05/19

Approved

10/20/21

10/04/21

11/22/19

04/29/22

12/17/21

08/19/21

Est Comp

 53%

 0%

 100%

 65%

 100%

 89%

%Time

 77%

 0%

 87%

 78%

 97%

 83%

% Work 

 

 

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

03-2G1504

03-4F64A4

03-4F6404

03-0H10U4

03-4F5804

03-4H0204

Contract 

  

  

SNHG-X067-(080)E

B1IM- 005-(349)E

CIMG- 005-(356)E

HSNH-000C-(495)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE BLVD.;

P.O. BOX 141

18543 YORBA LINDA BLVD # 376;

400 SUNRISE AVE. SUITE 300;

14771 WONDERLAND BLVD

1600 AUBURN BLVD.;

33 DEPOT ST/PO BOX 

1807

2777 DEL MONTE STREET

2777 DEL MONTE STREET

1016 NORTH MARKET 

BLVD. STE.60

379 COLUSA AVENUE

3855 NORTH FREEWAY 

SUITE#120

COLFAX, CA 95713

WEST SACRAMENTO, CA 

95691

WEST SACRAMENTO, CA 

95691

SACRAMENTO, CA 95834

YUBA CITY CA 95991

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 30
09/20/21 Statement of Ongoing Contracts as of 09/28/21

03District

03-SAC-12-.6/.6

03-SAC-50-.2/6.1

03-SAC-50-2.5/3.2

03-SAC-50-2.6/3.8

03-SAC-50-7.7/9.5

03-SAC-50-15.8/23.1

Fed Aid

HB4N

Pgm Code

IN SACRAMENTO COUNTY NEAR RIO VISTA 

ON ROUTE 12 FROM 0.6 MILE EAST OF 

SACRAMENTO RIVER BRIDGE TO 5.2 MILES 

WEST OF MOKELUMNE RIVER

IN SACRAMENTO COUNTY ON ROUTE 50 FROM

I-5 JUNCTION TO WATT AVE.

IN YOLO COUNTY AND SACRAMENTO COUNTY 

ON ROUTE 50 FROM JEFFERSON BLVD TO 

1.3 MILES EAST OF FOLSOM BLVD

IN THE CITY AND COUNTY OF  SACRAMENTO

FROM 65TH STREET UNDERCROSSING TO THE

WESTBOUND ONRAMP FROM NORTHBOUND HOWE

IN AND NEAR RANCHO CORDOVA, FROM 

BRADSHAW ROAD TO MATHER FIELD ROAD.

IN SACRAMENTO AND EL DORADO COUNTIES 

IN AND NEAR FOLSOM FROM HAZEL AVENUE 

TO SILVA VALLEY  PARKWAY

Description 

INTERSECTION IMPROVEMENTS

ADD HIGH OCCUPANCY VEHICLE LANE AND

IMPROVE COMMUNICATIONS AND INSTALL

ADD AUXILIARY LANE

OPERATIONAL IMPROVEMENTS THAT

INSTALL FIBER OPTIC CABLE AND

Type Of Work

O.C. JONES & SONS, INC.

FLATIRON WEST,, INC.

STUDEBAKER BROWN ELECTRIC, 

INC.

O.C. JONES & SONS, INC

DESILVA GATES CONSTRUCTION

ST. FRANCIS ELECTRIC, LLC

Contractor

BERKELEY CA 94710

BENICIA, CA 94510

LOOMIS CA 95650

BERKELEY CA 94710

DUBLIN CA 94568

SAN LEANDRO CA 94577

(510)526-3424

(707)920-1057

(916)259-2395

(510)526-3424

(925)829-9220

(510)639-0639

HOWARD GIANG

ROD MURPHY

SHAH, MRUDANG

EPHREM TEWELDEBERHAN

JUANAH KOKER

Resident
Engineer

(916)825-7987

(916)717-1533

 

(530)682-7172

(916)372-0172

(916)616-7612

 $5,035,564

 $387,815,991

 $24,741,772

 $2,668,035

 $3,762,747

 $4,268,000

Bid + CCOs

 $2,969,672

 $152,385,444

 $0

 $2,561,425

 $3,286,789

 $654,304

Comp To  date

 $52,072

 $8,287,861

 $0

 $0

 $0

 $0

This Month

05/20/20

04/29/20

08/20/21

03/04/19

02/05/21

02/19/21

Awarded

06/18/20

06/30/20

09/24/21

03/21/19

03/04/21

03/18/21

Approved

12/03/21

07/02/24

06/19/20

09/15/21

10/19/21

Est Comp

 52%

 25%

 0%

 100%

 80%

 50%

%Time

 59%

 39%

 0%

 100%

 88%

 15%

% Work 

 

 

 

COMPLETED

 

 

Message

03-2H6404

03-0H08U4

03-3H3304

03-1F1904

03-1F1504

03-1H8204

Contract 

  

  

  

ACNH-P050-(148)E

ACNH-P050-(155)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET;

2100 GOODYEAR ROAD

3237 RIPPEY ROAD STE.100;

1520 FOURTH ST

11555 DUBLIN BLVD.;

975 CARDEN STREET;

2777 DEL MONTE STREET

2520 WARREN DRIVE 

SUITE A

2777 DEL MONTE ST

2777 DEL MONTE ST

3976 DUROCK RD SUITE 

102

WEST SACRMANEOT CA 95691

ROCKLIN CA 95677

SACRAMENTO, CA 95691

WEST SACRAMENTO CA 95691

SHINGLE SPRING CA 95682

Accepted

08/27/21

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

03District

03-SAC-50-/L.5

03-SAC-51-1.6/4.4

03-SAC-80-9.6/12.9

03-SAC-80-/0

03-SAC-99-4.5/5.5

03-SAC-99-7.1/9.4

Fed Aid
Pgm Code

IN SACRAMENTO COUNTY IN SACRAMENTO AT

SACRAMENTO RIVER VIADUCT AND  RAMP A4

IN THE CITY OF SACRAMENTO, FROM 0.1 

MILE SOUTH OF B STREET UNDERPASS (BR.

24. 0023) TO 0.4 MILES NORTH OF ARDEN

WAY UNDERCROSSING 

NEAR THE CITY OF SACRAMENTO,FROM 0.2 

MILE EAST OF LONGVIEW DRIVE TO 0.4 

MILE EAST OF MADISON AVENUE  AUBURN 

BLVD TO CONNECTOR TO I

IN SACRAMENTO COUNTY IN SACRAMENTO AT

NORTHGATE MAINTENANCE STATION AT 3940

ROSIN COURT

IN SACRAMENTO COUNTY ON SR 99 AT S. 

LAGOON CREEK BRIDGE (BR# 24-0028L), 

LAGOON CREEK BRIDGE (BR# 24-0045L), 

AND N LAGOON CREEK BRI

IN AND NEAR ELK GROVE FROM 0.3 MILE 

IN AND NEAR ELK GROVE FROM 0.3 MILE 

SOUTH OF DILLARD RD OC TO 0.6 MILE 

SOUTH OF GRANT LINE RD.

Description 

REMOVE BOLTS AND ADD PAINTED

PAVE AREAS BEHIND THE GORE AND AT

PAVEMENT REHABILITATION.

MAINTENANCE STATION PAVEMENT REPAIR

REPLACE 4 BRIDGES.

BRIDGE REPLACEMENT. CONSTRUCT

Type Of Work

ABACUS CONSTRUCTION, INC.

O.C. JONES & SONS, INC.

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

GEORGE REED, INC.

BROSAMER & WALL , INC

GRANITE CONSTRUCTION COMPANY

Contractor

REDDING CA 96002

BERKELEY CA 94710

ROSEVILLE CA 95661

MODESTO CA 95352

WALNUT CREEK CA 94596

LOS ANGELES CA 900742478

(530)215-3104

(510)526-3424

(916)757-6400

(209)523-0734

(925)395-5207

(831)768-4002

DEYAEDEEN ELGHASSEIN

MOHSSEN CHASSEMI/OE 

MICHAEL P

MASOUD SAED

Resident
Engineer

 

 

 

(916)263-4929

(916)375-8366

(530)682-7172

 $307,258

 $3,776,443

 $11,777,612

 $576,335

 $19,611,429

 $17,315,696

Bid + CCOs

 $0

 $0

 $0

 $517,056

 $17,803,670

 $16,907,402

Comp To  date

 $0

 $0

 $0

 $0

 $591,400

 $0

This Month

03/12/21

07/07/21

06/18/21

05/26/21

01/24/20

05/14/20

Awarded

03/25/21

08/05/21

07/08/21

06/22/21

02/13/20

05/18/20

Approved

08/09/21

11/22/21

08/25/21

Est Comp

 0%

 0%

 0%

 100%

 79%

 98%

%Time

 0%

 0%

 0%

 100%

 89%

 98%

% Work 

 

 

 

COMPLETED

 

 

Message

03-1G7404

03-2H1104

03-1H1904

03-2G0604

03-3F5404

03-0F2844

Contract 

  

ACNH-P051-(032)E

  

  

ACNH-X067-(081)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

8490 HARTMEYER LN

1520 FOURTH STREET;

400 SUNRISE BLVD.;

140 EMPIRE AVE

1777 OAKLAND BLVD , SUITE 300

PO BOX 742478

3855 N FREEWAY BLVD# 

120

2777 DEL MONTE ST

2777 DEL MONTE ST

SACRAMENTO, CA 95834

SACRAMENTO CA 95691

SACRMANETO, CA 95691

Accepted

08/23/21

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

03District

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-11.8/21.6

03-SAC-99-21.9/23.6

03-SAC-160-20.9/45

03-SAC-999-/0

Fed Aid

HA21

HA21

Pgm Code

IN AND NEAR ELK GROVE, FROM 0.3  MILE

SOUTH OF DILLARD ROAD OVERCROSSING TO

0.6 MILE SOUTH OF GRANT LINE ROAD 

(REPLACE COSUMNES RI

IN AND NEAR ELK GROVE FROM 0.3 MILE 

SOUTH OF DILLARD RD OC TO 0.6 MILE 

SOUTH OF GRANT LINE RD.

IN SAC COUNTY ON SR 99 NEAR GALT FROM

SJ COUNTY LINE TO SIMMERHORN RD OC 

AND FROM 0.7 MILES SOUTH OF ELK GROVE

BLVD OC TO MLK BLVD

IN SACRAMENTO COUNTY, IN THE CITY OF 

SACRAMENTO ON STATE ROUTE 99 AT 21ST 

AVE UC (BR# 24-0154)

IN SACRAMENTO COUNTY AT NORTH 

SACRAMENTO UNDERCROSSING 24-0111L AND

SACRAMENTO RIVER BRIDGE 24-0053 AND 

IN SAN JOAQUIN COUNTY AT M

IN SACRAMENTO COUNTY IN SACRAMENTO AT

ROUTE 5/99 SEPARATION AND AT  ROUTE 

51/160 SEPARATION

Description 

BRIDGE REPLACEMENT

REMOVE AND REPLACE COSUMNES RIVER

RHMA OVERLAY

REPLACE BRIDGE DECK

SEISMIC RETROFIT ON 4 BRIDGES

INSTALL CONNECTOR RAMP METERS AND

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER-FRASER COMPANY

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

MYERS & SONS CONSTRUCTION, LLC

TIM PAXIN'S PACIFIC EXCAVATION

INC DBA PACIFIC EXCAVATION

Contractor

WATSONVILLE, CA 95077-5085

WATSONVILLE, CA 95076

EUREKA CA 95502-1006

VACAVILLE CA 95688

SACRAMENTO CA 95834

ELK GROVE CA 95624

(831)724-1011

(831)724-1011

(707)443-6371

(707)455-7033

(916)283-9950

(916)686-2800

JEFFREY HAMM

MASOUD SAED

HANI EISAA

HOWARD GIANG

MOHSSEN GHASSEMI

Resident
Engineer

(916)508-3716

(916)375-8366

(916)718-8055

(916)372-8920

(916)952-1149

 

 $48,325,073

 $65,909,999

 $35,655,916

 $3,963,682

 $28,866,036

 $3,270,265

Bid + CCOs

 $27,224,479

 $53,742,232

 $31,698,487

 $3,637,471

 $27,826,302

 $0

Comp To  date

 $2,878,257

 $1,232,934

 $343,018

 $0

 $482,283

 $0

This Month

01/21/21

06/24/20

08/20/19

11/13/20

10/10/19

07/27/21

Awarded

01/21/21

06/30/20

10/25/19

12/17/20

10/25/19

08/10/21

Approved

02/10/23

05/04/22

12/03/21

08/23/21

01/18/22

Est Comp

 31%

 66%

 95%

 100%

 71%

 0%

%Time

 56%

 81%

 88%

 92%

 96%

 0%

% Work 

 

 

SUSPENDED

SUSPENDED

 

 

Message

03-0F2804

03-0F2864

03-0H4804

03-0H3424

03-3F0904

03-1H8504

Contract 

NHS-    -(   )

ACNH-P099-(663)N

B1NH-P099-(637)E

  

B1NH-000C-(494)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P O BOX 50085

PO BOX 50085

PO BOX 1006

3333 VACA VALLEY PKWY #2000 B

4600 NORTHGATE BLVD, SUITE 10

9796 KENT STREET;

2777 DEL MONTE ST

2777 DEL MONTE ST

3855 N FREEWAY BLVD

2777 DEL MONTE STREET

2777 DEL MONTE STREET

SACRAMENTO, CA 95691

WEST SACRAMENTO, CA 

95691

SACRAMENTO, CA 95834

WEST SACRAMENTO CA 95691

WEST SACRAMENTO, CA 

95691

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

03District

03-SIE-49-9.2/24.7

03-SUT-20-/0

03-SUT-99-39.2/41.4

03-SUT-99-313.0/31.3

03-VAR-12-/.4

03-VAR-149-/5.3

Fed Aid

HA21

20.20 

201130

20.20 

201130

20.20 

201130

Pgm Code

IN SIERRA COUNTY ON ROUTE 49 AT  

VARIOUS LOCATIONS.

IN YUBA AND SUTTER COUNTIES, IN  YUBA

CITY AND MARYSVILLE, AT THE FEATHER 

RIVER BRIDGE AND OVERHEAD.

IN SUTTER COUNTY, IN AND NEAR LIVE 

OAK, FROM SOUTH OF COLEMAN AVENUE TO 

NEVADA STREET (NORTH  INTERSECTION).

IN SUTTER COUNTY ON ROUTE 99, AT THE 

QUEENPUMP PLANT, PM 31.30, 

APPROXIMATELY LOCATEAT THE SOUTHEAST 

CORNER OF THE INTERSECTIODIR'

IN SACRAMENTO COUNTY, NEAR RIO VISTA,

SACRAMENTO RIVER (RIO VISTA) BRIDGE; 

BR. NO. 23-0024 DIR'S EMERGENCY F.A.

IN BUTTE, YUBA AND SUTTER COUNTIES ON

ROUTES 65, 70, 99, 149  AND 191 AT 

VARIOUS LOCATIONS. DIR'S EMERGENCY 

L.B.

Description 

REPAIR WASHOUT BY INSTALLATION OF

SCOUR MITIGATION AND RETROFIT

REHABILITATE PAVEMENT, IMPROVE

REMOVE & REPLACE EXISTING PUMPS

REPAIR DAMAGED BRIDGE

CAMP FIRE MISSION TASKS

Type Of Work

GORDON N. BALL, INC.

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

DESILVA GATES CONSTRUCTION LP

NORDIC INDUSTRIES, INC.

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

Contractor

ALAMO CA 94507

PLEASANTON CA 94566

DUBLIN CA 94568

OLIVEHURST, CA 95961

BENICIA, CA 94510

ROSEVILLE CA 95661

(925)838-5675

(925)461-1500

(925)829-9220

 

(925)372-8000

 

CHRIS FALLBECK

MANOHARAN SELVENDRAN

DWAYNE GRANDY

MANOHARAN, SELVENDRAN

HAMM, JEFF

GRANDY, DWAYNE

Resident
Engineer

(530)682-7746

(530)218-3679

(530)713-7814

(530)218-3679

(916)508-3719

(530)713-7814

 $6,676,734

 $18,241,595

 $33,682,531

 $885,000

 $24,235,000

 $2,485,000

Bid + CCOs

 $5,393,896

 $9,693,335

 $25,523,238

 $864,500

 $9,310,194

 $1,828,973

Comp To  date

 $0

 $3,676,022

 $1,542,203

 $0

 $29,395

 $0

This Month

05/29/20

02/11/21

05/15/20

03/27/20

08/13/18

06/14/19

Awarded

06/18/20

03/09/21

06/09/20

07/02/20

08/30/18

07/24/19

Approved

08/13/21

06/17/22

12/17/21

10/08/21

06/15/22

03/29/21

Est Comp

 91%

 36%

 72%

 37%

 78%

 100%

%Time

 81%

 53%

 76%

 98%

 38%

 74%

% Work 

 

 

 

 

 

 

Message

03-4H1004

03-3F5604

03-3F99U4

03-1J2104

03-4H6904

03-0J3504

Contract 

ACST-31S7-(004)E

ACNH-P020-(194) 

ACNH-P099-(649)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE;

20 HAPPY VALLEY ROAD;

11555 DUBLIN BLVD.;

1437 FURNEAUX ROAD

3701 MALLARD DRIVE

400 SUNRISE AVE STE 300

138 NEW MOHAWK RD 

SUITE B

379 COLUSA AVENUE

2707 NOTRE DAME BLVD

379 COLUSA AVE.

2777 DEL MONTE STREET

2707 NOTRE DAME 

BLVD.,

NEVADA CITY, CA 95959

YUBA CITY CA 95991

CHICO, CA 95928

YUBA CITY, CA 95991

WEST SACRAMENTO, CA 

95691

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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03District

03-VAR-999-/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.80 

315000

Pgm Code

IN SACRAMENTO COUNTY  AT FOUR BRIDGES

 (BR# 24-51/52/53/121).  DIR'S 

EMERGENCY L.B.

IN PLACER AND NEVADA COUNTY ON ROUTE 

80 AT VARIOUS LOCATIONS_____

IN SACRAMENTO AND PLACER COUNTIES ON 

ROUTE 80 FROM 0.3 MILE EAST OF BRYTE 

BEND BRIDGE TO 0.4 MILE EAST OF 

RIVERSIDE INTERCHANGE

IN YUBA AND BUTTE COUNTIES, ABOUT 11 

MILES NORTH OF MARYSVILLE, ON STATE 

ROUTE 70 FROM 0.8 MI NORTH OF 

CHANDLER RD TO E GRIDLEY RD

VARIOUS LOCATIONS IN DISTRICT 3

IN NEVADA AND PLACER COUNTIES ON 

ROUTES 20 AND 80 AT VARIOUS 

LOCATIONS.

Description 

REPAIR AND MODERNIZE 

ELECTROMECHANICAL BR.

NEV 80 RAMPS-HM

INSTALL FIBER OPTIC CABLE

INSTALL SOFT BARRIER; CONSTRUCT TWO

UPGRADING EMS SIGNS TO LED.

HM3 PRESERVATION WORK (DECK

Type Of Work

GOLDEN STATE BRIDGE, INC.

RV CONCRETE

ST. FRANCIS ELECTRIC, LLC

A. TEICHERT & SON, INC. M.C.M.

CONSTRUCTION, INC. (JOINT 

VENTURE)

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

MYERS & SONS CONSTRUCTION, LLC

Contractor

BENICIA, CA 94510

ANAHEIM CA 92801

SAN LEANDRO CA 94577

SACRAMENTO CA 95864

COMPTON CA 90221

SACRAMENTO CA 95834

 

(714)855-4201

(510)639-0639

(530)867-1477

(310)669-8949

(916)283-9950

OLGUIN, JORGE

ANDREW MARTIN

HANI EISSA

ANTHONY GRANADOS

RAKESH CHANDER

SAMPSON, TAD

Resident
Engineer

(916)952-1149

(530)812-6343

(916)416-7513

(530)682-6584

(916)263-4919

(530)320-6455

 $19,985,000

 $1,947,000

 $10,557,929

 $37,733,123

 $1,572,430

 $2,223,999

Bid + CCOs

 $9,734,175

 $1,052,028

 $10,022,092

 $368,576

 $985,315

 $984,313

Comp To  date

 $411,595

 $311,533

 $121,722

 $368,576

 $546,908

 $572,163

This Month

03/01/19

05/20/21

05/01/20

07/15/21

04/15/20

05/26/21

Awarded

05/03/19

06/15/21

06/09/20

08/18/21

05/08/20

06/22/21

Approved

11/23/21

10/01/21

11/16/21

08/25/22

09/29/21

10/21/21

Est Comp

 100%

 80%

 55%

 4%

 84%

 56%

%Time

 49%

 54%

 95%

 1%

 63%

 43%

% Work 

OVER RUN

 

 

 

 

 

Message

03-4H9504

03-2G1204

03-0H5404

03-3H93U4

03-0H4004

03-1G7604

Contract 

  

  

ACIM- 080-(249)E

ACNH-P070-(143)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

605 E. COMMERCIAL ST.;

975 CARDEN ST.;

3500 AMERICAN RIVER DRIVE;

15614 S. ATLANTIC AVENUE;

4600 NORTHGATE BLVD, SUITE 10

2777 DEL MONTE STREET

33 DEPOT ST/PO BOX 

1807

3855 NORTH FREEWAY 

BLVD

2707 NOTRA DAME BLVD

3855 NORTH FREEWAY 

BLVD SUT120

33 DEPOT ST/ PO BOX 

1807

WEST SACRAMENTO, CA 

95691

COLFAX CA 95713

SACRMENTO, CA 95834

CHICO, CA 95928

SACRAMENOT, CA 95834

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

03District

03-VAR--/0

03-VAR--/0

03-YOL-16-15.4/19.8

03-YOL-16-27.5/28.3

03-YOL-80-11.1/11.7

03-YOL-80-/0

Fed Aid

HA21

Pgm Code

IN NEVADA, PLACER, SACRAMENTO, AND 

YOLO COUNTIES ON ROUTES 5, 51, 65, 

80, 99 AND 113.

VARIOUS LOCATIONS IN DISTRICT 3.

IN YOLO COUNTY NEAR QUINDA AT VARIOUS

LOCATIONS FROM 0.3 MILE  EAST OF 

COUNTY ROAD 68 TO 3.0 MILE EAST OF 

CACHE CREEK CASINO.

IN ESPARTO, FROM ORLEANS STREET TO 

COUNTY ROAD 21A.

IN YOLO AND SACRAMENTO COUNTIES IN 

AND NEAR WEST SACRAMENTO AND  

SACRAMENTO FROM 0.1 MILE WEST OF REED

AVENUE OVERCROSSING TO 0.1 

IN YOLO COUNTY AT VARIOUS  LOCATIONS.

Description 

REPAIR DAMAGED INDUCTIVE LOOPS AND

REPAIR EXISTING CONTINUOUS COUNT

CULVERT REHAB

IMPROVE PEDESTRIAN SAFETY BY

REHABILITATE BRIDGE

REPLACE GUARDRAIL AND PLACE

Type Of Work

PTM GENERAL ENGINEERING 

SERVICES, INC.

TENNYSON ELECTRIC, INC.

ROLL'N ROCK CONSTRUCTION INC

FBD VANGUARD CONSTRUCTION, 

INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

APEX FENCE CO., INC

Contractor

RIVERSIDE CA 92504

LIVERMORE CA 94550

MOUNT SHASTA CA 96067

LIVERMORE CA 94550

BENICIA CA 94510

ANDERSON CA 96007

(951)710-1000

(925)606-1038

(530)925-1408

(925)245-1300

(707)746-8028

(530)365-3316

PEDRO DIAZ

CHANDER, RAKESH

DAVID MAHER

HOWARD GIANG

EPHREM TEWELDERBERHAN

DAVID MAHER

Resident
Engineer

(530)682-5440

(916)263-4916

(530)821-8304

(916)825-7987

(530)218-4812

(530)155-7296

 $2,390,039

 $8,258,930

 $345,005

 $2,764,425

 $18,120,933

 $1,894,139

Bid + CCOs

 $1,123,857

 $5,890,257

 $82,354

 $20,190

 $11,575,031

 $1,669,160

Comp To  date

 $0

 $205,330

 $0

 $20,190

 $763,403

 $410,322

This Month

05/01/20

05/07/20

05/10/21

02/16/21

08/21/20

01/26/21

Awarded

06/18/20

07/02/20

06/10/21

03/09/21

09/11/20

02/11/21

Approved

10/28/21

03/17/22

10/05/21

12/09/21

01/26/22

08/20/21

Est Comp

 25%

 65%

 60%

 10%

 66%

 100%

%Time

 47%

 71%

 24%

 1%

 64%

 87%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-2H57U4

03-0H4204

03-1G9904

03-4F1714

03-0F2504

03-1H8704

Contract 

  

  

  

HSNH-P016-(042)E

ACIM-080 -(250)E

SNHG-P113-(037)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN STREET;

7275 NATIONAL DR SUITE A-2;

5527 TRUCK VILLAGE DR.;

550 GREENVILLE ROAD;

2990 BAY VISTA COURT, SUITE D

19896 ALEXANDER AVE;

3855 NORTH FREEWAY 

BLVD, SU120

3855 NORTH FREEWAY 

BLVD

2777 DEL MONTE ST

2777 DEL MONTE STREET

2777 DEL MONTE ST

2777 DEL MONTE STREET

SACRAMENTO, CA95860

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA 

95691

WEST SACRAMENTO, CA 

95691

WEST SACRAMENTO, CA 

95691

WEST SACRAMENTO, CA 

95691

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

03District

03-YOL-113-6.8/11.1

03-YOL-128-/9.8

03-YUB-20-1.6/3.4

03-YUB-20-13.3/18.2

03-YUB-20-18.1/M20.1

03-YUB-65-80.0/8

Fed Aid

HB1

20.20 

201130

Pgm Code

IN YOLO COUNTY ON ROUTE 113 IN 

WOODLAND FROM MULLEN OH FROM ON/OFF 

RAMP FROM SB ROUTE 5.

IN YOLO COUNTY IN AND NEAR WINTERS 

FROM PUTAH CREEK BRIDGE TO ROUTE 

128/505 SEPARATION (#22-0110).

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

IN YUBA COUNTY FROM MARYSVILLE ROAD 

TO THE YUBA RIVER BRIDGE

IN YUBA COUNTY NEAR SMARTSVILLE  FROM

THE YUBA RIVER BRIDGE TO 0.3 MILE 

EAST OF SMARTVILLE ROAD

IN YUBA COUNTY ON ROUTE 65, AT THE 

MCGOWANPUMP PLANT, PM R8.01. 

APPROXIMATELY 1.14 MILES SOUTH OF THE

RTE 65/70 SEP (16-42). DIR'S

Description 

SLAB REPLACEMENT

DIGOUTS, GRIND 0.20', PLACE 0.20'

RHMA OVERLAY,DIKE,PCC ISLAND

ROADWAY REHABILITATION AND SHOULDER

REALIGNMENT AND WIDENING

MCGOWAN PUMP PLANT

Type Of Work

FBD VANGUARD CONSTRUCTION, 

INC.

LAMON CONSTRUCTION

KNIFE RIVER CONSTRUCTION

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION

FLATIRON WEST INC.

NORDIC INDUSTRIES, INC.

Contractor

LIVERMORE CA 94550

YUBA CITY CA 95991

CHICO  CA 95928

ROSEVILLE CA 95661

BENICIA CA 94510

OLIVEHURST, CA 95961

(925)245-1300

(530)845-2282

(530)891-6555

(916)757-6400

(707)742-6000

 

DAVID MAHER

DAVID MAHER

GRIFFITH, GARRETT

GARRETT GRIFFITH

AARON CHAMBERLIN

MANOHARAN, SELVENDRAN

Resident
Engineer

(530)821-8304

(530)821-8304

(530)682-3842

(530)682-3842

(916)996-0601

(530)218-3679

 $1,834,928

 $2,643,671

 $1,738,233

 $37,450,119

 $34,163,385

 $1,985,000

Bid + CCOs

 $1,602,635

 $1,989,986

 $1,529,739

 $30,881,243

 $34,072,453

 $1,011,356

Comp To  date

 $671,583

 $1,572,407

 $0

 $882,256

 $664,202

 $0

This Month

05/05/21

05/11/21

05/22/18

01/02/20

10/31/19

10/29/19

Awarded

06/02/21

06/18/21

06/19/18

01/22/20

11/19/19

02/21/20

Approved

10/04/21

10/12/21

03/01/21

02/03/22

11/15/21

10/02/21

Est Comp

 78%

 67%

 98%

 70%

 89%

 30%

%Time

 86%

 75%

 91%

 81%

 95%

 51%

% Work 

 

 

 

 

SUSPENDED

 

Message

03-2G1704

03-2G2004

03-1G0104

03-0A5704

03-3F5104

03-1J0704

Contract 

  

  

ACNH-P020-(183)E

ACNH-P020-(191)E

HSNH-P020-(189)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD;

871 VON GELDERN WAY;

1764 SKYWAY

400 SUNRISE AVE. SUITE 300;

2100 GOODYEAR RD;

1437 FURNEAUX ROAD

2777 DEL MONTE ST

2777 DEL MONTE STREET

379 COLUSA AVENUE

379 COLUSA AVE

1930 FEATHER RIVER 

BOULEVARD

379 COLUSA AVE.

WEST SACRAMENTO CA 95691

WEST SACRAMENTO CA 95691

YUBA CITY, CA 95991

YUBA CITY, CA 95991

OROVILLE CA 95965

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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03District

 $52,073,225 $956,759,688 $1,541,760,469

03-YUB-70-15.5/16.5

Fed Aid

HA21

Pgm Code

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE NORTH OF BINNEY JUNCTION 

UNDERPASS TO 0.3 MILE NORTH OF 

LAURELLEN ROAD

Description 

REPLACE SIMMERLY SLOUGH BRIDGE #

Type Of Work

M.C.M. CONSTRUCTION, INC.

Contractor

NORTH HIGHLANDS CA 95660

(916)334-1221

SELVENDRAN MANOHARAN

Resident
Engineer

(916)996-0601

 $42,659,242

Bid + CCOs

 $41,571,349

Comp To  date

 $369,631

This Month

07/31/19

Awarded

08/23/19

Approved

11/04/21

Est Comp

 93%

%Time

 95%

% Work 

 

Message

03-1E0604

Contract 

B1NH-P070-(137)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

6413 32ND STREET; 1930 FEATHER RIVER 

BLVD.

OROVILLE, CA 95928

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-8.4/12.6

04-ALA-13-10.9/12

04-ALA-13-/0

04-ALA-24-5.9/6.2

04-ALA-24-59.0/6.2

04-ALA-80-1.9/4

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

IN VARIOUS CITIES, ON ROUTES 13, 61, 

AND 123 AT VARIOUS LOCATIONS; ALSO IN

CONTRA COSTA COUNTY, ON  ROUTE 123, 

AT EUREKA AVENUE.

IN ALAMEDA COUNTY, IN BERKELEY AT 

VARIOUS LOCATIONS FROM PINE AVENUE TO

LORINA STREET

IN ALAMEDA COUNTY ON ROUTES 13, 24, 

580, AND 880 AT VARIOUS LOCATIONS.

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND AND ORINDA, AT THE 

CALDECOTT TUNNELS DIR'S ORDER 

EMERGENCY F.A.

NEAR OAKLAND AT THE CALDECOTT TUNNEL

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS

Description 

CROSSWALK SAFETY ENHANCEMENTS.

UPGRADE CURB RAMPS TO CURRENT

REPAIR AND REPLACE EXISTING

INSTALL MD VOLTAGE ELECT GENERATOR 

SYSTEMS

RPR FIRE PROTECT, VENT, ELECT SYST &

SCADA

INSTALL TRANSPORTATION MANAGEMENT

Type Of Work

ST. FRANCIS ELECTRIC, LLC

CALIFORNIA HIGHWAY 

CONSTRUCTION GROUP, INC.

ST. FRANCIS ELECTRIC, LLC

BENTANCOURT BROS. 

CONSTRUCTION, INC.

MONTEREY MECHANICAL CO

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

Contractor

SAN LEANDRO CA 94577

CONCORD CA 94520

SAN LEANDRO CA 94577

TRACY, CA 95304

OAKLAND, CA 94621

VACAVILLE CA 95688

(510)639-0639

(925)766-7014

(510)639-0639

(209)832-7631

(510)632-3173

(707)449-3604

RUZIC, JOHN

ZHANG, RUI

RIHANI, RAIF

RIHANI, RAIF

TRINH, JASON

Resident
Engineer

 

(510)812-6336

(510)867-6031

(510)715-7421

(510)715-7421

(510)774-6007

 $3,241,000

 $782,000

 $1,294,000

 $12,370,400

 $17,485,000

 $2,310,502

Bid + CCOs

 $0

 $758,455

 $0

 $6,723,932

 $9,010,420

 $837,136

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/24/21

10/28/20

04/13/21

02/14/20

09/13/18

12/30/20

Awarded

09/24/21

11/17/20

05/17/21

02/14/20

09/13/18

02/02/21

Approved

06/17/21

11/18/21

12/31/21

11/10/21

11/18/21

Est Comp

 0%

 100%

 0%

 100%

 100%

 54%

%Time

 0%

 92%

 0%

 54%

 52%

 36%

% Work 

 

 

SUSPENDED

OVER RUN

OVER RUN

 

Message

04-0J4704

04-2G4604

04-3K3104

04-0AC904

04-1Q8404

04-2J8304

Contract 

SNHG-000C-(524)E

ACNH-P013-(037)E

B1NH-X001-(645)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

975 CARDEN STREET;

1647 WILLOW PASS RD #150;

975 CARDEN STREET;

8015 WEST 11TH STREET

8275 SAN LEANDRO ST.

871 COTTING COURT STE A;

3401 REGATTA BLVD

25100 SANTA CLARA 

STREET

5675 B GIBRALTAR 

DRIVE

5675-B GIBRALTER 

DRIVE

3401 REGATTA BLVD

RICHMOND, CA 94804

HAYWARD,C A 94544

PLEASANTON, CA 94588

PLEASANTON, CA 94588

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-80-4.5/7.6

04-ALA-80-5.7/5.8

04-ALA-80-6.4/6.6

04-ALA-84-13.0/13.6

04-ALA-84-13.6/18

04-ALA-84-17.9/22.9

Fed Aid

20.20.201

130

HA21

Pgm Code

IN BERKELEY AND ALBANY, FROM ROUTE 

13/80 SEPARATION (NORTH) TO 0.4  MILE

EAST OF EL CERRITO SEPARATION AND 

OVERHEAD

IN THE CITY OF BERKELEY  AT 

UNIVERSITY AVE INSTALL FENCING, 

REMOVE HAZ WASTE, TREE PROTECTION 

DIR'S ORDER EMERGENCY F.A.

IN ALAMEDA COUNTY IN AND NEAR 

BERKELEY FROM 0.6 MILE NORTH OF  

UNIVERSITY AVENUE OVERCROSSING TO 0.1

MILE SOUTH OF GILMAN STREET U

ALAMEDA CREEK BRIDGE REPLACEMENT 

PROJECT

IN FREMONT, FROM ROUTE 238 (MISSION 

BOULEVARD) TO ROUTE 680.

IN AND NEAR SUNOL, PLEASANTON AND 

LIVERMORE ON RTE 680 FROM 1.2 MI 

SOUTH TO 1.8 MI NORTH OF RTE 84 AND 

ON RTE 84 FROM 0.1 MI EAST 

Description 

INSTALL MEDIAN SAFETY LIGHTING AND

INSTALL FENCING,REMOVE HAZ 

WASTE,TREE PROT

CONSTRUCT THE GILMAN

REPLACE BRIDGE

WIDEN SHOULDERS, INSTALL TRAFFIC

WIDENING ROUTE 84 TO EXPRESSWAY AND

Type Of Work

FBD VANGUARD CONSTRUCTION, 

INC.

QA CONSTRUCTORS

GOLDEN STATE BRIDGE, INC.

VIKING CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING, 

INC.

BAY CITIES PAVING & GRADING, 

INC.

Contractor

LIVERMORE CA 94550

SAN FRANCISCO, CA 94110

BENICIA CA 94510

RANCHO CORDOVA CA 95742

CONCORD, CA 94524-6227

CONCORD, CA 94524-6227

(925)245-1300

(408)210-5508

(925)372-8000

(916)852-5530

(925)227-6296

(925)227-6296

CARROLL, GREGORY

TRAN, TRANG

TRINH, JASON

TUN, YANNAING

DIKE EDDIE

NGO, HUNG

Resident
Engineer

(510)867-4480

(510)714-7041

(510)774-6007

(510)867-6181

(925)250-5611

(510)224-6790

 $10,411,027

 $2,709,000

 $21,132,490

 $17,774,594

 $16,042,351

 $134,276,086

Bid + CCOs

 $8,441,543

 $154,368

 $3,260,618

 $6,915,640

 $6,411,462

 $11,161,331

Comp To  date

 $846,210

 $0

 $1,112,899

 $1,364,418

 $1,231,728

 $7,845,748

This Month

11/16/20

05/19/21

05/03/21

11/17/20

02/22/21

02/22/21

Awarded

12/02/20

06/10/21

05/13/21

12/15/20

03/11/21

03/11/21

Approved

11/04/21

03/08/22

01/12/23

08/25/23

12/27/22

04/25/24

Est Comp

 84%

 24%

 14%

 22%

 13%

 6%

%Time

 80%

 6%

 15%

 39%

 40%

 8%

% Work 

 

 

 

 

 

 

Message

04-3J7004

04-1W9904

04-0A7714

04-160304

04-2A3324

04-297634

Contract 

SIMG-0801-(118)E

  

ACIM-080 -(119)E

ACNH-P084-(054)E

HSNH-P084-(055)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD;

850 S VAN NESS AVE. STE 35

3701 MALLARD DRIVE;

11315 SUNRISE GOLD CIR, STE A

1450 CIVIC CT,BUILDING B #400

1450 CIVIC CT;BUILDING B #400

3401 REGATTA BLVD.

3401 REGATTA AVE.

3401 REGATTA BLVD.

5675 B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

RICHMOND,C A 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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04District

04-ALA-84-21.9/21.9

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.9

04-ALA-580-21.0/27

04-ALA-580-30.8/46.5

04-ALA-580-44.4/44.4

Fed Aid

20.20.201

130

20.20.201

130

20.801350

000

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY, NEAR LIVERMORE, AT

1.1 MILE WEST OF RUBY HILLS DRIVE

IN ALAMEDA COUNTY, IN OAKLAND AND 

ALAMEDA, AT THE  POSEY-WEBSTER TUBES 

DIR'S ORDER EMERGENCY F.A.

IN OAK AND ALA AT POSEY WEBSTER TUBES

IN ALAMEDA COUNTY IN AND NEAR 

PLEASANTON 0.2 MILE WEST OF ROUTE 

680/580 SEPARATION TO EAST CASTRO 

VALLEY BOULEVARD UNDERCROSSING

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS FROM 0.2 MILE EAST OF  

ADELINE STREET UNDERCROSSING IN  

OAKLAND TO 0.3 MILE WEST OF ROUTE 

IN ALAMEDA COUNTY, AT BRIDGE #33-

02895 INSTALL WROUGHT IRON FENCING 

AND ACCESS GATES DIR'S ORDER 

EMERGENCY F.A.

Description 

RECONSTRUCT SLOPE WITH RSP

RENT & PLACE TEMPORARY BACKUP 

GENERATORS

RPR FIRE PROTECTION,VENT, ELECT 

SYSTEM

PCC SLABS REPLACEMENT.

INSTALL AND UPGRADE TRANSPORTATION

INSTALL WROUGHT IRON FENCING & 

ACCESS GATE

Type Of Work

REDGWICK CONSTRUCTION CO.

MONTEREY MECHANICAL CO

MONTEREY MECHANICAL CO

FBD VANGUARD CONSTRUCTION, 

INC.

TENNYSON ELECTRIC, INC.

REDWOOD ENGINEERING  

CONSTRUCTION

Contractor

OAKLAND CA 94621

OAKLAND, CA 94621

OAKLAND, CA 94621

LIVERMORE CA 94550

LIVERMORE CA 94550

REDWOOD CITY, CA 94063

(510)792-1727

(510)812-4031

(510)812-4031

(925)245-1300

(925)606-1038

(925)819-2960

PANDHER, PARAMJIT

PATEL, ASUTA

PATEL, ASUTA

PANDHER, PARAMJIT

ZHANG, RUI

RUZIC, JOHN

Resident
Engineer

(510)867-6694

(510)385-8168

(510)385-8168

(510)867-6694

(510)867-6031

(510)812-6336

 $16,650,000

 $4,242,000

 $21,830,000

 $917,220

 $6,078,858

 $791,538

Bid + CCOs

 $5,550,425

 $3,157,089

 $19,880,453

 $0

 $894,490

 $559,028

Comp To  date

 $0

 $0

 $0

 $0

 $697,815

 $0

This Month

07/16/19

02/24/20

03/04/19

04/23/21

03/26/21

02/08/21

Awarded

08/14/19

02/24/20

03/04/19

06/17/21

04/16/21

03/17/21

Approved

10/29/21

12/31/21

12/31/21

11/02/21

12/31/21

09/17/21

Est Comp

 100%

 63%

 100%

 0%

 36%

 100%

%Time

 33%

 74%

 91%

 0%

 15%

 71%

% Work 

OVER RUN

 

OVER RUN

 

 

 

Message

04-4Q2604

04-0W0204

04-3K2004

04-0W3404

04-3J0504

04-1W5404

Contract 

  

  

  

  

ACIM-5801-(981)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

21 HEGENBERGER CT.

8275 SAN LEANDRO STREET

8275 SAN LEANDRO ST

550 GREENVILLE ROAD;

7275 NATIONAL DRIVE;

416 D STREET

5675-B GIBRALTAR DR,

5675-B GIBRALTAR 

DRIVE

5675-B GIBRALTAR 

DRIVE

5675-B GIBRALTAR 

DRIVE

25100 SANTA CLARA 

STREET

401 REGATTA BLVD.

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD, CA 94544

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-580-47.4/48

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-880-11.4/12.2

04-ALA-880-20.9/20.9

04-ALA-880-34.1/34.6

Fed Aid

20.20.201

130

Pgm Code

BUCHANAN STREET TO CONTRA COSTA  

COUNTY LINE

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

MILE SOUTH OF MISSION BLVD/  ROUTE 

262 SEPARATION TO 0.3 MILE NORTH OF 

MISSION BLVD/ROUTE 23

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

IN FREMONT, FROM 0.4 MILE SOUTH TO 

0.4 MILE NORTH OF PATTERSON SLOUGH 

BRIDGE NO. 33-0250 (PM 11.8).

IN ALAMEDA COUNTY IN SAN LEANDRO AT 

WASHINGTON AVENUE

HOMELESS FENCING  IN OAKLAND,  ON 

WOOD STREET  DIR'S ORDER EMERGENCY 

F.A.

Description 

MILL AND REPLACE WITH RHMA

REPLACEMENT HIGHWAY PLANTING

REHABILITATE ROADWAY AND CONSTRUCT

BRIDGE REHABILITATION.

RECONSTRUCT RAMPS.

HOMELESS FENCING

Type Of Work

BAY CITIES PAVING & GRADING, 

INC.

BORTOLUSSI & WATKIN, INC

BAY CITIES PAVING & GRADING, 

INC.

O.C. JONES & SONS, INC.

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

MARINSHIP DEVELOPMENT 

INTERESTLLC

Contractor

CONCORD CA 94520

SAN RAFAEL  CA 94901

CONCORD, CA 94520

BERKELEY CA 94710

ROSEVILLE CA 95661

SAN FRANCISCO CA 94124

(925)687-6666

(415)453-4675

(925)687-6666

(510)909-9601

(916)757-6400

(415)852-1752

RUZIC, JOHN

BALINGIT, JOSE

TUN, YANNAING

PHOEN, LINDA

NGUYEN, VERNON

SAEED SAFI

Resident
Engineer

(510)812-6336

(510)867-4515

(925)460-3529

(408)595-4007

(510)867-6119

(510)714-7039

 $1,145,149

 $1,303,320

 $115,377,556

 $7,601,655

 $2,895,449

 $2,375,184

Bid + CCOs

 $957,241

 $1,152,475

 $112,690,941

 $4,238,508

 $1,975,660

 $738,823

Comp To  date

 $957,241

 $804

 $0

 $1,187,441

 $444,338

 $0

This Month

06/08/21

12/07/17

11/16/17

01/04/21

12/29/20

05/05/21

Awarded

06/22/21

12/26/17

01/04/18

01/26/21

01/21/21

06/17/21

Approved

10/31/21

01/24/22

09/24/21

02/02/22

11/30/21

09/15/21

Est Comp

 100%

 0%

 97%

 55%

 73%

 58%

%Time

 80%

 0%

 98%

 56%

 67%

 31%

% Work 

 

PLANT EST 

SATIS

 

 

 

 

Message

04-3Q3904

04-2537H4

04-4G0564

04-0J5304

04-4J7304

04-2W3404

Contract 

  

  

ACIM- 680-(079)E

ACIM-8801-(910)E

HSIM-8801-(911)

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CT, STE 400

77 LARKSPUR STREET

1450 CIVIC CENTER BLDG B#400

1520 FOURTH STREET;

400 SUNRISE BLVD.;

1485 BAYSHORE BLVD SUITE 200

3401 REGATTA BLVD

3401 REGATTA BLVD.

5675 B GIBRALTAR 

DRIVE

25100 SANTA CLARA 

STREET

25100 SANTA CLARA 

STREET

25100 SANTA CLARA 

STREET,

RICHMOND, CA 94804

RICHMOND, CA 94804

PLEASANTON, CA 94588

HAYWARD, CA 94587

HAYWARD, CA 94542

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan
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04District

04-CC-4-16.7/16.7

04-CC-4-23.6/25.2

04-CC-4-23.8/23.8

04-CC-4-25.8/28.3

04-CC-4-28.7/31

04-CC-4-/0

Fed Aid

HB4C

20.20.201

130

Pgm Code

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS

IN CONTRA COSTA CO IN PITTSBURG AND 

ANTIOCH FROM 0.3 MILE WEST OF 

LOVERIDGE RD OC TO 0.2 MILE EAST OF 

CENTURY BLVD UC

IN CITY OF PITTSBURG, EB HWY 4,  AT 

OUTSIDE SHOULDER  DIR'S ORDER 

EMERGENCY F.A.

IN CONTRA COSTA CO IN PITTSBURG AND 

ANTIOCH FROM 0.2 MILE WEST OF 

SOMERSVILLE ROAD UC TO 0.1 MILE  EAST

OF CAVALLO ROAD UC

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM 0.2 MILE WEST OF HILLCREST AVE 

OC TO BART PED OC AND FROM 0.2 MILE 

WEST OF ROUTE 4/160 SEPA

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS

Description 

TREAT BRIDGE DECK WITH METHCRYLATE,

REPLACEMENT PLANTING & IRRIGATATION

REPLACE FIRE-DAMAGED CULVERTS

REPLACEMENT HIGHWAY PLANTING

REPLACEMENT HIGHWAY PLANTING

REPLACE JOINT SEALS, REPAIR

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

EMPIRE LANDSCAPING INC

BAY CITIES PAVING & GRADING, 

INC

JJ NGUYEN, INC.

JJ NGUYEN, INC.

TBC

Contractor

SACRAMENTO CA 95834

DAVIS, CA 95617

CONCORD, CA 94520

SAN JOSE  CA 95127

SAN JOSE  CA 95127

NOVATO CA 94945

(916)227-6299

(530)400-3943

(925)687-6666

(408)259-7982

(408)899-6841

(415)456-8972

RANDHAWA, PERVEZ

BARTEL, DAVID

MUKHERJEE, RABINDRA

BARTEL, DAVID

BARTEL, DAVID

RANDHAWA, PERVEZ

Resident
Engineer

(510)867-6021

(510)385-6755

(510)774-4383

(510)385-6755

(510)385-6755

(510)867-6021

 $1,499,123

 $1,096,944

 $885,000

 $2,574,086

 $1,757,143

 $879,517

Bid + CCOs

 $858,152

 $945,646

 $0

 $2,234,557

 $1,510,577

 $881,667

Comp To  date

 $529,683

 $0

 $0

 $6,156

 $3,510

 $20,540

This Month

03/30/21

10/27/17

06/15/21

05/21/18

01/18/19

12/18/20

Awarded

04/15/21

11/30/17

07/16/21

06/28/18

02/11/19

01/19/21

Approved

10/27/21

08/31/21

10/08/21

09/30/22

11/22/22

10/20/21

Est Comp

 74%

 100%

 0%

 0%

 0%

 100%

%Time

 56%

 100%

 0%

 0%

 0%

 96%

% Work 

 

COMPLETED

 

PLANT EST 

SATIS

PLANT EST 

SATIS

 

Message

04-2Q0204

04-2J0304

04-2W6704

04-2J0414

04-2J0424

04-2Q0304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD, SUITE 10

PO BOX 35

1450 CIVIC CT, BLDG B STE 400

3172 SALEM DR

3172 SALEM DR

5400 HANNAH RANCH RD

2525 STANWELL DRIVE 

SUITE #100

3401 REGATTA BLVD.

2525 STANWELL, SUITE 

100,

3401 REGATTA BLVD.

3401 REGATTA BLVD.

2525 STANWELL DRIVE 

SUITE #100

CONCORD, CA 94520

RICHMOND, CA 94804

CONCORD, CA 94520

RICHMOND, CA 94804

RICHMOND, CA 94804

CONCORD, CA 94520

Accepted

09/10/21

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

04District

04-CC-24-6.6/7.4

04-CC-24-/0

04-CC-80-2.3/2.3

04-CC-160-1.1/.6

04-CC-242-/1.6

04-CC-580-.9/1.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

HA22

Pgm Code

FROM PLEASANT HILL ROAD ONRAMP TO 

CENTRAL LAFAYETTE OFFRAMP GROUTING, 

REPLACE FAILED CULVERTS, 

GRINDING/PAVING DIR'S ORDER EMERGEN

AT VARIOUS LOCATIONS THROUGHOUT  

ALAMEDA, CONTRA COSTA, SANTA CLARA, 

AND SOLANO COUNTIES  DIR'S ORDER 

EMERGENCY F.A.

IN CONTRA COSTA,  SANTA CLARA  AND  

ALAMEDA COUNTY ON ROUTE 580 NEAR 

MACARTHUR

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM 0.2 MILE SOUTH OF MAIN STREET TO

0.1 MILE NORTH OF WILBUR AVENUE

IN CONCORD, FROM ROUTE 680 TO 0.1 

MILES NORTH OF CONCORD AVENUE

IN RICHMOND, AT STEGE DRAIN RIDGE NO.

28-0091.

Description 

GROUT,REPLACE FAILED 

CULVERTS,GRIND/PAVE

INSTALL ALT PWR SOURCE,TRAFFIC 

CONTROL &

CONSTRUCT SIGN STRUCTURES AND 

INSTALL LEFT

REPLACE RESURFACING

PAVEMENT REHABILITATION

BRIDGE REPLACEMENT

Type Of Work

BAY CITIES PAVING & GRADING, 

INC.

BAY CITIES PAVING & GRADING, 

INC.

REDWOOD ENGINEERING  

CONSTRUCTION

GRANITE ROCK COMPANY

FBD VANGUARD CONSTRUCTION, 

INC.

GORDON N. BALL, INC.

Contractor

CONCORD, CA 94520

CONCORD, CA 94520

REDWOOD CITY, CA 94063

CONCORD, CA 94520

LIVERMORE CA 94550

ALAMO CA 94507

(925)687-6666

(925)766-1918

 

(408)574-1400

(925)245-1300

(925)838-5675

RANDHAWA, PERVEZ

MUKHERJEE, RABINDRA

ROBERTO BORJA

MUKHERJEE, RABINDRA

HATEFI, AMIR

GURUNG, BARDAN

Resident
Engineer

(510)867-6021

(510)774-4383

(510)385-7107

(510)774-4383

(510)867-6034

(510)406-5829

 $829,000

 $1,645,000

 $1,688,110

 $337,230

 $8,890,343

 $8,036,112

Bid + CCOs

 $533,803

 $1,560,135

 $0

 $9,840

 $8,281,846

 $3,029,521

Comp To  date

 $0

 $0

 $0

 $0

 $784,563

 $403,000

This Month

01/15/21

10/11/19

08/02/21

05/10/21

12/04/20

02/25/21

Awarded

01/15/21

10/11/19

09/12/21

06/03/21

12/17/20

03/11/21

Approved

10/20/21

08/25/21

01/15/22

10/06/21

10/21/21

12/08/22

Est Comp

 100%

 100%

 0%

 9%

 87%

 55%

%Time

 64%

 100%

 0%

 3%

 90%

 38%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

04-0W6104

04-0AC704

04-2W2704

04-0W3904

04-269804

04-2J7204

Contract 

  

  

  

  

ACNH-P242-(004)E

ACIM-5802-(368)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CT, BLDG B STE 400

1450 CIVIC CT., BLDG B,STE400

416 D STREET

2280 BATES AVENUE, SUITE 200

550 GREENVILLE ROAD;

333 CAMILLE AVENUE;

2525 STANWELL DRIVE 

SUITE #100

2525 STANWELL DRIVE 

SUITE #150

1700 S. AMPHLETTE,

2525 STANWELL DRIVE 

SUITE #100

2525 STANWELL DRIVE 

SUITE #100

3401 REGATTA BLVD

CONCORD, CA 94520

CONCORD, CA 94520

SAN MATEO, CA 94402

CONCORD, CA 94520

CONCORD, CA 94520

RICHMOND, CA 94804

Accepted

09/14/21

09/01/21

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

04District

04-CC-580-5.8/5.8

04-CC-580-6.1/7.7

04-CC-580-6.7/7.8

04-CC-680-20.4/24.3

04-CC-680-24.9/25.5

04-CC-680-/7.6

Fed Aid

20.20.201

130

HA21

Pgm Code

IN CITY OF RICHMOND IN CONTRA COSTA 

COUNTY ON ROUTE 580, AT SCOFIELD 

AVENUE UNDERCROSSING NO. 28...

IN CONTRA COSTA AND MARIN COUNTIES ON

ROUTE 580 AT THE RICHMOND SAN

ON THE RICHMOND  SAN RAFAEL BRIDGE, 

I580  STRENGTHEN GUSSET PLATES AT 

VARIOUS LOCATIDIR'S ORDER EMERGENCY 

F.A.

IN CONTRA COSTA COUNTY AT PACHECO AND

NEAR MARINEZ FROM CENTER  AVENUE 

UNDERCROSSING TO MOCOCO OVERHEAD

IN SACRAMENTO COUNTY NEAR ANITOCH ON 

ROUTE 160 FROM 0.2 MILE NORTH OF 

SACRAMENTO COUNTY LINE TO 0.4 MILE 

NORTH OF SACRAMENTO COUNT

IN CONTRA COSTA COUNTY, IN SAN RAMON 

AND DANVILLE FROM ALCOSTA  BOULEVARD 

OVERCROSSING TO DIABLE ROAD 

UNDERCROSSING

Description 

SEISMIC RETROFIT

REMOVE TRAVELERS, PAINT STRUCTURAL

STRENGTHEN GUSSET PLATES AT VARIOUS 

LOCATI

COLD PLANE AC PAVEMENT AND RHMA

REPLACE FOG HORNS, RADAR BEACONS

REPLACE PCC SLABS

Type Of Work

GOLDEN STATE BRIDGE INC

ALLIED PAINTING, INC.

FLATIRON WEST INC

BAY CITIES PAVING & GRADING, 

INC.

PERRY ELECTRIC INCORPORATED

FBD VANGUARD CONSTRUCTION, 

INC.

Contractor

MARTINEZ CA 94553

CHERRY HILL, NJ 08034

BENICIA CA 94510

CONCORD CA 94520

WALNUT CREEK CA 94596

LIVERMORE CA 94550

(925)372-8000

(856)429-3400

(707)742-6000

(925)687-6666

(925)766-2778

(925)245-1300

TRINH, JASON

HALALI, BEHZAD

HALALI, BEHZAD

MUKHERJEE, RABINDRA

WONG, DUDLEY

RANDHAWA, PERVEZ

Resident
Engineer

(510)774-6007

(510)867-6107

(510)867-6107

(510)774-4383

(510)385-7628

(510)867-6021

 $15,037,724

 $38,829,661

 $12,135,000

 $2,430,331

 $4,873,896

 $771,800

Bid + CCOs

 $4,534,858

 $9,872,672

 $1,099,119

 $1,874,494

 $2,629,864

 $639,099

Comp To  date

 $1,581,196

 $2,878,791

 $0

 $19,937

 $417,837

 $627,249

This Month

04/01/21

01/14/21

01/11/20

04/20/21

02/04/21

06/01/21

Awarded

04/13/21

02/09/21

03/17/21

05/14/21

03/09/21

06/22/21

Approved

08/30/22

05/26/23

07/01/22

10/20/21

02/18/22

10/28/21

Est Comp

 25%

 21%

 100%

 82%

 48%

 64%

%Time

 30%

 25%

 9%

 77%

 54%

 83%

% Work 

 

 

 

 

 

 

Message

04-4G8914

04-3G4744

04-2W1204

04-0W3304

04-3G3014

04-0W7704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

901 HOWE RD

4 LARWIN ROAD

2100 GOODYEAR RD.

1450 CIVIC CT., BLDG B #400;

130 MURWOOD COURT

550 GREENVILLE ROAD

3401 REGATTA BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD

2525 STANWELL DRIVE 

SUITE #100

25100 SANTA CLARA ST.

2525 STANWELL DRIVE 

SUITE #100

RICHMOND, CA 94804

RICHMOND, CA 94804-4594

RICHMOND, CA 94804-4594

CONCORD, CA 94520

HAYWARD,C A 94544

CONCORD, CA 94520

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

04District

04-LAK-29-/0

04-MRN-0-/0

04-MRN-101-.2/0

04-MRN-101-.4/2.2

04-MRN-101-.7/15.8

04-MRN-101-3.5/4.7

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

COUNTIES LAK, MRN, NAP, SON, SOL ON 

RTES 29, 1, 101, 131, 128, 80, 680, 

780, 12 AND116 AT VARIOUS LOCATIONS 

DIR'S ORDER EMERGENCY 

AT VARIOUS LOCATIONS THROUGHOUT 

MARIN, NAPA, SAN FRANCISCO, SAN 

MATEO, AND SONOMA COUNTIES

IN MARIN COUNTY NEAR SAUSALITO AT 0.1

MILE SOUTH OF SAUSALITO ROAD 

UNDERCROSSING

IN AND NEAR SAUSALITO AND SAN RAFAEL,

AT VARIOUS LOCATIONS FROM 0.4 MILE 

NORH OF GOLDEN GATE BRIDGE TO LUCAS 

VALLEY ROAD DIR'S ORD

IN MARIN, SOLANO AND SONOMA COUNTIES 

AT VARIOUS LOCATIONS

MARIN-101  BRIDGE 27-0100  JOINT #10 

(SOUTHBOUND)

Description 

REMOVE DROUGHT-DAMAGED TREES

ALT POWER SOURCE TRFFC CNTRL & 

DETOUR

INSTALL FLOOD GATES AND MODIFY BOX

GRIND,REPLACE & APPLY HIGH FRICTION 

SURFA

VEHICLE DETECTION SYSTEM

REPAIR FAILED FINGER JOINT AT HINGE 

10.

Type Of Work

THE PROFESSIONAL TREE CARE CO.

GHILOTTI BROS., INC.

MAGGIORA & GHILOTTI, INC.

GHILOTTI BROS., INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC

Contractor

BERKELEY, CA 94710

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901

RIVERSIDE CA 92504

STE 2000, VACAVILLE, CA 

95688

(510)549-3954

(415)454-7011

(415)459-8640

(415)454-7011

(951)710-1000

 

CRAWFORD, PAUL

DAVID, JOSE

RUSSELL, STEVE

RUSSELL, STEVE

HABTESELASSIE, DAWIT

Resident
Engineer

(510)867-6793

(510)754-0001

(510)774-6297

(510)774-6297

 

(510)385-6980

 $12,485,000

 $2,385,000

 $840,655

 $5,327,000

 $4,097,079

 $503,000

Bid + CCOs

 $10,450,858

 $2,068,617

 $182,286

 $4,741,408

 $0

 $0

Comp To  date

 $0

 $0

 $182,286

 $0

 $0

 $0

This Month

09/16/19

10/23/19

03/29/21

10/29/20

05/21/21

07/21/21

Awarded

09/16/19

10/23/19

05/27/21

10/29/20

06/09/21

08/11/21

Approved

01/10/22

12/31/21

12/01/22

09/30/21

02/04/22

Est Comp

 86%

 100%

 4%

 67%

 0%

 0%

%Time

 84%

 87%

 22%

 89%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

04-0Q8504

04-0AC804

04-4J4204

04-1W3804

04-3K3504

04-3W3904

Contract 

  

  

STER-27F5-(001)E

  

B1NH-000C-(481)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2828 8TH STREET

525 JACOBY STREET

555 DUBOIS ST.

525 JACOBY STREET

5942 ACORN STREET;

3333 VACA VALLEY PARKWAY,

1009 CLEGG CT., STE. 

G

585 LINDA MAR BLVD.

756 W. FRANCISCO 

BLVD.

756 FRANCISCO BLVD. 

WEST

756 WEST FRANCISCO 

BLVD,

PETALUMA, CA 94954

PACIFICA, CA 94044

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901-

3927

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 46
09/20/21 Statement of Ongoing Contracts as of 09/28/21

04District

04-MRN-101-3.5/4.8

04-MRN-101-8.4/8.7

04-MRN-101-8.9/0

04-MRN-101-10.6/10.8

04-MRN-101-15.4/15.4

04-MRN-131-.8/.9

Fed Aid

20.20.201

130

Pgm Code

MARIN 101-3.5/4.75 REPAIR FAILED 

FINGER JOINT AT HINGE 10 AND 20. 

REPAIR AFFECTED CONCRETE RAILING 

DIR'S ORDER EMERGENCY F.A.

IN MARIN COUNTY, FROM TAMALPIAS  

DRIVE INTERCHANGE IN CORTE MADERA TO 

SIR FRANCIS DRAKE BLVD. IN LARKSPUR, 

IMPROVEMENTS ON SB AND 

IN MARIN COUNTY IN LARKSPUR AT 0.4 

MILE NORTH OF CORTE MADERA CREEK 

BRIDGE

IN SAN RAFAEL, FROM ROUTE 101 

NORTHBOUND OFF-RAMP TO 2ND STREET

NEAR SAN RAFAEL ON ROUTE 101 AT  

MILLER CREEK BRIDGE NO. 27-0004

IN MARIN COUNTY, IN TIBURON AT 

GREENWOOD COVE DRIVE/BLACKFIELD  

DRIVE

Description 

REPAIR FINGER JOINTS/AFFECTED CONC 

RAILING

CONSTRUCT MULTIUSE BIKEPATH.

MODIFY DRAINAGE SYSTEM AND EROSION

REPLACE BRIDGE.

BRIDGE SCOUR MITIGATION.

ADA CURB RAMP UPGRADE AND

Type Of Work

DISNEY CONSTRUCTION INC

DISNEY CONSTRUCTION, INC.

GHILOTTI BROS., INC.

GORDON N. BALL, INC.

GORDON N. BALL, INC.

GHILOTTI BROS., INC.

Contractor

BURLINGAME CA 94010

BURLINGAME CA 94010

SAN RAFAEL CA 94901

ALAMO CA 94507

ALAMO  CA 94507

SAN RAFAEL CA 94901

(650)259-9545

(650)259-9545

(415)454-7011

(925)838-5675

(925)838-5675

(415)454-7011

HABTESELASSIE, DAWIT

PERALTA, MARIANNE

RUSSELL, STEVE

HABTESLASSIE, DAWIT

DAWIT, HABTESELASSIE

LI, TIFFANY

Resident
Engineer

(510)385-6980

(510)754-0001

(510)774-6297

(510)867-6033

(510)385-8178

(510)385-6980

 $678,400

 $9,624,927

 $328,941

 $12,499,781

 $647,751

 $1,576,562

Bid + CCOs

 $160,525

 $3,751,557

 $0

 $6,170,406

 $525,975

 $1,390,491

Comp To  date

 $0

 $319,199

 $0

 $473,212

 $0

 $731,917

This Month

01/14/21

11/30/20

05/26/20

05/05/20

01/16/18

12/24/20

Awarded

01/14/21

12/22/20

07/17/20

05/26/20

02/09/18

02/11/21

Approved

07/26/21

01/03/23

06/04/21

01/24/22

10/31/22

03/30/22

Est Comp

 100%

 31%

 0%

 63%

 72%

 45%

%Time

 100%

 39%

 0%

 49%

 93%

 86%

% Work 

COMPLETED

 

SUSPENDED

 

 

 

Message

04-1W5804

04-1A6614

04-0Q7304

04-4G8204

04-4G8714

04-4J4504

Contract 

  

  

  

B1NH-Q101-(343) 

BRNH-Q101-(327)E

ACNH-P131-(002)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

533 AIRPORT BLVD, SUITE 120

533 AIRPORT BLVD., SUITE 120

525 JACOBY STREET;

333 CAMILLE AVENUE;

333 CAMILLE AVENUE

525 JACOBY STREET;

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

WEST RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

09/07/21

Location
Storm Water
Plan



State of California Department of Transportation Page 47
09/20/21 Statement of Ongoing Contracts as of 09/28/21

04District

04-NAP-29-20.4/20.8

04-NAP-29-33.5/48.5

04-NAP-29-42.1/48.6

04-NAP-121-.5/1

04-NAP-121-16.1/22.1

04-NAP-121-18.6/18.6

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN NAPA COUNTY NEAR YOUNTVILLE FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

WASHINGTON STREET

ON ROUTE 29 AND ROUTE 12,  AT VARIOUS

LOCATIONS  REPAIR FIRE DAMAGE DIR'S 

ORDER EMERGENCY F.A.

NAPA CO., LAKE CO  HWY, EAST OF  

ROBERT LOUIS  STEVENSON STATE PARK 

CALISTOGA

IN NAPA COUNTY ON STATE ROUTE 121 AT 

HUICHICA CREEK

IN NAPA AND SOLANO COUNTIES ON ROUTE 

121 AND 128  AT VARIOUS LOCATIONS. 

DIR'S ORDER EMERGENCY F.A.

NEAR NAPA, AT CAPELL CREEK BRIDGE NO.

21-0064.

Description 

REPLACEMENT HIGHWAY PLANTING.

REPAIR FIRE DAMAGE

REPAIR PAVEMENT DAMAGED BY CALFIRE 

EQUIPME

WIDEN ROADWAY AT HUICHICA CREEK.

FIRE DAMAGE REPAIR

BRIDGE REHABILITATION.

Type Of Work

EMPIRE LANDSCAPING INC

TEAM GHILOTTI, INC.

TEAM GHILOTTI, INC.

GORDON N. BALL, INC.

O.C. JONES & SONS, INC.

GHILOTTI CONSTRUCTION CO.

Contractor

DAVIS, CA 95617

PETALUMA, CA 94952

PETALUMA, CA 94952

ALAMO CA 94507

BERKELEY CA 94710

SANTA ROSA CA 95407

(530)400-3943

(707)763-8700

(707)763-8700

(925)838-5675

 

(707)585-1221

BARTEL, DAVID

CRAWFORD, PAUL

PATENIA, DANILO

PATENIA, DANILO

PATENIA, DANILO

BRAR, PARAMDEEP

Resident
Engineer

(510)867-4515

(510)867-6793

(510)224-6309

(510)224-6309

(510)224-6309

(925)260-6460

 $354,141

 $8,667,000

 $4,375,000

 $5,795,208

 $12,118,000

 $1,198,274

Bid + CCOs

 $323,456

 $4,254,415

 $0

 $777,653

 $11,778,141

 $1,155,751

Comp To  date

 $2,880

 $0

 $0

 $558,940

 $77,473

 $90,303

This Month

10/28/16

09/29/20

07/02/21

05/19/21

08/21/20

11/02/20

Awarded

11/28/16

09/29/20

07/29/21

06/10/21

08/21/20

12/09/20

Approved

04/29/22

12/31/21

11/02/21

07/27/22

10/21/21

10/21/21

Est Comp

 0%

 36%

 0%

 8%

 92%

 33%

%Time

 0%

 49%

 0%

 13%

 97%

 93%

% Work 

PLANT EST 

SATIS

 

 

 

 

 

Message

04-2594A4

04-1W6304

04-2W7604

04-4G2104

04-1W4804

04-4J2104

Contract 

  

  

  

HSNH-P121-(132)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 35

2531 PETALUMA BLVD. SO.

2531 PETALUMA BLVD SOUTH,

333 CAMILLE AVENUE;

1520 FOURTH STREET,

246 GHILOTTI AVE.

3401 REGATTA BLVD.

1009 CLEGG COURT, 

STE. G

324 CAMPUS LANE STE 

T,

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE STE 

T,

324 CAMPUS LANE, 

SUITE T

RICHMOND, CA 94804

PETALUMA, CA 94954

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

FAIRFAIED, CA 94534

Accepted

Location
Storm Water
Plan
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04District

04-NAP-121-20.6/20.6

04-NAP-128-7.4/7.4

04-NAP-128-20.1/20.4

04-SCL-9-3.6/6.9

04-SCL-17-2.8/13.9

04-SCL-17-5.1/13.3

Fed Aid

HA21

HA21

Pgm Code

IN NAPA COUNTY, NEAR THE CITY OF 

NAPA, AT SOUTH OF ROUTE 128.

NEAR RUTHERFORD, AT CONN CREEK BRIDGE

NO. 21-0021

IN NAPA COUNTY, NEAR CITY OF NAPA AT 

CAPELL CREEK BRIDGE (BRIDGE NO. 21-

0078).

0.3 MILE EAST OF SARATOGA CREEK TO 

SPRINGER AVENUE.

IN AND NEAR LOS GATOS, CAMPBELL AND 

SAN JOSE, FROM HEBARD WAY TO ROUTE 

280

IN SANTA CLARA COUNTY ON ROUTES 17, 

85, 87, 101, 280 AND 680 AT VARIOUS 

LOCATIONS

Description 

EMBANKMENT STABILIZATION AND

REPLACE BRIDGE.

REPLACE BRIDGE

MILL AND REPLACE WITH RHMA OVERLAY

PAVEMENT REHABILITATION.

REPAIR AND REPLACE EXISTING

Type Of Work

GRANITE ROCK COMPANY

GHILOTTI CONSTRUCTION CO. INC.

GORDON N. BALL, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

ST. FRANCIS ELECTRIC, LLC

Contractor

SAN JOSE  CA 95138

SANTA ROSA  CA 95407

ALAMO  CA 94507

SANTA CLARA CA 95054

SAN JOSE CA 95138

SAN LEANDRO CA 94577

(408)574-1400

(707)585-1221

(925)838-5675

(408)327-7000

(408)574-1400

(510)639-0639

PATENIA, DANILO

BRAR, PARAMDEEP

ISADA, DARREN

NGUYEN, HUNG

NIKZAD, ALI

NGUYEN, VERNON

Resident
Engineer

(510)224-6309

(925)260-6460

(925)250-5595

(510)385-7130

(108)867-6047

(510)867-6119

 $889,833

 $8,381,556

 $13,802,943

 $1,338,465

 $41,163,031

 $3,759,000

Bid + CCOs

 $864,878

 $7,983,651

 $13,076,825

 $1,250,242

 $266,015

 $11,922

Comp To  date

 $0

 $21,948

 $446,255

 $1,205,682

 $224,433

 $5,586

This Month

11/19/18

03/29/19

02/19/19

06/03/21

04/30/21

05/06/21

Awarded

12/10/18

04/22/19

03/13/19

06/22/21

05/19/21

06/03/21

Approved

10/29/21

01/11/22

10/12/21

12/31/21

04/24/23

03/08/22

Est Comp

 100%

 100%

 97%

 69%

 11%

 36%

%Time

 96%

 98%

 94%

 92%

 1%

 0%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

04-2J5704

04-1G4304

04-4G8404

04-3Q3804

04-1J9704

04-3K3304

Contract 

  

B1ST-P128-(061)E

B1ST-P128-(062)E

  

ACNH-P017-(117)E

B1NH-X085-(061)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE

246 GHILOTTI AVENUE

333 CAMILLE AVENUE

715 COMSTOCK ST;

5225 HELLYER AVENUE STE 220

975 CARDEN STREET;

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE STE T

1007 KNOX AVE.

1007 KNOX AVE

25100 SANTA CLARA 

STREET

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

SAN JOSE, CA 95122

HAYWARD, CA 94542

Accepted

Location
Storm Water
Plan
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04District

04-SCL-17-/3.4

04-SCL-35-/9.5

04-SCL-82-9.8/10.4

04-SCL-85-5.6/17.8

04-SCL-87-.1/4

04-SCL-87-5.2/5.2

Fed Aid

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY IN REDWOOD 

ESTATE AND HOLY CITY FROM 0.1 MILE 

SOUTH OF SUMMIT ROAD OVERCROSSING TO 

ALMA COLLEGE RD

NEAR LOS GATOS, AT 0.3 MILES  NORTH 

OF LAS CUMBRES ROAD  RECONST SLOPE 

AND IMPROVE DRAINAGE DIR'S ORDER 

EMERGENCY F.A.

IN THE CITIES OF SAN JOSE AND SANTA 

CLARA FROM MCKENDRIE STREET IN SAN 

JOSE TO THE ALAMEDA IN SANTA CLARA

IN SANTA CLARA COUNTY FROM GUADALUPE 

RIVER BRIDGE TO 0.1 MILE NORTH OF 

STEVENS CREEK BOULEVARD OVERCROSSING

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

IN SANTA CLARA COUNTY ON ROUTES 87, 

101, AND 880 AT VARIOUS LOCATIONS

Description 

RUMBLE STRIPS, LIGHTING, BEACONS &

RECONST SLOPE AND IMPROVE DRAINAGE

PAVEMENT REHABILITATION AND ADA

FOG SEAL ON SHOULDERS

TREAT BRIDGE DECK WITH

TO REPLACE ELECTRICAL CONTROL

Type Of Work

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

BRANNON CORPORATION

BAY CITIES PAVING & GRADING, 

INC.

CENTRAL STRIPING SERVICE, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

CONSTRUCTION H, INC

Contractor

BENICIA CA 94510

MORGAN HILL, CA 95037

CONCORD CA 94520

RANCHO CORDOVA CA 95742

TEMPE AZ 85282

SAN PABLO, CA 94806

(707)746-8028

(408)294-2910

(925)687-6666

(916)635-5175

(602)437-1821

(510)734-4666

MINH HINH

PATEL, NIM

NGUYEN, HUNG

NIKZAD, ALI

HINH, MINH

NGUYEN, HUNG V.

Resident
Engineer

(408)592-3785

(408)254-5703

(408)254-5700

(510)867-6047

(408)592-3785

(408)254-5700

 $5,939,691

 $1,152,500

 $2,156,077

 $433,750

 $3,187,601

 $803,566

Bid + CCOs

 $5,483,879

 $322,319

 $1,953,113

 $0

 $426,690

 $734,570

Comp To  date

 $0

 $0

 $0

 $0

 $426,690

 $0

This Month

04/02/20

09/17/20

10/16/19

12/31/20

02/18/21

06/16/20

Awarded

04/21/20

09/17/20

11/12/19

02/02/21

03/09/21

07/10/20

Approved

09/02/21

10/06/21

10/31/21

04/21/21

01/14/22

09/30/21

Est Comp

 94%

 74%

 81%

 0%

 20%

 60%

%Time

 91%

 28%

 90%

 0%

 13%

 91%

% Work 

 

 

 

SUSPENDED

 

 

Message

04-2K1404

04-0W1704

04-4J2824

04-3Q4704

04-2Q0504

04-3Q8304

Contract 

HSNH-P017-(116)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

10492 DOUGHERTY AVENUE

1450 CIVIC CT;

3489 LUYUNG DRIVE;

1310 W. 23RD STREET;

2766 CARLTON COURT

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVENUE

1004 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE.

SAN JOSE, CA 95122

SAN JOSE, CA 95122-2124

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-101-33.2/33.2

04-SCL-101-/4.2

04-SCL-130-11.2/22.5

04-SCL-130-15.0/21.5

04-SCL-152-13.2/0

04-SCL-152-21.8/35.2

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

HB1

Pgm Code

IN THE CITY OF  SAN JOSE, AT THE  

TULLY ROAD NORTHBOUND  ENTRANCE

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

ON MT HAMILTON RD, FROM  QUIMBY ROAD 

TO OBSERVATORY PEAK RD FIRE DAMAGE 

REPAIR DIR'S ORDER EMERGENCY F.A.

ON MT HAMILTON RD, FROM 0.8 MILE WEST

OF SMITH CREEK TO 1.0 MILE WEST OF  

OBSERVATORY PEAK RD  DIR'S ORDER 

EMERGENCY F.A.

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD 

INTERCHANGE.

ON ROUTE 152 , IN SANTA CLARA COUNTY,

BETWEEN 2.2 MILES EAST OF DUNNE 

LANE/FELIPE RD AND MERCED  COUNTY 

LINE

Description 

REPLACE FAILED CULVERT

BRIDGE RAILING REPLACEMENT AT 5

FIRE DAMAGE REPAIR

FIRE DAMAGE REPAIR

PLANTING AND ENVIRONMENTAL

CONSTRUCT MEDIAN BARRIER

Type Of Work

REDGWICK CONSTRUCTION COMPANY

MYERS & SONS CONSTRUCTION, LLC

O'GRADY PAVING, INC.

ANVIL BUILDERS INC

EMPIRE LANDSCAPING INC

CORAL CONSTRUCTION COMPANY

Contractor

OAKLAND CA 94621

SACRAMENTO CA 95834

MOUNTAIN VIEW, CA 94043

SAN FRANCISCO,CA 94124

DAVIS, CA 95616

SHERWOOD OR 97140

(510)792-1727

(916)473-0931

(650)966-1926

(415)285-5000

(530)400-3943

(503)427-2609

MALONZO GENE EARL

PHUNG, THANH

PHUNG, THANH

PHUNG, THANH

BALINGIT, JOSE

NIKZAD, ALI

Resident
Engineer

(408)595-4019

(408)569-0401

(408)569-0401

(408)569-0401

(510)385-8163

(510)867-6047

 $1,162,851

 $6,802,777

 $5,000,000

 $1,807,000

 $1,473,124

 $3,922,420

Bid + CCOs

 $0

 $1,044,134

 $4,861,564

 $880,186

 $1,415,039

 $3,963,227

Comp To  date

 $0

 $303,577

 $0

 $0

 $4,320

 $86,058

This Month

06/14/21

03/29/21

09/24/20

08/31/20

03/14/17

08/25/20

Awarded

07/01/21

04/15/21

09/24/20

08/31/20

04/12/17

09/11/20

Approved

10/25/21

06/08/22

11/30/21

11/30/21

12/12/22

09/22/21

Est Comp

 0%

 28%

 89%

 100%

 0%

 98%

%Time

 0%

 15%

 97%

 49%

 0%

 98%

% Work 

 

 

 

 

PLANT EST 

SATIS

 

Message

04-2W3904

04-0J5604

04-1W6204

04-1W5104

04-2A4414

04-0J8004

Contract 

  

ACNH-X085-(063)E

  

  

HSNH-P152-(091)E

SNHG-P152-(097)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

21 HEGENBERGER CT,

4600 NORTHGATE BLVD.;

2513 WYANDOTTE STREET

1475 DONNER AVE 2ND FL,

118 HICKORY LANE

10780 SW CLUTTER ROAD

1007 KNOX AVENUE,

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVE.,

3401 REGATTA BLVD.

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122-2124

RICHMOND, CA 94804

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-152-/6.2

04-SCL-237-.2/1

04-SCL-280-11.3/11.3

04-SCL-280-11.5/20.6

04-SCL-680-7.6/M9.9

04-SCL-999-/0

Fed Aid
Pgm Code

NEAR GILROY, AT VARIOUS LOCATIONS 

FROM POLE LINE ROAD TO BURCHELL  

ROAD. PLANTING AND ENVIRONMENTAL 

MITIGATION.

IN SANTA CLARA COUNTY FROM 0.2 MILES 

EAST OF ROUTE 82 TO 0.4 MILES WEST OF

ROUTE 101

IN SANTA CLARA COUNTY IN CUPERTINO 

AND LOS ALTOS AT FOOTHILL  EXPRESSWAY

UNDERCROSSING

IN AND NEAR LOS ALTOS, LOS ALTOS 

HILLS, AND PALO ALTO, FROM FOOTHILL 

BOULEVARD TO NORTH OF SAND HILL ROAD 

(ALSO IN SAN MATEO COUNT

IN SANTA CLARA AND ALAMEDA COUNTIES 

IN MILPITAS AND FREMONT FROM 0.02 

MILE SOUTH OF ROUTE 237 TO EAST  

WARREN AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY AR VARIOUS 

LOCATIONS.

Description 

PLANTING AND ENVIRONMENTAL

MILL AND REPLACE WITH RHMA OVERLAY

INSTALL TRAFFIC SIGNALS AND UPGRADE

PAVEMENT REHABILITATION

REPLACEMENT PLANTING

TREAT BRIDGE DECKS WITH

Type Of Work

CCFG CONSTRUCTION

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

GRANITE ROCK COMPANY

O.C. JONES & SONS, INC.

JJ NGUYEN, INC.

MYERS & SONS CONSTRUCTION, LLC

Contractor

SONORA  CA 95370

ROSEVILLE CA 95661

SAN JOSE, CA 95138

BERKELEY CA 94710

SAN JOSE  CA 95127

SACRAMENTO CA 95834

(209)743-4911

(916)757-6400

(408)574-1400

(510)526-3424

(408)259-7902

(916)990-6307

MALONZO, GENE EARL

DIETRICH, DIGNA

NGUYEN, HUNG

KHAN, ARIF

BALINGIT, JOSE

PHOEN, LINDA

Resident
Engineer

(408)595-4019

(510)376-8232

(408)254-5700

(408)393-9648

(510)867-4515

(408)595-4007

 $1,049,299

 $1,144,300

 $281,147

 $44,881,168

 $1,270,052

 $1,975,651

Bid + CCOs

 $837,063

 $0

 $264,319

 $42,995,950

 $1,179,239

 $377,553

Comp To  date

 $4,500

 $0

 $0

 $286,648

 $2,250

 $190,633

This Month

11/15/18

06/14/21

11/05/20

01/29/20

12/18/17

04/20/21

Awarded

12/10/18

06/28/21

12/15/20

02/19/20

02/09/18

05/11/21

Approved

10/04/24

12/31/21

12/31/21

11/30/21

03/24/22

12/02/21

Est Comp

 42%

 0%

 88%

 58%

 0%

 50%

%Time

 80%

 0%

 93%

 92%

 0%

 19%

% Work 

 

 

 

 

PLANT EST 

SATIS

 

Message

04-2A2514

04-3Q4104

04-3J7104

04-3J3204

04-2537C4

04-2Q0604

Contract 

HSST-P152-(095)E

  

HSIM-2801-(151)E

ACNH- 280-(150)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

393 MORNING STAR DR

400 SUNRISE BLVD.;

5225 HELLYER AVENUE, SUITE 22

1520 FOURTH STREET;

3172 SALEM DR

4600 NORTHGATE BLVD, SUITE100

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE.

3401 REGATTA BLVD.

25100 SANTA CLARA 

STREET

SAN JOSE, CA 95122

SAN JOSE,C A 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

HAYWARD CA 94587

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

04District

04-SF-1-.7/5.9

04-SF-1-5.9/6.3

04-SF-1-6.3/6.8

04-SF-1-/.9

04-SF-80-3.8/5

04-SF-80-5.6/7.6

Fed Aid

HA21

Pgm Code

IN THE CIITY OF SAN FRANCISCO, ON 

ROUTES 1, 35, 80, 101 AND 280 AT 

VARIOUS LOCATIONS

IN THE CITY AND COUNTY OF SAN 

FRANCISCO, FROM LAKE STREET TO 

GENERAL DOUGLAS MACARTHUR TUNNEL

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 1 AT THE GENERAL 

DOUGLAS MACARTHUR TUNNEL

ON STATE ROUTE 1, IN THE CITY &  

COUNTY OF SAN FRANCISCO FROM SM/SF 

COUNTY LINE TO HOLLOWAY AVE AND  FROM

LINCOLN WAY TO RUCKMAN A

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 16TH STREET TO 4TH 

STREET

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT THE SAN FRANCISCO 

OAKLAND BAY BRIDGE

Description 

CROSSWALK SAFETY ENHANCEMENTS.

WATER QUALITY IMPROVEMENTS

REPLACE EXISTING LIGHTING SYSTEM

REHABILITATE ROADWAY AND UPGRADE

BRIDGE PAINTING.

REPLACE SEISMIC DAMPERS ON SFOBB

Type Of Work

BAY AREA LIGHTWORKS, INC

HOSELEY CORPORATION

NORCAL GENERAL CONSTRUCTION 

CORPORATION

GHILOTTI BROS., INC.

F D THOMAS INC

CALIFORNIA ENGINEERING 

CONTRACTORS INC.

Contractor

SAN FRANCISCO CA 94124

SAN FRANCISCO CA 94124

SAN JOSE CA 95133

SAN RAFAEL  CA 94901

CENTRAL POINT OR 97502

PLEASANTON  CA 94566

(415)822-2336

(415)404-8997

(408)886-0335

(415)454-7011

(541)664-3010

(925)461-1500

KOOS, CHARLES

CHOERA, SONAM

KOOKS, CHARLES

KOOS, CHARLES

KOOS CHARLES

LARWIN, THOMAS

Resident
Engineer

(510)715-6644

(510)496-9280

(510)715-6644

(650)738-3827

(510)715-6644

(510)867-4545

 $1,923,050

 $722,559

 $2,661,982

 $16,075,321

 $20,587,873

 $17,601,769

Bid + CCOs

 $0

 $0

 $2,661,434

 $15,938,693

 $34,625

 $15,639,485

Comp To  date

 $0

 $0

 $0

 $2,300

 $21,500

 $0

This Month

04/20/21

08/05/21

12/06/19

03/14/19

04/20/21

03/22/18

Awarded

05/13/21

08/24/21

12/31/19

04/05/19

06/04/21

04/17/18

Approved

11/16/21

02/28/22

08/16/21

09/30/21

05/24/24

04/29/22

Est Comp

 0%

 0%

 100%

 97%

 0%

 80%

%Time

 0%

 0%

 100%

 99%

 0%

 89%

% Work 

 

SUSPENDED

COMPLETED

 

 

 

Message

04-3J8904

04-1A9054

04-3J3004

04-4K1104

04-2J8024

04-3G4424

Contract 

SNHG-X75 -(048)E

  

ACNH-P001-(665)E

B1NH-P001-(654)E

ACIM-0801-(120)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1460 YOSEMITE AVE.;

96F PIER ADMIN BUILDING SUITE

751 MABURY RD;

525 JACOBY STREET

217 BATEMAN DRIVE;

20 HAPPY VALLEY ROAD

585 LINDA MAR BLVD

585 LINDA MAR

585 LINDA MAR BLVD

585 LINDA MAR BLVD

585 LINDA MAR BLVD

171 BURMA ROAD, BLDG 

#4

PACIFICA, CA 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

PACIFICA CA 94044

OAKLAND, CA 94607

Accepted

08/25/21

Location
Storm Water
Plan
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04District

04-SF-80-7.7/7.7

04-SF-101-1.5/2

04-SF-101-4.1/5.1

04-SF-101-4.3/L4.3

04-SF-101-6.7/8.1

04-SF-101-/4.2

Fed Aid

20.20.201

130

HA21

20.20.201

130

HA22

Pgm Code

IN CITY AND COUNTY OF SAN FRANCISCO, 

AT YERBA BUENA ISLAND REHABILITATE 

FIRE PROTECTION SYSTEM  DIR'S ORDER 

EMERGENCY F.A.

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT ALEMANY CIRCLE 

UNDERCROSING

IN THE CITY AND COUNTY OF SAN 

FRANCISCO, FROM 17TH STREET TO SOUTH 

VAN NESS AVENUE

REPAIR CONCRETE BARRIER AND GUARDRAIL

IN SAN FRANCISCO COUNTY, ROUTE 101, 

BRIDGE 34-0077  DIR'S ORDER EMERGENCY

F.A.

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM VAN NESS AVENUE TO 

LYON STREET

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON RTE 101 FROM THE SAN 

MATEO COUNTY LINE TO THE BAYSHORE 

VIADUCT

Description 

REHABILITATE FIRE PROTECTION SYSTEM

REHABILITATE BRIDGE.

BRIDGE PAINTING

REPAIR CONCRETE BARRIER AND 

GUARDRAIL

REHABILITATE PAVEMENT.

COLD PLANE AND OVERLAY AC REPLACE

Type Of Work

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

MYERS AND SONS CONSTRUCTION, 

LLC

CERTIFIED COATINGS COMPANY

YERBA BUENA ENGINEERING & 

CONSTRUCTION INC

BAY CITIES PAVING & GRADING, 

INC.

FBD VANGUARD CONSTRUCTION, 

INC.

Contractor

PLEASANTON, CA 94566

SACRAMENTO CA 95834

FAIRFIELD CA 94534

SAN FRANCISCO, CA 94124

CONCORD CA 94520

LIVERMORE CA 94550

(925)461-1500

(916)283-9950

(707)639-4414

(415)822-4400

(925)687-6666

(925)245-1300

LARWIN, THOMAS

DAVID, JOSE

WASHINGTON, MARCUS

WASHINGTON, MARCUS

KOOS, CHARLES

WASHINGTON, MARCUS

Resident
Engineer

(510)867-4545

(510)754-0001

(650)222-7516

(650)222-7516

(650)738-3827

(650)222-7516

 $13,081,610

 $35,935,935

 $25,857,230

 $596,080

 $3,526,835

 $19,071,601

Bid + CCOs

 $417,471

 $34,750,880

 $721,857

 $0

 $3,368,019

 $14,770,179

Comp To  date

 $0

 $19,029

 $398,629

 $0

 $17,600

 $2,235,650

This Month

02/19/21

02/20/20

04/02/21

01/26/21

11/20/20

01/29/21

Awarded

04/05/21

03/03/20

04/16/21

01/26/21

12/15/20

02/18/21

Approved

06/14/22

01/25/22

03/11/24

09/30/21

09/30/21

12/31/21

Est Comp

 39%

 100%

 8%

 0%

 90%

 58%

%Time

 3%

 97%

 3%

 0%

 96%

 72%

% Work 

 

OVER RUN

 

 

 

 

Message

04-1W0604

04-3G6204

04-2J8014

04-1W9804

04-3E6024

04-4J3904

Contract 

  

ACNH-Q101-(366)E

ACNH-Q101-(389)E

  

  

HSNH-Q101-(379)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

20 HAPPY VALLEY ROAD

4600 NORTHGATE BLVD #100;

2320 CORDELIA ROAD;

1340 EGBERT AVE.

1450 CIVIC CT;

550 GREENVILLE ROAD;

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

585 LINDA MR BLVD

585 LINDA MAR BLVD.

PACIFICA, CA 94044

PACIFICA, CA 94044

PACIFICA CA 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

04District

04-SM-1-17.9/47

04-SM-1-39.0/39

04-SM-1-/10.6

04-SM-35-21.7/L22.8

04-SM-84-17.2/17.2

04-SM-84-24.6/25

Fed Aid

20.20.201

130

HA22

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS

IN SAM MATEO COUNTY, NEAR PACIFICA, 

AT TOM LANTOS (DEVILS SLIDE)  TUNNELS

  DIR'S ORDER EMERGENCY F.A.

IN SAN MATEO COUNTY NEAR PESCADERO 

FROM SAN MATEO AND SANTA CRUZ COUNTY 

LINE TO 0.1 MILE SOUTH OF BEAN HOLLOW

ROAD

SM-280-R12.64 (ON-RAMP NOT MAINLINE) 

ROUTE 280 AT SOUTHBOUND OFF-RAMP

IN SAN MATEO COUNTY,  0.1 MILE EAST 

OF FOX HILL ROAD CONSTRUCT RETAINING 

WALL AND BARRIER DIR'S ORDER 

EMERGENCY F.A.

IN SAN MATEO COUNTY, IN REDWOOD  CITY

FROM 0.3 MILE NORTH OF HESS ROAD TO 

0.1 MILE SOUTH OF  MIDDLEFIELD ROAD

Description 

TREAT RC APPROACH SLAB WITH

INSTALL MD VOLT ELECT GENERATOR 

SYSTEM

PAVEMENT REHABILITATION AND

COLD PLANE AC PAVEMENT AND PLACE

CONSTRUCT RETAINING WALL AND BARRIER

COLD PLANE AC PAVEMENT AND PLACE

Type Of Work

GOLDEN STATE BRIDGE, INC.

MONTEREY MECHANICAL CO

GRANITE ROCK COMPANY

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

Contractor

BENICIA CA 94510

OAKLAND, CA 94621

SAN JOSE CA 95138

ROSEVILLE CA 95661

SANTA CLARA, CA 95054

ROSEVILLE CA 95661

(925)372-8000

 

(408)574-1400

(916)757-6400

(408)327-7000

(916)757-6400

BORJA, ROBERTO

WONG, DUDLEY

BOOSHEHRI, FRED

BORJA, ROBERTO

BOOSHEHRI, FRED

BORJA, ROBERTO

Resident
Engineer

(510)385-7107

(510)385-7628

(650)222-7241

(510)385-7107

(650)222-7241

(510)385-7107

 $1,361,843

 $7,955,435

 $8,178,424

 $910,486

 $2,400,200

 $605,200

Bid + CCOs

 $762,170

 $5,732,291

 $8,428,141

 $847,293

 $914,961

 $0

Comp To  date

 $208,407

 $0

 $314,635

 $93,672

 $0

 $0

This Month

03/29/21

08/20/19

06/30/20

04/16/21

01/14/21

06/04/21

Awarded

04/13/21

08/20/19

07/28/20

05/07/21

01/14/21

06/21/21

Approved

11/29/21

12/31/21

09/30/21

08/27/21

12/31/21

09/24/21

Est Comp

 49%

 100%

 95%

 83%

 37%

 0%

%Time

 56%

 72%

 97%

 92%

 38%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

04-2Q0804

04-1AA004

04-0C9304

04-3Q3604

04-0W1204

04-0P1104

Contract 

  

  

ACNH-P001-(671)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE;

8275 SAN LEANDRO STREET

5225 HELLYER AVENUE

400 SUNRISE BLVD

715 COMSTOCK ST.

400 SUNRISE BLVD.

1700 S AMPHLETT 

BOULEVARD

171 BURMA ROAD BLDG 4

2350 PAGE MILL ROAD

1700 SOUTH AMPHLETT 

BLVD

2350 PAGE MILL RD.

1700 SOUTH AMPHLETT 

BLVD

SAN MATEO, CA 94402

OAKLAND, CA 94607

PALO ALTO, CA 94304

SAN MATEO, CA 94402

PALO ALTO, CA 94304

SAN MATEO, CA 94402

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

04District

04-SM-92-9.5/10.4

04-SM-92-11.8/11.8

04-SM-92-14.4/18.8

04-SM-101-3.1/3.1

04-SM-101-22.6/23.1

04-SM-101-/21.8

Fed Aid

HM3

HA21

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY ON ROUTE 92  FROM

WEST HILLSDALE BLVD UNDERCROSSING TO 

ALAMEDA LAS PULGAS OVERCROSSING

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS

ON THE RICHMOND-SAN RAFAEL BRIDGE

IN SAN MATEO COUNTY,  AT HENDERSON  

PUMP STATION  DIR'S ORDER EMERGENCY 

F.A. MATEO COUNTY

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS

US 101 BETWEEN 0.3 MILE NORTH OF SAN 

ANTONIO IC (SCL PM 50.6) IN  SANTA 

CLARA COUNTY AND 0.3 MILE  SOUTH OF 

RAND AVENUE INTERCHANG

Description 

COLD PLANE AC PAVEMENT AND OVERLAY

TREAT BRIDGE DECKS WITH

REPAIR SPALLED CONCRETE COLUMNS AND

REPAIR FAILED DISCHARGE PIPE

VEHICLE DETECTION SYSTEM

THE CONTRACT WILL WIDEN ROUTE 101,

Type Of Work

GRANITE ROCK COMPANY

T.P.A. CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

GRANITE ROCK COMPANY

NORCAL GENERAL CONSTRUCTION 

CORPORATION

KIEWIT INFRASTRUCTURE WEST CO

Contractor

SAN JOSE CA 95138

ROCKLIN CA 95765

BENICIA CA 94510

SAN JOSE CA 95138

SAN JOSE CA 95133

FAIRFIELD CA 94534

(408)574-1400

(916)919-1624

(925)372-8000

 

(408)886-0335

(707)439-7300

BORJA, ROBERTO

YAN, ANDREW

ATAKO, KINGSTON

BOOSHEHRI, FRED

BORJA, ROBERTO

SCHRAM, DARRYL

Resident
Engineer

(510)385-7107

(415)923-4248

(650)222-7529

(650)222-7241

(510)385-7107

(650)222-7242

 $713,164

 $1,134,704

 $17,412,231

 $781,600

 $1,027,154

 $341,680,481

Bid + CCOs

 $550,999

 $985,762

 $13,151,166

 $637,547

 $0

 $263,069,432

Comp To  date

 $550,999

 $0

 $83,500

 $0

 $0

 $11,298,164

This Month

05/18/21

06/06/19

12/31/19

02/02/21

06/18/21

12/03/19

Awarded

06/15/21

07/08/19

01/14/20

02/02/21

07/13/21

01/09/20

Approved

10/13/21

10/29/21

03/04/22

12/31/21

12/20/21

09/09/22

Est Comp

 30%

 95%

 77%

 45%

 0%

 60%

%Time

 77%

 85%

 74%

 82%

 0%

 76%

% Work 

 

 

 

 

 

 

Message

04-0W3804

04-0P4304

04-3G4544

04-2W3104

04-3K3404

04-1J5694

Contract 

  

  

  

  

B1NH-000C-(480)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE;

2406 CLUBHOUSE DRIVE

3701 MALLARD DRIVE;

5225 HELLYER AVENUE STE 220

751 MABURY RD;

4650 BUSINESS CENTER DR

1700 SOUTH AMPHLETT 

BLVD

585 LINDA MAR BLVD

25100 SANTA CLARA ST.

2350 PAGE MILL RD,

1700 N AMPHLETTE BLVD

SUITE101

1700 S AMPHLETT BLVD 

SUITE 101

SAN MATEO, CA 94402

PACIFICA, CA 94044

HAYWRD, CA 94544

PALO ALTO, 94304

SAN MATEO CA 94402

SAN MATEO, CA 94402

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

04District

04-SM-101-/6.6

04-SM-280-20.2/20.6

04-SOL-80-.3/1

04-SOL-80-.5/1

04-SOL-80-.8/1.6

04-SOL-80-1.8/4.4

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO AND SANTA CLARA  

COUNTIES BETWEEN 0.3 MILE NORTH OF 

SAN ANTONIO ROAD INTERCHANGE AND 

WHIPPLE AVENUE INTERCHANGE

IN SAN BRUNO FROM WHITMAN WAY 

UNDERCROSSING TO 0.1 MILE SOUTH OF 

SAN BRUNO AVENUE UNDERCROSSING

IN VALLEJO,  AT THE CARQUINEZ BRIDGE 

TOLL PLAZA   DIR'S ORDER EMERGENCY 

F.A.

IN VALLEJO,  AT THE CARQUIZEZ  BRIDGE

TOLL PLAZA  DIR'S ORDER EMERGENCY 

F.A.

IN SOLANO COUNTY IN VALLEJO ON ROUTE 

80 FROM 0.2 MILE NORTH OF  CARQUINEZ 

BRIDGE TOLL PLAZA TO 0.3 MILE SOUTH 

OF MAGAZINE STREET O

IN SOLANO COUNTY IN VALLEJO AT 

VARIOUS LOCATIONS

Description 

REMOVE CONCRETE BARRIER, INSTALL

RECONSTRUCT CONCRETE LINED DITCH

REMOVE TREES, INSTALL EROSION 

CONTROL

REPAIR FIRE-DAMAGED ELECTRICAL 

EQUIPMENT

STRENGTHEN BRIDGE STRUCTURE DUE TO

RAISE THE O/C- VERTICAL CLEARANCE

Type Of Work

KIEWIT INFRASTRUCTURE WEST CO

AMERICA PACIFIC CONSTRUCTION

O.C. JONES & SONS, INC.

JDI ELECTRICAL SERVICES, INC.

O.C. JONES & SONS, INC.

BROSAMER & WALL , INC

Contractor

FAIRFIELD, CA 94534

EASTVALE CA 92880

BERKELEY, CA 94710

MANTECA, CA 95336

BERKELEY CA 94710

WALNUT CREEK CA 94596

(925)754-0624

(559)577-9999

(916)439-4712

 

(510)526-3424

(925)395-5207

INORI, DOUGLAS

BORJA, ROBERTO

DOS SANTOS, FERNANDO

DOS SANTOS, FERNANDO

AQUINO, NOEL

TRAN, QUANG

Resident
Engineer

(650)333-4036

(510)385-7107

(510)385-6774

(510)385-6774

(707)580-4429

(510)773-8499

 $65,590,440

 $571,208

 $5,145,000

 $885,000

 $18,210,243

 $21,887,212

Bid + CCOs

 $64,730,639

 $523,904

 $4,297,024

 $329,565

 $2,175,030

 $9,989,499

Comp To  date

 $0

 $0

 $0

 $0

 $411,025

 $461,118

This Month

12/21/18

12/10/20

01/28/20

11/13/19

03/26/21

03/17/20

Awarded

01/23/19

02/04/21

01/28/20

11/13/19

04/23/21

04/16/20

Approved

08/18/21

05/27/21

08/13/21

03/31/21

02/16/23

08/24/23

Est Comp

 96%

 100%

 97%

 100%

 18%

 35%

%Time

 100%

 100%

 84%

 37%

 12%

 45%

% Work 

 

COMPLETED

 

OVER RUN

 

 

Message

04-1J5614

04-4J0804

04-2AC104

04-2AC504

04-2K8404

04-0J7104

Contract 

  

STER-27F4-(001)E

  

  

ACIM-0802-(374)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4650 BUSINESS CENTER DRIVE

7161 CITRUS VALLEY AVE;

1520 FOURTH STREET

624 COMMERCE CT.

1520 FOURTH STREET;

1777 OAKLAND BLVD , SUITE 300

1700 SOUTH AMPHLETT 

BLVD, #101

1700 S. AMPHLETT 

BOULEVARD

324 CAMPUS LANE, STE.

T

324 CAMPUS LANE, STE.

T

324 CAMPUS LANE, STE 

T

324 CAMPUS LANE, 

SUITE T

SAN MATEO, CA 94402

SAN MATEO, CA 94402

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

09/01/21

09/27/21

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

04District

04-SOL-80-12.0/13.1

04-SOL-80-13.9/13.9

04-SOL-80-14.1/15.1

04-SOL-80-34.5/34.5

04-SON-1-9.1/16.1

04-SON-1-15.0/15.7

Fed Aid

HA21

HA23

Pgm Code

IN SOLANO COUNTY. EB. SR-12 (JAMESON 

CANYON) TO EB. I-80  CONNECTOR

NEAR FAIRFIELD, AT DAN WILSON CREEK 

BRIDGE NO. 23-0006. REHABILITATE 

BRIDGE.

NEAR FAIRFIELD, AT SUISUN CREEK  

BRIDGE NO. 23-0007.

IN AND NEAR DIXON AND VACAVILLE, AT 

MCCUNE CREEK BRIDGE NO. 23-0084 L/R 

AND HORSE CREEK BRIDGE NO. 23-0077

IN SONOMA COUNTY AT AND NEAR BODEGA 

BAY FROM DORAN PARK ROAD TO 0.8  MILE

NORTH OF SCOTTY CREEK BRIDGE

IN SONOMA COUNTY NEAR BODEGA BAY, 

FROM 0.2 MILE SOUTH TO 0.4 MILE  

NORTH OF SCOTTY CREEK CULVERT

Description 

CONSTRUCTION EASTBOUND SR 12W TO

BRIDGE DECK REPLACEMENT

SCOUR MITIGATION.

INSTALL PCC CUT-OFF WALL, INSTALL

RHMA OVERLAY

REALIGN ROADWAY

Type Of Work

KIEWIT INFRASTRUCTURE WEST CO

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

GORDON N. BALL, INC.

VIKING CONSTRUCTION COMPANY, 

INC.

GHILOTTI BROS., INC.

O.C. JONES & SONS BRIDGEWAY 

CIVIL CONSTRUCTORS A JOINT 

VENTURE

Contractor

FAIRFIELD CA 94534

VACAVILLE, CA 95688

ALAMO CA 94507

RANCHO CORDOVA CA 95742

SAN RAFAEL CA 94901

BERKELEY CA 94710

(707)439-7300

(707)455-7033

(925)838-5675

(916)852-5530

(415)455-7011

(510)526-3424

DOS SANTOS, FERNANDO

TRAN, QUANG

TRAN, QUANG

AQUINO NOEL

CRAWFORD PAUL

VALEH, SYD

Resident
Engineer

(510)385-6774

(510)773-8499

(510)773-8499

(707)580-4429

(510)867-6793

(510)385-6972

 $62,459,913

 $2,861,634

 $1,094,591

 $2,030,003

 $3,643,562

 $22,158,006

Bid + CCOs

 $34,538,118

 $2,674,596

 $781,082

 $1,317,241

 $3,655,876

 $2,021,566

Comp To  date

 $2,493,697

 $3,520

 $0

 $461,475

 $1,549,190

 $2,021,566

This Month

08/13/20

01/11/19

02/22/21

03/12/21

02/18/21

05/04/21

Awarded

08/19/20

02/05/19

03/11/21

04/01/21

03/09/21

06/14/21

Approved

11/23/22

11/10/20

11/12/21

11/24/21

03/01/22

08/08/23

Est Comp

 42%

 99%

 30%

 63%

 58%

 5%

%Time

 55%

 97%

 71%

 65%

 94%

 9%

% Work 

 

 

 

 

 

 

Message

04-0A5394

04-3G6904

04-4G8724

04-0J6004

04-3Q4204

04-0A0204

Contract 

  

BHIM-080 -(370)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4650 BUSINESS CENTER DR

3333 VACA VALLEY PARKWAY,2000

333 CAMILLE AVENUE

11315 SUNRISE GOLD CR STE A

525 JACOBY STREET;

1520 FOURTH STREET

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, STE 

T

1009 CLEGG COURT, 

SUITE G

4030 OCCIDENTAL ROAD

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

04District

04-SON-1-27.3/31.5

04-SON-12-35.1/38.9

04-SON-37-.3/2

04-SON-37-3.9/6.1

04-SON-101-3.7/7.2

04-SON-101-9.0/9

Fed Aid

20.20.201

130

HB1

Pgm Code

REPAIR FIRE DAMAGE FROM NORTH OF 

MEYERS GRADE RD TO SOUTH OF FORT ROSS

STATE PARK  DIR'S ORDER EMERGENCY 

F.A.

INAND NEAR SONOMA, FROM VALLEJO  

AVENUE TO EAST OF LEVERONI ROAD/NAPA 

ROAD.

IN SONOMA COUNTY FROM 0.3 MILE EAST 

OF MARIN COUNTY LINE TO  LAKEVILLE 

ROAD

IN SONOMA COUNTY ABOUT 7 MILES WEST 

OF VALLEJO FROM ROUTE 121 TO SONOMA 

CREEK BRIDGE

IN SONOMA COUNTY, IN PETALUMA FROM 

ROUTE 101/116 SEPARATION TO 0.4  MILE

NORTH OF CORONA ROAD  OVERCROSSING.

NEAR PETALUMA, NORTH OF PEPPER ROAD.

Description 

REPAIR FIRE DAMAGE

PAVEMENT REHABILITATION.

AC RESURFACING

COLD PLANE FAILED AC PAVEMENT AND

CONSTRUCT HOV LANES INCLUDING SOUND

REPAIR SLIDE.

Type Of Work

GRANITE CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING, 

INC.

GHILOTTI BROS., INC.

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION CO.

HANFORD APPLIED RESTORATION & 

CONSERVATION

Contractor

UKIAH, CA 95482

CONCORD CA 94520

SAN RAFAEL CA 94901

UKIAH CA 95482

SANTA ROSA CA 95407

PETALUMA CA 94954

(707)467-4100

(925)687-6666

(415)454-7011

(707)467-4100

(707)585-1221

(707)996-6633

VALEH, SYD

CRAWFORD, PAUL

DUNCAN, RICHARD

BRAJNIKOFF, LEONARD

DUNCAN, RICHARD

CHOI, GINA

Resident
Engineer

(510)385-6972

(510)867-6793

(510)812-6444

(707)249-7557

(510)812-6444

(510)385-8178

 $15,672,000

 $6,134,516

 $2,149,788

 $553,572

 $82,779,076

 $742,782

Bid + CCOs

 $10,566,383

 $1,791,728

 $2,134,271

 $737,409

 $56,555,948

 $656,923

Comp To  date

 $438,452

 $377,009

 $20,541

 $0

 $2,459,750

 $0

This Month

08/27/20

03/04/21

05/21/21

06/04/21

08/08/19

12/26/19

Awarded

08/27/20

03/25/21

06/15/21

06/22/21

09/17/19

01/14/20

Approved

04/12/22

08/01/22

10/14/21

08/31/21

12/23/22

07/30/23

Est Comp

 76%

 49%

 66%

 100%

 53%

 96%

%Time

 67%

 29%

 98%

 99%

 68%

 98%

% Work 

 

 

 

 

 

 

Message

04-1W5004

04-1J3604

04-0W5404

04-0W3704

04-2640F4

04-0J1004

Contract 

  

  

  

  

ACNH-Q101-(353)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 SOUTH STATE STREET

1450 CIVIC CT;

525 JACOBY STREET;

1324 SOUTH STATE STREET

246 GHILOTTI AVE;

765 BAYWOOD DRIVE, SUITE 237;

4030 OCCIDENTAL ROAD 

UNIT A

1009 CLEGG COURT, 

SUITE G

1009 CLEGG CT. SUITE 

G

4030 OCCIDENTAL ROAD

1009 GLEGG CT., ST G

1009 CLEGG COURT

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

04District

04-SON-101-22.3/23.3

04-SON-101-32.8/54.2

04-SON-116-18.6/25

04-SON-116-30.9/31.4

04-SON-128-16.8/17.6

04-SON-128-24.2/24.7

Fed Aid

20.20.201

130

Pgm Code

IN SONOMA COUNTY IN SANTA ROSA FROM 

0.2 MILE SOUTH OF BICENTENNIAL WAY 

OVERCROSSING TO 0.5 MILE NORTH OF 

MENDOCINO AVENUE OVERCROS

IN AND NEAR WINDSOR, HEALDSBURG, AND 

CLOVERDALE, FROM OLD REDWOOD HIGHWAY 

TO 2.0 MILES SOUTH OF MENDOCINO 

COUNTY LINE.

IN SONOMA COUNTY, NEAR SEBASTOPOL 

FROM 0.1 MILE WEST OF GREEN VALLEY 

CREEK BRIDGE TO MILL STATION ROAD.

NEAR COTATI FROM 0.3 MI EAST OF  

HESSEL ROAD TO 0.1 MI EAST OF 

BARTLESON ROAD

IN THE CITY OF HEALDSBURG,  FROM 1 

MILE EAST OF KRECK RD TO 0.3 MILES 

EAST OF MAACAMA CREEK BRIDGE DIR'S 

ORDER EMERGENCY F.A.

IN SONOMA AND NAPA COUNTIES FROM 0.1 

MILE EAST OF BIDWELL CREEK BRIDGE TO 

0.7 MILE WEST OF BENNETT LANE AND 0.4

MILE WEST OF KNOXV

Description 

TREE PLANTING

ROADWAY REHABILITATION.

COLD PLANE AC PAVEMENT AND PLACE

CONSTRUCT BRIDGE, RET WALLS, TRAFF 

SIGNAL

REGRADE SLOPE, IMPROVE DRAINAGE, 

INSTALL U

HIGHWAY PLANTING & TREE REMOVAL

Type Of Work

BORTOLUSSI & WATKIN, INC.

O.C. JONES & SONS, INC.

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

VALENTINE CORPORATION

BORTOLUSSI & WATKIN, INC.

Contractor

SAN RAFAEL CA 94901

BERKELEY CA 94710

SANTA ROSA CA 95407

SANTA ROSA  CA 95407

SAN RAFAEL CA 94901

SAN RAFAEL CA 94901

(415)453-4675

(510)526-3424

(707)542-4862

(707)585-1221

(415)453-3732

(415)453-4675

SIMPSON, JOHN

VALEH, SYD H.

BRAJNIKOFF, LEONARD

BRAJNIKOFF, LEONARD

CHI, JONATHAN

SIMPSON, JOHN

Resident
Engineer

(510)867-4515

(510)385-6972

(707)249-7557

(707)249-7557

(510)376-8218

(510)867-4515

 $560,973

 $55,636,332

 $879,471

 $5,635,002

 $1,219,000

 $654,730

Bid + CCOs

 $437,732

 $48,591,783

 $900,774

 $5,507,112

 $857,863

 $443,616

Comp To  date

 $2,998

 $1,615,867

 $0

 $1,620

 $0

 $5,150

This Month

05/28/19

12/24/19

04/14/21

03/15/19

03/23/21

05/21/19

Awarded

06/20/19

01/14/20

05/07/21

04/09/19

04/09/21

06/05/19

Approved

05/03/23

01/19/22

08/19/21

10/22/21

12/31/21

03/30/23

Est Comp

 0%

 40%

 100%

 100%

 85%

 0%

%Time

 0%

 86%

 100%

 96%

 70%

 0%

% Work 

PLANT EST 

SATIS

 

COMPLETED

 

 

PLANT EST 

SATIS

Message

04-1Q8604

04-0J6424

04-3Q4504

04-4G3804

04-2W3304

04-1Q8704

Contract 

  

  

  

HSNH-P116-(050)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

1520 FOURTH STREET

360 SUTTON PLACE

246 GHILOTTI AVENUE

111 PELICAN WAY

77 LARKSPUR STREET

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD 

UNIT A

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL RD., 

SUITE A

4030 OCCIDENTAL, BLDG

A,

3401 REGATTA BLVD.

RICHMOND, CA 94804

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

RICHMOND, CA 94804

Accepted

08/25/21

Location
Storm Water
Plan
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04District

 $56,287,780 $1,025,387,514 $1,685,320,878

04-SON-128-/12.2

Fed Aid
Pgm Code

IN SONOMA COUNTY FROM 

MENDOCINO/SONOMA COUNTY LINE TO  

NORTH JUNCTION 101/128 AND FROM  

SOUTH JUNCTION 101/128 TO SAUSAL 

CREEK BRI

Description 

DIGOUTS

Type Of Work

TEAM GHILOTTI, INC.

Contractor

PETALUMA CA 94952

(707)763-8700

BRAJNIKOFF, LEONARD

Resident
Engineer

(707)249-7557

 $1,852,142

Bid + CCOs

 $1,899,628

Comp To  date

 $114,825

This Month

05/10/21

Awarded

06/10/21

Approved

09/28/21

Est Comp

 85%

%Time

 100%

% Work 

 

Message

04-3Q4604

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

2531 PETALUMA BLVD SOUTH; 4030 OCCIDENTAL ROAD

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-15.0/29.6

05-MON-1-20.4/20.4

05-MON-1-27.2/27.6

05-MON-1-39.8/74.6

05-MON-1-44.3/-44.3

05-MON-1-59.4/59.5

Fed Aid

20.201201

130

20.20.201

130

HA22

20.20.201

130

20.20.201

130

Pgm Code

HW 1, CLEAR CULVERT INLET AREA OF 

DEBIS & MUD. ROCKFALL PROTECTION 

SYSTEM CLEANED & REPAIRED. PROVIDE 

TRAFFIC CONTROL DIRS EFA 05A

IN MONTEREY COUNTY NEAR LUCIA AT 0.6 

MILE SOUTH OF LIMEKILN CREEK BRIDGE

REPAIR ROADWAY WASHOUT, 

REMOVE/DISPOSE OF DEBRIS FLOW 

MATERIALS, REPAIR OTHER RAIN RELATED 

DAMAGE, TEMP TRAFFIC CONTROL. DIRS 

EFA 

IN MONTEREY COUNTY NEAR BIG SUR  FROM

TORRE CANYON BRIDGE TO SAN LUIS 

STREET (N)

AT COASTLANDS WALL II.  INSTALL SOIL,

NAIL WALL, PROVIDE TRAFFIC CONTROL. 

PERFORM ORTHER SUPPORTING WORK. DIRS 

EFA 05A2346

ON/BENEATH BIXBY BRIDGE, PERFORM 

CONCRETE REPAIR. PERVIDE TRAFFIC 

CONTROL AND PERFORM OTHER SUPPORTING 

WORK DIRS EFA 05A2354

Description 

CLEAR CULVERTS AND ROCKFALL 

PROTECTION

REPLACE CULVERT AND REPAIR EROSION

REPAIR ROADWAY WASHOUT/OTHER RAIN 

DAMAGE

PAVEMENT PRESERVATION

INSTALL SOIL, NAIL WALL, TRAFFIC 

CONTROL

CONCRETE REPAIR AND TRAFFIC CONTROL

Type Of Work

S CHAVES CONSTRUCTION INC

SERAFIX ENGINEERING  

CONTRACTORS, INC

PAPICH CONSTRUCTION CO INC

GRANITE ROCK COMPANY

ACCESS LIMITED CONSTRUCTION

TRUESDELL CORPORATION OF 

CALIFORNIA, INC

Contractor

SAN LUIS OBISPO CA 93405

SAN RAMON CA 94583

ARROYO GRANDE, CA 93420

SAN JOSE CA 95138

OCEANO, CA  93445

TEMPE, AZ 85282

 

(925)552-8253

 

(408)574-1400

 

 

SILVA, RICK

SILVA, RICK

SILVA, RICK

DUSSELL PATRICK

BUCKMAN, HOLLEE

JOHNSON, RODGER

Resident
Engineer

(805)927-4559

(805)471-2102

(805)927-4559

(831)427-4706

(831)277-4190

(805)455-5707

 $3,985,000

 $804,393

 $20,785,000

 $23,701,927

 $735,000

 $318,000

Bid + CCOs

 $3,338,527

 $205,863

 $15,662,922

 $24,086,756

 $176,239

 $73,711

Comp To  date

 $0

 $205,863

 $0

 $169,153

 $0

 $0

This Month

02/02/21

09/11/20

01/28/21

11/05/19

05/03/21

06/05/21

Awarded

02/02/21

09/24/20

03/02/21

11/22/19

06/09/21

06/30/21

Approved

09/30/21

11/02/21

09/30/21

09/20/21

11/21/21

11/15/21

Est Comp

 100%

 25%

 81%

 100%

 22%

 0%

%Time

 84%

 26%

 75%

 99%

 24%

 23%

% Work 

OVER RUN

 

 

SUSPENDED

 

 

Message

05-1N4204

05-0Q5004

05-1N4104

05-1F6804

05-1N4304

05-1N5004

Contract 

  

  

  

ACST-P001-(662)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11545 LOS OSOS VALLEY RD #C-3

7 CROW CANYON COURT SUITE 250

398 SUNRISE TERRACE

5225 HELLYER AVENUE STE 220

1102 PIKE LANE

1310 W 23RD STREET

775 ARLINGTON ST

775 ARLINGTON ST.

775 ARLINGTON ST

1529 HWY 68

8115 PRUNEDALE NORTH 

RD

1529 HWY 68/SALINAS 

HWY

CAMBRIA, CA 93428

CAMBRIA, CA 93428

CAMBRIA, CA 93428

MONTEREY, CA 93940

PRUNEDALE, CA 93907

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-63.0/63

05-MON-1-64.4/64.4

05-MON-1-73.7/0

05-MON-1-80.3/0

05-MON-1-/0

05-MON-1-/0

Fed Aid

HA22

HM

HM

HM

HB1

20.20.201

130

Pgm Code

IN MONTEREY COUNTY ABOUT 11.3 MILES 

SOUTH OF CARMEL AT GARRAPATA CREEK 

BRIDGE

IN MONTEREY COUNTY NEAR CARMEL BY THE

SEA AT GRANITE CANYON BRIDGE

IN MONTEREY COUNTY NEAR CARMEL BY THE

SEA AT OCEAN AVENUE

IN MONTEREY, SAN BENITO AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT VARIOUS 

LOCATIONS

MON CNTY ALONG MULTIPLE ROUTES (HWY 

1,68, 101 & 218), DRAINAGE ISSUES. 

LINE CULVERT,RESTORE SHOULDER,REPLACE

DIKE,TRAFFIC CONTDIRS

Description 

ELECTROCHEMICAL CHLORIDE EXTRACTION

ELECTROCHEMICAL CHLORIDE EXTRACTION

REHABILITATE CULVERTS

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL RUMBLE STRIPS

LINE CULVERT, RESTORE 

SHOULDR,REPLACE DIKE

Type Of Work

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

TAYLOR JANE CONSTRUCTION LP

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

SPECIALIZED PAVEMENT MARKING, 

INC.

CAL VALLEY CONSTRUCTION INC

Contractor

IRVINE CA 92618

BENICIA CA 94510

NIPOMO CA 93444

IRVINE CA 92606

TUALATIN OR 97062

FRESNO CA  93722

(949)328-9758

(707)746-8028

(805)929-2297

(949)252-0441

(503)885-0420

 

RODGER JOHNSON

RODGER JOHNSON

DUSSELL, PATRICK

FARSHAD KESHAVARZI

RODGER JOHNSON

DUSSELL, PATRICK

Resident
Engineer

(831)455-5707

(831)455-5707

(831)427-4706

(831)427-4706

(831)455-5707

(831)663-8966

 $6,491,782

 $4,459,400

 $457,805

 $1,611,141

 $781,194

 $318,000

Bid + CCOs

 $19,097

 $59,283

 $0

 $49,160

 $614,452

 $172,383

Comp To  date

 $19,097

 $33,700

 $0

 $0

 $0

 $0

This Month

07/07/21

04/05/21

02/08/21

03/16/21

03/08/21

02/19/21

Awarded

07/20/21

04/30/21

03/11/21

04/01/21

04/01/21

03/17/21

Approved

08/15/23

12/07/22

10/20/21

09/08/21

09/22/21

Est Comp

 1%

 12%

 0%

 34%

 100%

 20%

%Time

 0%

 1%

 0%

 3%

 100%

 54%

% Work 

 

SUSPENDED

 

 

COMPLETED

 

Message

05-1H4604

05-1K7004

05-1M5204

05-1M3904

05-1K8604

05-1M9804

Contract 

  

  

  

  

SNHG-X053-(031)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

184 TECHNOLOGY DRIVE, SUITE 2

2990 BAY VISTA COURT, SUITE D

131 W DANA ST STE A AND C

16351 CONSTRUCTION CIRCLE WES

11095 SW INDUSTRIAL WAY;

5125 N GATES AVE STE 102

1529 HWY 68

1529 HWY 68

8115 N PRUNEDALE RD

140 DUBOIS STREET 

SUITE E

1529 HWY 68

8115 PRUNEDALE NORTH 

RD

MONTEREY, CA 93940

MONTEREY, CA 93940

SALINAS, CA 93907

SANTA CRUZ, CA 95060

MONTEREY, CA 93940

PRUNEDALE, CA 93907

Accepted

09/08/21

Location
Storm Water
Plan
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05District

05-MON-1-/0

05-MON-1-/0

05-MON-68-16.8/20

05-MON-101-3.1/5.2

05-MON-101-6.7/6.7

05-MON-101-36.9/47.7

Fed Aid

HA22

20.20.201

130

HM

HA25

HA21

HA22

Pgm Code

ON VARIOUS ROUTES IN MONTEREY AND 

SANTA CRUZ COUNTIES

VARIOUS RTS & COUNTIES TO CONVERT 

EXISTINGELEC SERVS FROM 480V TO 240V 

& AUTOMATING TRAFFIC CENSUS 

STANTIONS, WORKERS SAFETY DIRS 

IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 0.9 MILE EAST OF TORO 

PARK UNDERCROSSING TO BLANCO ROAD

IN MONTEREY COUNTY NEAR BRADLEY AT 

THE CAMP ROBERTS SAFETY ROADSIDE REST

AREAS

IN MONTEREY COUNTY NEAR KING CITY AT 

THE SAN ANTONIO RIVER BRIDGE

IN MONTEREY COUNTY, IN AND NEAR  KING

CITY FROM 0.4 MILES SOUTH OF WILD 

HORSE ROAD OC TO TEAGUE  AVENUE

Description 

REPLACE OVERHEAD GUIDE SIGNS WITH

ELECTRICAL SERVICE CONVERSIONS

OVERLAY WITH RUBBERIZED HOT MIX

INFRASTRUCTURE UPGRADES

SEISMIC RETROFIT 2 BRIDGES

PAVEMENT REHABILITATION, SEISMIC

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

PTM GENERAL ENGINEERING 

SERVICES INC

GRANITE CONSTRUCTION COMPANY

NEWTON CONSTRUCTION MANAGEMENT

INC

WHITAKER CONSTRUCTION GROUP, 

INC.

OHL USA INC

Contractor

IRVINE CA 92606

RIVERSIDE, CA  92504

WATSONVILLE CA 95076

SAN LUIS OBISPO CA 93401

PASO ROBLES CA 93446

IRVINE  CA 92614

(949)252-0441

 

(831)763-6100

(805)544-5583

(805)226-4020

(949)242-4432

FARSHAD KESHAVARZI

BRAR, BALJINDER

BALJINDER BRAR

LANG, TIM

Resident
Engineer

(831)427-4706

(805)610-8215

(805)610-8215

 

(805)226-9217

(805)550-4651

 $281,613

 $318,000

 $1,946,629

 $4,155,333

 $4,122,460

 $81,694,298

Bid + CCOs

 $207,213

 $317,656

 $1,776,427

 $0

 $3,717,497

 $50,966,079

Comp To  date

 $0

 $0

 $0

 $0

 $1,674

 $2,224,037

This Month

10/20/20

05/06/20

04/20/21

02/16/21

09/18/20

01/16/19

Awarded

11/16/20

05/22/20

05/07/21

03/11/21

10/09/20

02/11/19

Approved

09/01/21

08/27/21

09/10/21

09/20/21

03/25/22

Est Comp

 100%

 100%

 72%

 0%

 45%

 81%

%Time

 100%

 100%

 89%

 0%

 89%

 65%

% Work 

COMPLETED

COMPLETED

 

 

 

 

Message

05-1H0404

05-1M7004

05-1M0104

05-1H0204

05-1F8204

05-1F75U4

Contract 

  

  

  

ACNH-Q101-(378)E

ACNH-Q101-(376)E

1NHG-Q101-(338)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

5942 ACORN ST

580 WEST BEACH STREET;

2436 BROAD ST;

2752 CONCRETE CT.;

1920 MAIN STREET #310

140 DUBOIS STREET, 

SUITE E

8115 PRUNEDALE NORTH 

RD

8115 PRUNEDALE NORTH 

ROAD

3230 RIVERSIDE AVENUE

#130

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

PASO ROBLES, CA 93446

Accepted

09/09/21

09/02/21

Location
Storm Water
Plan
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05District

05-MON-101-73.0/96.8

05-MON-101-87.3/91.5

05-MON-101-91.2/99.2

05-SB-1-13.3/0

05-SB-1-15.6/0

05-SB-1-29.9/49.2

Fed Aid

HA22

HM3

HA21

HA22

Pgm Code

IN MONTEREY AND SAN BENITO COUNTIES 

AT VARIOUS LOCATIONS FROM 4.1 MILES 

NORTH OF NORTH GONZALES  OVERCROSSING

TO 0.3 MILE NORTH OF

ON ROUTE 101 IN MONTEREY COUNTY IN 

THE CITY OF SALINAS BETWEEN EAST 

MARKET STREET OVERCROSSING AND 0.3 

MILES SOUTH OF RUSSELL/ESPI

IN MONTEREY COUNTY, IN AND NEAR  

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.3 M

IN SANTA BARBARA AT VARIOUS LOCATIONS

ON ROUTE 1 IN SANTA BARBARA COUNTY 

NEAR LOMPOC AT THE SALSIPUEDES CREEK 

BRIDGE (NO. 51-0095)

IN SANTA BARBARA COUNTY ABOUT 5.8 

MILES NORTH OF LOMPOC FROM CALIFORNIA

BOULEVARD TO ROUTE 166 NEAR GUADALUPE

Description 

ROADSIDE SAFETY IMPROVEMENTS

ROADWAY REHABILITATION

LANDSCAPE MITIGATION

BRIDGE PREVENTATIVE MAINTENANCE.

BRIDGE REPLACEMENT

PAVEMENT REHABILITATION

Type Of Work

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

GRANITE ROCK COMPANY

JJ NGUYEN, INC.

MYERS & SONS CONSTRUCTION, LLC

CALPORTLAND COMPANY

CALPORTLAND CONSTRUCTION

Contractor

ROSEVILLE CA 95661

SAN JOSE  CA 95138

SAN JOSE  CA 95127

SACRAMENTO CA 95834

SANTA MARIA  CA 93454

SANTA MARIA CA 93454

(916)757-6400

(408)574-1400

(408)259-7982

(916)283-9950

(805)345-3581

(805)345-3581

BRAR, BALJINDER

TYLER LAVERING

SANTIAGO GARCIA

DAVID BALLENTINE

BENNETZEN, LILIAN

THOMAS PETERSEN

Resident
Engineer

(805)610-8215

(831)262-6572

(831)455-5466

(805)748-1087

(805)922-1611

(805)441-7943

 $4,675,234

 $38,350,062

 $2,484,506

 $2,558,000

 $5,813,850

 $7,013,203

Bid + CCOs

 $3,445,936

 $37,768,616

 $2,193,640

 $2,459,890

 $5,723,352

 $6,246,247

Comp To  date

 $178,603

-$396,551

 $14,919

 $24,643

 $0

 $400,956

This Month

09/21/20

12/13/18

04/04/17

11/19/20

12/14/18

07/08/20

Awarded

10/09/20

01/07/19

04/26/17

12/15/20

01/09/19

08/07/20

Approved

11/19/21

10/03/21

03/16/22

01/14/22

11/23/21

09/23/21

Est Comp

 66%

 74%

 100%

 49%

 100%

 97%

%Time

 74%

 96%

 88%

 95%

 97%

 89%

% Work 

 

 

 

 

 

 

Message

05-1F9004

05-1C8904

05-0161H4

05-1K6904

05-0A0504

05-1G1304

Contract 

ACNH-Q101-(377)E

B1NH-Q101-(342)E

ACNH-Q101-(311)E

  

B1NH-P001-(641)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE BLVD.;

5225 HELLYER AVENUE STE 220

3172 SALEM DR

4600 NORTHGATE BLVD, SUITE 10

1625 E DONOVAN RD

1625 E. DONOVAN ROAD;

8115 PRUNEDALE NORTH 

ROAD

8115 PRUNEDALE NORTH 

ROAD

8115 PRUNEDALE NORTH 

ROAD

270 E HWY 246,SUITE 

203

2053 PREISKER LANE 

STE E

2053 PREISKER LANE 

STE E

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA CA 93454

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-1.4/4.8

05-SB-101-2.2/3.3

05-SB-101-3.8/3.8

05-SB-101-4.4/7.7

05-SB-101-7.3/9.6

05-SB-101-11.0/11

Fed Aid

HB4

HB71

Pgm Code

IN SANTA BARBARA COUNTY IN 

CARPINTERIA FROM 0.2 MILE SOUTH OF 

BAILARD AVENUE OVERCROSSING TO 0.7 

MILE SOUTH OF SOUTH PADARO LANE

IN SANTA BARBARA COUNTY IN 

CARPINTERIA FROM 0.2 MILE SOUTH OF 

CARPINTERIA CREEK BRIDGE TO FRANKLIN 

CREEK BRIDGE

IN SANTA BARBARA COUNTY AT VIA REAL 

AND SANTA MONICA AVENUE

IN SANTA BARBARA COUNTY, IN AND  NEAR

CARPINTERIA AND AT SUMMERLAND FROM 

0.9 MILE SOUTH OF SOUTH PADARO LANE 

UNDERCROSSING TO 0.6 

IN SANTA BARBARA COUNTY, IN AND  NEAR

SUMMERLAND FROM 0.2 MILES NORTH OF 

PADARO LANE OVERCROSSING TO SAN 

YSIDRO CREEK BRIDGE.

IN SANTA BARBARA COUNTY AT BUTTERFLY 

LANE PEDESTRIAN  UNDERCROSSING

Description 

CONSTRUCT HOV LANES

MITIGATION PLANTING

RECONSTRUCT US 101 RAMP

CONSTRUCT HOV LANES AND

CONSTRUCT HOV LANES AND

ADA COMPLIANCE

Type Of Work

GRANITE CONSTRUCTION COMPANY

CCFG CONSTRUCTION

GRANITE CONSTRUCTION COMPANY 

COLTON THOMAS

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

Contractor

WATSONVILLE, CA 95077

SONORA CA 95370

CARPINTERIA CA 93013

WATSONVILLE CA 950775085

LOS ANGELES CA 90074-2478

VALENCIA CA 91355

(831)724-1011

(209)743-4911

(805)765-6871

(831)724-1011

(831)768-4002

(661)367-9040

MERLO, TAYLOR

JONES,DAVID

CURTIS JOHNSON

TAYLOR MERLO

TRISTAN GEBHART

Resident
Engineer

(805)722-8935

(805)748-5218

(619)347-3088

(805)722-8935

(805)440-3057

 

 $88,131,637

 $2,541,056

 $939,556

 $151,256,555

 $102,343,424

 $3,189,508

Bid + CCOs

 $64,398,964

 $2,332,013

 $0

 $18,073,684

 $38,458,679

 $0

Comp To  date

 $2,405,827

 $5,427

 $0

 $2,933,228

 $3,192,505

 $0

This Month

04/01/20

09/20/19

08/30/21

06/05/21

10/22/20

09/01/21

Awarded

04/02/20

10/04/19

08/31/21

06/05/21

10/22/20

09/24/21

Approved

09/13/22

05/31/24

12/02/21

10/18/24

09/05/23

Est Comp

 59%

 0%

 0%

 9%

 30%

 0%

%Time

 73%

 0%

 0%

 12%

 38%

 0%

% Work 

 

PLANT EST 

SATIS

 

 

 

 

Message

05-0N71U4

05-448214

05-1J8504

05-0N72U4

05-0N73U4

05-1E0404

Contract 

ACNH-Q101-(373)N

  

  

  

  

ACNH-Q101-(391)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P O BOX 50085

17750 WARDS FERRY RD;

3690 SANTA CLAUS LANE ST. B

P O BOX 50085

PO BOX 742478

28548 LIVINGSTON AVENUE;

PO BOX 996

PO BOX 996

P.O. BOX 996

P.O. BOX 996

P.O. BOX 996

CARPINTERIA, CA 93014

CARPINTERIA, CA 93014

CARPINTERIA, CA 93013

CARPINTERIA CA

CARPINTERIA, CA 93013

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-22.3/23

05-SB-101-46.6/47.1

05-SB-101-55.9/56.2

05-SB-101-70.6/71.2

05-SB-101-70.7/91

05-SB-101-/0

Fed Aid

HA22

HA25

HA21

HA21

HA25

HB4N

Pgm Code

IN SANTA BARBARA COUNTY IN GOLETA 

FROM 0.2 MILE EAST OF FAIRVIEW AVENUE

OVERCROSSING TO 0.2 MILE  WEST OF SAN

PEDRO CREEK BRIDGE

IN SANTA BARBARA COUNTY NEAR  GAVIOTA

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA

IN SANTA BARBARA COUNTY NEAR  

BUELLTON FROM 0.1 MILE SOUTH OF  

NOJOQUI CREEK BRIDGE TO 0.3 MILE 

SOUTH OF SANTA ROSA ROAD OVERCROSS

ON ROUTE 101, FROM 0.3 MILE SOUTH TO 

0.3 MILE NORTH OF ROUTE 101/135 

SEPARATION AND ON ROUTE 135 AT ROUTE 

101/135 SEPARATION.

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES AT VARIOUSS CANYON LOCATIONS

FROM ROUTE 135 TO WEST TEFFT STREET

VARIOUS LOCATIONS THROUGHOUT THE 

DISTRICT

Description 

LANDSCAPE MITIGATION

WASTEWATER SYSTEM UPGRADE

BRIDGE RAIL UPGRADE

REPLACE BRIDGES

ROADSIDE SAFETY IMPROVEMENTS

REPLACE FAILED TRAFFIC MANAGEMENT

Type Of Work

CCFG CONSTRUCTION

SPECIALTY CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

CALPORTLAND CONSTRUCTION

A.M. CONCRETE, INC.

TRAFFIC LOOPS CRACKFILLING, 

INC.

Contractor

SONORA  CA 95370

SAN LUIS OBISPO CA 93401

IRVINE CA 92618

SANTA MARIA CA 93454

WESTLAKE VILLAGE CA 91361

ANAHEIM CA 92804

(209)743-4911

(805)543-1706

(949)299-1400

(805)345-3581

(818)362-8300

(714)520-4026

JONES, DAVID

MICHAEL MORTENSEN

BALLENTINE, DAVID

LILIAN BENNETZEN

RODGER JOHNSON

Resident
Engineer

(805)748-5218

(805)698-2601

(805)688-5920

(805)922-1611

(   )805-4416

(831)455-5707

 $502,433

 $4,733,095

 $5,895,831

 $10,636,325

 $4,192,099

 $4,439,520

Bid + CCOs

 $483,614

 $1,528,674

 $943,476

 $2,916,320

 $0

 $2,733,535

Comp To  date

 $27,984

 $590,402

-$71,806

 $49,580

 $0

 $1,046,409

This Month

02/16/18

12/16/20

08/20/20

11/17/20

07/27/21

12/09/20

Awarded

04/03/18

01/14/21

09/21/20

12/15/20

08/12/21

01/21/21

Approved

10/11/21

02/28/22

06/10/22

08/10/22

12/06/21

Est Comp

 0%

 31%

 24%

 36%

 0%

 70%

%Time

 0%

 32%

 16%

 27%

 0%

 62%

% Work 

PLANT EST 

SATIS

 

 

 

 

 

Message

05-0G0714

05-1E0104

05-1F7904

05-1F5004

05-1H8504

05-1H9904

Contract 

  

CSTG-Q101-(362)E

  

ACST-X083-(019)E

ACNH-Q101-(396)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

393 MORNING STAR DR

645 CLARION CT;

16 GOODYEAR, STE. 140;

1625 E. DONOVAN ROAD;

3075 TOWNSGATE RD #200

946 S EMERALD ST;

3690 SANTA CLAUS LN.

35S LAPATERA LANE

270 E HWY 246 #203

2053 PREISKER LANE 

STE.E

1529 HWY 68/ SALINAS 

HWY

CARPINTERIA, CA 93014

GOLETA CA 93117

BUELLTON, CA 93427

SANTA MARIA, CA 93454

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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05District

05-SB-135-1.0/7.2

05-SB-135-16.5/0

05-SB-144-.9/2

05-SB-154-21.3/0

05-SB-154-22.9/23.2

05-SB-166-8.1/8.1

Fed Aid

HB1

HM

HA23

HA21

HB1

Pgm Code

IN SANTA BARBARA COUNTY, NEAR LOS 

ALAMOS, FROM 0.3 MILE NORTH OF DEN 

STREET TO SAN ANTONIO CREEK  BRIDGE

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT BUNNY AVENUE AND FROM ROEMER

WAY TO PREISKER LANE

IN SANTA BARBARA COUNTY, IN SANTA 

BARBARA, FROM ALAMEDA PADRE SERRA TO 

ROUTE 192

IN SANTA BARBARA COUNTY NEAR LAKE 

CACHUMA AT 0.31 MILE WEST OF  

PARADISE ROAD.

IN SANTA BARBARA COUNTY ABOUT 9  

MILES NORTH OF SANTA BARBARA FROM 1.4

MILES SOUTH OF PARADISE ROAD TO 0.2 

MILE NORTH OF STAGECOAC

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT MILLER STREET

Description 

PARTIAL DEPTH RECYCLING

SIGNALS, LIGHTING, SIDEWALKS AND

RUBBERIZED HMA OVERLAY

CULVERT INVERT PAVING WITH FISH

INFRASTRUCTURE MAINTENANCE

MODIFY SIGNAL, RECONSTRUCT CURB

Type Of Work

GRANITE CONSTRUCTION COMPANY

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

CALPORTLAND CONSTRUCTION

TAYLOR JANE CONSTRUCTION LP

CERTIFIED COATINGS COMPANY

LEE WILSON ELECTRIC COMPANY, 

INC.

Contractor

SANTA BARBARA CA 93111

IRVINE CA 92618

SANTA MARIA CA 93454

NIPOMO CA 93444

FAIRFIELD CA 94534

ARROYO GRANDE CA 93420

(805)964-9951

(949)328-9758

(805)345-3581

(805)723-5129

(707)639-4414

(805)489-4216

BENNETZEN, LILIAN

PETERSEN, THOMAS

OMID VAZIRI

DAVID COOPER

MICHAEL MORTENSEN

Resident
Engineer

(805)441-6935

(805)922-1611

(805)888-1601

(817)913-3747

(805)698-2601

 

 $4,231,766

 $1,399,782

 $609,244

 $881,689

 $7,424,761

 $522,230

Bid + CCOs

 $2,913,557

 $1,575

 $578,621

 $499,666

 $4,453,752

 $0

Comp To  date

 $1,972,225

 $1,575

 $49,389

 $234,004

 $424,732

 $0

This Month

04/12/21

05/27/21

03/08/21

03/15/21

11/25/20

04/27/21

Awarded

04/30/21

06/22/21

03/25/21

04/13/21

12/15/20

05/13/21

Approved

12/15/21

03/01/22

09/16/22

11/21/22

02/28/23

Est Comp

 30%

 0%

 90%

 21%

 20%

 0%

%Time

 69%

 0%

 95%

 60%

 60%

 0%

% Work 

 

 

 

 

 

 

Message

05-1N1704

05-1J4704

05-1N0804

05-1H6304

05-1C4204

05-1K1004

Contract 

  

HSNH-P135-(009)E

  

  

ACST-S154-(001)E

HSNH-P166-(033)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5335 DEBBIE LANE

184 TECHNOLOGY DRIVE, SUITE 2

1625 E. DONOVAN

131 W DANA ST, STE A & C

2320 CORDELIA ROAD;

1151 EL CAMINO REAL;

2053 PREISKER LANE 

STE E

2053 PREISKER LANE, 

STE. E

35 S LA PATERA LANE

35S LAPATER LANE

35 S LAPATERA LANE

GOLETA CA, 93117

GOLETA, CA 93117

GOLETA,CA 93117

Accepted

09/27/21

Location
Storm Water
Plan
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05District

05-SB-192-7.0/13.7

05-SB-192-17.4/21

05-SB-246-13.6/15.2

05-SBT-25-46.7/49.8

05-SCR-1-16.7/17

05-SCR-1-/0

Fed Aid

HM1

HM

HE13

HM1

HB1

20.20.201

130

Pgm Code

IN SANTA BARBARA COUNTY AT VARIOUS 

LOCATIONS FROM COLD SPRING ROAD  TO 

0.9 MILE WEST OF NIDEVER ROAD

IN SANTA BARBARA COUNTY IN AND NEAR 

CARPINTERIA FROM LINDEN AVENUE TO 

ROUTE 150

IN SANTA BARBARA COUNTY NEAR LOMPOC 

FROM 0.8 MILE EAST OF CEBADA CANYON 

ROAD TO 0.4 MILE EAST OF TULAROSA 

ROAD AND AT HAPGOOD ROAD

IN SAN BENITO COUNTY, IN AND NEAR 

HOLLISTER, FROM 0.1 MILE NORTH OF 

BEST ROAD TO PLAZA DRIVE

IN SANTA CRUZ COUNTY, IN SANTA CRUZ 

FROM 0.3 MILE SOUTH OF ROUTE 1/17 

SEPARATION ON ROUTE 1 TO 0.4 MILE 

SOUTH OF PASATIEMPO OVERCR

IN SCR, MON, SLO & SB COUNTIES ON 

VARIOUS ROUTES PROVIDE ELECTRICAL 

REPAIRS, TRAFFICCONTROL AND PERFORM 

OTHER SUPPORTING WORK.DIRS

Description 

GRIND AND OVERLAY WITH RUBBERIZED

GRIND AND OVERLAY WITH RUBBERIZED

PLANTING MITIGATION

RHMA-G OVERLAY AND SLURRY SEAL

CONSTRUCT RAMP SAFETY IMPROVEMENTS

ELECTRICAL REPAIRS AND TRAFFIC 

CONTROL

Type Of Work

TORO ENTERPRISES, INC.

CALPORTLAND CONSTRUCTION

CCFG CONSTRUCTION

CAL VALLEY CONSTRUCTION, INC.

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

DARREL VARNI ELECTRIC, INC

Contractor

OXNARD CA 93036

SANTA MARIA CA 93454

SONORA  CA 95370

FRESNO CA 93722

ROSEVILLE CA 95661

WATSONVILLE, CA  95076

(805)483-4515

(805)345-3581

(209)743-4911

(559)274-0300

(916)757-6400

 

OMID VAZIRI

OMID VAZIRI

JONES, DAVID

IAN NGUYEN

GARCIA, SANTIAGO

Resident
Engineer

(805)692-6820

(805)888-1601

(805)319-1237

 

(831)427-4706

(805)455-5466

 $1,889,287

 $1,819,525

 $575,083

 $1,335,222

 $5,119,355

 $318,000

Bid + CCOs

 $489,940

 $1,680,058

 $490,861

 $0

 $2,078,750

 $0

Comp To  date

 $265,566

 $0

 $12,361

 $0

 $464,994

 $0

This Month

04/27/21

04/06/21

08/31/18

02/05/21

10/23/20

05/17/21

Awarded

05/19/21

04/27/21

11/08/18

03/01/21

11/16/20

07/09/21

Approved

10/19/21

08/29/21

04/22/22

04/20/22

10/31/21

Est Comp

 60%

 71%

 100%

 0%

 49%

 0%

%Time

 26%

 93%

 85%

 0%

 40%

 0%

% Work 

 

COMPLETED

OVER RUN

 

 

 

Message

05-1N1904

05-1N0604

05-0C6414

05-1M0404

05-1H0604

05-1N0304

Contract 

  

  

  

  

HSNH-X087-(032)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2101 E. VENTURA BLVD

1625 E. DONOVAN ROAD;

393 MORNING STAR DR

5125 N. GATES AVENUE, SUITE 1

400 SUNRISE BLVD.;

12 PARKWOOD DRIVE

35 S LA PATERA LANE, 

SUITE E

35 S LAPATERA LANE

PO BOX 996

140 DUBOIS STREET 

SUITE E

8115 PRUNEDALE NORTH 

RD

GOLETA, CA 93117

GOLETA CA, 93117

CARPINTERIA, CA 93014

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

Accepted

09/16/21

Location
Storm Water
Plan
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05District

05-SCR-1-/0

05-SCR-9-.1/7.5

05-SCR-9-20.0/20

05-SCR-17-.2/.5

05-SCR-17-1.1/1.4

05-SCR-17-2.1/2.2

Fed Aid

20.20.201

130

HA23

HB1

20.20.201

130

Pgm Code

SC CNTY ON RTE 1,9, & 236 @ VAR 

LOCATIONS.BURNED TREE REMOVAL, 

RESTORE GUARDRAIL, TIMBER LAGGING & 

SIGNS, ROADWAY REPAIR. DIRS EFA

IN SANTA CRUZ COUNTY IN AND NEAR 

SANTA CRUZ FROM ROUTES 1 AND 9 TO 0.4

MILES NORTH OF GLEN ARBOR ROAD

ON ROUTE 9 IN SANTA CRUZ COUNTY  NEAR

BOULDER CREEK ABOUT 1.1 MILE SOUTH OF

JUNCTION 236 / 9

IN SANTA CRUZ FROM 0.5 TO 0.3 MI. 

SOUTH OF PASATIEMPO OVERCROSSING 

DRIVE

IN SANTA CRUZ COUNTY, NEAR SANTA CRUZ

FROM 0.3 MI NORTH PASATIEMPO DRIVE 

OVERCROSSING TO BEULAH PARK 

UNDERCROSSING.

ADDRESS SINKHOLE IN MEDIAN ADJACENT 

TO THE SOUTHBOUND LANES IN SANTA CRUZ

CO ON RTE 17.  DIRS EFA 05A2314

Description 

RESTORE 15/20 MILES OF BURNED STATE 

HIWAYS

UPGRADE DRAINAGE SYSTEMS AND

SOLDIER PILE TIEBACK RETAINING WALL

SHOULDER WIDENING AND SOIL NAIL

PROPOSED LANDSCAPE SPLIT FROM

ADDRESS SINKHOLE ON RTE 17

Type Of Work

GRANITE CONSTRUCTION COMPANY

DISNEY CONSTRUCTION, INC.

GORDON N. BALL, INC.

GRANITE ROCK COMPANY

JOHN SEMSEN LANDSCAPING CO INC

A. TEICHERT & SONS INC DBA 

TEICHERT CONSTRUCTION

Contractor

WATSONVILLE, CA  95076

BURLINGAME CA 94010

ALAMO CA 94507

SAN JOSE  CA 95138

SONORA CA 95370

ROSEVILLE, CA 95661

 

(650)259-9545

(925)838-5675

(408)574-1400

(209)743-6809

 

NGUYEN, IAN

IAN NGUYEN

NASH MUNES

IAN NGUYEN

SANTIAGO GARCIA

NGUYEN, IAN

Resident
Engineer

(831)427-4706

(831)427-4706

(831)427-4706

(831)427-4706

(831)455-5466

(831)427-4706

 $12,985,000

 $2,063,333

 $2,955,774

 $5,203,569

 $321,775

 $583,718

Bid + CCOs

 $8,505,718

 $798,714

 $729,810

 $5,219,079

 $251,029

 $0

Comp To  date

 $0

 $373,200

 $200,349

 $1,952

 $4,266

 $0

This Month

08/26/20

02/10/21

05/17/21

02/08/19

08/30/19

01/22/21

Awarded

08/26/20

03/04/21

06/17/21

03/04/19

10/04/19

03/02/21

Approved

02/20/22

04/20/22

05/20/22

05/20/22

12/29/22

09/30/21

Est Comp

 100%

 48%

 9%

 100%

 0%

 0%

%Time

 66%

 39%

 25%

 97%

 0%

 0%

% Work 

 

 

 

 

PLANT EST 

SATIS

 

Message

05-1M6504

05-1F9204

05-1K1304

05-1C6704

05-0Q6014

05-1M8104

Contract 

  

ACST-S009-(026)E

STER-31TP-(004) 

HSNH-P017-(115)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

533 AIRPORT BLVD SUITE 120;

333 CAMILLE AVENUE;

5225 HELLYER AVENUE

21161 LYONS BALD MNT RD;

400 SUNRISE AVE STE 300

140 DUBOIS STREET STE

E

140 DUBOIS STREET 

SUITE E

140 DUBOIS STREET, 

SUITE E

140 DUBOIS STREET 

SUITE E

8115 PRUNEDALE NORTH 

ROAD

140 DUBOIS STREET STE

E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-17-7.4/12.4

05-SCR-17-9.1/9.9

05-SCR-129-1.4/1.4

05-SCR-236-2.1/15.5

05-SLO-1-32.6/0

05-SLO-1-64.0/66.9

Fed Aid

20.20.201

130

HB34

HB1

20.20.201

130

HA21

HA42

Pgm Code

SANTA CRUZ COUNTY AT VAR ROUTES AND 

PM'S. CLEAN & SLURRY BACKFILLING 

EXISTING VOIDS IN THE CULVERTS. 

REPAIR OR REPLACE DRAINS.DIRS

ON ROUTE 17 NEAR SCOTTS VALLEY FROM 

0.6 MILES SOUTH OF LAUREL ROAD TO 

0.25 MILES NORTH OF LAUREL ROAD  

PA&ED, PS&E AND R/W ONLY___

IN SANTA CRUZ COUNTY NEAR  

WATSONVILLE AT LAKEVIEW ROAD

SANTA CRUZ CNTY ON HWY 236. DEBRIS 

AND BURNED TREE REMOVAL ON FORESTED 

STATE HWYSDISPOSAL OF DEBRIS/TREES. 

TRAFFIC CONTROL DIRS EF

IN SAN LUIS OBISPO COUNTY IN MORRO 

BAY AT TORO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY ABOUT 9 

MILES NORTH OF SAN SIMEON, FROM  

PIEDRAS BLANCAS LIGHTHOUSE ROAD TO 

ARROYO DE LA CRUZ BRIDGE.

Description 

LINE AND REPAIR CULVERTS

WILDLIFE CROSSING

CONSTRUCT INTERSECTION SAFETY

REMOVAL OF BURNED TREES AND DEBRIS

REPLACE BRIDGE

LANDSCAPE PLANTING AND WETLAND

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

ARBORWORKS INC

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

EMPIRE LANDSCAPING INC

Contractor

WATSONVILLE, CA  95076

SAN JOSE CA 95138

YORBA LINDA CA 92886

OAKHURST, CA 93644

SAN LUIS OBISPO CA 93401

DAVIS  CA 95616

 

(408)574-1400

(714)646-3697

 

(805)546-8288

(530)400-3943

BUCKMAN HOLLEE

FARSHAD KESHAVARZI

IAN NGUYEN

NGUYEN, IAN

SILVA, RICK

SILVA,RICK

Resident
Engineer

(831)763-6100

(831)427-4706

(831)427-4706

(831)427-4706

(805)471-2102

(805)471-2102

 $318,000

 $5,350,466

 $3,085,061

 $13,985,000

 $5,759,455

 $2,608,524

Bid + CCOs

 $229,284

 $0

 $1,372,419

 $9,046,007

 $37,152

 $2,302,146

Comp To  date

 $0

 $0

 $260,162

 $0

 $0

 $16,200

This Month

05/28/20

08/11/21

10/20/20

09/23/20

03/08/21

06/11/18

Awarded

06/25/20

09/02/21

11/05/20

09/23/20

04/01/21

06/28/18

Approved

04/15/21

04/20/22

06/20/21

08/13/24

04/01/22

Est Comp

 40%

 0%

 84%

 15%

 0%

 100%

%Time

 72%

 0%

 45%

 65%

 1%

 89%

% Work 

SUSPENDED

 

 

 

 

OVER RUN

Message

05-1N2304

05-1G2604

05-1G9904

05-1M7904

05-0L7214

05-492824

Contract 

  

  

SSTG-S129-(019)E

  

  

ACST-S001-(638)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

5225 HELLYER AVENUE;

18543 YORBA LINDA BLVD # 376;

40094 HWY 49 STE A

4027 SANTA FE ROAD

PO BOX 35

140 DUBOIS STREET STE

E

140 DUBOIS STREET, 

SUITE E

140 DUBOIS STREET 

SUITE E

140 DUBOIS STREET STE

E

775 ARLINGTON ST.

775 ARLINGTON ST.

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

CAMBRIA, CA 93428

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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05District

05-SLO-1-71.5/72

05-SLO-41-14.2/15.9

05-SLO-46-17.2/17.6

05-SLO-46-37.0/41.2

05-SLO-46-49.6/49.6

05-SLO-46-/0

Fed Aid

20.20.201

130

HB71

HB1

HM

HB4N

Pgm Code

IN SLO CNTY 1.3 MILES SOUTH TO .8 

MILES SOUTH OF RAGGED POINT. 

CONSTRUCT SIDEHILL VIADUCT RESTORE 

RDWY FACILITIES,TRAFFIC CTDIRS E

IN ATASCADERO, FROM SAN GABRIEL  ROAD

TO ROUTE 101 SOUTHBOUND RAMPS.

IN SAN LUIS OBISPO ON ROUTE 46,  NEAR

TEMPLETON FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF VINEYARD DRIVE

IN SAN LUIS OBISPO COUNTY NEAR PASO 

ROBLES FROM GENESEO ROAD TO 0.6 MILE 

EAST OF ALMOND DRIVE

IN SAN LUIS OBISPO COUNTY NEAR 

SHANDON AT THE SHANDON SAFETY 

ROADSIDE REST AREA

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

Description 

CONSTRUCT VIADUCT, RESTORE 

FACILITIES

IMPROVE AND CONSTRUCT NEW ADA

CONSTRUCT ROUNDABOUT

OVERLAY WITH RUBBERIZED BONDED

EXPAND WASTEWATER TREATMENT

INSTALL VEHICLE DETECTION SYSTEMS,

Type Of Work

SOUZA ENGINEERING CONTRACTING 

INC. DBA SOUZA CONSTRUCTION

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

CALPORTLAND CONSTRUCTION

PAPICH CONSTRUCTION CO., INC.

TSI ENGINEERING, INC.

LEE WILSON ELECTRIC COMPANY, 

INC.

Contractor

SAN LUIS OBISPO, CA  93403

SAN LUIS OBISPO CA 93401

SANTA MARIA CA 93454

ARROYO GRANDE CA 93420

NORTH HIGHLANDS CA 95660

ARROYO GRANDE CA 93420

 

(805)546-8288

(805)345-3581

(805)473-3016

(916)571-5731

(805)489-4216

SILVA, RICK

IMAN, HASSAN

SILVA, RICK

NORRIS, AMY

NORRIS, AMY

Resident
Engineer

(805)927-4559

(805)748-2342

(805)471-2102

(805)550-1306

(805)550-1306

 

 $4,078,944

 $5,050,989

 $4,737,144

 $3,085,199

 $1,198,525

 $2,217,632

Bid + CCOs

 $3,168,855

 $4,932,842

 $4,434,090

 $779,082

 $809,766

 $0

Comp To  date

 $0

 $55,538

 $13,977

 $281,194

 $55,307

 $0

This Month

04/17/19

12/12/19

04/07/20

03/11/21

10/02/20

04/02/21

Awarded

04/29/19

01/14/20

05/08/20

04/13/21

10/19/20

05/07/21

Approved

09/30/21

04/15/21

06/14/22

10/27/21

11/22/21

Est Comp

 100%

 100%

 16%

 53%

 53%

 0%

%Time

 78%

 96%

 91%

 25%

 67%

 0%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

05-1M1704

05-1F6304

05-1H9304

05-1N0504

05-1G3704

05-0N2204

Contract 

  

ACNH-P041-(141)E

SSTG-P046-(060)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 3810

4027 SANTA FE RD

1625 E DONOVAN ROAD

398 SUNRISE TERRACE;

4600 ROSEVILLE ROAD, SUITE 14

1151 EL CAMINO REAL;

775 ARLINGTON ST

3230 RIVERSIDE AVE 

#130

775 ARLINGTON STREET

102 S WHITLEY GARDENS

DR

102 S WHITLEY GARDENS

DR

CAMBRIA, CA 93428

PASO ROBLES CA 93446

CAMBRIA, CA 93428

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

05-SLO-58-3.1/0

05-SLO-58-4.9/9.9

05-SLO-101-35.6/42

05-SLO-101-37.8/46

05-SLO-101-38.5/39.4

05-SLO-101-54.9/55.7

Fed Aid

HA21

HM

HM

HB1

HB1

Pgm Code

IN SAN LUIS OBISPO COUNTY ON HWY 58 

NEAR SANTA MARGARITA AT TROUT CREEK 

BRIDGE

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN SAN LUIS OBISPO COUNTY, IN AND 

NEAR ATASCADERO, FROM CUESTA  

OVERHEAD TO 0.3 MILE SOUTH OF SANTA 

BABARA ROAD OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ATASCADERO FROM ROUTE 58 TO TRAFFIC 

WAY

IN SAN LUIS OBISPO COUNTY NEAR SANTA 

MARGARITA FROM 0.5 MILE NORTH OF 

SANTA MARGARITA CREEK BRIDGE  (49-

153) TO 2.9 MILE SOUTH OF 

IN SLO CO IN PASO ROBLES ON RTE 101 

FM 0.8 MI N OF RTE 101/46 SEP TO SD 

PASO ROBLES OH AND IN ATASCADERO ON 

RTE 41 FROM OLD MORRO 

Description 

REPLACE BRIDGE

TREAT BRIDGE DECKS WITH METHACYLATE

OGFC(BWC) AND MICRO-SURFACING

REPLACE #1 LANE PCC PAVEMENT AND

SUPERELEVATION CORRECTION AND OGFC

ROUTE 101 AND ROUTE 41 BARRIER

Type Of Work

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

VELARDE CONCRETE CONSTRUCTION,

INC.

PAPICH CONSTRUCTION CO., INC.

FBD VANGUARD CONSTRUCTION, 

INC.

PAPICH CONSTRUCTION CO., INC.

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

Contractor

SAN LUIS OBISPO CA 93401

SAN FERNANDO CA 91340

ARROYO GRANDE CA 93420

LIVERMORE CA 94550

ARROYO GRANDE CA 93420

SAN LUIS OBISPO CA 93401

(805)546-8288

(818)898-2300

(805)473-3016

(925)245-1300

(805)473-3016

(805)546-8288

PETERSEN, THOMAS

THOMAS PETERSEN

LANG, TIM

LANG, TIM

IMAN, HASSAN

Resident
Engineer

(805)922-1611

(805)441-7943

(805)550-4651

 

(805)550-4651

(805)748-2342

 $4,571,363

 $1,911,621

 $3,927,255

 $6,656,409

 $1,802,704

 $2,642,604

Bid + CCOs

 $3,494,558

 $748,544

 $988,740

 $0

 $1,479,374

 $2,183,990

Comp To  date

 $617,125

 $527,857

 $269,061

 $0

 $180,537

 $449,788

This Month

06/25/20

02/18/21

06/17/21

06/09/21

10/01/20

10/23/20

Awarded

07/17/20

03/16/21

07/08/21

07/01/21

10/19/20

11/20/20

Approved

03/24/22

11/29/21

11/03/21

10/21/21

11/19/21

Est Comp

 19%

 58%

 52%

 0%

 61%

 66%

%Time

 76%

 39%

 25%

 0%

 82%

 83%

% Work 

 

 

 

 

SUSPENDED

 

Message

05-0L7234

05-1M3804

05-1K2804

05-1N3504

05-1J7104

05-1F4904

Contract 

  

  

  

ACNH-Q101-(393)E

HSNH-Q101-(383)E

SNHG-X079-(030)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4027 SANTA FE RD

523 S. BRAND BLVD.;

398 SUNRISE TERRACE;

550 GREENVILLE ROAD;

398 SUNRISE TERRACE;

4027 SANTA FE ROAD

2053 PRESIKER LANE, 

STE E

2053 PREISKER LANE, 

STE. E

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVE 

#130

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

 $19,876,966 $355,978,793 $720,325,484

05-SLO-101-55.4/58.4

Fed Aid

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY FROM 0.2 

MILE NORTH OF THE SOUTH PASO ROBLES 

OVERHEAD TO 0.4 MILE SOUTH OF THE 

NORTH PASO ROBLES OVERHEA

Description 

UPGRADE IRRIGATION TO RECYCLED

Type Of Work

BORTOLUSSI & WATKIN, INC.

Contractor

SAN RAFAEL CA 94901

(415)453-4675

Resident
Engineer

(805)226-9217

 $436,607

Bid + CCOs

 $130,907

Comp To  date

 $89,957

This Month

03/26/21

Awarded

05/07/21

Approved

10/21/21

Est Comp

 71%

%Time

 30%

% Work 

 

Message

05-1H3604

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

77 LARKSPUR STREET;

Accepted

Location
Storm Water
Plan
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06District

06-FRE-0-/0

06-FRE-5-20.0/21

06-FRE-5-/0

06-FRE-41-.5/5.7

06-FRE-41-6.3/20.1

06-FRE-41-39.9/41.2

Fed Aid

HB4N

HM1

HM1

HB1

HM3

Pgm Code

IN FRESNO, KERN, KINGS, MADERA AND 

TULARE COUNTIES AT VARIOUS

IN FRESNO COUNTY FROM 2 MILES NORTH 

OF ROUTE 5/33/145 SEPARATION TO S 

DERRICK AVE OC AND FROM 1 MILE NORTH 

OF ROUTE 5/33 SEPARATIO

IN FRESNO AND KINGS COUNTIES AT  

VARIOUS LOCATIONS

IN FRESNO CO. ABOUT 6 MILES NORTH OF 

LEMOORE FROM 0.5 MILES NORTH OF 

EXCELSIOR AVE UC TO 0.4 MILES SOUTH 

OF ELKHORN AVE.

NEAR EASTON FROM ELKHORN AVENUE TO 

NORTH AVENUE UNDERCROSSING

ON KERN 5, 46 AND KINGS 5, 41 AND ON 

FRESNO 198 AT VARIOUS LOCATIONS ON 10

BRIDGES

Description 

REPAIR TMS DETECTION AND METERING

COLPLANE, DIG OUTS, AND CONSTRUCT

METHACRYLATE, JOINT SEALS, APPROACH

TEMPORARY MEDIAN BARRIER

CONSTRUCT SHOULDER RUMBLE STRIPS

DECK MAINTENANCE

Type Of Work

ST. FRANCIS ELECTRIC, LLC

GRANITE CONSTRUCTION COMPANY

MYERS & SONS CONSTRUCTION, LLC

CAL VALLEY CONSTRUCTION, INC.

BUSH ENGINEERING INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

SAN LEANDRO CA 94577

FRESNO CA 93706

SACRAMENTO CA 95834

FRESNO CA 93722

HANFORD CA 93230

TEMPE AZ 85282

(510)639-0639

(559)441-5700

(916)283-9950

(559)274-0300

(559)840-0599

(602)437-1711

DADAWALLA, DIN

AMOBI, EDMUND

MARK MENGONI

CARY CRUZ

Resident
Engineer

 

(559)417-5927

(209)470-8819

(559)258-4877

(559)243-3888

 

 $3,537,000

 $2,606,599

 $2,079,398

 $6,343,666

 $649,215

 $1,069,069

Bid + CCOs

 $0

 $2,305,624

 $1,756,120

 $6,025,548

 $554,328

 $0

Comp To  date

 $0

 $0

 $393,785

 $382,979

 $0

 $0

This Month

06/14/21

02/18/21

03/15/21

05/04/21

11/18/20

04/22/21

Awarded

07/07/21

03/09/21

04/01/21

05/19/21

12/15/20

06/11/21

Approved

07/20/21

11/18/21

09/21/21

07/21/21

Est Comp

 0%

 94%

 64%

 100%

 98%

 0%

%Time

 0%

 86%

 82%

 92%

 85%

 0%

% Work 

 

 

 

 

 

 

Message

06-0W1804

06-1A9404

06-0X1904

06-1C6504

06-0Y0304

06-0Y7004

Contract 

  

  

  

  

SNHG-P041-(143)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

975 CARDEN STREET;

2716 GRANITE COURT;

4600 NORTHGATE BLVD, SUITE 10

5125 N. GATES AVENUE, SUITE 1

518 N. REDINGTON STREET;

1310 W. 23RD STREET;

3240 N. MILLBROOK 

AVENUE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

3240 N MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-FRE-41-/0

06-FRE-99-.9/5

06-FRE-99-4.9/11.6

06-FRE-99-/0

06-FRE-145-20.2/26.1

06-FRE-145-/6

Fed Aid

HB4N

HA22

HA22

HA22

HM1

Pgm Code

IN FRESNO AND MADERA COUNTIES ON 

ROUTES 41, 99, 168, AND 180 AT 

VARIOUS LOCATIONS

IN AND NEAR KINGSBURG FROM SR 99/201 

SEPARATION TO 0.3 MI. SOUTH OF SECOND

STREET UNDERCROSSING

IN AND NEAR SELMA FROM 0.1 MI SOUTH 

OF SECOND STREET UC TO 0.5 MI NORTH 

OF MERCED STREET UC

IN FRESNO, MADERA AND FRESNO  

COUNTIES AT VARIOUS LOCATIONS

ABOUT 8 MILES SOUTH OF KERMAN FROM 

KAMM AVENUE TO MANNING AVENUE

IN FRESNO COUNTY NEAR FIVE POINTS 

FROM ROUTE 145/5 SEPARATION TO COLUSA

AVENUE

Description 

UPGRADE AND REPAIR TMS ELEMENTS

PAVEMENT REHABILITATION (2R)

PAVEMENT REHABILITATION (2R)

UPGRADE STORMWATER PUMPING PLANTS

PAVEMENT PRESERVATION (CAPM)

DIGOUTS AND 0.10' RHMA (GAP GRADED)

Type Of Work

PTM GENERAL ENGINEERING 

SERVICES, INC.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY INC

KOCH & KOCH INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

RIVERSIDE CA 92504

FRESNO CA 93706

WESTLAKE VILLAGE CA 91361

PENN VALLEY CA 95946

FRESNO CA 93706

FRESNO CA 93706

(951)710-1000

(559)441-5700

(818)362-9200

(530)432-4000

(559)441-5700

(559)441-5700

MARK MENGONI

MOHAMMAD SAMIMI

DONALD HIURA

KIMURA, JUSTIN

CARY CRUZ

Resident
Engineer

(559)259-4877

(559)243-3814

(559)341-2795

(559)974-5337

(559)341-3377

 

 $1,551,051

 $34,794,977

 $61,050,942

 $4,743,700

 $4,278,911

 $1,320,074

Bid + CCOs

 $559,457

 $34,109,169

 $3,485,368

 $2,651,830

 $132,466

 $1,176,317

Comp To  date

 $0

 $831,462

 $1,849,805

 $482,677

 $132,466

 $0

This Month

11/04/20

12/05/19

02/25/21

04/24/20

06/09/21

03/18/21

Awarded

11/17/20

12/24/19

03/18/21

06/03/20

07/01/21

04/15/21

Approved

08/31/21

04/14/22

01/12/23

02/11/22

12/09/21

09/03/21

Est Comp

 71%

 100%

 13%

 65%

 10%

 71%

%Time

 36%

 99%

 6%

 56%

 3%

 88%

% Work 

 

 

 

 

 

 

Message

06-0V9304

06-0S4604

06-0U4204

06-0U2304

06-0X3104

06-1A8804

Contract 

  

ACNH-P099-(644)E

ACNH-P099-(666)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN STREET;

2716 GRANITE COURT;

3075 TOWNSGATE ROAD, SUITE 20

16510 SOUTHRIDGE DR

2716 GRANITE COURT;

2716 GRANITE COURT;

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

2750 N. PARKWAY

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-FRE-168-18.6/T25.5

06-FRE-168-27.4/39.7

06-FRE-168-/11.7

06-FRE-198-22.6/22.9

06-FRE-198-26.3/26.8

06-KER-5-4.4/15.8

Fed Aid

HA22

HA25

HB4N

HA22

Pgm Code

NEAR PRATHER FROM SAMPLE ROAD TO OAK 

CREEK ROAD

IN FRESNO COUNTY NEAR PRATHER FROM 

0.1 MILE EAST OF LODGE ROAD TO 0.1 

MILE WEST OF CRESSMAN ROAD

IN FRESNO AND CLOVIS FROM  EAST180-

EAST168 CONNECTOR OC TO  SHEPHERD AVE

ON STATE ROUTE 198 IN FRESNO COUNTY 

AT STATE ROUTE 33

IN FRESNO COUNTY 0.50' MILES WEST OF 

198/5 SEPARATION TO THE 198/5 

SEPARATION

IN KERN COUNTY AT GRAPEVINE FROM 0.4 

MILE NORTH OF LEBEC ROAD  

OVERCROSSING TO ROUTE 5/99 SEPARATION

Description 

PAVEMENT PRESERVATION (CAPM)

CONSTRUCTION ON STATE HIGHWAY

UPGRADE IRRIGATION SYSTEM

2-LANE CONVENTIONAL HIGHWAY

REMOVE AND REPLACE 0.25' HMA

PCC PANEL REPLACEMENT

Type Of Work

CAL VALLEY CONSTRUCTION, INC.

AMERICAN PAVEMENT SYSTEMS, 

INC.

CLEAN CUT LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

RV CONCRETE

Contractor

FRESNO CA 93722

MODESTO CA 95354

CLOVIS CA 93619

FRESNO CA 93706

FRESNO CA 93706

ANAHEIM CA 92801

(559)274-0300

(209)522-2277

(559)322-2041

(559)441-5700

(559)441-5700

(714)855-4201

MARK MENGONI

MARK MENGONI

MOHAMMAD SAMIMI

KHAMPRASEUTH, ANOURACK

KHAMPRASEUTH, ANOURACK

ISIDRO PEREZ

Resident
Engineer

(559)243-3543

(559)259-4877

(559)250-6305

(559)355-7868

(559)355-7868

(661)333-7472

 $4,325,296

 $1,260,892

 $1,466,216

 $494,989

 $647,705

 $2,253,581

Bid + CCOs

 $2,469,248

 $1,028,554

 $1,204,351

 $282,221

 $611,939

 $1,534,063

Comp To  date

 $200,193

 $0

 $211,377

 $34,581

 $10,575

 $1,534,063

This Month

06/16/20

04/15/21

01/22/21

05/07/21

05/12/21

05/06/21

Awarded

07/02/20

05/11/21

03/04/21

06/03/21

06/15/21

05/27/21

Approved

09/23/21

08/19/21

09/27/21

09/24/21

09/21/21

09/27/21

Est Comp

 65%

 100%

 100%

 72%

 73%

 100%

%Time

 57%

 100%

 81%

 57%

 87%

 68%

% Work 

 

COMPLETED

 

 

 

 

Message

06-0U4504

06-0Y1004

06-0U7604

06-0U0304

06-1A5304

06-1A9004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5125 N. GATES AVENUE, SUITE 1

1012 11TH STREET;

8406 N ARMSTRONG AVE;

2716 GRANITE COURT;

2716 GRANITE COURT;

605 E. COMMERCIAL ST.;

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

2750 N. PARKWAY DRIVE

2750 N. PARKWAY DRIVE

1824 NORRIS ROAD

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93722

BAKERSFIELD, CA 93308

Accepted

08/24/21

Location
Storm Water
Plan
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06District

06-KER-5-7.5/9

06-KER-5-56.6/58.1

06-KER-5-81.7/87

06-KER-5-/0

06-KER-5-/5

06-KER-33-34.2/40

Fed Aid

HB71

20.20.201

130

HM1

Pgm Code

NEAR GRAPEVINE FROM 2.5 MI NORTH OF 

FORT TEJON OVERCROSSING TO 1.2 MI 

SOUTH OF GRAPEVINE UNDERCROSSING

IN KERN COUNTY NEAR BUTTONWILLOW FROM

7TH STANDARD ROAD (RD) OVERCROSSING 

(OC) TO 0.1 MILE NORTH OF ROWLEE RD 

OC & NEAR LOST HILLS

IN KERN AND KINGS COUNTIES FROM 0.7 

MILE SOUTH OF TWISSELMAN ROAD 

OVERCROSSING TO 0.3 MILE NORTH OF 

KERN/KINGS COUNTY LINE

IN FRESNO COUNTIES FROM LOS ANGELES 

COUNTY LINE TO MERCED COUNTY LINE

ON NORTHBOUND KERN 5 FROM THE KERN/LA

COUNTY LINE TO 5.0 MILES NORTH OF THE

KERN/LA COUNTY LINE

IN KERN CO AT MCKITTRICK ON RTE 33 FM

0.1 MI S OF G ST TO 1.1 MI S OF 

LOKERN RD AND ABOUT 9 MI E OF TAFT ON

RTE 119 FM 0.1 MI W OF

Description 

UPGRADE DRAINAGE SYSTEMS

INDIVIDUAL SLAB REPLACEMENT AND

PAVEMENT REHABILITATION (2R)

INSTALL VEHICLE DETECTION SYSTEMS

REPAIR FAILED PAVEMENT

PMA MED CHIP SEAL

Type Of Work

BUGLER CONSTRUCTION

BIG DOG EQUIPMENT SERVICES, 

INC.

PAPICH CONSTRUCTION COMPANY, 

INC

PTM GENERAL ENGINEERING 

SERVICES, INC.

GRIFFITH COMPANY

AMERICAN PAVEMENT SYSTEMS, 

INC.

Contractor

PLEASANTON CA 94588

PACOIMA CA 91331

ARROYO GRANDE CA 93420

RIVERSIDE CA 92504

BREA, CA 92821

MODESTO CA 95354

(925)416-0700

(818)834-6783

(805)473-3016

(951)710-1000

 

(209)522-2277

SAM DHALIWAL

ISIDRO PEREZ

DADAWALLA, DIN

CARY CRUZ

DHALIWAL, AMARJIT

SAM DHALIWAL

Resident
Engineer

(661)565-5462

(661)333-7472

(559)417-5927

(559)243-3888

(661)391-4766

(661)565-5462

 $3,976,043

 $688,074

 $26,040,729

 $1,009,901

 $1,385,000

 $1,473,292

Bid + CCOs

 $3,545,460

 $326,080

 $11,582,120

 $703,553

 $399,545

 $1,366,143

Comp To  date

 $819,194

 $326,080

 $1,800,816

 $0

 $0

 $0

This Month

08/25/20

05/07/21

08/13/20

10/13/20

06/29/20

12/30/20

Awarded

09/11/20

06/10/21

08/27/20

11/16/20

06/30/20

01/14/21

Approved

10/04/21

09/27/21

10/14/21

09/27/21

03/18/21

08/20/21

Est Comp

 93%

 100%

 92%

 67%

 37%

 100%

%Time

 89%

 47%

 44%

 70%

 29%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

06-0W1604

06-1A9304

06-0U4704

06-0T0304

06-1A6004

06-1B0004

Contract 

  

  

ACIM-005 -(204)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4847 HOPYARD RD;

12418 GRUEN ST;

398 SUNRISE TERRACE;

5942 ACORN STREET;

3050 E BIRCH STREET

1012 11TH STREET;

1824 NORRIS ROAD

1824 NORRIS ROAD

3240 N. MILLBROOK 

AVENUE

3240 N. MILLBROOK

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

FRESNO, CA 93726

FRESNO, CA 93726

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

08/23/21

Location
Storm Water
Plan
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06District

06-KER-43-.1/9.3

06-KER-43-25.2/38.8

06-KER-46-29.7/31.9

06-KER-46-51.2/57.8

06-KER-58-52.7/55.5

06-KER-58-76.1/76.6

Fed Aid

HA22

HM1

HE13

HM

HA22

20.20.201

130

Pgm Code

IN KERN COUNTY ON STATE ROUTE 43, 

NEAR BAKERSFIELD FROM STATE ROUTE 119

TO 0.3 MILE SOUTH OF NOREIGA ROAD & 

ON STATE ROUTE 199 FRO

IN KERN COUNTY NEAR WASCO FROM ROUTE 

46 TO TULARE COUNTY LINE

ON STATE ROUTE 46, FROM THE 

INTERSECTION OF BROWNS MATERIAL  ROAD

TO 0.3 MILES EAST OF LOST HILLS ROAD.

IN KERN CO ON SR 46 FROM N JUNCTION 

RTE 43 TO RTE 46/99 SEPARATION AND ON

SR 65 FROM 0.1 MILE NORTH OF 7TH 

STANDARD ROAD TO 0.1 MI

IN BAKERSFIELD FROM ROUTE 58/99  

SEPARATION TO COTTONWOOD ROAD

IN KERN CO. ON ROUTE 58 FROM PM 76.10

TO 76.60

Description 

PAVEMENT PRESERVATION (CAPM)

DIGOUTS AND 0.10' RHMA (GAP GRADED)

2-LANE CONVENTIONAL HIGHWAY TO

COLD PLANE AC PAVEMENT & PLACE RHMA

ROADWAY REHABILITATION (3R)

REMOVE AND REPLACE BROKEN SLABS

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

GRIFFITH COMPANY

Contractor

WATSONVILLE CA 95076

BAKERSFIELD CA 93308

BAKERSFIELD CA 93308

BAKERSFIELD CA 93308

WESTLAKE VILLAGE CA 91361

BAKERSFIELD, CA 93308

(831)724-1011

(661)392-6640

(661)399-3361

(661)399-3361

(818)362-9200

 

AMARJIT DHALIWAL

SAMUEL GARCIA

AMARJIT DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

DHALIWAL, AMARJIT

Resident
Engineer

(661)333-5825

(559)349-0434

(661)391-4766

(661)333-5825

(661)391-4766

(661)331-7215

 $7,143,664

 $3,663,379

 $19,797,794

 $3,139,056

 $22,737,446

 $2,485,000

Bid + CCOs

 $6,565,249

 $2,990,388

 $2,982,585

 $2,455,014

 $21,564,088

 $434,113

Comp To  date

 $743,452

 $2,990,388

 $1,225,288

 $388,006

 $0

 $434,113

This Month

02/02/21

03/24/21

01/08/21

04/27/21

05/01/18

05/03/21

Awarded

02/18/21

04/13/21

02/02/21

05/13/21

05/29/18

06/03/21

Approved

09/29/21

10/21/21

03/02/23

09/22/21

08/23/21

10/15/21

Est Comp

 93%

 53%

 0%

 96%

 100%

 100%

%Time

 91%

 82%

 15%

 74%

 95%

 17%

% Work 

 

 

 

 

OVER RUN

 

Message

06-0U1004

06-1A8904

06-442554

06-1A9504

06-0G8514

06-1C7204

Contract 

ACST-X029-(148)E

  

PLUL-6206-(031)N

  

ACNH-P058-(128)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

585 WEST BEACH ST

1128 CARRIER PARKWAY AVENUE;

3005 JAMES ROAD

3005 JAMES ROAD

3075 TOWNSGATE ROAD STE, 200

1128 CARRIER PARKWAY AVE

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-99-10.4/21.2

06-KER-99-23.6/28.4

06-KER-99-/11.2

06-KER-99-/0

06-KER-119-9.8/13.3

06-KER-155-35.5/37.5

Fed Aid

HA22

HA22

HM

Pgm Code

IN AND NEAR BAKERSFIELD FROM 0.4 MI 

SOUTH OF OLD US-99 OVERCROSSING (S. 

UNION AVE.) TO 0.1 MI NORTH OF WHITE 

LANE OVERCROSSING

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM BRUNDAGE LANE OC TO 

BEARDSLEY CANAL

NEAR BAKERSFIELD FROM RTE 5/99 

SEPARATION TO 0.3 MI NORTH OF US 99 

OVERCROSSING

IN KERN AND KINGS COUNTIES AT VARIOUS

LOCATIONS

ON ROUTE 119 IN KERN COUNTY FROM 0.75

MI WEST OF CHERRY AVENUE TO TUPMAN 

ROAD

IN KERN NEAR GLENVILLE ON SR 155 FROM

3.3 MILES EAST OF BLUE MOUNTAIN RD TO

0.8 MI W OF GRANITE RD & FROM 2.2 MI 

E OF PASCOE RD TO

Description 

PAVEMENT REHABILITATION AND IMPROVE

ROADWAY REHABILITATION

REHABILITATE PAVEMENT/VERTICAL

UPGRADE STORMWATER PUMPING PLANTS

REPAIR AND INSTALL DRAINAGE SYSTEMS

OVERLAY HMA, SHOULDER BACKING &

Type Of Work

GRIFFITH-ATKINSON JV

BROSAMER & WALL, INC.

GRIFFITH-VANGUARD JOINT 

VENTURE

CAL ELECTRO, INC.

BOSCO CONSTRUCTORS, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

BREA CA 92821

WALNUT CREEK  CA 94596

BREA  CA 93308

REDDING CA 96002

CHATSWORTH CA 91311

WATSONVILLE CA 95076

(661)392-6640

(925)932-7900

(661)392-6640

(530)223-5937

(818)700-0304

(831)724-1011

HUGO CAMBEROS

SAM DHALIWAL

AMARJIT DHALIWAL

JAMES BURFORD

ROBERT DECKER

Resident
Engineer

 

(661)391-4742

(661)565-5462

(661)391-4766

(559)977-4455

(661)332-0948

 $50,642,205

 $65,765,025

 $62,862,581

 $4,693,800

 $897,963

 $1,279,940

Bid + CCOs

 $0

 $55,654,856

 $60,102,943

 $4,409,476

 $829,561

 $142,652

Comp To  date

 $0

 $1,662,849

 $0

 $22,386

 $2,000

 $142,652

This Month

12/08/20

10/03/18

01/07/19

03/24/20

05/15/19

05/19/21

Awarded

12/31/20

10/25/18

02/06/19

04/16/20

06/05/19

06/15/21

Approved

10/29/21

08/27/21

02/17/22

11/07/22

11/08/21

Est Comp

 0%

 100%

 100%

 59%

 100%

 0%

%Time

 0%

 85%

 95%

 94%

 92%

 11%

% Work 

 

 

OVER RUN

 

 

 

Message

06-0Q9204

06-0Q2804

06-0T20U4

06-0U2404

06-0X2004

06-1B0204

Contract 

ACNH-P099-(660)E

B1NH-X029-(143)E

B1NH-P099-(636)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH STREET;

1777 OAKLAND BLVD.

3050 E BIRCH STREET

3710 ELECTRO WAY;

21353 MAYALL ST.;

585 WEST BEACH STREET

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-178-10.4/57

06-KER-178-24.6/44.2

06-KER-204-5.6/5.7

06-KER-223-21.2/21.2

06-KIN-43-/3.2

06-KIN-198-10.5/14.8

Fed Aid

HB1

20.20.201

130

HB1

HA22

HM1

Pgm Code

IN KERN COUNTY ON ROUTE 178 FROM 0.2 

MILE EAST OF MIRAMONTE DRIVE TO KELSO

VALLEY ROAD AND ON ROUTE 223 FROM 

SOUTH VINELAND ROAD T

IN KERN COUNTY AT MIRACLE HOT SPRINGS

FROM 2 MILES SOUTH OF DEMOCRAT 

SPRINGS ROAD TO 0.1 MILE SOUTH OF 

LAKE ISABELLA BOULEVARD

IN KERN COUNTY ON ROUTE 204 FROM 1.5 

MILES WEST OF ROUTE 204/178  JUNCTION

TO 1.1 MILES EAST OF AIRPORT DRIVE 

UNDERCROSSING

IN ARVIN AT DERBY STREET (EL TEJON 

HIGHWAY)

IN KINGS COUNTY IN AND NEAR CORCORAN 

FROM TULARE COUNTY LINE TO SANTA FE 

AVENUE

ON KINGS 198 AT VARIOUS LOCATIONS ON 

3 BRIDGES

Description 

CONSTRUCT CENTERLINE AND SHOULDER

PME MED CHIP SEAL

REPAIR BRIDGE SCOUR

SIGNALIZATION AND CHANNELIZATION

PAVEMENT PRESERVATION (MULTI-ASSET

COLUMN REHAB

Type Of Work

GRIFFITH COMPANY

TALLEY OIL, INC

GRIFFITH COMPANY

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

BOSCO CONSTRUCTORS, INC.

Contractor

BREA CA 92821

MADERA CA 93638

BAKERSFIELD, CA 93308

SANTA FE SPRINGS CA 90670

FRESNO CA 93706

CHATSWORTH CA 91311

(714)984-5500

(559)673-9011

 

(562)929-1128

(559)441-5700

(818)700-0304

AMARJIT DHALIWAL

DHALIWAL, AMARJIT

ROBERT DECKER

CARY CRUZ

Resident
Engineer

(661)333-5825

 

(661)391-4766

(661)332-0948

(559)243-3888

 

 $2,480,642

 $2,037,509

 $1,100,000

 $1,764,447

 $2,102,877

 $826,444

Bid + CCOs

 $2,011,150

 $1,000,334

 $0

 $12,547

 $2,065,562

 $0

Comp To  date

 $0

 $361,133

 $0

 $12,547

 $0

 $0

This Month

02/11/21

05/10/21

03/25/21

02/09/21

11/17/20

05/25/21

Awarded

03/01/21

06/08/21

04/16/21

03/04/21

12/24/20

06/22/21

Approved

09/01/21

10/12/21

07/31/21

01/28/22

08/21/21

Est Comp

 84%

 67%

 0%

 0%

 10%

 0%

%Time

 81%

 50%

 0%

 1%

 96%

 0%

% Work 

 

 

 

 

 

 

Message

06-0X5204

06-0Y1104

06-1C1304

06-0S5104

06-0X3904

06-0Y9304

Contract 

SSTG-X029-(149)E

  

  

HSST-S223-(012)E

  

  

--()

  

  

IP62-06 0-(9)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

3050 EAST BIRCH STREET;

12483 ROAD 29;

1128 CARRIER PARKWAY

12200 BLOOMFIELD AVE.;

2716 GRANITE COURT;

21353 MAYALL ST

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

3240 N MILLBROOK

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

FRESNO CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-KIN-198-16.6/22.5

06-MAD-41-13.4/15.5

06-MAD-49-.1/9.1

06-MAD-99-1.5/7.4

06-MAD-99-7.5/15.1

06-MAD-99-14.0/14.5

Fed Aid

HM

20.80.110

000

HE13

HA22

Pgm Code

IN AND NEAR HANFORD FROM 0.3 MI  WEST

OF 12TH AVE OC TO 1.5 MI EAST OF RTE 

43/198 SEPARATION

IN MADERA COUNTY ON ROUTE 41 AT  

VARIOUS LOCATIONS FROM 2.0 MILES 

NORTH OF ROAD 208 TO 0.1 MILE SOUTH 

OF ROYAL OAK DRIVE

IN MADERA COUNTY IN OAKHURST AT  

VARIOUS LOCATIONS

IN MADERA COUNTY NEAR THE CITY OF 

MADERA FROM 0.5 MILES NORTH OF AVE 7 

OVERCROSSING TO AVE 13 OVERCROSSING

IN MADERA COUNTY IN AND NEAR MADERA 

FROM AVENUE 12 OVERCROSSING TO 0.9 

MILES SOUTH OF AVENUE 17  

OVERCROSSING

IN AND NEAR MADERA, FROM 0.2 MILE 

SOUTH TO 0.3 MILE NORTH OF AVE 17 

OVERCROSSING AND FROM 0.9 MILE NORTH 

AVE 17 OVERCROSSING TO 0.

Description 

COMBINED ROADSIDE SAFETY IMPROVENTS

COLD PLANE AC PAVEMENT, PLACE HMA

SAFETY/TRAFFIC OPERATIONS/TSM

REMOVE AND REPLACE EXISTING HMA AND 

STRIPE

WIDEN FREEWAY FROM 4 LANES TO 6

PAVEMENT REHABILITATION (CAPM)

Type Of Work

GRANITE CONSTRUCTION COMPANY

YARBS GRADING AND PAVING, INC.

GRANITE CONSTRUCTION COMPANY

A TEICHERT & SON INC DBA 

TEICHERT CONSTRUCTION

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

FRESNO CA 93706

FRESNO CA 93725

FRESNO CA 93706

FRESNO, CA 93725

WESTLAKE VILLAGE, CA 91361

FRESNO CA 93706

(559)441-5700

(559)834-4818

(559)441-5700

 

(818)362-9200

(559)441-5700

KHAMPRASEUTH, ANOURACK

KHAMPRASEUTH, ANOURACK

VAQUILAR, FELIX

FERNANDO DEALBA

CARRUBA, DAVID

Resident
Engineer

(559)355-7868

 

(559)355-7868

(559)813-3100

(559)246-7337

(559)974-5337

 $3,946,203

 $2,020,404

 $2,000,116

 $1,985,000

 $67,921,769

 $7,196,549

Bid + CCOs

 $0

 $0

 $1,172,598

 $1,975,774

 $64,761,270

 $1,540,795

Comp To  date

 $0

 $0

 $589,029

 $0

 $1,413,089

 $1,489,932

This Month

08/26/21

05/18/21

04/27/21

03/16/21

03/14/19

04/01/21

Awarded

09/14/21

06/25/21

05/27/21

04/15/21

04/05/19

04/16/21

Approved

12/20/21

10/01/21

09/24/21

02/01/22

Est Comp

 0%

 0%

 39%

 100%

 99%

 20%

%Time

 0%

 0%

 59%

 99%

 94%

 21%

% Work 

 

 

SUSPENDED

OVER RUN

 

 

Message

06-0U79U4

06-1B0104

06-1A8704

06-1C1604

06-470904

06-0U5204

Contract 

ACNH-P198-(081)E

  

  

  

B1NH-P099-(635)E

ACNH-P099-(667)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2716 GRANITE COURT;

11339 S. PEACH AVE

2716 GRANITE COURT;

5771 SOUTH TOYOTA PLACE

3075 TOWNSGATE RD #200

2716 GRANITE COURT;

2750 N. PARKWAY DRIVE

2750 N. PARKWAY 

AVENUE

2750 PARKWAY AVE

3240 N. MILLBROOK 

AVENUE

2750 N. PARKWAY DRIVE

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93722

Accepted

09/24/21

Location
Storm Water
Plan
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06District

06-MAD-145-8.1/9.6

06-TUL-0-/0

06-TUL-43-/22.7

06-TUL-63-/0

06-TUL-65-6.9/10

06-TUL-65-17.5/22

Fed Aid

HB71

HA23

HB1

Pgm Code

ON STATE ROUTE 145 IN MADERA COUNTY 

IN THE CITY OF MADERA FROM AVENUE 13 

TO SIXTH STREET.

IN KINGS AND TULARE COUNTIES ON  

VARIOUS ROUTES AT VARIOUS LOCATIONS

IN KERN AND TULARE COUNTIES AT 

VARIOUS LOCATIONS

NEAR VISALIA ON STATE ROUTES 137 & 63

AT VARIOUS LOCATIONS

IN TULARE COUNTY AT VARIOUS LOCATIONS

IN PORTERVILLE FROM 0.4 MI NORTH OF 

AVE 136 TO 0.2 MI NORTH OF LINDA 

VISTA AVE; ALSO ON RTE 190 FROM 0.2 

MI WEST OF RTE 190/65 SEP

Description 

UPGRADE/INSTALL ADA CURB RAMPS AND

WIRE THEFT RESTORATION

PME MED CHIP SEAL

INSTALL CENTERLINE AND SHOULDER

PME MED CHIP SEAL

INSTALL MVPS, GORE PAVING AND

Type Of Work

PTM GENERAL ENGINEERING 

SERVICES, INC.

STURGEON ELECTRIC CALIFORNIA, 

LLC.

AMERICAN PAVEMENT SYSTEMS, 

INC.

BUSH ENGINEERING INC.

NORTHWEST PAVING, INC

A.M. CONCRETE, INC.

Contractor

RIVERSIDE CA 92504

CHINO CA 91214

MODESTO CA 95354

HANFORD CA 93230

REDDING CA 96001

THOUSAND OAKS CA 91359

(951)710-1000

(909)591-0000

(209)522-2277

(559)840-0599

(530)246-4388

(818)362-8300

VAQUILAR, FELIX

HUERTA JAVIER

GARCIA JAKE

Resident
Engineer

(559)360-1951

(559)651-8319

 

 

 

(559)905-1299

 $1,233,127

 $10,968,541

 $3,170,573

 $851,923

 $2,220,252

 $3,047,366

Bid + CCOs

 $0

 $8,050,077

 $2,320,459

 $420,150

 $0

 $2,518,374

Comp To  date

 $0

 $183,563

 $993,398

 $125,975

 $0

 $87,610

This Month

11/05/20

03/17/20

04/29/21

03/08/21

04/30/21

09/28/20

Awarded

11/17/20

04/08/20

05/20/21

04/01/21

05/28/21

10/29/20

Approved

10/15/21

10/07/21

11/12/21

10/08/21

Est Comp

 0%

 94%

 74%

 51%

 0%

 87%

%Time

 0%

 73%

 72%

 49%

 0%

 83%

% Work 

SUSPENDED

 

 

 

 

 

Message

06-0W3604

06-0U3004

06-1A9904

06-0U0404

06-1A9804

06-0U7304

Contract 

  

ACNH-000C-(514)E

  

SSTG-X107-(020)E

  

ACNH-X107-(018)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN STREET;

13501 BENSON AVE;

1012 11TH STREET;

518 N. REDINGTON STREET;

8115 SECLUDED VALLEY DRIVE;

P.O.BOX 3367

2750 N. PARKWAY

8530 W ROOSEVELT

8530 W. ROOSEVELT

FRESNO, CA 93722

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

06-TUL-65-/0

06-TUL-99-6.1/12.8

06-TUL-99-19.2/19.8

06-TUL-99-30.6/35.2

06-TUL-99-41.3/52

06-TUL-137-16.5/16.6

Fed Aid

HB1

HA21

HA21

HE13

HM1

Pgm Code

IN TULARE COUNTY IN AND NEAR  

PORTERVILLE ON ROUTES 65 & 190 AT 

VARIOUS LOCATIONS

IN TULARE COUNTY ON ROUTE 99 AT  

VARIOUS LOCATIONS

IN TULARE COUNTY NEAR TIPTON  FROM 

0.3 MILE SOUTH TO 0.3 MILE  NORTH OF 

AVENUE 152 OVERCROSSING

ON ROUTE 99 IN TULARE COUNTY NEAR 

TULARE FROM PROSPERITY AVE TO 1.2 

MILES SOUTH OF AVENUE 280  

OVERCROSSING (BR NO. 46-0195)

IN TULARE COUNTY NEAR GOSHEN FROM 0.2

MI NORTH OF GOSHEN OH TO 0.2 MILE 

NORTH OF DODGE AVE OC

IN TULARE AT ROUTE 137/99  SEPARATION

RAMP INTERSECTIONS

Description 

INSTALL CENTERLINE AND SHOULDER

BRIDGE RAIL UPGRADE

BRIDGE DECK AND OUTSIDE GIRDER

4F TO 6F

SB #3 LAN REMOVE AND REPLACE 0.10'

INSTALL SIGNALS NB & SB; WIDEN N/B

Type Of Work

GRANITE CONSTRUCTION COMPANY

VIKING CONSTRUCTION COMPANY, 

INC.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

CAL VALLEY CONSTRUCTION, INC.

CAL VALLEY CONSTRUCTION, INC.

Contractor

FRESNO CA 93706

RANCHO CORDOVA CA 95742

FRESNO CA 93706

WESTLAKE VILLAGE CA 91361

FRESNO CA 93722

FRESNO CA 93722

(559)441-5700

(916)852-5530

(559)441-5700

(818)362-9200

(559)274-0300

(559)274-0300

JAKE GARCIA

HUERTA JAVIER

Resident
Engineer

 

(559)905-1299

 

(559)651-8319

 

 

 $1,334,034

 $2,616,593

 $8,099,654

 $48,876,761

 $1,063,485

 $2,156,807

Bid + CCOs

 $1,207,522

 $0

 $2,754,834

 $0

 $966,723

 $0

Comp To  date

 $0

 $0

 $741,311

 $0

 $0

 $0

This Month

10/27/20

06/03/21

09/25/20

04/26/21

02/02/21

06/25/21

Awarded

12/02/20

06/28/21

10/13/20

06/11/21

02/18/21

07/15/21

Approved

08/11/21

03/21/22

03/07/22

10/19/22

09/15/21

Est Comp

 76%

 0%

 37%

 0%

 100%

 0%

%Time

 90%

 0%

 34%

 0%

 91%

 0%

% Work 

 

 

 

 

 

 

Message

06-0X0404

06-0U2704

06-0Q9104

06-360244

06-1A9604

06-0T3504

Contract 

SSTG-X107-(019)E

  

ACNH-P099-(957)E

ACNH-P099-(665)E

  

ACNH-P137-(010)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2716 GRANITE COURT;

11315 SUNRISE GOLD CIR.,STE A

2716 GRANITE COURT;

3075 TOWNSGATE ROAD;

5125 N. GATES AVENUE, SUITE 1

5125 N. GATES AVENUE, SUITE 1

8530 W ROOSEVELT

8530 W ROOSEVELT

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $22,618,772 $328,718,597 $595,580,949

06-TUL-137-16.6/0

Fed Aid

HM1

Pgm Code

ON TUL-137, NEAR TULARE, FROM 16.6 

MILES EAST OF THE KIN CO LINE TO 1 

MILE WEST OF THE RTE 137/63 JCT

Description 

BRIDGE BENT CAP REPAIRS

Type Of Work

BEADOR CONSTRUCTION COMPANY, 

INC.

Contractor

CORONA CA 92883

(951)674-7352

Resident
Engineer

 

 $405,700

Bid + CCOs

 $0

Comp To  date

 $0

This Month

04/27/21

Awarded

06/14/21

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

06-1A0404

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

26320 LESTER CIRCLE;

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-2.8/2.8

07-LA-1-6.0/6

07-LA-1-10.7/10.7

07-LA-1-34.5/35.4

07-LA-1-34.5/35.2

07-LA-1-46.9/50.4

Fed Aid

HB1

HB1

HA22

HB4N

HM1

Pgm Code

IN LONG BEACH, INTERSECTION OF PCH 

AND ANAHEIM ST/ LOS ALTOS AVE

IN LOS ANGELES COUNTY, CITY OF LONG 

BEACH ON PACIFIC COAST HIGHWAY AT 

ATLANTIC AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT FRIES AVENUE

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

IN AND NEAR SANTA MONICA, FROM 

LINCOLN BOULEVARD TO MCCLURE  TUNNEL;

ALSO ON ROUTE 10 (PM  2.1/18.3), 

ROUTE 2 (PM R18.7), ROUTE 10

IN LOS ANGELES COUNTY, IN AND NEAR 

MALIBU, FROM MALIBU LAGOON BRIDGE TO 

SOLSTICE CANYON CREEK

Description 

INSTALL LEFT TURN PHASE AND ADA

TRAFFIC SAFETY IMPROVEMENT

INSTALL TRAFFIC SIGNALS AND UPGRADE

ENHANCE TUNNEL LIGHTING,INST QUEUE

UPGRADE THE EXISTING TRANSPORTATION

SLURRY SEAL DIGOUTS, SLABS

Type Of Work

INTERNATIONAL LINE BUILDERS, 

INC.

CROSSTOWN ELECTRICAL & DATA, 

INC.

KDC INC., DBA DYNALECTRIC

ALDRIDGE ELECTRIC, INC.

DBX, INC.

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

Contractor

CORONA CA 92883

IRWINDALE CA 91706

LOS ALAMITOS  CA 90720

LIBERTYVILLE IL 60048

TEMECULA CA 92590

YORBA LINDA CA 92886

(951)682-2982

(626)813-6693

(714)828-7000

(847)247-5214

(951)296-9909

(714)646-3697

TURAY, SULAIMAN

ALONZO, BERNARD

FREMPONG, S.

SHIN, F.

WANG, PAUL

SHAKERI, SAEID

Resident
Engineer

(562)345-3134

(562)345-3145

(562)345-9865

(310)213-3136

(562)345-3144

(213)808-7976

 $371,974

 $289,973

 $479,332

 $5,652,720

 $11,319,016

 $1,263,951

Bid + CCOs

 $26,219

 $358

 $437,858

 $4,382,081

 $0

 $16,588

Comp To  date

 $26,219

 $0

 $0

 $667,465

 $0

 $0

This Month

08/13/20

04/16/20

09/19/18

01/24/20

06/16/21

06/09/20

Awarded

09/11/20

05/14/20

10/25/18

04/08/20

07/08/21

07/02/20

Approved

12/07/21

01/18/22

07/31/22

12/31/21

08/30/23

11/30/21

Est Comp

 15%

 0%

 93%

 80%

 0%

 96%

%Time

 7%

 0%

 89%

 78%

 0%

 1%

% Work 

 

SUSPENDED

 

 

SUSPENDED

 

Message

07-341704

07-339804

07-331704

07-316904

07-327204

07-3W8704

Contract 

SSTG-P001-(668) 

HSTG-P001-(667)E

SSTG-P001-(644)E

HSST-X037-(220)E

  

ACST-P001-(669)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3955 TEMESCAL CANYON ROAD;

5454 DIAZ STREET;

4462 CORPORATE CENTER DR.

844 E. ROCKLAND ROAD;

42024 AVENIDA ALVARADO;

18543 YORBA LINDA BLVD # 376;

13230 FIRESTONE 

BLVD., STE E-2

13230 FIRESTONE BLVD.

STE. E-2

13230 FIRESTONE BLVD 

UNIT A

12975 CULVER BLVD.

13230 FIRESTONE BLVD 

STE E-2

1525 RANCHO CONEJO 

BLVD STE102

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90670

LOS ANGELES, CA. 90066

SANTA FE SPRINGS, CA 

90760

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-48.7/50.6

07-LA-1-56.5/56.9

07-LA-1-567.0/56.7

07-LA-2-13.9/14.1

07-LA-2-14.2/14.2

07-LA-2-14.9/22.6

Fed Aid

HA21

20.20 

201130

HB4N

HA42

HB4N

Pgm Code

IN MALIBU AT MALIBU SEAFOOD FRESH 

FISH MARKET & PATIO CAFE (25653 CA-1)

IN LOS ANGELES COUNTY IN MALIBU  FROM

GUERNSEY AVE TO TRANCAS CANYON ROAD

IN CITY OF MALIBU TRANCAS CREEK ON 

PCH TO PLACE CLASS IV ROCKS AROUND TO

PREVENT FURTHER SCOURING OF BRIDGE 

FOOTINGS DIR'S EMERGEN

IN THE CITY OF LOS ANGELES, ON 

GLENDLAE BLVD NEAR THE SR-2 SOUTHERN 

TERMINUS

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES ON ROUTES 2, 60, 164 AND  210 

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AND VENTURA 

COUNTY AT VARIOUS LOCATIONS

Description 

INSTALL PEDESTRIAN SIGNAL CROSSING,

BRIDGE REPLACEMENT

PROTECT BRIDGE SPREAD FOOTING

TRANSPORTATION ENHANCEMENT

TARGET POLLUTANTS (STORM WATER

INTELLIGENT TRANSPORTATION SYSTEM

Type Of Work

YAKAR

STACY AND WITBECK, INC.

SUMMER CONSTRUCTION INC

STANCE CONSTRUCTION COMPANY

CHUMO CONSTRUCTION INC

PTM GENERAL ENGINEERING 

SERVICES, INC.

Contractor

COVINA CA 91723

ALAMEDA CA 94502

SANTA PAULA, CA 93061

CHINO CA 91710

BALDWIN PARK CA 91706

RIVERSIDE  CA 92504

(909)599-1612

(510)748-1870

 

(626)274-3156

(626)960-9502

(951)710-1000

QUACH, BEN

LEON, DAN

LEON, DAN

SHALVIRI, ALI

CHAUDHARI, SUSHILKUMAR

PHAM, RYAN

Resident
Engineer

(213)817-0223

(310)345-6270

(310)345-6270

(818)637-2506

(213)308-2033

(213)793-7193

 $667,800

 $10,781,073

 $570,000

 $601,473

 $3,162,605

 $11,933,491

Bid + CCOs

 $0

 $919,300

 $9,987

 $0

 $1,073,501

 $11,315,148

Comp To  date

 $0

 $22,000

 $0

 $0

 $650,876

 $227,051

This Month

04/12/21

02/18/21

01/19/18

08/11/21

03/01/21

12/17/18

Awarded

04/30/21

03/09/21

02/27/18

08/26/21

04/30/21

02/05/19

Approved

10/30/21

09/29/25

04/08/21

03/16/23

10/01/21

Est Comp

 0%

 0%

 50%

 0%

 12%

 98%

%Time

 0%

 9%

 2%

 0%

 34%

 94%

% Work 

SUSPENDED

SUSPENDED

 

SUSPENDED

 

 

Message

07-4V0104

07-291404

07-1XG104

07-2055C4

07-288304

07-340604

Contract 

SNHG-P001-(672)E

ACST-P001-(674)E

  

P21L-6207-(074)E

ACNH-X037-(221)E

B1NH-000C-(486)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

689 EAST SAN BERNARDINO RD;

2800 HARBOR BAY PARKWAY;

P.O. BOX 30

5314 MARINER LN;

14425 JOANBRIDGE STREET;

5942 ACORN ST.

13171 TELFAIR AVE, 

SUITE 101

12975 W CULVER BLVD

12975 W. CULVER BLVD.

2090 FERN LANE

1201 BALDWIN PARK 

BLVD

1041 W BADILLO ST, 

#112

SYLMAR, CA 91342

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-2-37.5/48

07-LA-5-1.7/1.7

07-LA-5-5.8/6.8

07-LA-5-9.0/59

07-LA-5-10.3/10.4

07-LA-5-11.0/14

Fed Aid

20.20 

201130

HA11

HB5

HM3

20.20 

201130

HA22

Pgm Code

IN LA COUNTY RT 2 ANGELES NATIONAL 

FOREST REPAIR & REPLACE ALL FIRE 

DAMAGE DUE TO BOBCAT FIRE INCL 

MBGR,DRAING SYSTEMS ETC DIR'S E

IN SANTA FE SPRINGS AT 14044  FREEWAY

DRIVE ADJACENT TO I-5 BETWEEN VALLEY 

VIEW AVE AND ALONDRA BOULEVARD.

IN SANTA FE SPRIRINGS FROM NORTH OF 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE

IN LOS ANGELES COUNTY ON ROUTE 5

ON LA, CITY OF COMMERCE, REMOVE & 

REPLACE DAMAGED NATURAL GAS AND 

SERVICE LINES TO THE BUILDINGS AND 

OTHER RELATED WORK. DIR'S EME

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

Description 

REPAIR BOBCAT FIRE DAMAGE

CONSTRUCT SOUTHERN REGIONAL

ROADWAY WIDENING & STRIPING (SEG 5)

APPLY METHACRYLATE ON DECK, REPAIR

REMOVE & REPLACE NATURAL GAS/SERVICE

LINES

DRAINAGE IMPROVEMENT

Type Of Work

BURNS PACIFIC CONSTRUCTION INC

SPECTRUM CONSTRUCTION GROUP, 

INC.

SECURITY PAVING COMPANY INC

J. FRANCIS COMPANY

SEBASTIAN WATERWORKS INC.

SHIMMICK CONSTRUCTION COMPANY,

INC.

Contractor

THOUSAND OAKS, CA 91360

IRVINE CA 92618

SYLMAR CA 91342

RIVERSIDE CA 92504

MONTEREY PARK, CA 91754

IRVINE CA 92618

 

(949)299-1400

(818)362-9200

(951)776-9100

 

(949)333-1500

WIDJAJA, DANIEL

FREMPONG, SAM

TON, THANG

FERRER, JOSE

ROBILLOS, RAMON

ARABE, JEROME

Resident
Engineer

(213)792-5056

(562)345-9865

(562)916-7962

(562)401-3333

(562)345-3301

(562)345-3113

 $4,085,000

 $20,303,535

 $90,793,085

 $2,001,856

 $705,000

 $5,540,481

Bid + CCOs

 $3,968,907

 $18,938,604

 $86,805,539

 $1,899,963

 $579,144

 $5,410,894

Comp To  date

 $0

 $128,140

 $125,502

 $0

 $0

 $0

This Month

10/12/20

05/07/19

04/24/14

12/04/20

01/28/21

11/27/19

Awarded

10/28/20

06/07/19

05/13/14

12/24/20

04/23/21

01/02/20

Approved

12/20/21

12/30/22

04/30/22

09/25/21

09/21/21

12/31/21

Est Comp

 58%

 63%

 89%

 83%

 100%

 90%

%Time

 97%

 93%

 94%

 92%

 97%

 98%

% Work 

 

 

 

COMPLETED

OVER RUN

SUSPENDED

Message

07-1XS204

07-325704

07-215954

07-4W5604

07-1XT004

07-317504

Contract 

  

  

CMLN-6207-(068)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

505 E THOUSAND OAKS BLVD

32 EDELMAN;

13170 TELFAIR AVENUE

16197 KRAMERIA AVE.

221 W. POMONA BLVD.

530 TECHNOLOGY DR.;

2090 FERN LN

13230 S FIRESTONE 

BLVD SUITE A

18000 STUDEBAKER RD. 

SUITE 360

11229 SOUTH WOODRUFF 

AVENUE

13230 FIRESTONE BLVD.

13230 SOUTH FIRESTONE

BLVD

GLENDALE, CA 91208

SANTA FE SPRINGS CA 

90670

CERRITOS CA 90703

DOWNEY, CA 90241

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS CA 

90670

Accepted

09/14/21

Location
Storm Water
Plan
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07District

07-LA-5-14.2/53.4

07-LA-5-18.2/18.2

07-LA-5-18.3/18.8

07-LA-5-19.6/19.9

07-LA-5-29.4/31.6

07-LA-5-33.2/39.1

Fed Aid

HM3

HB1

HB1

HA22

HB5

HA25

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 5

IN LOS ANGELES COUNTY, SR-5 PM 18.26 

AT THE CONNECTOR FROM WESTBOUND ROUTE

10 TO SOUTHBOUND ROUTE 5

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM STATE STREET 

OVERCROSSING TO MISSION ROAD 

UNDERCROSSING AND ON ROUTE 10 FROM

IN LOS ANGELES CITY, FROM 0.1 MILE 

SOUTH OF NORTH BROADWAY AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

PASADENA AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

IN LOS ANGELES COUNTY IN CITY OF LOS 

ANGELES ON ROUTE 5 FROM 0.1  MILE 

SOUTH OF ROSCOE BOULEVARD 

OVERCROSSING TO PAXTON STREET UND

Description 

APPLY DECK METHACRYLATE, REPLACE

APPLY HIGH FRICTION SURFACE

HIGH FRICTION & UPGRADE LIGHTING

PAVEMENT PRESERVATION

REALIGN ROUTE 5 AND RAILROAD TRACKS

LA-5, ROADSIDE REHABILITATION

Type Of Work

RV CONCRETE

WESTCOAST PUBLIC WORKS INC

J. MCLOUGHLIN ENGINEERING CO.,

INC.

SEMA CONSTRUCTION, INC.

SECURITY PAVING COMPANY INC

MARTINEZ LANDSCAPE CO., INC

Contractor

ANAHEIM CA 92801

WOODLAND HILLS CA 91364

RANCHO CUCAMONGA  CA 91730

TEMECULA, CA  92590

SYLMAR, CA 91342

SYLMAR  CA 91342

(714)855-4201

(818)256-9401

(909)944-1037

(949)470-0500

(818)362-9200

(818)364-9188

MINOVI, SEPAND

PATEL, PRAVIN

IZADPANAH, MOE

CHAUDHARI, SUSHILKUMAR

GURFINKEL, VLADIMIR

LAO, ARTURO

Resident
Engineer

(909)322-2462

(213)798-6053

(626)572-6732

(626)337-8252

(562)572-5538

(818)768-1939

 $1,822,781

 $1,474,424

 $2,760,974

 $3,150,356

 $258,520,661

 $845,282

Bid + CCOs

 $0

 $1,386,443

 $2,036,223

 $46,865

 $239,839,641

 $799,900

Comp To  date

 $0

 $0

 $0

 $0

 $492,602

 $0

This Month

05/12/21

11/27/19

09/27/18

05/25/18

11/29/12

12/19/18

Awarded

06/03/21

12/24/19

10/22/18

06/19/18

12/20/12

01/15/19

Approved

02/22/22

06/06/22

08/03/21

03/04/22

03/29/23

08/30/21

Est Comp

 0%

 36%

 76%

 0%

 82%

 0%

%Time

 0%

 92%

 76%

 2%

 92%

 0%

% Work 

 

 

 

SUSPENDED

 

PLANT EST 

SATIS

Message

07-4W7904

07-332704

07-318404

07-308004

07-1218W4

07-4U0604

Contract 

  

SHIM- 005-(128)E

ACIM-X037-(207)E

ACIM- 005-(107)E

IM- 005-(078)

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

605 E. COMMERCIAL ST.;

20058 VENTURA BLVD, #318;

10641 FULTON COURT

42690 RIO NEDO, SUITE G

13170 TELFAIR AVENUE

12357 SAN FERNANDO ROAD

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

3212 ROSEMEAD BLVD 

SUITE 100

1201 BALDWIN PARK 

BLVD.

13171 TELFAIR AVE, 

STE 101

9225 CRANFORD AVE

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

EL MONTE, CA 91731

BALDWIN PARK, CA 91706

SYLMAR, CA 91342

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 89
09/20/21 Statement of Ongoing Contracts as of 09/28/21

07District

07-LA-5-34.6/34.6

07-LA-5-42.6/47.9

07-LA-5-44.9/88.6

07-LA-5-73.5/88.6

07-LA-5-/1.5

07-LA-10-.4/21.1

Fed Aid

HA21

20.20 

201130

HM3

HM1

HB5

HB34

Pgm Code

IN LOS ANGELES COUNTY,ON RTE 5 AT SUN

VALLEY OVERHEAD

LA 5/14 & LA 5/210 IN CITY OF SYLMAR 

IN LACOUNTY SADDLE RIDGE FIRE DAMAGE 

REPAIR, REPLACE/INSTALL EROSION 

CONTROL BMP'S DIR'S EMER

IN LOS ANGELES COUNTY ON ROUTE 5 AND 

118,FROM PM R44.86 TO R88.57

IN LOS ANGELES COUNTY FROM 1.0 MILE 

SOUTH OF VISTA DEL LAGO ROAD  

UNDERCROSSING TO THE LOS ANGELES / 

KERN COUNTY LINE

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD 

UNDERCROSSING TO NORTH FO

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM 0.3 MILE EAST OF CESAR 

CHAVEZ OVERCROSSING TO CAMPUS ROAD 

OVERCROSSING

Description 

BRIDGE PAINT

REPAIR SADDLE RIDGE FIRE DAMAGE

COLUMN REPAIR, DECK METHACRYLATE

PCC PROFILE GRIND AND SLAB

WIDEN AND REALIGN FREEWAY (SEGMENT

PAVING BEYOND GORES AND VEGETATION

Type Of Work

CERTIFIED COATINGS COMPANY

BALTAZAR CONSTRUCTION INC

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

HARBER COMPANIES, INC

SECURITY PAVING COMPANY, INC.

BOSCO CONSTRUCTORS, INC.

Contractor

FAIRFIELD CA 94534

COVINA, CA 91722

TEMPE AZ 85282

SAN BERNARDINO CA 92408

SYLMAR  CA 91342

CHATSWORTH CA 91311

(707)639-4414

 

(602)437-1711

(909)478-1957

(818)362-9200

(818)700-0304

MOHSENZADEH, ALI

OSORIO, OSCAR

OSORIO, OSCAR

OSORIO, OSCAR

SAKER, GEORGE

CHAUDHARI, SUSHILKUMAR

Resident
Engineer

(818)746-0669

(661)257-0273

(661)257-0273

(661)257-0273

(562)345-3125

(626)337-8252

 $3,284,109

 $14,735,000

 $1,918,965

 $3,088,790

 $152,588,601

 $1,872,883

Bid + CCOs

 $34,595

 $10,565,499

 $1,829,994

 $708,227

 $127,506,265

 $1,766,805

Comp To  date

 $30,745

 $0

 $0

 $702,152

 $1,782,593

 $3,272

This Month

07/10/20

12/09/19

06/21/19

06/24/21

05/27/16

11/05/19

Awarded

07/28/20

01/10/20

07/11/19

07/22/21

07/15/16

11/19/19

Approved

07/01/22

10/29/21

10/01/21

05/24/22

04/14/23

06/01/22

Est Comp

 7%

 100%

 100%

 25%

 74%

 0%

%Time

 1%

 72%

 90%

 23%

 84%

 0%

% Work 

 

OVER RUN

OVER RUN

 

 

PLANT EST 

SATIS

Message

07-314204

07-1XP104

07-4W1504

07-3W8004

07-2159U4

07-304304

Contract 

  

  

  

  

NHPI-0052-(981)N

HSIM- 010-(853)E

  

  

  

  

MO06-62 0-(062)N

--()

  

  

  

  

--()

  

  

  

  

  

  

  

2320 CORDELIA ROAD;

236 E. ARROW HWY

1310 W. 23RD STREET

1880 RIVERVIEW DRIVE;

13170 TELFAIR AVE

21353 MAYALL ST.;

13171 TELFAIR AVE. 

#101

25061 W. AVE STANFORD

#70

25061 W AVENUE 

STANFORD STE 70

26061 W. AVENUE 

STANFORD, #70

13230 FIRESTONE BLVD

1201 BALDWIN PARK 

BLVD

SYLMAR, CA. 91342

VALENCIA, CA 91355

VALENCIA, CA 91355

VALENCIA, CA 91355

SANTA FE SPRINGS, CA 

90670

BALDWIN PARK, CA 91706

Accepted

Location
Storm Water
Plan
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07District

07-LA-10-2.1/18.4

07-LA-10-2.1/11.1

07-LA-10-2.2/10.6

07-LA-10-12.4/14.9

07-LA-10-15.0/18.3

07-LA-10-15.8/15.8

Fed Aid

HA22

HB34

HM4

HB1

HA21

20.20 

201130

Pgm Code

IN LA COUNTY IN SANTA MONICA & LA ON 

RTE 1 FROM 0.1 MILE WEST OF MAIN 

STREET OC TO RTE 1/10 SEP, & ON RTE 

10 FROM RTE 1/10 SEP TO 

IN LOS ANGELES COUNTY IN SANTA MONICA

AND LOS ANGELES FROM 0.1  MILE WEST 

OF ROUTE 1/10 SEPARATION TO 0.1 MILE 

EAST OF WEST BOULEV

IN LOS ANGELES COUNTY ON ROUTE 10. 

FROM ROUTE 1/10 SEPARATION TO 0.2 

MILE EAST OF LA BREA AVENUE 

UNDERCROSSING

IN THE CITY AND COUNTY OF LOS ANGELES

FROM 0.1 MILE EAST OF ARLINGTON 

AVENUE OVERCROSSING TO 0.7 MILE EAST 

OF ROUTE 10/110 SEPARAT

IN LOS ANGELES AT VARIOUS LOCATIONS 

FROM 0.1 MILE EAST OF ROUTE 10/110 

SEPARATION TO ROUTE 10/5/101 SEPARA 

TION

CITY & COUNTY OF LA ON MAPLE AVE & E 

16TH TO REPAIR &SECURE STATE OWNED 

PROPERTY DUETO VANDALISM,ARSON & 

HOMELESS ENCAMPMENTS DIR'

Description 

PAVEMENT PRESERVATION

RELOCATE APPURTENANCES; ADD

REPLACE SIGNS WITH TYPE XI

REPLACE RAISED ISLAND WITH CONCRETE

PAINT AND REHABILITATE BRIDGE AND

REPAIR DAMAGE TO STATE PROPERTY

Type Of Work

SECURITY PAVING COMPANY, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

CHUMO CONSTRUCTION INC

CL COATINGS, INC DBA CL 

INDUSTRIAL COATINGS, INC

KORMEX INDUSTRIES INC

Contractor

SYLMAR  CA 91342

IRVINE CA 92618

IRVINE CA 92606

BALDWIN PARK CA 91706

MURRIETA, CA 92562

CHINO HILLS, CA 91709

(818)362-9200

(949)299-1400

(949)252-0441

(626)960-9502

(562)285-6520

 

RAM, MAHINDA

SAYKALI, ZARIF

RAM, MAHINDA

LEON, DAN

PATEL, PRAVIN

IZADPANAH, MOE

Resident
Engineer

(310)920-7449

(310)821-1847

(310)920-7449

(310)821-1847

(626)572-6700

(626)572-6732

 $29,062,966

 $3,372,526

 $448,967

 $14,877,859

 $29,542,401

 $1,243,263

Bid + CCOs

 $30,023,632

 $3,129,147

 $281,788

 $4,227,027

 $21,313,483

 $1,020,938

Comp To  date

 $485,205

 $7,286

 $265,201

 $595,984

 $473,026

 $0

This Month

11/19/18

10/02/19

12/22/20

12/16/20

06/04/18

02/22/21

Awarded

12/12/18

11/19/19

01/21/21

01/12/21

06/29/18

03/23/21

Approved

09/30/21

04/30/22

12/27/21

04/30/21

08/12/22

10/01/21

Est Comp

 99%

 73%

 13%

 17%

 75%

 100%

%Time

 96%

 92%

 63%

 28%

 72%

 82%

% Work 

 

 

 

 

 

OVER RUN

Message

07-301504

07-304204

07-4W5704

07-332604

07-296604

07-1XS804

Contract 

ACIM- 010-(844)E

HSIM- 010-(850)E

  

SIMG- 010-(854)E

ACIM- 010-(840)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

32 EDELMAN;

16351 CONSTRUCTION CIR W;

14425 JOANBRIDGE STREET;

26713 MADISON AVE

13089 PEYTON DR #C461

12975 CULVER BLVD

12975 W. CULVER BLVD

12975 W. CULVER BLVD

12975 W. CULVER BLVD

902 SAN GABIEL BLVD

3212 ROSEMEAD 

BOULEVARD, SUITE 100

LOS ANGELES CA 90066

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

ROSEMEAD, CA 91770

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-10-16.6/30.1

07-LA-10-26.3/26.3

07-LA-10-31.2/37.2

07-LA-10-31.3/31.3

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

Fed Aid

HA42

HA22

HA42

HB5

HB5

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 10 

BETWEEN EAST OF SOUTH CENTRAL AVE 

UNDERCROSSING AND WEST OF COGSWELL RD

UNDERCROSSING AND ON ROU

IN LOS ANGELES COUNTY AT SAN  GABRIEL

ELECTRICAL MAINTENANCE STATION

IN LOS ANGELES COUNTY IN BALDWIN PARK

AND WEST COVINA FROM 0.1 MILE EAST OF

THE 10/605 SEPARATION TO 0.3 MILE 

WEST OF CITRUS STREE

IN LOS ANGELES COUNTY ON ROUTE 10 (PM

31.3) , AND ON ROUTE 126 (PM 

R5.0/R5.3) AT VARIOUS LOCATIONS

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET

IN LA COUNTY FROM CITRUS STREET IN 

WEST COVINA TO ROUTE 57 IN POMONA

Description 

STORM WATER MITIGATION (TRASH TMDL)

REMODEL EXISTING BUILDING

LANE REPLACEMENT

RESTORE EXISTING BEST MANAGEMENT

CONSTRUCT HOV LANES & SOUNDWALLS

WIDEN FREEWAY, CONSTRUCT HOV LANES

Type Of Work

POWELL CONSTRUCTORS INC

KANAAN CONSTRUCTION INC.

SECURITY PAVING COMPANY, INC.

O'DONNELL CONSTRUCTION, INC.

AMES CONSTRUCTION, INC.

GUY F. ATKINSON

Contractor

FONTANA CA 92335

AZUSA CA 91702

WESTLAKE VILLAGE CA 91361

SAN DIMAS CA 91773

BURNSVILLE, MN 55306

IRVINE  CA 92612

(909)356-8880

(626)334-5775

(818)362-9200

(909)394-4510

(952)435-7106

(949)382-7172

HAILU, MESFIN

AZIMA, HASSAN

KAROUT, REDA

KHAN, MOHAMMAD Z.

PUNJABI, RAJ

CAO, RUDY

Resident
Engineer

(213)453-7555

(626)572-6732

(213)798-6049

(661)257-0273

(626)339-1601

(909)594-3739

 $9,562,185

 $493,500

 $45,059,406

 $645,342

 $100,737,410

 $188,985,502

Bid + CCOs

 $3,203,423

 $438,198

 $13,609,046

 $433,873

 $97,467,349

 $183,342,759

Comp To  date

 $924,487

 $21,900

 $2,071,847

 $230,666

 $3,181

 $0

This Month

01/29/21

04/28/20

11/25/20

03/16/21

02/10/14

11/16/15

Awarded

02/11/21

06/03/20

12/17/20

04/08/21

02/27/14

12/08/15

Approved

06/19/22

09/25/21

06/10/24

11/27/24

09/30/21

02/27/23

Est Comp

 21%

 100%

 16%

 4%

 84%

 75%

%Time

 33%

 89%

 30%

 67%

 98%

 96%

% Work 

 

OVER RUN

 

 

 

 

Message

07-260804

07-4P2404

07-303904

07-4V1604

07-1170U4

07-1193U4

Contract 

ACNH-X037-(222)E

  

ACIM-010 -(855)E

  

CMLN-6207-(059)

NHPI- 010-(829)E

--()

  

--()

  

--()

LN62-07 0-(0)

  

  

  

  

  

--()

  

  

  

  

  

  

8555 BANANA AVENUE;

230 S. IRWINDALE AVE.;

3075 TOWNSGATE ROAD;

559 W. COVINA BLVD.;

2000 AMES DRIVE

18201 VON KARMAN AVE STE 800

1201 BALDWIN PARK 

BLVD

3212 ROSEMEAD BLVD, 

SUITE 100

1041 W. BADILLO SUITE

112

25061 W. AVENUE 

STANFORD, # 70

1041 W. BADILLO, 

SUITE 112

1370 VALLEY VISTA DR,

STE 150

BALDWIN PARK, CA 91706

EL MONTE, CA 91731

COVINA, CA 91722

VALENCIA, CA 91355

COVINA, CA 91722

DIAMOND BAR, CA 91765

Accepted

Location
Storm Water
Plan
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07District

07-LA-14-28.9/29.2

07-LA-14-32.1/60.7

07-LA-14-35.0/53.5

07-LA-14-54.6/66.2

07-LA-18-/4.5

07-LA-39-17.8/38.2

Fed Aid

HA22

HM1

HA42

HB34

HM1

HM1

Pgm Code

IN THE CITY OF SANTA CLARITA, NEAR 

SOUTHBOUND OFFRAMP TO SIERRA  HIGHWAY

IN SANTA CLARITA AND PALMDALE FROM 

0.2 MILE NORTH OF SANTA CLARA RIVER 

TO TECHNOLOGY DRIVE  UNDERCROSSING

IN LOS ANGELES FROM 0.7 MILE SOUTH 

SOLEDAD CANYON ROAD/ 0.3 MILE SOUTH 

MOUNTAIN SPRING ROAD OC

IN LOS ANGELES COUNTY FROM VINCENT 

RAMP UNDERCROSSING TO AVENUE K8  

OVERCROSSING

IN LOS ANGELES COUNTY FROM 263RD 

STREET EAST RT TO JCT RTE 138

IN LOS ANGELES COUNTY, FROM SAN  

GABRIEL BRIDGE TO CRYSTAL LAKE ROAD

Description 

REPLACE DAMAGED DRAINAGE SYSTEM

PCC GRIND, SLABS REPAIR, CPOL

STORM WATER MITIGATION

ROADSIDE SAFETY IMPROVEMENTS

DIGOUTS COLD PLANE/AC OVERLAY,

SLURRY SEAL, SHOULDER BACKING,

Type Of Work

SEMA CONSTRUCTION, INC.

MYERS AND SONS CONSTRUCTION, 

LP

DREAMBUILDER CONSTRUCTION 

CORP.

WESTCOAST PUBLIC WORKS INC

GRANITE CONSTRUCTION COMPANY

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

Contractor

TEMECULA CA 92590

SACRAMENTO  CA 95834

YORBA LINDA, CA 92886

WOODLAND HILLS CA 91364

VENTURA CA 93003

YORBA LINDA CA 92886

(303)627-2600

(858)243-8272

(714)646-3697

(818)256-9401

(805)765-6867

(714)646-3697

AMADI, PATRICIA

MOHSENZADEH, ALI

MOHSENZADEH, ALI

KHAN, MOHAMMAD

TIEU, FRED

HONG, HAI

Resident
Engineer

(818)364-2760

(818)746-0669

(818)746-0669

(661)257-0273

(213)792-4663

(951)232-3742

 $4,461,831

 $5,974,684

 $3,706,061

 $2,678,059

 $1,783,617

 $3,157,449

Bid + CCOs

 $2,498,853

 $5,705,318

 $3,758,907

 $1,850,037

 $1,381,210

 $2,687,612

Comp To  date

 $351,774

 $0

 $0

 $38,725

 $1,346,214

 $197,716

This Month

10/15/20

06/29/17

01/11/19

08/07/20

05/26/21

11/18/20

Awarded

11/05/20

07/27/17

02/05/19

08/27/20

06/15/21

12/09/20

Approved

03/10/22

11/30/21

10/29/21

10/29/21

11/03/21

11/15/21

Est Comp

 53%

 87%

 93%

 98%

 74%

 73%

%Time

 56%

 92%

 98%

 69%

 77%

 83%

% Work 

 

 

COMPLETED

 

 

 

Message

07-337604

07-3W4504

07-312804

07-311104

07-4W6104

07-3W7304

Contract 

  

NHP0-1407-(E  )

ACNH-P014-(079) 

ACNH-P014-(082)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

42690 RIO NEDO STE. G;

4600 NORTHGATE BLVD SUITE 100

18543 YORBA LINDA BLVD #376

20058 VENTURA BLVD, #318;

4820 MCGRATH ST. STE. 101;

18543 YORBA LINDA BLVD # 376;

13171 TELFAIR AVE, 

SUITE #101

13171 TELFAIR AVE 

#101

13171 TELFAIR AVE 

#101

25061 W AVENUE 

STANFORD STE 70

1041 W. BADILLOS 

SUITE 112

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

VALENCIA, CA 91355

COVINA, CA 91722

Accepted

09/14/21

Location
Storm Water
Plan
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07District

07-LA-39-31.2/31.2

07-LA-39-180.0/30.9

07-LA-47-3.4/4.6

07-LA-57-7.7/11.8

07-LA-57-/4.5

07-LA-60-.6/29.4

Fed Aid

HA21

20.20 

201130

HA21

HB34

HA22

HM3

Pgm Code

IN LOS ANGELES COUNTY, ON ROUTE 39 AT

NORTH FORK SAN GABRIEL RIVER  BRIDGE 

(BR. NO. 53-3069)

LA-39 S/B SAN GABRIEL RESERVOIR & 

ANGELES NATIONAL FOREST REPAIR FIRE 

DAMAGE MBGR &DRAINAGE 

SYSTEMS,BASINS&EROSION CONTROL DIR'S 

E

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103  

JUNCTION AND ON ROUTE 103 FROM 

IN LOS ANGELES COUNTY IN SAN DIMAS 

AND GLENDORA FROM ROUTE 57/10 

SEPARATION TO ROUTE 57/210 SEPARATION

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND CITY OF INDUSTRY FROM ORANGE 

COUNTY LINE TO ROUTE 57/60 SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ROUTE 60/5  SEPARATION

TO GAREY AVENUE UNDERCROSSING

Description 

REPLACE BRIDGE

REPAIR BOBCAT FIRE DAMAGE

REPLACE STEEL BRIDGE WITH CIP

ROADSIDE SAFETY IMPROVEMENTS

LANE REPLACEMENT

METHACRYLATE DECK, SPALL PATCHING,

Type Of Work

OHL USA, INC.

BALTAZAR CONSTRUCTION, INC

M C M CONSTRUCTION INC

HIGHLAND CONSTRUCTION, INC.

GRIFFITH COMPANY - FBD 

VANGUARD CONSTRUCTION INC. 

JOINT VENTURE

VELARDE CONCRETE CONSTRUCTION,

INC.

Contractor

IRVINE CA 92614

COVINA, CA 91722

WILMIMGTON, CA  90744

ORANGE CA 92868

SANTA FE SPRINGS CA 90670

SAN FERNANDO CA 91340

(949)242-4432

 

(562)432-4343

(714)538-5156

(562)929-1128

(818)898-2300

HONG, HAI

HONG, HAI

LEON, DAN

KAROUT, REDA

SANDOVAL, MARTIN

MINOVI, SEPAND

Resident
Engineer

(626)339-1601

(951)232-3742

(562)472-6032

(626)339-1601

(909)396-7574

(909)322-4628

 $13,476,412

 $1,905,000

 $392,401,368

 $2,154,464

 $61,989,229

 $2,258,687

Bid + CCOs

 $4,169,609

 $900,752

 $388,094,763

 $2,195,732

 $12,232,701

 $0

Comp To  date

 $0

 $0

 $804,087

 $7,950

 $637,792

 $0

This Month

10/30/19

10/16/20

06/30/11

01/15/20

06/11/20

04/14/21

Awarded

11/12/19

11/24/20

07/13/11

02/13/20

06/29/20

05/07/21

Approved

03/26/24

08/09/21

05/26/22

02/10/22

02/10/25

02/23/22

Est Comp

 23%

 81%

 100%

 62%

 25%

 0%

%Time

 31%

 47%

 100%

 98%

 20%

 0%

% Work 

SUSPENDED

 

OVER RUN

 

 

 

Message

07-343404

07-1XS404

07-138204

07-301804

07-304504

07-4W7704

Contract 

HSST-P039-(038)E

  

NHBR-P047-(010)N

ACNH-P057-(068)E

HSNH-P057-(069)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

1920 MAIN STREET STE 310

236 E. ARROW HWY

460 N. HENRY FORD AVENUE

133 N. PIXLEY STREET;

12200 BLOOMFIELD AVE.;

523 S. BRAND BLVD.;

1041 W BADILLO, SUITE

112

1041 W. BADILLO ST 

SUITE 112

450 N. HENRY FORD 

AVENUE

1041 W BADILLO STE 

112

1370 VALLEY VISTA DR,

STE 150

902 SAN GABRIEL BLVD

COVINA, CA 91722

COVINA, CA 91722

WILMIMGTON, CA 90744

COVINA, CA 91722

DIAMOOOND BAR, CA 91765

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-60-2.8/11.8

07-LA-60-11.0/12

07-LA-60-11.5/18.3

07-LA-60-12.5/0

07-LA-60-/21.5

07-LA-71-1.2/4.3

Fed Aid

  HA22

HB34

HA25

20.80 524

HA22

HM3

Pgm Code

IN LOS ANGELES COUNTY, IN THE CITIES 

OF MONTEREY PARK, MONTEBELLO, AND 

SOUTH EL MONTE BETWEEN I-710 AND I-

605

IN LOS ANGELES COUNTY IN AND NEAR 

CITY OF INDUSTRY ON I-605 FROM 0.4 

MILE S/O ROUTE 60 TO VALLEY 

BOULEVARD; AND ON (SR 60) FROM PE

ON RTE 605 FROM 0.3 MI SOUTH  TO 0.3 

MI NORTH OF RTE 60/605 SEPARATION AND

ON ROUTE 60 FROM 0.1 MI WEST OF RTE 

60/605 SEPARATION T

LA COUNTY CITY OF WHITTIER EAST 

REGION MAINTENANCE STATION TO 

INSTALL/UPGRADE BACK UP POWER 

GENERATOR & ELECTRICAL SYS DIR'S 

EMERG

IN LOS ANGELES COUNTY IN VARIOUS 

CITIES FROM ROUTE 5 TO ROUTE 710, AND

FROM ROUTE 605 TO FAIRWAY DRIVE

LA-71 PM 1.20/4.31 AND LA-57 PM  

R3.17/R11.79 AND LA-210 PM 

R48.08/R51.72

Description 

MAJOR PAVEMENT REHABILITATION &

WORKER SAFETY

HIGHWAY PLANTING RESTORATION

UPGRADE/INSTALL BACKUP GENERATOR

REPLACE EXISTING SIGNS WITH

APPLY METHACRYLATE ON DECK,OVERLAY

Type Of Work

GUY F. ATKINSON CONSTRUCTION, 

LLC

O'DONNELL CONSTRUCTION, INC.

DIVERSIFIED LANDSCAPE CO.

GLOBAL POWER GROUP INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE CA 92612

SAN DIMAS CA 91773

WILDOMAR CA 92595

LAKESIDE, CA 92040

IRVINE CA 92606

IRVINE CA 92606

(949)855-9755

(909)394-4510

(951)245-1686

 

(949)252-0441

(949)252-0441

MINOVI, SEPAND

WANG, MIKE

DOUGHLY, JOE

PHAM, RYAN

PATEL, PRAVINKUMAR

DOUGHLY, JOE

Resident
Engineer

(909)322-4628

(626)339-1601

(818)400-4669

(626)339-7601

(213)798-6053

(818)400-4669

 $119,049,503

 $2,389,661

 $896,492

 $385,000

 $2,049,571

 $980,079

Bid + CCOs

 $111,318,644

 $2,373,605

 $29,293

 $0

 $909,776

 $0

Comp To  date

 $992,051

 $840

 $29,293

 $0

 $58,033

 $0

This Month

06/03/19

10/29/19

06/14/21

02/24/21

11/19/20

06/01/21

Awarded

06/26/19

11/14/19

06/28/21

04/06/21

12/15/20

06/22/21

Approved

02/23/24

01/13/22

05/12/23

01/18/22

06/08/22

02/16/22

Est Comp

 37%

 74%

 12%

 0%

 72%

 0%

%Time

 91%

 98%

 3%

 0%

 44%

 0%

% Work 

 

 

 

 

 

 

Message

07-301104

07-304004

07-4V2204

07-1XS104

07-317304

07-4W7604

Contract 

ACNH-X037-(211)E

HSNH-X037-(215)E

  

  

ACNH-P060-(158)

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

18201 VON KARMAN AVE STE 800

559 W. COVINA BLVD.;

21730 BUNDY CANYON ROAD;

12060 WOODSIDE AVE

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIR W;

902 SAN GABRIEL BLVD

1041 W BADILLO SUITE 

112

1370 VALLEY VISTA DR 

#150C

1041 W BADILLO SUITE 

112

902 SAN GABRIEL BLVD.

1370 VALLEY VISTA 

DR.,STE.150

ROSEMEAD, CA 91770

COVINA, CA 91722

DIAMOND BAR, CA 91765

COVINA, CA 91722

ROSEMEAD, CA 91770

DIAMOND BAR, CA 91765

Accepted

Location
Storm Water
Plan
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07District

07-LA-71-1.6/4.8

07-LA-90-1.8/1.8

07-LA-91-10.0/10.3

07-LA-91-12.1/20.7

07-LA-91-14.1/15.2

07-LA-91-17.1/17.1

Fed Aid

HE13

HB34

HM1

HB34

20.80 

HM524

Pgm Code

LA COUNTY ROUTE 71 PM R1.6/4.8 IN 

POMONA FROM MISSION BLVD TO RTE 60

LA COUNTY IN LOS ANGELES CITY, RTE 90

ON/OFF RAMP AT CULVER BOULEVARD

IN LOS ANGELES COUNTY IN COMPTON FROM

0.2 MILE WEST TO COMPTON CREEK BRIDGE

AND OVERHEAD

IN LOS ANGELES COUNTY IN LONG BEACH 

AND CERRITOS FROM ATLANTIC AVE UC TO 

THE ORANGE COUNTY LINE

IN LOS ANGELES COUNTY IN AND NEAR 

BELLFLOWER FROM 0.1 MILE WEST OF 

DOWNEY AVENUE UNDERCROSSING TO 0.2 

MILE EAST OF CLARK AVENUE UN

LA COUNTY INSTALL&UPGRADE SECURITY 

SYSTEM REMOVE/REPLACE FENCES @ 5 

MAINTENANCE 

STATFOOTHILL,WHITTIER,FLORENCE,ROSEME

AD,CERRITDIR'

Description 

UPGRADE FROM EXPRESSWAY TO FREEWAY

SIGNAL IMPROVEMENT; PROTECTED LEFT

ACCESS ROAD, FENCE, K-RAIL,

SLAB REPLACEMENT

WORKER SAFETY

ELB TO UPGRADE/INSTALL SECURITY 

SYSTEMS

Type Of Work

OHL USA, INC.

CROSSTOWN ELECTRICAL AND DATA,

INC.

O'DONNELL CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

MARINA LANDSCAPE, INC

KANAAN CONSTRUCTION INC

Contractor

IRVINE CA 92614

IRWINDALE CA 91706

SAN DIMAS CA 91773

IRVINE CA 92606

ORANGE CA 92868

AZUSA, CA 91702

(949)242-4432

(626)813-6693

(909)394-4510

(949)252-0441

(714)939-6600

 

CHOU, MICHAEL

TURAY, SULAIMAN

HERRERA, EDGAR

TON, THANG

BUI, KEVIN

PATEL, PRAVIN

Resident
Engineer

(310)261-9100

(562)345-3134

(310)345-6267

(310)261-8467

(562)401-3333

(213)798-6053

 $86,769,262

 $765,290

 $906,767

 $1,503,335

 $624,082

 $1,385,000

Bid + CCOs

 $2,592,692

 $0

 $0

 $4,710

 $609,125

 $870,272

Comp To  date

 $367,751

 $0

 $0

 $0

 $0

 $0

This Month

02/05/21

05/19/21

06/09/21

06/02/21

09/05/19

04/23/21

Awarded

03/16/21

06/18/21

06/29/21

06/22/21

10/24/19

04/30/21

Approved

01/24/25

12/09/21

05/31/22

01/26/22

10/30/21

02/07/22

Est Comp

 9%

 0%

 0%

 7%

 69%

 80%

%Time

 3%

 0%

 0%

 0%

 95%

 88%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-210624

07-4V0304

07-4V1004

07-4W9504

07-304104

07-1XU704

Contract 

  

  

AVNH-P091-(150)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1920 MAIN STREET, SUITE 310;

5454 DIAZ STREET;

559 W. COVINA BLVD.;

16351 CONSTRUCTION CIR W;

3707 WEST GARDEN GROVE BLVD;

230 S IRWINDALE AVE

1041 W BADILLO, SUITE

112

13230 FIRESTONE 

BLVD., STE E2

18730 S. WILMINGTON 

AVE., #103

18000 STUDEBAKER RD 

SUITE 360

11229 SOUTH WOODRUFF 

AVENUE

902 SAN GABRIEL BLVD

COVINA, CA 91722

SANTA FE SPRINGS, CA 

90670

RANCHO DOMINGUEZ, CA 

90220

CERRITOS, CA 90703

DOWNEY, CA 90241

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

07District

07-LA-101-1.5/29.1

07-LA-101-1.7/6.8

07-LA-101-8.0/27.3

07-LA-101-11.8/31.1

07-LA-101-31.1/35.1

07-LA-101-/1

Fed Aid

HA42

HA42

HB1

HA22

HM1

Pgm Code

IN LOS ANGELES COUNTIES IN LOS 

ANGELES AND NEAR CALABASAS FROM 0.1 

MILE SOUTH OF ROUTE 101/110 

SEPARATION TO 0.1 MILE NORTH OF MUR

IN THE CITY OF LOS ANGELES, FROM 

BEAUDRY AVENUE TO 0.1 MILE SOUTH OF 

N. GOWER STREET.

IN THE CITY AND COUNTY OF LOS 

ANGELES, FROM PILGRIMAGE OVERCROSSING

TO VALLEY CIRCLE BOULEVARD 

OVERCROSSING

IN THE CITIES OF LOS ANGELES, 

CALABASAS, AND HIDDEN HILLS, FROM 

ROUTE 170 TO LAS VIRGENES ROAD.

LA CO. RTE 101 IN THE CITIES OF  

CALABASAS AND AGOURA HILLS

MAINLINE CPOL, RAMPS, SHOULDERS, GORE

AREAS- JCT10/101 TO SPRING ST OC

Description 

SOIL STABILIZATION & STORM WATER

STABILIZE SOIL AND EROSION CONTROL

UPGRADE MEDIAN BARRIER

CAPITAL MAINTENANCE, PAVEMENT

REPLACE ASPHALT DIKES

MAINLINE CPOL, RAMPS, SHOULDERS,

Type Of Work

POWELL CONSTRUCTORS INC

SPECTRUM CONSTRUCTION GROUP, 

INC.

OHL USA

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

CALMEX ENGINEERING INC

SULLY-MILLER CONTRACTING 

COMPANY

Contractor

FONTANA CA 92335

IRVINE CA 92618

IRVINE CA 92614

COMPTON CA 90221

BLOOMINGTON CA 92316

BREA CA 92821

(909)356-8880

(949)299-1400

(949)242-4432

(310)669-8949

(909)546-1311

(714)578-9600

VENKATARAMAN, 

KALYANAKRISHNAN

AZIMA, HASSAN

VENKATARAMAN, 

KALYANAKRISHNAN

LAO, ARTURO

WASSEF, MENA

PATEL, PRAVIN

Resident
Engineer

(714)376-2022

(626)572-6732

(818)262-8853

(562)254-5060

(213)793-7333

(213)798-6053

 $16,283,339

 $4,461,439

 $34,156,426

 $5,899,490

 $947,537

 $2,283,000

Bid + CCOs

 $15,685,066

 $2,832,529

 $13,164,251

 $2,631,899

 $798,693

 $0

Comp To  date

 $3,200

 $21,572

 $980,178

 $850,776

 $0

 $0

This Month

02/21/18

12/18/19

12/19/19

09/21/20

12/22/20

05/06/21

Awarded

03/20/18

01/22/20

01/22/20

10/13/20

01/21/21

06/11/21

Approved

11/30/21

05/30/24

01/02/23

09/20/21

09/30/21

02/07/22

Est Comp

 64%

 37%

 41%

 49%

 38%

 0%

%Time

 95%

 63%

 39%

 44%

 84%

 0%

% Work 

 

 

 

 

 

 

Message

07-300404

07-311404

07-303704

07-307504

07-4U0404

07-4W9404

Contract 

ACNH-Q101-(332)E

HSNH-Q101-(364)E

SNHG-Q101-(363)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

16 GOODYEAR, STE 140

1920 MAIN STREE;

15614 S. ATLANTIC AVENUE;

2764 S. VISTA AVE;

135 S. STATE COLLEGE BLVD.;

9225 CRANFORD ST

3212 ROSEMEAD BLVD, 

STE 100

9225 CRANFORD AVE

9225 CRANFORD AVENUE

1525 RANCHO CONEJO 

BLVD # 102

902 SAN GABRIEL BLVD

PACOIMA, CA 91331

EL MONTE, CA 91731

PACOIMA, CA 91331

PACOIMA, CA 91331

THOUSAND OAKS CA 91320

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-105-2.0/2.2

07-LA-105-6.6/8

07-LA-105-7.8/10.3

07-LA-105-14.6/16.4

07-LA-105-20.0/2.2

07-LA-105-/12.9

Fed Aid

20.20 

201130

HB1

HA42

20.20 

201130

HM1

Pgm Code

IN LA COUNTY WITHIN 105-405 TUNNELS 

BRDG# 53-2436G, 53-2437G, 53-2441F TO

REPAIR FIRE SYSTEMS & UPGRADE FIRE 

SYSTEMS DIR'S EMERGEN

IN LOS ANGELES COUNTY AT I-105/I-110 

INTERCHANGE

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES AND AT WILLOWBROOK FROM MAIN 

STREET UNDERCROSSING TO MONA 

BOULEVARD

IN LOS ANGELES COUNTY ON I-105,  

PARAMOUNT BLVD OC BRIDGE # 53-2425 

AND ARDIS AVE OC BRIDGE # 53-2572

IN CITY OF LA 3 TUNNELS E105-S405, 

E105- N405,& W105-S405, TO REPAIR & 

REPLACE BROKEN/DAMAGED FIRE DETECTION

SYSTEMS DIR'S EMERGEN

IN LA CO ON ROUTE 105 ON PM 0.0 / PM 

12.9 CORRIDOR

Description 

REPAIR & UPGRADE TUNNEL FIRE SYSTEM

INSTALL SAFETY LIGHTING AT

SLOPE STABALIZATION AND STORM WATER

REMOVE AND INSTALL A NEW TYPE OF

REPAIR FIRE DETECTION SYSTEM IN 

TUNNELS

RAMPS - DIG OUTS / SLURRY

Type Of Work

CROSSTOWN ELECTRICAL&DATA INC

ALDRIDGE ELECTRIC, INC.

GRIFFITH COMPANY

HIGHLAND CONSTRUCTION, INC.

CROSSTOWN ELECTRICAL & DATAINC

CALMEX ENGINEERING, INC.

Contractor

IRWINDALE, CA 91706

LIBERTYVILLE  IL 60048

BREA CA 92821

ORANGE CA 92868

IRWINDALE, CA 91706

BLOOMINGTON CA 92316

 

(847)247-5274

(714)984-5500

(714)538-5156

 

(909)546-1311

MANNAA, HASSAN

OREGEL, MARTIN

HERRERA, EDGAR

FREMPONG, SAM

YAZDANI, FRED

FERRER, JOSE

Resident
Engineer

(562)345-3136

(562)401-3333

(310)609-0364

(562)345-9901

(818)364-2760

(562)401-3333

 $5,274,465

 $2,665,511

 $2,395,677

 $690,655

 $5,299,913

 $3,779,740

Bid + CCOs

 $4,842,369

 $2,609,694

 $2,053,214

 $350,043

 $3,925,932

 $2,528,208

Comp To  date

 $0

 $837,535

 $6,030

 $31,758

 $0

 $2,512,232

This Month

01/01/20

11/15/16

10/17/19

06/14/21

09/04/18

06/25/21

Awarded

04/22/20

01/11/17

11/12/19

06/23/21

09/24/18

07/15/21

Approved

10/30/21

09/30/21

05/15/24

01/31/22

10/30/21

01/15/22

Est Comp

 85%

 100%

 0%

 43%

 12%

 39%

%Time

 92%

 97%

 0%

 51%

 74%

 67%

% Work 

SUSPENDED

OVER RUN

PLANT EST 

SATIS

 

 

 

Message

07-1XP304

07-297404

07-317404

07-328604

07-1XH104

07-4W9304

Contract 

  

ACHS-IMGX-(371)9

ACIM- 105-(021)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5454 DIAZ STREET

844 EAST ROCKLAND ROAD

3050 EAST BIRCH STREET;

133 N. PIXLEY STREET;

5454 DIAZ STREET

2764 S. VISTA AVE

13171 TELFAIR AVENUE 

STE 101

11229 S. WOODRUFF 

AVE.

18730 S. WILMINGTON 

AVE. #103

13230 FIRESTONE BLVD 

A

13171 TELFAIR AVENUE 

SUITE 101

11229 SOUTH WOODRUFF 

AVENUE

SYLMAR, CA 91342

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA. 

90220

SANTA FE SPRINGS, CA 

90670

SYLMAR, CA 91342

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-107-/4.8

07-LA-110-.7/8.8

07-LA-110-.7/26.1

07-LA-110-3.8/5.6

07-LA-110-5.4/16.9

07-LA-110-6.8/19.5

Fed Aid

HA22

HB4N

HB4N

HA42

HM2

HM3

Pgm Code

IN TORRANCE FROM ROUTE 1 TO REDONDO 

BEACH BOULEVARD

IN THE CITIES OF LOS ANGELES, 

WILMINGTON, AND CARSON, FROM GAFFEY 

STREET TO ROUTE 405; ALSO ON ROUTE 

210 (PM R0.0/R35.8), ROUTE 60

IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS

IN LOS ANGELES AND CARSON AT  VARIOUS

LOCATIONS, FROM WEST M ST TO 0.1 MILE

NORTH OF SEPULVEDA BLVD OC

IN LOS ANGELES COUNTY ON ROUTE 110

07-110- PM 6.8/19.5

Description 

PAVEMENT REHABILITATION

INSTALL DETECTION SYSTEM

UPGRADE EXISTING TRAFFIC MANAGEMENT

GSRD'S OR OTHER TRATMNT BMP'S TO RE

CLEAN AND LINE CULVERTS

APPLY DECK METHACRYLATE, REPLACE

Type Of Work

AUTOBAHN CONSTRUCTION, INC.

SELECT ELECTRIC, INC.

TEICHERT ENERGY & UTILITIES 

GROUP, INC.

POWELL CONSTRUCTORS INC

JABRE CONTRACTING INC.

AUTOBAHN CONSTRUCTION, INC.

Contractor

ORANGE CA 92867

VISTA CA 92081

SACRAMENTO CA 95864

FONTANA CA 92335

MANHATTAN BEACH CA 90266

ORANGE CA 92867

(714)769-7025

(619)460-6060

(909)536-3150

(909)356-8880

(310)720-0277

(714)769-7025

TON, THANG

PHAM, RYAN

WANG, PAUL

GALLARDO, SAM

MARTINEZ, FRANCISCO

HERRERA, EDGAR

Resident
Engineer

(310)261-8467

(213)793-7193

(562)345-3144

(310)609-0266

(562)345-9894

(310)345-6267

 $6,809,451

 $675,650

 $28,565,932

 $1,255,910

 $514,900

 $2,169,981

Bid + CCOs

 $6,922,380

 $0

 $12,472,923

 $1,242,251

 $106,256

 $0

Comp To  date

 $44,131

 $0

 $1,071,848

 $4,432

 $0

 $0

This Month

12/31/19

07/22/21

02/10/20

10/23/19

05/25/21

04/26/21

Awarded

01/22/20

08/10/21

03/03/20

11/12/19

06/18/21

05/20/21

Approved

09/28/21

03/01/23

08/17/22

12/20/21

12/17/21

12/24/21

Est Comp

 96%

 0%

 53%

 84%

 11%

 0%

%Time

 96%

 0%

 44%

 95%

 21%

 0%

% Work 

 

 

 

 

SUSPENDED

SUSPENDED

Message

07-3118U4

07-335004

07-312004

07-276104

07-4W7404

07-4W7804

Contract 

  

  

HSNH-X037-(218)E

ACIM- 110-(846)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

933 N. BATAVIA ST.;

2790 BUSINESS PARK DR;

3500 AMERICAN RIVER DRIVE;

8555 BANANA AVENUE;

1813 MANZANITA LANE;

933 N. BATAVIA ST.;

1800 STUDEBAKER RD

1041 W. BADILLO, 

SUITE 112

13230 FIRESTONE BLVD 

SUITE E-2

18730 S WILMINGTON 

AVE, #103

13230 FIRESTONE 

BLVD., STE A2

18730 S. WILMINGTON 

AVE #103

CERRITOS, CA. 90703

COVINA, CA 91722

SANTA FE SPRINGS CA 

90760

RANCHO DOMINGUEZ, CA 

90220

SANTA FE SPRINGS, CA 

90670

RANCHO DOMINGUEZ, CA 

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-8.0/9

07-LA-110-13.4/23.1

07-LA-110-20.5/20.7

07-LA-110-24.0/30.4

07-LA-118-9.0/9.9

07-LA-118-11.3/12.8

Fed Aid

HB4N

HA42

20.20 

201130

HB1

HB34

20.20 

201130

Pgm Code

IN LOS ANGELES COUNTY, FROM 405/110 

INTERCHANGE TO TORRANCE BLVD  OFF-

RAMP

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 120TH 

STREET OVERCROSSING TO 3RD STREET 

OVERCROSSING

N/B LA 110 OFFRAMP TO ADAMS BLVD TO 

ADAMS OC & ADJACEN AREAS TO CLEANUP, 

MITIGATE HOMELESS 

ENCAMPMENT,STORAGE&LANDSCAPE/ELECDIR'

S 

IN LA COUNTY IN LOS ANGELES AND  

SOUTH PASADENA FROM COLLEGE STREET 

OVERCROSSING TO GRAND AVENUE OVERCR 

OSSING

ROUTE 118 AND 405: IN LOS ANGELES 

COUNTY, ON ROUTE 118 FROM WOODLEY 

AVENUE TO ROUTE 118/I- 405 

INTERCHANGE AND ON I-405 AT ROUTE 1

LA COUNTY W/B&E/B 118 @LAUREL CNY 

BL&N/B 5@PENROSE TO 

RECONSTRUCT/STABILIZE 

ENBANKMTSLOPES,FENCES,RSP,DS,HAZ 

WASTE REMOVAL GRADIR'

Description 

WIDEN SHOULDER & AUXILIARY LANE

STORM WATER MITIGATION FOR LA RIVER

REPAIR/REPLACE 

LANDSCAPE,FENCING&ELECTRICL

INSTALL CONCRETE BARRIER, LIGHTING,

PAVE AREAS BEYOND GORE, INSTALL

REPAIR DAMAGE DUE TO HOMELESS 

ENCAMPMENT

Type Of Work

OHL USA, INC

IBARRA GENERAL ENGINEERING INC

DIVERSIFIED LANDSCAPE COMPANY

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

CHUMO CONSTRUCTION INC

ORTIZ ENTERPRISES INC

Contractor

IRVINE  CA 92614

RIVERSIDE CA 92509

WILDOMAR CA 92595

IRVINE  CA 92606

BALDWIN PARK CA 91706

IRVINE, CA 92618

(949)242-4432

(909)342-8447

 

(949)252-0441

(626)960-9502

 

GALLARDO, SAM

CHAUDHARI, SUSHILKUMAR

MINOVI, SEPAND

PATEL, PRAVIN

YOUNG, FRED

VENKATARAMAN, 

KALYANAKRISHNAN

Resident
Engineer

(310)609-0266

(626)337-8252

(909)322-4628

(626)572-6700

(805)797-1348

(818)262-8853

 $18,704,872

 $3,518,660

 $4,975,000

 $7,050,059

 $1,639,974

 $9,627,030

Bid + CCOs

 $18,962,776

 $3,476,672

 $1,050,825

 $5,771,208

 $1,609,457

 $3,024,822

Comp To  date

 $0

 $4,449

 $0

 $87,571

 $2,885

 $0

This Month

02/27/18

10/22/19

06/04/21

03/23/18

06/17/19

12/01/20

Awarded

03/09/18

12/13/19

06/17/21

04/17/18

07/08/19

02/03/21

Approved

11/29/21

05/10/22

09/23/21

06/16/22

12/17/21

09/30/21

Est Comp

 100%

 0%

 90%

 68%

 88%

 100%

%Time

 98%

 0%

 21%

 79%

 96%

 34%

% Work 

OVER RUN

PLANT EST 

SATIS

 

 

 

OVER RUN

Message

07-293704

07-238304

07-1XV304

07-2975U4

07-310704

07-1XS704

Contract 

ACIM-X037-(199)E

HSIM- 110-(848)E

  

HNHG-P110-(019)E

ACNH-X037-(212)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1920 MAIN STREET STE 310

4325 TYROLITE ST;

21730 BUNDY CANYON ROAD

16351 CONSTRUCTION CIRCLE WES

14425 JOANBRIDGE STREET;

6 CUSHING STE 200

18730 S. WILMINGTON 

AVE #103

1201 BALDWIN PARK 

BLVD

902 SAN GABRIEL BLVD

9020 SAN GABRIEL BLVD

13171 TELFAIR AVE 

SUITE 101

9225 CRANFORD AVE

RANCHO DOMINGUEZ, CA 

90220

BALDWIN PARK, CA 91706

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

SYLMAR CA 91342

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan
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07District

07-LA-118-57.0/5.8

07-LA-134-2.6/4.8

07-LA-134-/13.3

07-LA-138-55.2/56.3

07-LA-138-/36.9

07-LA-210-24.9/24.9

Fed Aid

20.20 

201130

HA42

HA22

HE13

HA22

HB34

Pgm Code

IN LA COUNTY W/B LA-118 RESEDA BLVD 

OFFRMPTO REPAIR DEPRESSED PAVEMENT 

AND REPAIR FAILED DRAINAGE SYSTEM & 

EMBANKMENTS DIR'S EMERG

IN LOS ANGELES COUNTY IN BURBANK & 

LOS ANGELES FROM BOB HOPE DRIVE  

UNDERCROSSING TO VICTORIA BOULEVARD 

/RIVERSIDE DRIVE OVERCROSS

IN LOS ANGELES COUNTY IN LOS  

ANGELES, BURBANK, GLENDALE AND 

PASADENA FROM ROUTE 101/134 

SEPARATION TO JUNCTION OF ROUTE 

210/710

IN LOS ANGELES COUNTY, AT  

LITTLEROCK, FROM 87TH STREET EAST TO 

0.2 MILE EAST OF 96TH STREET  EAST

IN LOS ANGELES ON ROUTE 138 FROM FROM

I-5 (GORMAN POST ROAD) TO JUNCTION OF

SR-138/14

IN LOS ANGELES COUNTY, IN PASADENA AT

ROUTE 134/710 SEPARATION

Description 

REPAIR FAILED DRAINAGE SYSTEM

STABILIZE SOIL AND EROSION CONTROL

PAVEMENT PRESERVATION

WIDEN CONVENTIONAL HIGHWAY (SEG 6)

PAVEMENT PRESERVATION

PAVING BEYOND THE GORE AND NARROW

Type Of Work

ORNELAS CONSTRUCTION, INC

ACCU CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

Contractor

SAN FERNANDO, CA 91340

SANTA ANA CA 92705

IRVINE CA 92606

LANCASTER  CA 93535

VALENCIA CA 91355

YORBA LINDA CA 92886

 

(714)641-4730

(949)252-0441

(661)726-4447

(661)367-9040

(714)646-3697

CHAVEZ, EFRAIM

SHIH, JAMES

SHIH, JAMES

TIEU, FRED

TIEU, FRED

WIDJAJA, DANIEL

Resident
Engineer

(818)364-2760

(213)880-6090

(213)880-6090

(213)792-4663

(661)273-3001

(213)792-5056

 $1,935,000

 $1,260,065

 $39,207,523

 $9,825,843

 $17,196,556

 $2,958,072

Bid + CCOs

 $74,803

 $928,164

 $11,601,812

 $10,046,020

 $18,238,136

 $2,816,558

Comp To  date

 $0

 $162,439

 $1,369,892

 $0

 $68,535

 $65,908

This Month

08/03/20

07/29/20

04/16/20

03/14/19

10/17/19

04/30/20

Awarded

09/01/20

08/20/20

05/08/20

04/05/19

11/04/19

05/19/20

Approved

12/31/21

01/15/25

04/05/23

08/24/23

06/14/22

11/20/21

Est Comp

 2%

 70%

 36%

 65%

 74%

 100%

%Time

 4%

 73%

 29%

 96%

 98%

 92%

% Work 

 

 

 

 

 

 

Message

07-1XP904

07-311604

07-311704

07-286204

07-310404

07-311004

Contract 

  

ACNH-P134-(041)E

HSNH-P134-(040)E

STPL-6207-(063)E

ACNH-P138-(062)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1024 N MACLAY AVENUE SUITE J

2098 S. GRAND AVE. SUITE A;

16351 CONSTRUCTION CIR W;

213 E COLUMBIA WAY

28548 LIVINGSTON AVENUE;

18543 YORBA LINDA BLVD # 376;

13171 TELFAIR AVE 

SUITE 101

601 S GLENOAKS BLVD 

STE 310

601 S GLENOAKS BLVD 

STE 310

39115 TRADE CTR DR 

SUITE 210

39115 TRADE CTR DR

2090 FERN LANE

SYLMAR, CA 91342

BURBANK, CA 91502

BURBANK CA 91502

PALMDALE CA 93551

PALMDALE CA 93551

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

07District

07-LA-210-34.9/35.8

07-LA-210-38.6/38.9

07-LA-210-/9.7

07-LA-213-2.2/2.2

07-LA-213-6.2/6.2

07-LA-213-/8

Fed Aid

HA21

HB4N

HB71

Pgm Code

CITY OF DUARTE, AT CENTRAL / BUENA 

VISTA

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM INTERSTATE 5 TO  WHEATLAND 

AVENUE UNDERCROSSING

IN SAN PEDRO, RTE 213 (WESTERN AVE) 

AT CRESTWOOD STREET

INTERSECTION OF WESTERN AVE (SR-213) 

AND 242ND PLACE IN THE  CITY OF LA

IN THE CITIES OF RANCHO PALOS VERDES,

LOMITA AND LOS ANGELES,  FROM W 25TH 

STREET TO W CARSON STREET AT VARIOUS 

LOCATIONS.

Description 

INSTALL TRAFFIC SIGNAL

SEISMIC RETROFIT

PAVEMENT REHABILITATION

TRAFFIC SIGNAL IMPROVEMENT

INSTALL TRAFFIC SIGNAL AND ADA

UPGRADE CURB RAMPS, SIDEWALKS AND

Type Of Work

CALPROMAX ENGINEERING INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

FLATIRON WEST, INC.

CROSSTOWN ELECTRICAL & DATA, 

INC.

CROSSTOWN ELECTRICAL AND DATA,

INC.

KDC INC., DBA DYNALECTRIC

Contractor

PLACENTIA CA 92870

CORONA CA 92883

SAN DIEGO CA 92127

IRWINDALE CA 91706

IRWINDALE CA 91706

LOS ALAMITOS CA 90720

(714)573-4599

(951)674-7352

(760)916-9100

(626)813-6693

(626)813-6693

(714)828-7000

FARDOUN, M.

IZADPANAH, MOE

SALMAN, RIDWAN

ALONZO, BERNARD

TURAY, SULAIMAN

ROBILLOS, RAMON

Resident
Engineer

(626)339-1601

(626)572-6732

(661)257-0273

(562)345-3145

(562)345-3134

(562)345-9901

 $434,164

 $5,896,300

 $137,084,055

 $496,949

 $623,377

 $3,034,280

Bid + CCOs

 $403,621

 $4,097,286

 $62,808,065

 $130

 $0

 $1,645,505

Comp To  date

 $0

 $162,104

 $5,225,833

 $0

 $0

 $61,847

This Month

05/07/20

03/18/20

04/03/20

06/19/20

03/18/21

12/11/19

Awarded

06/09/20

04/30/20

05/08/20

07/10/20

04/08/21

01/07/20

Approved

08/31/21

11/01/21

10/24/24

01/18/22

12/09/21

12/30/21

Est Comp

 88%

 87%

 28%

 0%

 0%

 89%

%Time

 92%

 69%

 46%

 0%

 0%

 54%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

07-4V0604

07-309304

07-3096U4

07-4V0204

07-4V1404

07-306604

Contract 

  

  

  

  

  

HSST-P213-(007)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

650 N.ROSE DR.#186;

26320 LESTER CIRCLE;

16470 W. BERNARDO DRIVE #120

5454 DIAZ STREET;

5454 DIAZ STREET;

4462 CORPORATE CENTER DR.;

1041 W BADILLO, SUITE

112

3212 ROSEMMEAD BLVD, 

SUITE 100

25061 W AVENUE 

STANFORD STE 70

13230 FIRESTONE BLVD 

STE E2-F2

13230 FIRESTONE 

BLVD.,STE E-2

13230 FIRESTONE BLVD 

UNIT A

COVINA, CA 91722

EL MONTE, CA 91731

VALENCIA, CA 91355

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS CA 

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-.8/47.7

07-LA-405-7.2/15.9

07-LA-405-11.9/13.2

07-LA-405-13.8/39.7

07-LA-405-14.3/15.8

07-LA-405-20.5/28

Fed Aid

HM4

20.20 

201130

HA42

HM3

HA22

Pgm Code

IN LOS ANGELES COUNTY FROM 0.2 MILE 

WEST OF STEARNS AVENUE  UNDERCROSSING

TO RINALDI STREET  UNDERCROSSING

IN LA COUNTY AT 6 MAINTENANCE 

STATIONS UPGRADE&INSTALL SECURITY 

SYSTEMS INCLUDINGFENCES, GATES & 

SENSORS  DIR'S EMERGENCY FORCE AC

REHABILITATE AND UPGRADE EXISTING 

CARSON COMMERCIAL VEHICLE  

ENFORCEMENT FACILITY (CVEF) ON 

SOUTHBOUND LA-405, FROM DEL AMO 

BOULEV

IN LOS ANGELES COUNTY ON ROUTE 405 

FROM SEPULVEDA BL UC TO BEL AIR RD 

UC, RTE 10 FR BUDLONG AV UC TO WB RTE

10/RTE 405 CONNECTOR,R

IN LOS ANGELES COUNTY, IN TORRANCE, 

FROM WESTERN AVENUE UNDERCROSSING TO 

182ND STREET UNDERCROSSING

IN LOS ANGELES COUNTY FROM 0.2 MILE 

NORTH OF EL SEGUNDO BOULEVARD 

UNDECROSSING TO VENICE BOULEVARD 

SEPARATION

Description 

REPAIR AC OVERLAY, REPLACE JOINT

UPGRADE/INSTALL SECURITY SYSTEMS

RECONSTRUCT ABANDONED TRUCK WEIGHT

PLACE POLYESTER CONCRETE,

INTERCHANGE IMPROVEMENTS AND NEW

PCC GRINDING, SLAB REPLACEMENT, AND

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

1ST CALIFORNIA CONSTRUCTION 

INC

POWELL CONSTRUCTORS INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ORTIZ ENTERPRISES, INC.

FBD VANGUARD CONSTRUCTION, 

INC.

Contractor

IRVINE CA 92606

PASADENA, CA 91117

FONTANA, CA 92335

IRVINE CA 92606

IRVINE CA 92618

LIVERMORE CA 94550

(949)252-0441

 

(909)356-8880

(949)252-0441

(949)753-1414

(925)245-1300

HERRERA, EDGAR

TON, THANG

GALLARDO, SAM

LEON, DAN

GALLARDO, SAM

GALLARDO, SAMUEL

Resident
Engineer

(310)345-6267

(562)916-7962

(310)609-0266

(562)572-5852

(310)609-0266

(310)609-0266

 $2,079,304

 $1,385,000

 $7,628,206

 $1,775,492

 $41,865,004

 $777,000

Bid + CCOs

 $0

 $646,756

 $7,452,989

 $1,831,497

 $869,822

 $404,955

Comp To  date

 $0

 $0

 $101,050

 $0

 $614,660

 $331,530

This Month

06/02/21

04/19/21

01/09/19

06/17/19

05/26/21

04/27/21

Awarded

06/22/21

05/19/21

01/30/19

07/05/19

06/16/21

05/19/21

Approved

05/30/22

09/24/21

02/03/22

10/29/21

09/25/24

10/18/21

Est Comp

 0%

 93%

 76%

 64%

 4%

 76%

%Time

 0%

 47%

 97%

 95%

 2%

 52%

% Work 

 

 

SUSPENDED

 

 

SUSPENDED

Message

07-4W5104

07-1XU904

07-289104

07-4W1004

07-293604

07-4V1704

Contract 

  

  

  

  

ACIM-405 -(999)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

P.O. BOX 70316

8555 BANANA AVENUE

16351 CONSTRUCTION CIR WEST

6 CUSHING SUITE 200;

550 GREENVILLE ROAD;

18730 S. WILMINGTON 

AVE., #103

18000 STUDEBAKER RD 

#360

18730 S WILMINGTON 

AVE, STE103

12975 W CULVER BLVD

18730 S. WILMINGTON 

AVE. #103

18730 WILMINGTON AVE 

STE 103

RANCHO DOMINGUEZ, CA 

90220

CERRITOS, CA 90703

RANCHO DOMINGUEZ CA 

90220

LOS ANGELES CA 90066

RANCHO DOMINGUEZ, CA 

90220

RANCHO DOMINGUEZ, CA 

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-41.3/41.3

07-LA-405-/29.5

07-LA-605-10.2/20.2

07-LA-605-23.4/23.6

07-LA-605-/26

07-LA-710-20.9/24.6

Fed Aid

HA22

20.20 

201130

HM1

HB1

HB4N

HA22

Pgm Code

LOS ANGELES COUNTY, IN LOS ANGELES, 

ON ROUTE 405 AT WEST VAN NUYS OH AND 

VICTORY BOULEVARD

LA&VEN 4 MAINTENANCE STATIONS ENHANCE

THEFT DETERRENCE, FENCING & ELECTRIC 

GATESIMPROVE SECURITY/ALARM SYSTEMS 

DIR'S EMERGENCY FOR

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM TELEGRAPH ROAD 

UNDERCROSSING TO ROUTE 605/10 

SEPARATION

IN IRWINDALE,AT ROUTE 605  NORTHBOUND

RAMP TO WESTBOUND LIVE OAK AVENUE.

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

IN LA COUNTY IN COMMERCE AND BELL 

FROM SOUTH ATLANTIC BLVD TO TRIGGS 

STREET

Description 

GRIND EXISTING CONCRETE PAVEMENT

UPGRAGE&INSTALL SECURITY SYSTEM, 

FENCING

SLABS REPAIR

REALIGN AND WIDEN RAMP,CONSTRUCT

UPGRADE TRANSPORTATION MGMT SYSTEM

PAVEMENT REHAB & BRIDGE WIDENING

Type Of Work

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

QUALITY FENCE CO INC

RV CONCRETE

LOS ANGELES ENGINEERING, INC.

CROSSTOWN ELECTRICAL & DATA, 

INC.

FLATIRON WEST, INC.

Contractor

COMPTON CA 90221

PARAMOUNT, CA 90723

ANAHEIM CA 92801

COVINA CA 91723

IRWINDALE CA 91706

SAN MARCOS  CA 92078

(310)669-8949

 

(714)855-4201

(626)454-5222

(626)813-6693

(909)597-8413

MOHSENZADEH, ALI

SHIN, FRANK

BUI, KEVIN

FERRER, JOSE

ALONZO, BERNARD

BUI, KEVIN

Resident
Engineer

(818)746-0669

(310)213-3136

(562)572-5983

(562)401-3333

(562)345-3145

(562)401-3333

 $496,909

 $785,000

 $1,350,000

 $1,304,190

 $6,827,900

 $85,738,914

Bid + CCOs

 $401,715

 $637,510

 $249,817

 $1,234,613

 $1,499,080

 $87,867,395

Comp To  date

 $0

 $0

 $235,817

 $14,788

 $114,058

 $21,724

This Month

04/25/19

04/22/21

06/08/21

12/11/20

10/22/19

02/16/18

Awarded

05/28/19

05/07/21

06/22/21

01/19/21

11/14/19

03/09/18

Approved

10/29/21

10/13/21

12/30/21

10/20/21

10/03/22

03/20/22

Est Comp

 7%

 68%

 44%

 98%

 28%

 65%

%Time

 81%

 81%

 19%

 95%

 22%

 100%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-4U0504

07-1XV004

07-4W8604

07-318804

07-311904

07-202124

Contract 

  

  

  

CIMG-6052-(994)E

HSNH-X037-(214)E

ACIM- 710-(839)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

15614 S. ATLANTIC AVENUE;

14929 GARFIELD AVENUE

605 E. COMMERCIAL ST.;

633 N. BARRANCA AVE;

5454 DIAZ ST.;

1770 LA COSTA MEADOWS DRIVE

13171 TELFAIR AVE 

SUITE #101

12975 W. CULVER BLVD

11229 S. WOODRUFF AVE

11229 SOUTH WOODRUFF 

AVE.

13230 FIRESTONE 

BLVD., STE E2

11229 S WOODRUFF 

AVENUE

SYLMAR, CA 91342

LOS ANGELES, CA 90066

DOWNEY, CA 90241

DOWNEY, CA. 90241

SANTA FE SPRINGS, CA. 

90670

DOWNEY, CA. 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-23.3/25.6

07-VEN-1-1.5/1.6

07-VEN-1-9.7/15.1

07-VEN-23-3.3/11.5

07-VEN-33-7.6/7.6

07-VEN-33-11.2/48.5

Fed Aid

HA42

20.20 

201130

HM1

HA22

HA21

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND MONTEREY PARK ON ROUTE 60 FROM 

EASTERN AV OC TO MEDNICK AV OC AND 

RTE 71O FROM OLYMPIC B

IN VEN COUNTY CITY OF MALIBU VEN-1 

PCH TO REPAIR ROCK SLOPE PROTECTION 

DAMAGE DUETO HIGH WAVE ACTIVITY DIR'S

EMERGENCY FORCE ACCOU

DIGOUTS SLURRY SEAL SHOULDER  BACKING

IN VENTURA COUNTY FROM JUST S/O 

CALLEGUAS CR BR 52-10 L&R TO PLEASANT

VALLEY OC 52-0443

IN VENTURA COUNTY, FROM US-101 TO 

STATE ROUTE 118

IN VENTURA COUNTY, NEAR CASITAS  

SPRINGS, AT SAN ANTONIO CREEK

IN VENTURA COUNTY ON ROUTE 33 FROM 

WEST OJAI AVENUE TO TULE CREEK AND 

FROM 1.0 MILE NORTH OF ADOBE CANYON 

TO LOCKWOOD VALLEY ROAD

Description 

STABILIZE SOIL AND EROSION CONTROL

REPAIR & REINFORCE RSP

DIGOUTS SLURRY SEAL SHOULDER

PAVEMENT REHABILITATION

BRIDGE STRUCTURE REHABILITATION AND

DIGOUTS, SLURRY SEAL, SHOULDER

Type Of Work

ACCU CONSTRUCTION, INC.

BURNS PACIFIC CONSTRUCTION INC

INTERMOUNTAIN SLURRY SEAL, 

INC.

SECURITY PAVING COMPANY, INC. 

3075 TOWNSGATE RD, STE 200 

WESTLAKE VILLAGE  CA 91361

SECURITY PAVING COMPANY, INC.

INTERMOUNTAIN SLURRY SEAL, 

INC.

Contractor

SANTA ANA CA 92705

THOUSAND OAKS, CA 91360

RENO NV 89502

WESTLAKE VILLAGE CA 91361

WESTLAKE VILLAGE CA 91361

RENO NV 89502

(714)641-4730

(805)371-4171

(775)358-1355

(818)362-9200

(818)362-9200

(775)358-1355

HAILU, MESFIN

IRA, ALFRED

SHAKERI, SAEID

SOLAIMAN TEHRANI, 

JOSEPH

SHAKERI, SAEID

SHOHET, HOUSHANG

Resident
Engineer

(213)453-7555

(805)480-4928

(213)808-7976

(805)480-4928

(213)808-7976

(805)857-7072

 $3,507,589

 $1,465,000

 $1,693,693

 $65,255,357

 $5,024,991

 $3,580,550

Bid + CCOs

 $3,200,885

 $1,370,835

 $1,686,480

 $50,222,300

 $0

 $2,298,806

Comp To  date

 $0

 $0

 $1,372,383

 $1,270,374

 $0

 $1,531,456

This Month

07/22/19

04/11/20

03/23/21

02/06/20

06/18/21

05/26/21

Awarded

08/02/19

05/06/20

04/08/21

03/02/20

06/30/21

06/15/21

Approved

09/15/23

10/30/21

02/04/22

06/27/25

04/30/24

10/22/21

Est Comp

 46%

 55%

 51%

 64%

 0%

 71%

%Time

 88%

 94%

 99%

 72%

 0%

 64%

% Work 

 

 

 

 

 

 

Message

07-304404

07-1XQ704

07-4W6204

07-302504

07-291304

07-4W5904

Contract 

ACNH-X037-(210)E

  

  

HSST-P023-(041)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2098 S. GRAND AVE. SUITE A;

505 E THOUSAND OAKS BLVD

1120 TERMINAL WAY;

3075 TOWNSGATE ROAD;

3075 TOWNSGATE ROAD;

1120 TERMINAL WAY;

1201 BALDWIN PARK 

BLVD

1525 RANCHO CONEHO 

BLVD SUITE 102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD, #102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD #102

BALDWIN PARK CA 91706

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-15.7/15.8

07-VEN-33-22.1/22.1

07-VEN-101-.1/4.5

07-VEN-101-7.9/38.9

07-VEN-101-8.9/11.5

07-VEN-101-9.1/9.1

Fed Aid

HA23

20.20 

201130

HB4N

HM3

HM1

HM2

Pgm Code

IN VEN ALONG NB LN @ VICINITY OF PM 

15.7   OF PM 15.7

IN VENTURA COUNTY CITY OF OJAI N/B 

SR-33TOREPAIR CRACKS ON AC 

PAVEMNT,REPAIR SHOULDRCONSTRUCT 

TIEBACK WALL,HYDROSEEDING&REPAIRDIR'

IN VENTURA COUNTY IN THE CITY OF 

THOUSAND OAKS FROM COUNTY LINE TO 

MOORPARK ROAD UNDERCROSSING

IN VENTURA COUNTY ON ROUTE 101

IN VENTURA CO, IN THOUSAND OAKS AND 

CAMARILLO, FROM 1.1 MILE WEST OF 

WENDY DR TO ARROYO CONEJO CREEK BR

07-VEN 101 PM 9.09 AND VARIOUS ROUTES

Description 

REPAIR SLOPE FAILURE

WINTER STORM DAMAGE REPAIR

HIGHWAY PLANTING, SINGS, ELECTRICAL

APPLY DECK METHACRYLATE, REPLACE

PLACE RHMA-G BWC-G GAP GRADED

LINE AND REPAIR CULVERTS

Type Of Work

C. A. RASMUSSEN, INC.

CASE PACIFIC COMPANY

DIVERSIFIED LANDSCAPE CO.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

JABRE CONTRACTING INC.

Contractor

VALENCIA  CA 91355

PASO ROBLES, CA 93446

WILDOMAR  CA 92595

TEMPE AZ 85282

LANCASTER CA 93535

MANHATTAN BEACH CA 90266

(661)367-9040

 

(951)245-1686

(602)437-1711

(661)726-4447

(310)720-0277

IRA, ALFRED

SOLAIMAN TEHRANI, 

JOSEPH

IRA, A.

IRA, ALFRED

RILEY, JAMES

SHOHET, HOUSHANG

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)857-7070

(213)507-7938

(805)857-7072

 $9,213,348

 $7,468,349

 $681,909

 $2,669,669

 $2,798,917

 $772,168

Bid + CCOs

 $9,344,620

 $6,104,700

 $613,043

 $70,464

 $2,672,016

 $242,538

Comp To  date

 $3,564

 $0

 $0

 $19,384

 $0

 $0

This Month

11/28/16

06/21/19

05/22/18

05/21/21

04/22/19

04/29/21

Awarded

12/21/16

06/28/19

06/14/18

06/16/21

05/13/19

06/14/21

Approved

04/19/22

12/31/21

10/29/21

02/28/22

10/29/21

11/04/21

Est Comp

 79%

 100%

 100%

 23%

 55%

 17%

%Time

 100%

 82%

 89%

 3%

 97%

 32%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-305204

07-1XM404

07-4U0004

07-4W8004

07-4W2704

07-4W9104

Contract 

ST-47C8-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

2121 ARDMORE ROAD

21730 BUNDY CANYON ROAD

1310 W. 23RD STREET;

213 E COLUMBIA WAY;

1813 MANZANITA LANE;

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLV. STE102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAN OAKS, CA. 93065

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-101-26.7/31

07-VEN-101-27.5/31

07-VEN-101-36.3/40.6

07-VEN-118-.5/32.4

07-VEN-126-1.0/8.2

07-VEN-126-10.0/13

Fed Aid

HM1

HA42

HA22

HM4

HA42

HM1

Pgm Code

SLABS REPAIR, IN VENTURA COUNTY, IN 

VENTURA, FROM MAIN ST UNDERCROSSING 

TO 0.1 MILE NORTH OF JCT 33/101  

SEPARATION

IN VENTURA COUNTY ON ROUTE 101 FROM 

0.8 MILE SOUTH OF SEAWARD AVE TO 0.4 

MILE WEST OF ROUTE 33/101 SEP AND ON 

RTE 33 FROM RTE 101/

IN VEN FROM 0.4 MILE SOUTH OF PADRE 

JUAN CANYON OC TO 0.3 MILE NORTH OF 

PUNTA GORDA PEDESTRIAN UC

IN VENTURA AND LOS ANGELES COUNTIES 

AT VARIOUS LOCATIONS

IN VENTURA COUNTY ON VEN 126 FROM 0.5

MILE WEST OF VICTORIA AVE. TO 3.2 

MILES EAST OF JCT 118

IN VENTURA COUNTY FROM TODD LN UNDER 

CROSSING TO 0.2 MILE WEST OF HALLOCK 

DRIVE

Description 

SLABS REPAIR, IN VENTURA COUNTY, IN

STORMWATER SOURCE CONTROL

PAVEMENT REHABILITATION

APPLY METHACRYLATE ON DECK, REPAIR

INSTALLATON OF 21 BMP DEVICES

REMOVE/REPLACE INDIVIDUAL CONCRETE

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.,

INC.

LANDSCAPE SUPPORT SERVICES

GRANITE CONSTRUCTION COMPANY

J. FRANCIS COMPANY

GRANITE CONSTRUCTION COMPANY

FBD VANGUARD CONSTRUCTION, 

INC.

Contractor

RANCHO CUCAMONGA CA 91730

SHERMAN OAKS CA 91403

CARLSBAD CA 92008

RIVERSIDE CA 92504

LANCASTER  CA 93535

LIVERMORE CA 94550

(909)944-1037

(818)475-0680

(760)444-1032

(951)776-9100

(661)726-4447

(925)245-1300

ARROYO, HECTOR

SHAKERI, SAEID

ARROYO, HECTOR

SHOHET, HOUSHANG

ARROYO, HECTOR

SHAKERI, SAEID

Resident
Engineer

(818)974-8391

(213)507-7938

(818)974-8391

(805)857-7072

(805)480-4928

(213)808-7976

 $1,078,171

 $1,999,419

 $33,558,998

 $1,019,790

 $3,334,362

 $544,623

Bid + CCOs

 $943,009

 $1,787,112

 $3,814,240

 $0

 $3,270,805

 $541,100

Comp To  date

 $269,538

 $6,787

 $2,888,466

 $0

 $0

 $0

This Month

04/15/21

10/09/19

11/17/20

05/27/21

01/03/19

03/05/20

Awarded

04/30/21

11/04/19

12/24/20

06/18/21

01/18/19

03/26/20

Approved

09/30/21

09/20/23

03/07/23

01/12/22

09/30/21

06/24/21

Est Comp

 96%

 42%

 15%

 0%

 100%

 100%

%Time

 85%

 89%

 11%

 0%

 92%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

07-4W6504

07-311304

07-302404

07-4W5004

07-312204

07-4W6604

Contract 

  

HSNH-Q101-(358)E

B1NH-Q101-(385)E

  

ACNH-P126-(057)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON CT.

15260 VENTURA BLVD STE 1150

5860 EL CAMINO REAL;

16197 KRAMERIA AVE

213 E. COLUMBIA WAY

550 GREENVILLE ROAD;

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD, #102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD #102E

1525 RANCHO CONEJO 

BLVD #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

09/09/21

Location
Storm Water
Plan
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07District

 $37,141,859 $1,868,699,918 $2,480,985,588

07-VEN-126-10.2/12.7

07-VEN-126-13.2/34.6

07-VEN-126-13.6/34.6

07-VEN-126-20.3/20.3

07-VEN-126-/13.6

Fed Aid

HA42

HM1

HA22

20.20 

201130

HA22

Pgm Code

IN SANTA PAULA FR 0.2M WO PECK RD TO 

SANTA PAULA CREEK

ADDING CLASS II BIKE LANES AND CLASS 

IV PROTECTED BIKEWAYS. SLURRY SEAL 

DIG OUTS. SHOULDERS. SIDE STREET 

IMPROVEMENT / UPDATE CROS

IN VEN FR HAUN CRK BRIDGE / CNTY LN

VEN COUNTY CITY OF FILLMORE VEN-126 

WEST VENTURA ST TO REPAIR DAMAGED 

MAINTENANCE FILLMORE STATION DUE TO 

WINDS&FALLEN TREESDIR'S 

IN VENTURA COUNTY ON VEN 126 FROM 

ROUTE 101 TO HAUN CREEK BRIDGE

Description 

STORMWATER SOURCE CONTROL

ADDING CLASS II BIKE LANES AND

SLAB REPLACE & CP OL AC

REPAIR FILLMORE MAINTENANCE STATION

PAVEMENT REHAB

Type Of Work

WESTCOAST PUBLIC WORKS INC

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

CALSTATE CONTRACTORS INC

C. A. RASMUSSEN, INC.

Contractor

WOODLAND HILLS CA 91364

VALENCIA CA 91355

SANTA BARBARA  CA 93111

FILLMORE, CA 93015

VALENCIA  CA 91355

(818)256-9401

(661)367-9040

(805)964-9951

 

(661)367-9040

IRA, ALFRED

SHOHET, HOUSHANG

TEHRANI, JOSEPH

IRA, ALFRED

ARROYO, HECTOR

Resident
Engineer

(805)480-4928

(805)857-7072

(805)480-4928

(805)857-7070

(805)480-4928

 $1,928,293

 $1,756,712

 $20,012,016

 $2,185,000

 $13,559,531

Bid + CCOs

 $1,772,996

 $0

 $19,442,654

 $214,812

 $12,289,965

Comp To  date

 $1,500

 $0

 $0

 $0

 $0

This Month

09/24/19

05/21/21

01/11/18

02/16/21

01/24/18

Awarded

10/29/19

06/14/21

02/02/18

03/18/21

02/21/18

Approved

11/30/23

05/25/22

12/31/21

02/28/22

10/29/21

Est Comp

 42%

 0%

 100%

 46%

 100%

%Time

 91%

 0%

 98%

 10%

 100%

% Work 

 

SUSPENDED

OVER RUN

 

 

Message

07-311504

07-0W0304

07-301404

07-1XT904

07-302204

Contract 

HSNH-P126-(058)E

  

ACNH- 126-(055)E

  

ACNH-P126-(056)E

--()

  

--()

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

20058 VENTURA BLVD, #318;

28548 LIVINGSTON AVENUE;

5335 DEBBIE RD

432 QUAIL CT

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD SUITE 102

1525 RANCHO CONEJO 

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-6.5/6.7

08-RIV-10-6.7/25.1

08-RIV-10-104.9/134.2

08-RIV-10-139.0/155

08-RIV-10-/0

08-RIV-15-3.0/29.1

Fed Aid

HB1

Pgm Code

IN THE CITY OF BEAUMONT ON RTE 10 

FROM 6TH STREET ON-RAMP TO I-10 WB 

AND ON ROUTE 210 IN SAN BERNARDINO 

FROM 0.1 MI TO 0.2 MI EAST

IN BEAUMONT & BANNING FROM JCT 10/60 

SEP TO JCT 10/111 SEP

NEAR BLYTHE, FROM SR 10/177 SEP TO 

NEAR BLYTHE, FROM SR 10/177 SEP TO 

1.05 MI W/O WILEY'S WELL RD OC

IN BLYTHE FR ISORA DITCH (BR  #56-

0015L) TO RTE 10/95 SEPARATION (BR 

#56-0598L/R)

NEAR YUCAIPA AT WILDWOOD REST AREA, 

NEAR BANNING AT WHITEWATER REST  NEAR

COACHELLA AT CACTUS CITY REST AREA; 

ALSO RIV-010-R134.8/

IN TEMECULA FROM TEMECULA RIVER  

BRIDGE (BR #56 0047R) TO HORSETHIEF 

CANYON WASH (BR #56 0678R) NEAR  

ELSINORE

Description 

INSTALL MIDWEST GUARDRAIL SYSTEM

PAVEMENT REPLACEMENT LANES 3 & 4 &

REHABILITATE MAINLINE PAVEMENT,

POLYESTER CONCRETE OVERLAY, COLUMN

INSTALL DYNAMIC TRUCK PARKING SIGNS

METHACRYLATE BRIDGE DECKS, REPLACE

Type Of Work

EVERLEVEL HOLDINGS, LLC

COFFMAN SPECIALTIES, INC

FISHER SAND & GRAVEL CO.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

O'DONNELL CONSTRUCTION, INC.

Contractor

CHINO HILLS, CA 91709

SAN DIEGO CA 92126

TEMPE AZ 85284

TEMPE AZ 85282

COMPTON CA 90221

SAN DIMAS CA 91773

(951)966-9153

(858)536-3100

(480)730-1033

(602)437-1711

(310)669-8949

(909)394-4510

CASTRO, ROBERTO

LENART, ELVIRA

DAVIS, DARCY

VU, KHOI

TAHA, ISSA

BERGEVIN, MIKE

Resident
Engineer

(909)677-8786

(951)232-8949

(951)453-8943

(951)232-6263

(951)906-9916

(951)232-3739

 $451,031

 $185,383,044

 $267,839,839

 $2,196,562

 $1,973,050

 $592,163

Bid + CCOs

 $381,552

 $103,720,059

 $340,775

 $2,041,004

 $0

 $569,983

Comp To  date

 $381,552

 $3,498,149

 $340,775

 $1,749

 $0

 $0

This Month

06/25/21

11/26/19

03/24/21

05/08/20

06/18/21

04/09/21

Awarded

07/15/21

12/16/19

04/15/21

06/09/20

08/05/21

04/27/21

Approved

09/28/21

11/16/22

12/25/25

08/24/21

08/23/21

Est Comp

 68%

 56%

 4%

 94%

 0%

 100%

%Time

 84%

 56%

 0%

 95%

 0%

 100%

% Work 

SUSPENDED

 

 

 

 

COMPLETED

Message

08-0R5704

08-1C38U4

08-1C0824

08-1K1404

08-1L4904

08-1K7404

Contract 

SNHG-000C-(529)E

ACIM- 010-(110)E

B1IM-010 -(112)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5877 PINE AVENUE, SUITE 120

9685 VIA EXCELENCIA STE 200;

1302 W. DRIVERS WAY;

1310 W. 23RD STREET;

15614 S. ATLANTIC AVENUE;

559 W. COVINA BLVD.;

850 S VIA LATA, SUITE

100A

850 VIA LATA SUITE 

104

134 EAST HOBSON WAY

73800 DINAH SHORE DR.

STE 104

790 VIA LATA SUITE 

100

9225 STELLAR COURT 

SUITE B

COLTON, CA 92324

COLTON, CA 92324

BLYTHE, CA 92225

PALM DESERT, CA 92211

COLTON, CA 92324

CORONA, CA 92883

Accepted

09/22/21

09/09/21

Location
Storm Water
Plan
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08District

08-RIV-15-8.2/23.9

08-RIV-15-23.9/33.4

08-RIV-15-38.2/51.5

08-RIV-15-/3.1

08-RIV-60-.4/15.9

08-RIV-62-6.7/9.2

Fed Aid
Pgm Code

IN RIVERSIDE COUNTY IN AND NEAR  

CORONA AND MURIETTA ON RTE 91 FROM 

RTE 15/91 SEP TO 0.4 MI EAST OF  

TYLER ST AND ON RTE 15 FROM 1

FROM NICHOLS RD TO 0.2 MI N/O GLEN 

IVY

FROM 0.5 MI S/O ONTARIO AVE TO JCT 

RTE 60

IN AND NEAR TEMECULA, IN RIV CO  FROM

SD CO LN TO NORTH OF TEMECULA RIVER 

BR & IN SD CO FR 0.1 MI S/O RIV CO LN

TO RIV CO LN

IN RIV CO ON RTE 60 FR E60/N15 CONN 

OC IN ONTARIO TO INDIAN ST OC IN 

MORENO VALLEY AND ON RTE 215

COUNTIES IN AND NEAR YUCCA VALLEY AND

IN TWENTYNINE PALMS FROM 0.2 MILE 

NORTH OF INDIAN CANYON DRIVE TO 0.6 

MILE WEST OF UTAH TRAI

Description 

SLAB REPLACEMENT ON MAIN LANES,

SLAB REPLACEMENT

SLAB REPLACEMENT

REPLACE TWO OUTSIDE LANES IN BOTH

METHACRYLATE BRIDGE DECKS,

MILL AND OVERLAY MAINLINE &

Type Of Work

RV CONCRETE

MYERS & SONS CONSTRUCTION, LLC

MYERS & SONS CONSTRUCTION, LLC

SECURITY PAVING COMPANY, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

MATICH CORPORATION

Contractor

ANAHEIM CA 92801

SACRAMENTO CA 95834

SACRAMENTO CA 95834

WESTLAKE VILLAGE CA 91361

RANCHO CUCAMONGA CA 91730

SAN BERNARDINO CA 92408

(714)855-4201

(858)243-8272

(916)283-9950

(818)362-9200

(909)944-1037

(909)382-7400

SOSTROM, DENISE

SOSTROM DENISE P

CHINICHIAN, ALI

BERGEVIN, MIKE

ALAM, MAHFUAL

VU, KHOI

Resident
Engineer

(951)232-7608

(951)232-7608

(951)232-7346

(951)232-3739

(951)830-6853

(951)232-6263

 $3,911,142

 $16,656,218

 $22,967,374

 $28,697,464

 $3,493,648

 $22,717,000

Bid + CCOs

 $307,981

 $15,290,011

 $11,643,627

 $25,457,005

 $2,603,692

 $7,118,906

Comp To  date

 $215,600

 $75,700

 $433,949

 $1,039,255

 $561,602

 $1,458,470

This Month

04/30/21

09/05/19

12/04/20

01/02/20

04/02/21

12/11/20

Awarded

05/20/21

09/23/19

12/22/20

01/30/20

04/15/21

01/14/21

Approved

12/09/21

01/03/22

07/25/22

10/18/21

02/03/22

06/13/22

Est Comp

 23%

 84%

 40%

 95%

 40%

 36%

%Time

 8%

 91%

 51%

 88%

 75%

 31%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-1L6804

08-1F1424

08-1F1434

08-1F1414

08-1K7304

08-1E8404

Contract 

  

B1IM- 015-(248)E

ACIM-015 -(166)E

ACIM-015 -(208)E

  

ACNH-P062-(046)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

605 E. COMMERCIAL ST.;

4600 NORTHGATE BLVD, SUITE 10

4600 NORTHGATE BLVD, SUITE 10

3075 TOWNSGATE ROAD;

10641 FULTON CT.;

1596 HARRY SHEPPARD BLVD

119 N MAPLE ST STE A

119 N. MAPLE ST. STE 

A

4334 LATHAM STREET 

STE 100

9225 STELLAR CT, 

SUITE B

4334 LATHAM ST SUITE 

100

73800 DINAH SHORE DR 

STE 104

CORONA, CA 92880

CORONA, CA 92880

RIVERSIDE, CA 92501

CORONA, CA 92883

RIVERSIDE, CA 92501

PALM DESERT, CA 92211

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 110
09/20/21 Statement of Ongoing Contracts as of 09/28/21

08District

08-RIV-74-12.9/12.9

08-RIV-74-13.2/34

08-RIV-74-28.1/37.4

08-RIV-74-36.9/43.6

08-RIV-74-48.8/49.2

08-RIV-74-/5.8

Fed Aid

HA21

HB1

HB1

Pgm Code

IN LAKE ELSINORE FROM GRAND AVE TO 

COLLIER AVE

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS

IN & NR MENIFEE & HEMET FROM 0.62 MI 

E/O RTE 215 TO 0.4 MI W/O ACACIA 

AVENUE

IN THE CITY OF HEMET ON RTE 74 FR 

WARREN RD TO SOBOBA ST

NEAR HEMET FROM 0.7 MI E/O TO 1.1. 

MILE E/O BLACKBURN RD

NR LAKE ELSINORE, FROM ORANGE COUNTY 

LINE TO MONTE VISTA STREET

Description 

INSTALL CHANGEABLE MESSAGE SIGN

BRIDGE RAIL REPLACEMENT, REPLACE 1

CONSTRUCT RAISED CURB MEDIAN & LEFT

CONSTRUCT SIDEWALKS, CURB RAMPS,

INSTALL HORIZONTAL DRAINAGE SYSTEM

WIDEN EXISTING LANES TO PROVIDE 12'

Type Of Work

YAKAR

ORTIZ ENTERPRISES, INC.

GRANITE CONSTRUCTION COMPANY

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

GRANITE CONSTRUCTION COMPANY

Contractor

COVINA CA 91703

IRVINE CA 92618

INDIO CA 92203

COMPTON CA 90221

YORBA LINDA CA 92886

INDIO CA 92203

(909)599-1612

(949)753-1414

(760)775-7500

(310)669-8949

(714)646-3697

(760)775-7500

FENG, PERCY

TRUONG, NICK

TRUONG, NICK

SMITH, CHRISTOPHER

ABDALLA, OSAMA

Resident
Engineer

(951)232-9010

(951)830-6835

(951)830-6835

(951)830-6835

 

(951)830-9182

 $295,154

 $5,467,906

 $22,697,556

 $2,311,885

 $1,635,061

 $40,500,534

Bid + CCOs

 $0

 $2,307,320

 $20,947,087

 $2,097,171

 $0

 $11,011,362

Comp To  date

 $0

 $300,629

 $242,536

 $119,832

 $0

 $1,935,582

This Month

06/03/21

12/29/20

03/12/19

06/04/20

08/11/21

11/12/20

Awarded

06/23/21

01/19/21

04/05/19

07/17/20

09/08/21

12/24/20

Approved

12/23/21

03/07/22

11/08/21

10/04/21

04/12/23

Est Comp

 0%

 13%

 100%

 95%

 0%

 16%

%Time

 0%

 42%

 87%

 87%

 0%

 27%

% Work 

 

 

OVER RUN

 

 

 

Message

08-1L7304

08-1C6804

08-0N6704

08-1F5904

08-1J0204

08-1C8504

Contract 

  

  

HSNH-P074-(067)E

ACNH-P074-(070)E

ACST-2074-(072)E

HSST-S074-(071)E

  

  

PH-    -( )

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

689 EAST SAN BERNARDINO RD;

6 CUSHING SUITE 200;

38000 MONROE STREET;

15614 S. ATLANTIC AVENUE;

18543 YORBA LINDA BLVD # 376;

38000 MONROE STREET;

790 S. VIA LATA, 

SUITE 100

9225 STELLAR COURT

9225 STELLAR COURT

9225 STELLAR COURT 

SUITE B

9225 STELLAR CT, 

SUITE B

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92883

CORONA, CA 92883

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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08District

08-RIV-79-25.6/26.4

08-RIV-91-1.0/20.3

08-RIV-95-14.5/35.6

08-SBD-2-2.4/0

08-SBD-2-/6.4

08-SBD-10-21.6/23.6

Fed Aid

HA21

Pgm Code

IN & NR HEMET AT VARIOUS LOCATIONS FR

EAST FLORIDA AVE TO EAST MENLO AVE

FROM W 91 - GREEN RIVER RD OFF-RAMP 

OH (BR #56 0865K) NEAR CORONA TO 14TH

STREET WB OFF-RAMP (BR #56  0837K) IN

RIVERSIDE

AT VAR LOCS FR 4 MI N/O PALO VERDE 

DAM RD TO 0.6 MI S/O SAN BERNARDINO 

CO LINE

NEAR WRIGHTWOOD AT SHEEP CREEK BRIDGE

#54-0360

IN SAN BERNARDINO COUNTY AT 

WRIGHTWOOD FROM LOS ANGELES COUNTY 

LINE TO ROUTE 138

IN COLTON FROM 0.36 MI W/O RANCHO AVE

OC TO WARM CREEK BRIDGE

Description 

CONSTRUCT AND UPGRADE EXISTING

METHACRYLATE BRIDGE DECKS, REPLACE

CONSTRUCT CONCRETE/RSP APRONS &

UPGRADE BRIDGE RAILING AND WIDEN TO

COLD IN-PLACE RECYCLING, MILL AND

NSTALL GORE PAVING, PAVE UNDER

Type Of Work

AUTOBAHN CONSTRUCTION, INC.

RV CONCRETE

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

BEADOR CONSTRUCTION COMPANY, 

INC.

SULLY-MILLER CONTRACTING 

COMPANY

GRIFFITH COMPANY

Contractor

ORANGE CA 92867

ANAHEIM CA 92801

YORBA LINDA CA 92886

CORONA  CA 92883

BREA CA 92821

BREA  CA 92821

(714)769-7025

(714)855-4201

(714)646-3697

(951)674-7352

(714)578-9600

(714)984-5500

HUTCHINSON, MICHAEL

SOSTROM, DENISE

KOURY, PETER

SANTOS, JOHN

AL-KHATEEB, TAGHREED

BENSON, DAVID

Resident
Engineer

(951)232-7519

(951)232-7608

(909)844-0619

(951)538-5315

(951)232-7793

(951)232-6478

 $1,503,392

 $1,436,974

 $5,539,061

 $3,033,711

 $4,111,540

 $1,823,217

Bid + CCOs

 $411,548

 $675,709

 $4,861,612

 $3,024,529

 $2,128,022

 $1,772,989

Comp To  date

 $154,640

 $366,852

 $693,166

 $896

 $1,687,487

 $3,012

This Month

11/12/20

04/13/21

11/04/20

09/28/18

05/06/21

11/28/18

Awarded

12/09/20

04/27/21

11/20/20

10/22/18

06/14/21

12/19/18

Approved

05/06/22

11/15/21

09/30/21

09/21/21

11/15/21

03/23/23

Est Comp

 28%

 58%

 100%

 100%

 40%

 100%

%Time

 27%

 47%

 87%

 99%

 52%

 94%

% Work 

 

 

OVER RUN

OVER RUN

 

OVER RUN

Message

08-1F6004

08-1K7604

08-1G0004

08-0H4704

08-1L6604

08-1F44U4

Contract 

  

  

ACST-S095-(036)E

B1ST-P002-(040)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

933 N. BATAVIA ST.;

605 E. COMMERCIAL ST.;

18543 YORBA LINDA BLVD # 376;

26320 LESTER CIRCLE

135 S. STATE COLLEGE BLVD.;

3050 EAST BIRCH STREET

937 SOUTH VIA 

LATA,STE 650/700

119 N. MAPLE STREET 

STE A

73800 DINAH SHORE DR 

#104

12522 BEAR VALLEY 

ROAD

15255 BEAR VALLEY RD

590 S. VIA LATA SUITE

100

COLTON, CA 92324

CORONA, CA 92880

PALM DESERT, CA 92211

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-10-23.8/23.8

08-SBD-10-24.3/24.8

08-SBD-10-27.9/28

08-SBD-10-29.4/39.2

08-SBD-15-1.0/28.6

08-SBD-15-12.5/14.8

Fed Aid

HA21

HB4N

Pgm Code

IN COLTON AT SANTA ANA RIVER BRIDGE 

(BR #54-0292G, BR #54-0292 LT AND BR 

#54-0292 RT)

IN SAN BERNARDINO FROM TO 0.4 MILE 

W/O WATERMAN AVE UC TO 0.2 MILE N/O 

CONN OC

IN REDLANDS AT CALIFORNIA ST UC  

EASTBOUND EXIT RAMP

IN REDLANDS & YUCAIPA FR 0.1 MI E/O 

ALABAMA ST TO COUNTY LINE RD

ON ROUTE 15 FROM ONTARIO AT JURUPA 

STREET OC (BR #54 0971) TO HESPERIA 

AT OAK HILL ROAD OC (BR #54 1176) AND

ON ROUTE 215 IN SAN B

FROM SIERRA AVENUE UC TO GLEN HELEN 

PARKWAY UNDERCROSSING

Description 

BRIDGE REHABILITATION AND SEISMIC

INSTALL MIDWEST GUADRAIL SYSTEM AND

WIDEN EB OFF RAMP

INSTALL TMS FIELD ELEMENTS

POLYESTER OVERLAY, METHACRYLATE

REHABILITATE EXISTING MAINLINE AND

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

INTERNATINAL LINE BUILDERS, 

INC. DBA ILB ELECTRIC

O'DONNELL CONSTRUCTION, INC.

STURGEON ELECTRIC CALIFORNIA, 

LLC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

OHL USA, INC.

Contractor

IRVINE  CA 92606

CORONA CA 92883

SAN DIMAS CA 91773

CHINO CA 91214

TEMPE AZ 85282

IRVINE CA 92614

(949)252-0441

(951)963-3044

(909)394-4510

(909)591-0000

(602)437-1711

(949)579-0737

CASTRO, ROBERTO

ASSAD, PETER

GEORGES, SAMER

TAHA, ISSA

NGUYEN, VU

NGUYEN, VU

Resident
Engineer

(909)677-8786

(951)232-8511

(951)232-3748

(951)906-9916

(951)232-3784

(951)232-3784

 $15,075,745

 $1,008,722

 $790,167

 $5,994,500

 $3,052,052

 $23,754,995

Bid + CCOs

 $12,891,465

 $0

 $792,281

 $4,956,904

 $256,508

 $23,228,764

Comp To  date

 $680,007

 $0

 $0

 $361,032

 $256,508

 $303,825

This Month

01/30/19

06/28/21

05/22/20

10/30/19

04/07/21

12/23/19

Awarded

03/04/19

07/20/21

06/18/20

11/22/19

04/30/21

01/22/20

Approved

09/24/21

03/21/22

05/21/21

10/29/21

01/11/22

04/28/21

Est Comp

 98%

 0%

 100%

 100%

 27%

 100%

%Time

 84%

 0%

 99%

 82%

 8%

 96%

% Work 

 

 

OVER RUN

 

 

OVER RUN

Message

08-0Q9104

08-1L5904

08-1G2914

08-384234

08-1K7704

08-0K1214

Contract 

B1IM-010 -(267)E

SIMG-010 -(271)E

  

  

  

ACIM-015 -(165)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

3955 TEMESCAL CANYON RD.;

559 W. COVINA BLVD.;

13501 BENSON AVE;

1310 W. 23RD STREET;

1920 MAIN STREET STE 310

850 SOUTH VIA LATA 

SUITE 100A

790 S. VIA LATA, 

SUITE 100

850 S. VIA LATA SUITE

100A

790 VIA LATA SUITE 

100

9540 CENTER AVE

9540 CENTER AVENUE, 

#120

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA 

91730

RANCHO CUCAMONGA, CA 

91730

Accepted

09/20/21

Location
Storm Water
Plan
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08District

08-SBD-15-16.1/169.4

08-SBD-15-20.0/29.1

08-SBD-15-23.5/29.1

08-SBD-15-40.3/40.7

08-SBD-15-40.4/0

08-SBD-15-42.5/46

Fed Aid
Pgm Code

IN SBD CO IN & NEAR HESPERIA AT  

VARIOUS LOCATIONS FROM CAJON CREEK TO

MICRO DITCH (BR #54 0619L)

NEAR HESPERIA FROM CLEGHORN ROAD UC 

TO 0.5 MILE N/O OAK HILL ROAD OC

FROM 0.8 MI NORTH OF NORTH ALRAY 

OVERHEAD TO 0.5 MILE NORTH OF OAK 

HILL ROAD OVERCROSSING

IN VICTORVILLE NR PALMDALE ROAD  IN 

VICTORVILLE NR PALMDALE ROAD  (ROUTE 

18) AND INTERSTATE 15

IN VICTORVILLE FR 0.1 MI S/O  

PALMDALE RD TO 0.4 MI S/O PALMDALE RD

OC

IN SAN BERNARDINO COUNTY IN 

VICTORVILLE FROM 0.5 MI N/O MOJAVE 

DRIVE TO 1.5 MI N/O STODDARD WELLS 

ROAD OVERCROSSING

Description 

DECK APPROACH AND DEPARTURE

CULVERT LINING & INVERT PAVING

CULVERT LINING & INVERT PAVING

PERMANENT RESTORATION OF IRRIGATION

LENGTHEN SB ACCELERATION LANE

WIDEN I-15

Type Of Work

VELARDE CONCRETE CONSTRUCTION,

INC.

JABRE CONTRACTING INC.

AMERICA PACIFIC CONSTRUCTION

ACCU CONSTRUCTION, INC.

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

AMES CONSTRUCTION INC.

Contractor

SAN FERNANDO CA 91340

MANHATTAN BEACH CA 90266

EASTVALE CA 92880

SANTA ANA CA 92705

YORBA LINDA CA 92886

BURSNVILLE, MN 55306

(818)898-2300

(310)720-0277

(559)577-9999

(714)641-4730

(714)646-3697

(951)356-1275

PHAM, THANH

LOZA, SHAUN

AL-KHATEEB, TAGHREED

BENSON, DAVID

LOZA, SHAUN

AL-KHATEEB, TAGHREED

Resident
Engineer

(951)232-7262

(909)601-4717

(951)232-7793

(951)232-6478

(909)545-1085

(951)232-7793

 $1,898,921

 $392,645

 $683,550

 $333,610

 $1,027,674

 $80,939,233

Bid + CCOs

 $1,627,819

 $73,350

 $692,778

 $259,274

 $1,039,923

 $83,096,157

Comp To  date

 $0

 $0

 $0

 $3,780

 $3,090

 $0

This Month

02/05/21

04/29/21

12/31/20

04/23/19

06/15/20

11/05/15

Awarded

03/04/21

06/07/21

02/04/21

05/13/19

07/10/20

11/25/15

Approved

11/26/21

10/13/21

09/08/21

08/10/22

10/01/21

09/14/21

Est Comp

 65%

 6%

 66%

 0%

 100%

 100%

%Time

 82%

 19%

 99%

 0%

 98%

 100%

% Work 

 

 

 

PLANT EST 

SATIS

 

COMPLETED

Message

08-1K1904

08-1H3504

08-1H3514

08-1H2714

08-1F9904

08-3555V4

Contract 

  

  

  

  

  

NHPI-015 -(237)1

  

  

  

  

  

E-    -(STP)L

  

  

  

  

  

  

  

  

  

  

  

  

523 S. BRAND BLVD.;

1813 MANZANITA LANE;

7161 CITRUS VALLEY AVE;

2098 S. GRAND AVE. SUITE A;

18543 YORBA LINDA BLVD # 376;

2000 AMES DRIVE

222 E MAIN ST

15255 BEAR VALLEY RD

15255 BEAR VALLEY 

ROAD

790 VIA LATA SUITE 

100

15255 BEAR VALLEY 

BLVD

15255 BEAR VALLEY 

ROAD

BARSTOW, CA 92311

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA 92324

HESPERIA, CA 92345

HESPERIA, CA 92345

Accepted

09/14/21

Location
Storm Water
Plan
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08District

08-SBD-15-64.6/75.3

08-SBD-18-31.9/38.5

08-SBD-18-68.5/87.9

08-SBD-18-97.0/99.5

08-SBD-38-11.3/26.5

08-SBD-38-11.3/26.5

Fed Aid

HB1

20.20 

201130

20.20 

201130

Pgm Code

FROM 1.2 MI. S/O SIDEWINDER ROAD OC 

TO MOJAVE RIVER BRIDGE

IN SBD CO FR 0.1 MI E/O HILLTOP  

CONNECTOR TO 0.5 MI E/O SIERRA CREEK

IN SAN BERNARDINO COUNTY ON RTE 18 

FROM 1.4 MI N/O CAMP ROCK RD TO  

CENTRAL RD AND ON RTE 247 FROM 0.1 MI

S/O RABBIT SPRINGS RD TO

IN VICTORVILLE FROM AMARGOSA RD TO 

COBALT RD

SLOPE STABILIZATION. REMOVING DEBRIS 

AND HAZARDOUS BURNED TREES, 

EXCAVATION AND CLEARING CULVERT INLET

BASINS DIR'S EMERGENCY F.A.

WATERSHED/DEBRIS FLOW MITIGATION: 

REPAIR/REPLACE/INSTALL DRAINAGE 

SYSTEMS AND REPAIR/REPLACE DEBRIS 

BARRIERS DIR'S EMERGENCY ORDER

Description 

REHABILITATE EXISTING MAINLINE AND

PREVENTATIVE MAINTENANCE - OVERLAY

PLACE A PREVENTATIVE TREATMENT ON

WIDEN ROADBED & CONSTRUCT RAISED

SLOPE STABILIZATION

FLOW MITIGATION

Type Of Work

SULLY-MILLER CONTRACTING 

COMPANY

MATICH CORPORATION

CALMEX ENGINEERING INC

SULLY-MILLER CONTRACTING 

COMPANY

RIVERSIDE CONSTRUCTION CO INC

POWELL CONSTRUCTORS INC

Contractor

BREA CA 92821

SAN BERNARDINO CA 92408

BLOOMINGTON CA 92316

BREA CA 92821

RIVERSIDE, CA 92501

FONTANA, CA 92335

(714)319-6309

(909)382-7400

(909)635-8237

(714)578-9600

(951)682-8308

 

AL-KHATEEB, TAGHREED

NGUYEN, NHAN

SANTOS, JOHN

CANUTI, LARRY

TRAN, KEN

TRAN, KEN

Resident
Engineer

(951)232-7793

(909)821-8164

(951)538-5315

(760)985-5825

(909)844-3312

(909)844-3312

 $16,473,080

 $3,014,000

 $1,604,607

 $4,929,976

 $3,698,752

 $19,985,000

Bid + CCOs

 $16,609,737

 $2,734,988

 $1,652,713

 $2,799,566

 $2,999,808

 $163,392

Comp To  date

 $139,758

 $1,376,936

 $0

 $754,647

 $62,997

 $0

This Month

06/03/20

04/05/21

05/21/20

02/23/21

09/25/20

12/23/20

Awarded

06/29/20

04/27/21

06/18/20

03/11/21

09/26/20

12/28/20

Approved

11/15/21

10/05/21

08/20/21

01/07/22

09/29/21

12/16/21

Est Comp

 53%

 60%

 100%

 53%

 94%

 1%

%Time

 99%

 90%

 95%

 57%

 81%

 1%

% Work 

 

 

 

 

 

 

Message

08-0K1234

08-1H4904

08-1J9404

08-1E0604

08-1L9404

08-1L9804

Contract 

  

  

ACST-X071-(072)E

HSNH-P018-(063)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

135 S. STATE COLLEGE BLVD.;

1596 HARRY SHEPPARD BLVD

2764 S. VISTA AVE;

135 S. STATE COLLEGE BLVD.;

4225 GARNER ROAD

8555 BANANA AVE

15255 BEAR VALLEY 

ROAD

850 SOUTH VIA LATA 

SUITE 104

15255 BEAR VALLEY RD

15255 BEAR VALLEY 

ROAD

850 S VIA LATA SUITE 

104

850 S VIA LATA SUITE 

104

HESPERIA, CA 92345

COLTON, CA 92324

HESPERIA, CA 92395

HESPERIA, CA 92345

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-38-47.5/59.4

08-SBD-40-28.9/28.9

08-SBD-40-50.0/75

08-SBD-40-75.0/100

08-SBD-40-119.0/119

08-SBD-40-125.0/154.6

Fed Aid

HA42

HB1

HB1

20.20 

201130

Pgm Code

AT VARIOUS LOCATIONS FR ZACA DR TO 

STA RTE 18 AT BIG BEAR LAKE DAM

IN SAN BERNARDINO COUNTY NEAR 

NEWBERRY SPRINGS AT 3.6 MILES WEST OF

HECTOR ROAD UNDERCROSSING

NEAR LUDLOW FROM CRUCERO ROAD TO 

BADGER WASH

BETWEEN BADGER WASH TO ESSEX ROAD OC

PAVEMENT REPAIR  AND REPLACE DAMAGED 

MBGR AND TERMINAL SYSTEMS  DIR'S 

ORDER EMERGENCY F.A.

NEAR LUDLOW FR 4.5 MI E/O HOMER  WASH

BR TO ARIZONA STATE LINE

Description 

RELINE OR REPLACE CULVERTS

REMOVE EXISTING WIM AND INSTALL NEW

REGRADE MEDIAN CROSS SLOPE

REGRADE MEDIAN CROSS SLOPE

PAVEMENT REPAIR

REGRADE MEDIAN CROSS SLOPE

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

RV CONCRETE

FISHER SAND & GRAVEL CO.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO

AMES CONSTRUCTION, INC.

Contractor

YORBA LINDA CA 92886

ANAHEIM CA 92801

TEMPE  AZ 85284

INDIO CA 92203

INDIO, CA 92203

CORONA CA 92880

(714)646-3697

(714)855-4201

(480)730-1033

(760)391-6351

 

(951)356-1275

BENJAMIN, AMGAD

PHAM, THANH

PHAM, THANH

DOAN, ANTHONY

DAVIS, DARCY

DOAN, ANTHONY

Resident
Engineer

(909)844-9731

(951)232-7262

(951)232-7262

(951)840-8222

(760)326-4684

(951)840-8222

 $1,959,061

 $1,354,992

 $35,420,839

 $17,197,071

 $685,000

 $14,088,149

Bid + CCOs

 $712,716

 $980,201

 $34,336,666

 $16,644,204

 $274,344

 $7,251,348

Comp To  date

 $324,292

 $0

 $25,548

 $0

 $274,344

 $667,589

This Month

10/13/20

03/09/21

09/07/18

12/06/19

06/09/21

08/26/20

Awarded

11/16/20

04/06/21

10/09/18

12/31/19

08/05/21

09/21/20

Approved

12/29/21

09/07/21

08/16/22

10/06/21

10/31/21

04/22/22

Est Comp

 54%

 83%

 100%

 94%

 0%

 46%

%Time

 36%

 72%

 96%

 94%

 40%

 51%

% Work 

 

 

OVER RUN

 

SUSPENDED

 

Message

08-0G8004

08-1G5504

08-0R1604

08-0R1504

08-1M5704

08-0R1424

Contract 

  

ACIM-040 -(088)E

HSIM- 040-(084)E

HSIM-040 -(086)E

  

HSIM- 040-(066)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

18543 YORBA LINDA BLVD # 376;

605 E. COMMERCIAL ST.;

1302 W DRIVERS WAY

38000 MONROE STREET;

38000 MONROE STREET

391 N. MAIN STREET;

850 S VIA LATA STE 

104

222 E MAIN ST

222 E MAIN ST #207

222 MAIN ST STE # E

1044 EAST BROADWAY

222 MAIN ST STE E

COLTON, CA 92324

BARSTOW, CA 92311

BARSTOW, CA 92311

BARSTOW. CA 92311

NEEDLES, CA 92363

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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08District

08-SBD-58-11.0/23

08-SBD-60-.7/3

08-SBD-60-4.6/9.9

08-SBD-60-7.3/10

08-SBD-62-15.1/29.3

08-SBD-62-124.8/142

Fed Aid

HA21

Pgm Code

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS

IN CHINO FR PIPELINE AVE OC TO BENSON

AVE OC

60/91/215 IC  IN ONTARIO FR EUCLID 

AVE IC TO RIV CO LN & NEAR RIVERSIDE 

FROM SBD CO LN TO COUNTRY VILLAGE RD 

& FROM 0.7 MILES W/O 

IN ONTARIO FR 0.2 MI W/O CUCAMONGA 

CREEK BR TO MILLIKEN AVE

NEAR JOSHUA TREE FROM YUCCA MESA RD 

TO BERMUDA AVE

AT VAR LOCS, FR 1.8 MI W/O JCT RTE 95

TO 0.3 MI W/O PARKER DAM RD

Description 

MILL AND OVERLAY OR PROVIDE FOG

REMOVE & REPLACE OC STRUCTURES

REPLACEMENT OF TWO OUTSIDE LANES

ADD WB AUX LANE, ADD EB

SEAL COAT PAVEMENT AND PERFORM

CONSTRUCT CONCRETE/RSP APRONS AT 10

Type Of Work

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

SEMA CONSTRUCTION, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

AMES CONSTRUCTION, INC.

VSS INTERNATIONAL, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

IRVINE CA 92618

TEMECULA  CA 92590

RANCHO CUCAMONGA  CA 91730

CORONA CA 92880

WEST SACRAMENTO CA 95691

INDIO CA 92203

(949)328-9758

(303)627-2600

(909)721-1011

(951)356-1275

(916)373-1500

(760)775-7500

CANUTI, LARRY

LOPEZ, JOSEPH

MOHAMED, ASHRAF

DUTCHER, DAVID

VU, KHOI

DOAN, ANTHONY

Resident
Engineer

(760)985-5825

(951)232-8957

(951)232-3859

(909)519-2051

(951)232-6263

(951)840-8222

 $3,016,189

 $19,639,146

 $143,097,682

 $24,215,254

 $3,640,120

 $3,606,282

Bid + CCOs

 $669,813

 $16,661,466

 $133,342,741

 $171,900

 $1,616,910

 $3,186,550

Comp To  date

 $651,176

 $392,727

 $1,664,888

 $72,000

 $244,701

 $0

This Month

06/18/21

03/07/19

04/18/19

04/26/21

04/27/21

10/21/20

Awarded

07/15/21

04/09/19

05/13/19

05/27/21

06/14/21

11/05/20

Approved

01/11/22

05/24/22

11/02/21

12/04/23

11/24/21

09/20/21

Est Comp

 14%

 71%

 94%

 3%

 56%

 79%

%Time

 22%

 85%

 92%

 1%

 44%

 88%

% Work 

 

 

 

SUSPENDED

 

 

Message

08-1L6504

08-0F0304

08-0Q75U4

08-0E33U4

08-1L6704

08-1G0104

Contract 

  

B1NH-P060-(153)E

ACHS-NHP0-(014)9

ACNH-P060-(159)E

  

ACST-S062-(046)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

7700 IRVINE CENTER DRIVE, SUI

42690 RIO NEDO, SUITE G

10641 FULTON COURT

391 N. MAIN STREET;

3785 CHANNEL DRIVE;

38000 MONROE STREET;

15255 BEAR VALLEY 

ROAD

119 N MAPLE SUITE A

4334 LATHAM STREET, 

STE 100

119 N MAPLE ST SUITE 

A

73800 DINAH SHORE DR 

STE 104

222 MAIN ST STE E

HESPERIA, CA 92345

CORONA, CA 92880

RIVERSIDE, CA 92501

CORONA, CA 92880

PALM DESERT, CA 92211

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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08District

08-SBD-71-/8.5

08-SBD-71-/8.5

08-SBD-138-15.3/15.3

08-SBD-173-18.6/18.7

08-SBD-210-1.5/21.5

08-SBD-210-21.7/27.2

Fed Aid

HB4N

Pgm Code

IN SAN BERNARDINO AND RIVERSIDE  

COUNTIES IN AND NEAR CHINO AND CHINO 

HILLS FROM LOS ANGELES COUNTY LINE TO

ROUTE 91

IN SAN BERNARDINO AND RIVERSIDE  

COUNTIES IN AND NEAR CHINO AND CHINO 

HILLS FROM LOS ANGELES COUNTY LINE TO

0.2 MILE SOUTH OF SANT

NEAR HESPERIA AT CAJON MTCE STA  

STATION

NEAR CEDAR GLEN AT 0.1 MI SOUTH OF OF

HOSPITAL ROAD

IN VARIOUS CITIES FROM MOUNTAIN  

AVENUE OC (BR #54 1144) IN UPLAND TO 

27TH STREET UC (BR #54  1087G/L/R) IN

SAN BERNARDINO.

IN VARIOUS CITIES FROM CAJON BLVD OH 

(BR #54 0946G/L/R) IN SAN  BERNARDINO

TO SAND CREEK BRIDGE (BR #54 1075L/R)

IN HIGHLAND AND @

Description 

INSTALL RMS, CCTV, CMS, VDS & FIBER

PREVENTATIVE MAINTENANCE - SLAB

CONVERT OR RECONFIGURE THE EXISTING

REPLACE MBGR WITH CONCRETE BARRIER

METHACRYLATE BRIDGE DECKS AND

METHACRYLATE BRIDGE DECKS,

Type Of Work

SELECT ELECTRIC, INC. RAUDEL 

MARTINEZ

MYERS & SONS CONSTRUCTION, LLC

STANCE CONSTRUCTION COMPANY

STRONGHOLD ENGINEERING

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

Contractor

VISTA CA 92081

SACRAMENTO CA 95834

IRVINE , CA 92618

PERRIS, CA 92571

IRVINE CA 92606

IRVINE CA 92606

(619)460-6060

(916)283-9950

(626)274-3156

(951)684-9303

(949)252-0441

(949)252-0441

RUIZ, MANUEL

EHIRIM, DOMINIC 

OKECHUKWU

ADODO, JEGBEFUME

HOSSAIN, SADIQUE

OOI, KEE

HANNA, JACOUB

Resident
Engineer

(951)965-6327

(951)232-3523

(951)232-6497

(951)830-6828

(951)840-8323

(909)519-0566

 $6,763,527

 $4,191,590

 $444,813

 $7,789,098

 $930,046

 $1,958,993

Bid + CCOs

 $1,301,167

 $3,277,534

 $86,433

 $1,295,896

 $0

 $130,867

Comp To  date

 $1,050,608

 $0

 $86,433

 $593,807

 $0

 $130,867

This Month

10/08/20

03/02/21

06/17/21

08/20/20

03/24/21

04/30/21

Awarded

11/17/20

03/25/21

06/24/21

09/21/20

04/13/21

05/27/21

Approved

08/10/22

10/19/21

02/22/22

05/30/23

10/13/21

02/01/22

Est Comp

 25%

 100%

 1%

 15%

 0%

 21%

%Time

 19%

 78%

 19%

 17%

 0%

 7%

% Work 

 

 

 

 

 

 

Message

08-0G7904

08-1H9314

08-1J4904

08-1H2904

08-1K6704

08-1K6804

Contract 

ACNH-P071-(074)E

  

  

ACST-S173-(004)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2790 BUSINESS PARK DR.

4600 NORTHGATE BLVD, SUITE 10

9070 IRVINE CENTER DR #220

150 W WALNUT AVE

16351 CONSTRUCTION CIR W;

16351 CONSTRUCTION CIR W;

790 S VIA LATA

9540 CENTER AVENUE

222 EAST MAIN STREET 

STE 202

850 VIA LATA STE 104

9540 CENTER AVE #120

850 VIA LATA SUITE 

#104

COLTON, CA 92324

RANCHO CUCAMONGA, CA 

91730

BARSTOW, CA 92311

COLTON, CA 92336

RANCHO CUCAMONGA, CA 

91730

COLTON, CA 92336

Accepted

Location
Storm Water
Plan
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08District

08-SBD-210-/0

08-SBD-215-2.2/3.2

08-SBD-215-4.8/5.8

08-SBD-215-7.0/17.8

08-SBD-247-39.0/42

08-SBD-259-/1.5

Fed Aid
Pgm Code

IN AND NEAR UPLAND AND RANCHO 

CUCAMONGA FROM 0.5 MILE WEST OF  

MOUNTAIN AVE OC TO GOLDEN AVE UC

IN COLTON FR0M 0.3 MI SOUTH TO 0.3 

N/O WASHINGTON ST OC

IN SAN BERNARDINO FROM 0.5 MI S/O 

ORANGE SHOW/AUTO PLAZA RD OC TO 0.2 

MI N/O INLAND CENTER DRIVE OC

IN SBD ON RTE 215 FR I-10/I-215 JCT 

TO I-215/I-15 JCT AND ON RTE 259 FR 

I-215/SR-259 JCT TO SR-259/SR-210 JCT

IN SAN BERNARDINO COUNTY AT LUCERNE 

VALLEY FROM 0.5 MI S/O CAMP ROCK RD 

TO 0.1 MI S/O MIDWAY AVE AND FROM 1.1

MI S/O HOLMES RD TO 

IN SAN BERNARDINO COUNTY ON ROUTES 

210, 215 AND 259 AT VARIOUS LOCATIONS

Description 

RESTORE PLANT ESTABLISHMENT

REPLACE OVERCROSSING

LANE RECONFIGURATION & PAVEMENT

INSTALL TMS FIELD ELEMENTS (8.4 MI

MILL AND OVERLAY PAVEMENT AND

PREVENTATIVE MAINTENANCE - OVERLAY

Type Of Work

ACCU CONSTRUCTION, INC.

SECURITY PAVING COMPANY INC

BEADOR CONSTRUCTION COMPANY, 

INC.

ALDRIDGE ELECTRIC, INC.

CALMEX ENGINEERING, INC.

ALL AMERICAN ASPHALT

Contractor

SANTA ANA CA 92705

WESTLAKE VILLAGE CA 91361

CORONA CA 92883

LIBERTYVILLE IL 60048

BLOOMINGTON CA 92316

CORONA CA 92879

(714)641-4730

(562)863-3176

(951)674-7352

(847)276-1127

(909)546-1311

(951)736-7600

BENSON, DAVID

CASTRO, ROBERTO

MINEO,NICHOLAS

YAACOUB, LAWRANCE

NGUYEN, KHOA

GEORGES, SAMER

Resident
Engineer

(951)232-6478

(909)677-8786

(951)232-8549

(213)434-9325

(951)232-8611

(951)232-3748

 $719,475

 $16,809,848

 $5,607,333

 $5,886,622

 $3,378,856

 $6,513,159

Bid + CCOs

 $248,065

 $371,689

 $4,883,544

 $2,663,142

 $3,324,278

 $1,699,693

Comp To  date

 $108,300

 $226,659

 $429,437

 $385,258

 $49,163

 $277,861

This Month

06/08/21

03/04/21

06/10/20

10/30/20

04/14/21

05/07/20

Awarded

06/24/21

03/25/21

06/29/20

12/15/20

05/07/21

06/09/20

Approved

12/15/22

05/30/23

10/25/21

03/29/22

10/14/21

11/10/21

Est Comp

 46%

 13%

 100%

 54%

 78%

 28%

%Time

 35%

 2%

 86%

 45%

 95%

 26%

% Work 

 

 

 

 

 

SUSPENDED

Message

08-1L7604

08-1F7304

08-1H7704

08-476424

08-1K8404

08-1H3414

Contract 

  

B1IM-215 -(251)E

HSIM- 215-(249)E

  

  

ACNH-X071-(073)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2098 S. GRAND AVE. SUITE A;

3075 TOWNSGATE ROAD, SUITE 20

26320 LESTER CIRCLE;

844 E. ROCKLAND ROAD;

2764 S. VISTA AVE.;

400 E SIXTH STREET

937 SOUTH VIA LATA 

SUITE 650

850 S VIA LATA SUITE 

100A

850 S. VIA LATA, 

SUITE 100A

790 S VIA LATA

222 E MAIN ST STE 208

850 S. VIA LATA SUITE

100A

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

BARSTOW, CA 92311

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

 $26,383,381 $615,257,738 $1,186,863,408

08-SBD-5726-/0

08-SBD-5730-/0

Fed Aid

HA12

HA12

Pgm Code

SBD MTCE STA (REGIONAL OFFICE) AT 175

CLUSTER ST

IN THE CITY OF FONTANA ON SOUTHEAST 

QUADRANT OF STATE RTE 210 AND I-15 

INTERCHANGE

Description 

DEMOLISH EXISTING OFFICE &

BUILD MAINTENANCE FACILITY

Type Of Work

PCN3 INC. BRIAN ABGHARI

STRONGHOLD ENGINEERING 

INCORPORATED

Contractor

LOS ALAMITOS CA 90720

PERRIS CA 92571

(562)492-4124

(951)684-9303

MINEO, NICHOLAS

FLORES, TIM

Resident
Engineer

(951)232-8549

(951)830-6254

 $4,358,510

 $21,700,000

Bid + CCOs

 $4,293,829

 $1,245,371

Comp To  date

 $28,340

 $1,245,371

This Month

01/09/20

04/02/21

Awarded

02/06/20

05/03/21

Approved

09/23/21

08/02/23

Est Comp

 99%

 7%

%Time

 98%

 6%

% Work 

 

 

Message

08-0K8404

08-0R4204

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

5450 KATELLA AVE;#101

150 W WALNUT AVE

850 S. VIA LATA, 

SUITE 100A

850 SOUTH VIA LATA 

SUITE 100A

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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09District

09-INY-190-111.6/126.1

09-INY-395-.1/.1

09-INY-395-29.9/41.8

09-KER-14-4.7/12.6

09-KER-14-16.6/16.6

09-KER-14-/0

Fed Aid

HB1

HE14

Pgm Code

IN INYO COUNTY NEAR FURNACE CREEK 

FROM 0.1 MILE WEST OF BAD WATER  ROAD

TO 3.6 MILES EAST OF DANTE'S VIEW 

ROAD

IN INYO COUNTY AT VARIOUS LOCATIONS

IN INYO COUNTY NEAR OLANCHA AND  

CARTAGO FROM 1.4 MILES SOUTH OF LOS 

ANGELES AQUEDUCT BRIDGE TO 0.2 MILE 

SOUTH OF ASH CREEK BRIDGE

IN KERN COUNTY AT ROSAMOND AND AT 

MOJAVE FROM 1.4 MILES SOUTH OF DAWN 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SILVER QUEEN ROAD OVE

IN KERN COUNTY IN THE TOWN OF MOJAVE 

AT THE MOJAVE HIGHWAY  MAINTENANCE 

STATION L5713

IN KERN COUNTY AT AND NEAR INDIAN 

WELLS FROM 3.5 MILES WEST TO 2.0 

MILES EAST OF FREEMAN GULCH BRIDGE 

AND FROM 2.4 MILES WEST OF R

Description 

THN BLANKET OVERLAY WITH DIGOUTS

CONSTRUCT PEDESTRIAN ACTIVATED

CONSTRUCT FENCE

2R

CONSTRUCT PHASE THREE OF

AR CHIP SEAL

Type Of Work

CALMEX ENGINEERING INC

PTM GENERAL ENGINEERING 

SERVICES, INC.

ALCORN FENCE COMPANY

GUY F. ATKINSON CONSTRUCTION, 

LLC DBA GUY F. ATKINSON

JAMES E THOMPSON, INC., DBA 

JTS CONSTRUCTION

DOOLITTLE CONSTRUCTION LLC DBA

DOOLITTLE ROAD CONSTRUCTION

Contractor

BLOOMINGTON CA 92316

RIVERSIDE CA 92504

SUN VALLEY CA 91352

IRVINE CA 92612

BAKERSFIELD CA 93313

BELLEVUE WA 98005

 

(951)710-1000

(323)875-1342

(949)382-7145

(661)835-9270

(425)455-1150

JUSTIN CASTLEBERRY

ADAM ZUMSTEIN

DAMON CHERENZIA

HARTANTO HIN

HIN HARTANTO

HARTANTO

Resident
Engineer

(760)937-3758

(760)920-3406

(760)920-3460

(760)937-3243

(760)937-3243

(760)937-3243

 $4,736,392

 $583,149

 $2,249,111

 $42,158,610

 $827,500

 $885,035

Bid + CCOs

 $888,355

 $539,840

 $1,237,749

 $25,038,151

 $25,462

 $339,840

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/12/21

06/03/20

02/16/21

07/02/20

05/24/21

05/14/21

Awarded

06/08/21

06/29/20

03/11/21

08/07/20

06/22/21

06/23/21

Approved

11/01/21

10/01/21

12/14/21

08/10/22

05/05/22

10/13/21

Est Comp

 23%

 78%

 58%

 50%

 4%

 40%

%Time

 19%

 93%

 55%

 59%

 3%

 38%

% Work 

 

 

 

 

 

 

Message

09-387904

09-370104

09-213414

09-367404

09-377304

09-385704

Contract 

  

SNHG-X027-(011)E

ACNH-P395-(346)E

ACNH-P014-(081)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2764 S VISTA AVE

5942 ACORN STREET;

9901 GLENOAKS BOULEVARD;

18201 VON KARMAN AVENUE;

7001 MCDIVITT DR STE B

1900 118TH AVE. SE;

500 S MAIN STREET

500 S MAIN ST

500 S MAIN STREET

16490 SIERRA HWY 14

16490 SIERRA HWY 14

16490 SIERRA HWY 14

BISHOP, CA 93514

BISHOP CA

BISHOP, CA 93514

MOJAVE CA 93501

MOJAVE, CA 93501

MOJAVE CA 93501

Accepted

09/27/21

Location
Storm Water
Plan



State of California Department of Transportation Page 121
09/20/21 Statement of Ongoing Contracts as of 09/28/21

09District

09-MNO-0-/0

09-MNO-158-6.0/15.8

09-MNO-266-4.3/11.7

09-MNO-395-6.9/T9.6

09-MNO-395-13.5/13.9

09-MNO-395-39.9/44.8

Fed Aid

HM1

HB34

Pgm Code

IN MONO COUNTY AT VARIOUS LOCATIONS

IN MONO COUNTY IN AND NEAR JUNE  LAKE

FROM 0.1 MILE EAST OF BRIDGE #47-0055

TO US ROUTE 395

IN MONO COUNTY AT AND NEAR OASIS ON 

ROUTE 168 AT ROUTE 266 AND ON ROUTE 

266 FROM ROUTE 168 TO THE  NEVADA 

STATE LINE

IN MONO COUNTY NEAR TOM'S PLACE  FROM

2.4 MILES SOUTH OF LOWER ROCK CREEK 

ROAD TO 0.3 MILE NORTH OF  LOWER ROCK

CREEK ROAD

IN MONO COUNTY AT CROWLEY LAKE FROM 

0.4 MILE SOUTH OF CROWLEY LAKE 

OVERCROSSING TO CROWLEY LAKE  

OVERCROSSING

IN MONO COUNTY ABOUT 7 MILES SOUTH OF

LEE VINING FROM 0.2 MILE SOUTH OF 

ROUTE 158 TO 0.6 MILE NORTH OF THE LA

AQUEDUCT BRIDGE

Description 

IMPROVE CHAIN UP LOCATIONS

THIN BLANKET OVERLAY WITH DIGOUTS

WIDEN SHOULDERS

REPAIR SLOPE, DRAINAGE, AND

THIN BLANKET OVERLAY

Type Of Work

EVERLEVEL HOLDINGS, LLC

QUALCON CONTRACTORS, INC.

ROAD AND HIGHWAY BUILDERS, 

LLC.

POWELL CONSTRUCTORS INC

TAYLOR JANE CONSTRUCTION LP

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

Contractor

CHINO HILLS CA 91709

MINDEN NV 89423

SPARKS NV 89434

FONTANA CA 92335

NIPOMO CA 93444

BURNEY CA 96013

(951)966-9153

(775)782-2006

(775)852-7283

(909)356-8880

(805)723-5129

(530)335-5501

ADAM ZUMSTEIN

RICK MOBERLY, P.E.

JUSTIN CASTLEBERRY

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

RICK MOBERLY, P.E.

Resident
Engineer

(760)920-3406

(760)937-3219

(760)937-3758

(760)937-8955

(760)937-8955

(760)937-3219

 $2,558,250

 $2,177,650

 $2,020,020

 $13,574,636

 $1,072,613

 $4,489,835

Bid + CCOs

 $798,581

 $1,935,151

 $2,023,480

 $4,051,078

 $624,262

 $4,143,858

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/18/21

04/29/21

05/11/21

02/04/21

04/12/21

05/13/21

Awarded

07/15/21

06/14/21

06/15/21

03/01/21

05/11/21

06/03/21

Approved

12/01/21

10/12/21

08/27/21

03/28/22

10/15/21

09/23/21

Est Comp

 40%

 54%

 80%

 43%

 96%

 81%

%Time

 31%

 86%

 99%

 29%

 58%

 99%

% Work 

 

 

 

 

 

 

Message

09-366604

09-387104

09-386804

09-360704

09-378104

09-383504

Contract 

ACNH-X051-(030)E

  

  

HSNH-P395-(281)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5877 PINE AVE. SUITE 120;

1669 LUCERNE ST, SUITE B

950 E MUSTANG RD

8555 BANANA AVENUE;

131 W DANA SUITE 101 A

24339 HWY 89N;

500 S MAIN ST

500 S. MAIN ST

500 S MAIN STREET

500 S. MAIN ST

500 S. MAIN ST

500 S. MAIN ST.

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

09/22/21

Location
Storm Water
Plan



State of California Department of Transportation Page 122
09/20/21 Statement of Ongoing Contracts as of 09/28/21

09District

 $0 $49,912,457 $87,604,053

09-MNO-395-52.3/53.7

09-MNO-395-53.0/55.5

09-VAR--/0

Fed Aid

HB34

HM1

Pgm Code

IN MONO COUNTY NEAR LEE VINING FROM 

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

IN MONO COUNTY NEAR LEE VINING FROM 

PICNIC GROUNDS ROAD TO 0.2 MILE  

SOUTH OF CEMETERY ROAD

IN INYO, KERN AND MONO COUNTIES AT 

VARIOUS LOCATIONS

Description 

MITIGATE MONO LAKE ROCKFALL

THIN BLANKET OVERLAY WITH DIGOUTS

REMOVE AND REPLACE END TREATMENTS,

Type Of Work

PAPICH CONSTURCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

DANNY C. HUBBS CONSTRUCTION, 

INC.

Contractor

ARROYO GRANDE, CA 93420

BAKERSFILED CA 93308

YUCAIPA CA 92399

(805)473-3016

(661)399-3361

(909)389-0531

RICK MOBERLY

RICK MOBERLY, P.E.

ADAM ZUMSTEIN

Resident
Engineer

(760)648-7906

(760)937-3219

(760)920-3406

 $6,754,178

 $933,570

 $2,583,507

Bid + CCOs

 $6,403,787

 $829,462

 $1,033,400

Comp To  date

 $0

 $0

 $0

This Month

03/09/15

04/23/21

04/30/21

Awarded

03/26/15

05/07/21

06/14/21

Approved

11/16/21

09/20/21

01/21/22

Est Comp

 100%

 84%

 28%

%Time

 96%

 87%

 40%

% Work 

 

 

 

Message

09-335004

09-387204

09-367704

Contract 

HSNH-P395-(249)E

  

SSTG-000C-(527)

--()

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

398 SURISE TERRACE

3005 JAMES ROAD

37306 VISTA VIEW DR.;

500 SOUTH MAIN ST

500 S MAIN ST

BISHOP, CA 93514

BISHOP CA

Accepted

Location
Storm Water
Plan
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10District

10-ALP-0-/0

10-ALP-0-/0

10-ALP-4-/0

10-ALP-88-/0

10-AMA-49-8.3/10.5

10-AMA-88-20.7/20.7

Fed Aid

HA21

HM3

HM3

20.20.201

130

Pgm Code

IN ALPINE CO ON SR4 AT SILVER CREEK 

BR, ON SR 88 AT WEST FORK CARSON 

RIVER BR & ON SR 89 AT MARKLEEVILLE 

CREEK BR

IN ALPINE, CALAVERAS AND TUOLUMNE 

COUNTIES AT VARIOUS LOCATIONS

IN ALPINE COUNTY ON STATE ROUTE 4, 88

AND 89 WITH VARIOUS POSTMILES

IN ALPINE COUNTY ON STATE ROUTES 4, 

88 AND 207, IN AMADOR COUNTY ON  

STATE ROUTES 16 AND 49, AND IN 

TUOLUMNE COUNTY ON STATE ROUTE

IN AMADOR, ALPINE AND TUOLUMNE 

COUNTIES AT VARIOUS LOCATIONS

REMOVE DAMAGED ROCK LINED CULVERT AND

REPLACE WITH RCP/RG CLASS V INCLUDING

HEADWALL AND WINGWALLS, INSTALL RSP 

DIRS EFA 10A2234

Description 

UPGRADE BRIDGE RAILINGS

POLYESTER CONCRETE OVERLAY, REPLACE

CULVERT REHABILITATION

CULVERT REHABILITATION

REPLACE JOINT SEALS AND APPROACH

REMOVE AND REPLACE DAMAGED CULVERT

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

CCFG CONSTRUCTION

CCFG CONSTRUCTION

MYERS & SONS CONSTRUCTION, LLC

SINCLAIR GENERAL ENGINEERING 

CONSTRUCTION, INC.

Contractor

VACAVILLE CA 95688

TEMPE AZ 85282

SONORA CA 95370

SONORA CA 95370

SACRAMENTO CA 95834

OAKDALE, CA 95361

(707)455-7033

(602)437-1711

(209)743-4911

(209)743-4911

(916)283-9950

 

PAWAN GARG

PAWAN GARG

IQBAL AULAKH

PAWAN GARG

PAWAN GARG

Resident
Engineer

(209)470-8777

(209)470-8777

 

(209)479-3608

(209)470-8777

(209)470-8777

 $5,547,372

 $608,518

 $3,038,010

 $3,850,757

 $5,066,806

 $2,786,000

Bid + CCOs

 $390,734

 $512,492

 $0

 $2,597,738

 $4,602,669

 $474,758

Comp To  date

 $0

 $0

 $0

 $467,466

 $0

 $0

This Month

03/18/21

11/23/20

06/21/21

12/30/20

04/12/19

12/21/20

Awarded

04/01/21

12/17/20

07/20/21

01/26/21

05/01/19

12/21/20

Approved

03/01/23

08/31/21

12/21/21

10/28/21

11/15/21

Est Comp

 2%

 26%

 0%

 63%

 5%

 49%

%Time

 7%

 94%

 0%

 67%

 94%

 17%

% Work 

 

COMPLETED

 

 

 

 

Message

10-0X7504

10-1J7604

10-0S6804

10-0S7504

10-1H6404

10-1N0204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3333 VACA VALLEY PARKWAY;

1310 W. 23RD STREET;

17750 WARDS FERRY RD;

17750 WARDS FERRY RD;

4600 NORTHGATE BLVD, STE 100

538 SOUTH 5TH AVE., SUITE A

850 SOUTH GUILD AVE. 

SUITE 107

850 SOUTH GUILD 

AVE.,SUITE 107

850 SOUTH GUILD 

AVE.SUITE#107

850 SOUTH GUILD AVE. 

SUITE#107

850 SOUTH GUILD 

AVE.,SUITE 107

LODI, CA 95240

LODI CA 95240

LODI, CA 95242

LODI , CA 95240

LODI, CA 95240

Accepted

09/15/21

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

10District

10-AMA-88-54.0/54

10-AMA-104-/10.1

10-CAL-4-29.2/29.4

10-CAL-4-58.0/65.9

10-MER-0-/0

10-MER-5-.4/.9

Fed Aid

HA12

HM2

HB4N

HM1

HA21

HB71

Pgm Code

IN AMADOR ON STATE ROUTE (SR) 88 AT 

PEDDLER HILL MS, 41951 SR 88, 

PIONEER, CA 95666

IN AMADOR COUNTY IN AND NEAR IONE 

FROM SACRAMENTO COUNTY LINE TO 

JUNCTION 49/104

IN CALAVERAS COUNTY AT MURPHYS AT 0.2

MILE WEST OF PENNSYLVANIA GULCH RD 

AND FROM PENN GULCH RD TO  MITCHLER 

STREET

IN CALAVERAS COUNTY FROM 1.8 MILES 

WEST OF CABBAGE PATCH LOG ROAD TO 

ALPINE COUNTY LINE AND IN ALPINE 

COUNTY FROM JUNCTION 4/207 T

IN MERCED, SAN JOAQUIN, MARIPOSA AND 

STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS

IN MERCED COUNTY AT I-5 FOR ERRECA 

REST AREA AT PM 0.4/0.9 AND LODI ON 

SR-99 AT PM30.9

Description 

SOIL REMEDIATION AND GENERATOR

RHMA-G OVERLAY

PROVIDE TWO-WAY-LEFT-LANE WITH

0.15' HMA (A) OVERLAY PG64-28

BRIDGE PREVENTATIVE MAINTENANCE

INSTALL ZEV CHARGING STATIONS

Type Of Work

SAN PATRICIO CONSTRUCTION, INC

GEORGE REED, INC.

DIRT DYNASTY, INC.

GEORGE REED, INC.

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

STUDEBAKER BROWN ELECTRIC, 

INC.

Contractor

FARMINGTON CA 95230

MODESTO CA 95354

VALLEY SPRINGS CA 95252

MODESTO CA 95354

VACAVILLE CA 95688

NORTH HIGHLANDS CA 95660

(915)487-2324

(209)523-0734

(209)585-7171

(209)523-0734

(707)449-3604

(916)678-4660

PAWAN GARG

IQBAL AULAKH

PAWAN GARG

MICHAEL STEWART

SCHEIBER, TROY

Resident
Engineer

 

(470)-87-77

(209)479-3608

(209)470-8777

(209)481-1689

(559)341-2018

 $1,429,840

 $3,268,281

 $1,587,000

 $3,409,475

 $3,146,885

 $1,441,508

Bid + CCOs

 $0

 $3,111,221

 $1,270,207

 $3,277,450

 $573,141

 $1,256,443

Comp To  date

 $0

 $846,252

 $386,662

 $0

 $249,191

 $110,534

This Month

06/25/21

04/26/21

09/23/20

04/26/21

06/09/21

09/05/19

Awarded

09/08/21

05/19/21

10/29/20

05/27/21

06/22/21

09/17/19

Approved

09/22/21

10/06/21

08/23/21

04/22/22

11/23/21

Est Comp

 0%

 100%

 80%

 84%

 13%

 73%

%Time

 0%

 93%

 78%

 96%

 18%

 87%

% Work 

 

OVER RUN

 

 

 

 

Message

10-1L6504

10-1J1004

10-0W8704

10-1J1304

10-1C8104

10-1G7214

Contract 

  

  

ACST-P004-(157)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4820 SOUTH ESCALON BELLOTA RO

140 EMPIRE AVE

4110 MEADOW OAKS DRIVE

140 EMPIRE AVE

871 COTTING COURT STE A;

6643 32ND STREET STE. 106;

850 SOUTH GUILD AVE 

SUITE#107

850 SOUTH GUILD AVE. 

SUITE 107

850 SOUTH GUILD AVE 

SUITE#107

2374 INDUSTRIAL ROWE

850 S GUILD AVE, 

SUITE 107

LODI CA 95242

LODI, CA 95240

LODI CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

10District

10-MER-5-.7/.7

10-MER-5-17.0/22.6

10-MER-33-/5.7

10-MER-99-12.7/17.8

10-MER-99-20.1/24.3

10-MER-99-28.2/37.3

Fed Aid

HA26

HA22

HA22

Pgm Code

IN MERCED COUNTY NEAR FIREBAUGH ON 

ROUTE 5 AT THE JOHN "CHUCK" ERRECA 

SAFETY ROADSIDE REST AREA, BOTH  

NORTHBOUND AND SOUTHBOUND L

IN MERCED COUNTY AT AND NEAR SANTA 

NELLA FROM 0.5 MILE SOUTH OF ROUTE 

5/152 SEPARATION TO MCCABE ROAD  

OVERCROSSING

IN MERCED COUNTY IN AND NEAR DOS 

PALOS FROM FRESNO COUNTY LINE TO 0.1 

MILE NORTH OF EAST JUNCTION 152

IN AND NEAR THE CITY OF MERCED FROM 

0.2 MILE SOUTH OF CHILDS AVE. TO 0.2 

MILE SOUTH OF FRANKLIN ROAD OC.

IN AND NEAR ATWATER, FROM 0.4 MILE 

SOUTH OF BUHACH ROAD TO SOUTH OF 

WESTSIDE BOULEVARD.

IN MERCED COUNTY IN LIVINSTON ON 

STATE ROUTE 99 FROM 0.8 MILE SOUTH OF

HAMMATT AVENUE TO  MERCED/STANISLAUS 

COUNTY LINE.

Description 

REPLACE PUBLIC WATER SYSTEM AND

RHMA OVERLAY

RHMA OVERLAY

PAVEMENT REHAB (2R)

PAVEMENT RESURFACING AND

LANE WIDENING FROM 2 TO 3 LANES

Type Of Work

MDS ENGINEERING & 

CONSTRUCTION, INC.

TEICHERT CONSTRUCTION

CAL VALLEY CONSTRUCTION, INC.

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING, 

INC.

SECURITY PAVING COMPANY INC

Contractor

REDDING CA 96003

ROSEVILLE CA 95661

FRESNO CA 93722

ROSEVILLE CA 95661

CONCORD CA 94520

WESTLAKE VILLAGE CA 91361

(530)275-2779

(916)757-6400

(559)274-0300

(916)757-6400

(925)687-6666

(818)362-9200

CASEY, COREY / OSHITA,

STAN

RANBIR BHULLAR

MICHAEL STEWART

NATHANIEL TUMMINELLO

MUHAMMAD RAHMAN

NATHAN TUMMINELL0

Resident
Engineer

(209)608-0711

(209)639-4306

 

 

(559)905-5501

(209)481-3597

 $3,838,438

 $4,191,926

 $2,055,029

 $46,024,522

 $57,299,202

 $31,779,944

Bid + CCOs

 $3,104,036

 $3,773,655

 $1,760,229

 $5,522,436

 $29,343,031

 $18,241,609

Comp To  date

 $0

 $623,741

 $0

 $62,096

 $837,339

 $2,810,050

This Month

12/13/19

12/09/20

01/29/21

01/22/21

12/12/19

12/04/19

Awarded

01/22/20

12/31/20

02/18/21

02/11/21

12/31/19

12/24/19

Approved

12/31/21

10/01/21

08/27/21

02/14/23

11/01/22

09/21/21

Est Comp

 41%

 84%

 88%

 0%

 47%

 99%

%Time

 81%

 89%

 83%

 12%

 51%

 57%

% Work 

SUSPENDED

 

 

 

 

 

Message

10-0W6204

10-1H4204

10-1J1204

10-1C1704

10-3A7204

10-0Q1214

Contract 

ACIM- 005-(153)E

  

  

ACNH-P099-(662)E

ACNH-P099-(646)E

EPNH-P099-(639)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

14771 WONDERLAND BLVD;

400 SUNRISE AVE. SUITE 300;

5125 N. GATES AVENUE, SUITE 1

400 SUNRISE AVE. SUITE 300;

1450 CIVIC CT;

3075 TOWNSGATE RD #200

850 S. GUILD AVE., 

SUITE 107

952 GOODWIN DRIVE

3469 YEAGER DRIVE

2374 INDUSTRIAL ROWE

LODI, CA 95240

RIPON CA 95366

MADERA, CA. 93637

TURLOCK CA 95380

Accepted

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

10District

10-MER-99-/0

10-MER-140-9.7/9.7

10-MER-140-35.9/36.9

10-MER-140-37.4/44.8

10-MER-140-/42.1

10-MER-152-15.1/15.6

Fed Aid

HM2

HM

HB1

HM3

Pgm Code

IN SAN JOAQUIN, MERCED, AND 

STANISLAUS COUNTIES, ON ROUTES 5, 59,

99, AND 152 AT VARIOUS LOCATIONS.

IN MERCED COUNTY NEAR GUSTINE FROM 

1.1 MILE EAST OF SANTA FE GRADE  ROAD

TO 0.2 MILE EAST OF EDMINSTER ROAD

PAVEMENT REHAB IN MERCED COUNTY IN 

MERCED CITY FROM CYPRESS WAY TO 0.3 

MILES EAST SANTA FE AVE.

IN MERCED COUNTY IN AND NEAR MERCED 

FROM SANTA FE AVENUE TO HAYDEN ROAD

IN MERCED COUNTY NEAR GUSTINE ON 

STATE ROUTE 140 FROM I-5 TO ABOUT 6 

MILES EAST OF MERCED AT VARIOUS  

LOCATIONS

IN MERCED COUNTY NEAR LOS BANOS AT 

DELTA-MENDOTA CANAL BRIDGE TO 0.2 

MILE EAST OF HIGHLINE CANAL BRIDGE

Description 

UPGRADE OR REPLACE INEFFICIENT AND

CULVERT REPLACEMENT

PAVEMENT REHAB

COLD IN-PLACE RECYCLING-FA, HMA

UPGRADE GUARDRAIL, TERMINAL SYSTEM

BRIDGE DECK-ON-DECK REHABILITATION

Type Of Work

BENTANCOURT BROS. CONSTRUCTION

INC.

QUIMU CONTRACTING INC.

FBD VANGUARD CONSTRUCTION, 

INC.

GEORGE REED INC.

MIDSTATE BARRIER, INC.

GRANITE ROCK COMPANY

Contractor

TRACY CA 95304

DIXON CA 95620

LIVERMORE CA 94550

MODESTO CA 95354

STOCKTON CA 95215

SAN JOSE CA 95138

(209)832-7631

(707)693-0289

(925)245-1300

(209)523-0734

(209)944-9565

(408)574-1400

KIMURA, JUSTIN

MUHAMMAD RAHMAN

SAYED HASHEMYAN

MUHAMMAD RAHMAN

RANBIR BHULLAR

MICHAEL STEWART

Resident
Engineer

(559)246-9536

(559)905-5501

(209)624-6397

(559)905-5501

(209)639-4306

(209)481-1689

 $7,491,777

 $578,770

 $731,745

 $3,464,679

 $3,146,255

 $1,672,313

Bid + CCOs

 $2,925,237

 $273,725

 $437,745

 $2,954,315

 $2,758,222

 $556,993

Comp To  date

 $80,233

 $0

 $0

 $369,183

 $122,864

 $232,034

This Month

11/04/20

03/23/21

05/18/21

04/12/21

09/22/20

04/19/21

Awarded

11/20/20

04/13/21

06/03/21

04/30/21

10/13/20

05/11/21

Approved

06/20/22

08/14/21

08/31/21

10/26/21

11/01/21

05/10/22

Est Comp

 46%

 43%

 86%

 58%

 74%

 21%

%Time

 39%

 47%

 60%

 85%

 87%

 33%

% Work 

 

 

COMPLETED

 

 

 

Message

10-1G7504

10-1K1904

10-1F4304

10-1J1904

10-0Y1104

10-1L1204

Contract 

  

  

  

  

HSNH-P140-(038)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

8015 W 11TH, STREET;

5830 DIXON AVENUE WEST;

550 GREENVILLE ROAD;

140 EMPIRE AVE

3291 S HWY 99

5225 HELLYER AVENUE;

2750 N. PARKWAY DRIVE

3469 YEAGER DRIVE, 

STE 109

2374 INDUSTRIAL ROWE

3469 YEAGER DRIVE, 

SUITE 109

952 GOODWIN DRIVE

2374 INDUSTRIAL ROWE

FRESNO, CA 93722

MADERA, CA. 93637

TURLOCK CA 95380

MADERA, CA. 93637

RIPON CA 95366

Accepted

09/20/21

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

10District

10-MER-152-21.0/0

10-MER-152-26.3/40.7

10-MER-165-8.6/9.8

10-MPA-49-.3/18.5

10-MPA-140-21.2/21.8

10-MPA-140-42.0/42.7

Fed Aid

HB1

HB1

HB1

Pgm Code

INTERSECTION OF STATE ROUTE 152 AND 

11TH STREET IN THE CITY OF LOS BANOS,

IN MERCED COUNTY.

ON SR 152 AT VARIOUS LOCATIONS IN 

MERCED COUNTY.

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN MARIPOSA COUNTY IN AND NEAR 

MARIPOSA CITY FROM MADERA/MARIPOSA 

COUNTY LINE TO SOUTH JUNCTION OF 

STATE ROUTE 49/140

IN MARIPOSA COUNTY IN MARIPOSA ON 

STATE ROUTE 140 FROM SOUTH JUNCTION 

STATE ROUTE 49 TO TWELFTH STREET

NEAR EL PORTAL AND YOSEMITE NATIONAL 

PARK, FROM 1.2 MILES WEST OF SOUTH 

FORK MERCED RIVER BRIDGE TO 0.5 MILE 

WEST OF SOUTH FORK ME

Description 

INTERSECTION CONTROL IMPROVEMENT

COLLISION REDUCTION

UPGRADE ADA FACILITIES

PAVEMENT PRESERVATION

INSTALL CROSSWALKS AND IN-ROADWAY

THIS PROJECT PROPOSED TO REMOVE THE

Type Of Work

AGEE CONSTRUCTION CORPORATION

MIDSTATE BARRIER, INC.

GEORGE REED INC

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION

IBARRA GENERAL ENGINEERING INC

MYERS AND SONS/RL WADSWORTH 

JOINT VENTURE

Contractor

CLOVIS CA 93612

STOCKTON CA 95215

MODESTO CA 95354

ROSEVILLE CA 95661

RIVERSIDE CA 92509

SACRAMENTO CA 95834

(559)299-3290

(209)944-9565

(209)523-0734

(916)757-6400

(909)342-8447

(916)283-9950

MICHAEL STEWART

MICHAEL STEWART

FELIX VAQUILAR

OSHITA, STAN

OSHITA, STAN

COREY CASEY

Resident
Engineer

(209)481-1689

(209)481-1689

(559)360-1951

(209)608-0711

(209)608-0711

(209)607-8789

 $818,297

 $2,425,428

 $2,735,331

 $11,582,368

 $2,868,257

 $20,747,125

Bid + CCOs

 $616,123

 $2,505,663

 $2,150,814

 $8,920,448

 $821,807

 $13,851,639

Comp To  date

 $132,928

 $83,481

 $264,579

 $992,407

 $130,440

 $3,355,307

This Month

01/29/21

03/01/21

10/30/20

10/01/20

03/02/21

01/29/21

Awarded

03/04/21

03/18/21

11/20/20

10/19/20

03/25/21

02/23/21

Approved

10/15/21

09/24/21

10/21/21

12/31/21

12/31/21

12/20/21

Est Comp

 65%

 91%

 59%

 55%

 63%

 57%

%Time

 74%

 95%

 77%

 75%

 29%

 67%

% Work 

 

 

SUSPENDED

 

 

 

Message

10-1J3004

10-1C3704

10-0X5204

10-1C0404

10-0Y6004

10-0P9234

Contract 

SSTG-S152-(092)E

SSTG-S152-(091)E

ACST-P165-(115) 

ACST-P049-(184)E

HSNH-P140-(037)E

ACST-ER18-(005) 

--()

--()

--()

--()

--()

PER-    -(  )

  

  

  

  

  

--()

  

  

  

  

  

  

1039 HOBLITT AVE

3291 S. HIGHWAY 99

140 EMPIRE AVE

400 SUNRISE AVE. SUITE 300;

4325 TYROLITE ST;

4600 NORTHGATE BLVD #100

2374 INDUSTRIAL ROWE.

2374 INDUSTRIAL ROWE

2750 N. PARKWAY DRIVE

850 SOUTH GUILD AVE.,

STE. 107

850 SOUTH GUILD AVE.,

STE. 107

3663 ARCH RD STE 500

TURLOCK, CA, 95380

FRESNO, CA 93722

LODI, CA 95240

LODI, CA 95240

STOCKTON CA 95215

Accepted

09/23/21

Location
Storm Water
Plan
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09/20/21 Statement of Ongoing Contracts as of 09/28/21

10District

10-SJ-4-2.0/0

10-SJ-4-5.4/13.4

10-SJ-4-15.5/16.7

10-SJ-4-/0

10-SJ-4-/0

10-SJ-5-10.6/0

Fed Aid

HM

HB4N

HA21

Pgm Code

IN SAN JOAQUIN COUNTY ON ROUTES 4, 5,

AND 99 AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR STOCKTON 

FROM 1 MILE EAST OF MIDDLE RIVER 

BRIDGE TO 0.1 MILE WEST OF JOHN  TURK

ROAD

IN THE CITY OF STOCKTON AT ROUTE4/I-5

INTERCHANGES FROM 0.1 MILE EAST OF 

FRESNO AVE. TO CENTRAL VIADUCT 

INCLUDING CONNECTORS.

REPAIR EXISTING TRAFFIC MONITORING 

STATIONS (TMS) AT VARIOUS LOCATIONS 

IN DISTRICT 10.

IN SAN JOAQUIN COUNTY ON ROUTE 4 AT 

OLD RIVER BRIDGE

IN SAN JOAQUIN COUNTY, IN AND NEAR 

LATHROP AT PM 10.7, DEUEL OVERHEAD 

(NO. 29-0262 R/L)

Description 

CULVERT REHABILITATION

RHMA OVERLAY

PAVEMENT RESURFACING AND

REPAIR EXISTING TRAFFIC MONITORING

BRIDGE PREVENTATIVE MAINTENANCE

REPLACE BRIDGE RAILS AND PREVENTIVE

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

GEORGE REED, INC.

SECURITY PAVING COMPANY INC

ST. FRANCIS ELECTRIC, LLC

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

Contractor

YORBA LINDA CA 92886

MODESTO CA 95354

WESTLAKE VILLAGE CA 91361

SAN LEANDRO CA 94577

PLEASANTON CA 94566

BENICIA CA 94510

(714)646-3697

(209)523-0734

(818)362-9200

(510)639-0639

(925)461-1500

(707)746-8028

ARIEL MENDOZA

TROY SCHEIBER

OSHITA, STAN

DAVID ABLEDU

BAL BAHADUR PAUL

Resident
Engineer

(209)639-4686

(559)341-2018

(209)608-0711

 

(209)483-5812

 

 $1,944,061

 $2,837,933

 $28,769,000

 $2,287,000

 $6,417,007

 $2,393,300

Bid + CCOs

 $386,040

 $2,111,205

 $332,322

 $0

 $56,620

 $1,647,931

Comp To  date

 $164,138

 $2,038,695

 $260,822

 $0

 $0

 $195,655

This Month

12/29/20

05/05/21

12/09/20

06/01/21

03/02/21

08/25/20

Awarded

02/02/21

05/27/21

12/29/20

06/22/21

03/25/21

09/11/20

Approved

10/04/21

10/19/21

12/31/22

10/28/21

10/20/21

Est Comp

 85%

 56%

 2%

 0%

 1%

 13%

%Time

 20%

 74%

 1%

 0%

 1%

 69%

% Work 

 

 

 

 

 

 

Message

10-1C2004

10-1L2304

10-1C5004

10-1G9904

10-1C8004

10-1H3424

Contract 

  

  

ACNH-X077-(028)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

18543 YORBA LINDA BLVD # 376;

140 EMPIRE AVE

3075 TOWNSGATE ROAD, SUITE 20

975 CARDEN STREET;

20 HAPPY VALLEY ROAD;

2990 BAY VISTA COURT, SUITE D

850 S. GUILD AVE, 

SUITE 107

850 S GUILD AVE SUITE

107

850 SOUTH GUILD AVE.,

STE. 107

3663 ARCH RD. STE. 

500

LODI, CA 95240

LODI CA 95240

LODI, CA 95240

STOCKTON, CA 95215

Accepted

Location
Storm Water
Plan
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10District

10-SJ-5-26.4/27

10-SJ-5-33.4/33.4

10-SJ-5-45.8/45.8

10-SJ-5-/0

10-SJ-12-4.4/0

10-SJ-88-13.7/14

Fed Aid

HA21

HB4N

20.20.201

130

HA23

Pgm Code

SAN JOAQUIN SR 5 BRIDGE DECK  

REHABILITATION AT STOCKTON CHANNEL 

VIADUCT

IN SACRAMENTO AND SAN JOAQUIN 

COUNTIES NEAR THORNTON AT 0.6 MILE 

SOUTH OF TWIN CITIES ROAD OC AND IN 

STOCKTON AT 0.7 MILE NORTH OF

BEAVER SLOUGH BRIDGE (BRIDGE NO. 29 

0247R)I-5 AT PM 45.86 WITHIN SAN 

JOAQUIN SUPERSTRUCTURE REPAIRS  DIRS 

EFA 10A2274

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS

IN SAN JUAQUIN COUNTY ON ROUTE 12 AT 

LITTLE POTATO SLOUGH BRIDGE (AT POST 

MILE R4.4).

IN SAN JOAQUIN AND ALPINE COUNTIES AT

VARIOUS LOCATIONS

Description 

REHABILITATE BRIDGE DECK

UPGRADE TRAVEL TIME INFORMATION

REPAIR OF BRIDGE GIRDERS AND 

CONCRETE DECK

POLYESTER CONCRETE OVERLAY

REHABILITATE ELECTROMECHANICAL

REPLACE DETERIORATED CULVERTS

Type Of Work

GOLDEN STATE BRIDGE, INC.

VINTAGE PAVING CO.

VIKING CONSTRUCTION CO., INC.

MYERS & SONS CONSTRUCTION, LLC

VALENTINE CORPORATION

EVERLEVEL HOLDINGS, LLC

Contractor

BENICIA CA 94510

WINTERS CA 95694

RANCHO CORDOVA, CA 95741

SACRAMENTO CA 95834

SAN RAFAEL CA 94901

CHINO HILLS CA 91709

 

(530)795-0132

 

(916)283-9950

(415)453-3732

(951)966-9153

CHRIS HANSON

ARIEL MENDOZA

ARIEL MENDOZA

BAL BAHADUR PAUL

Resident
Engineer

(209)479-4053

(209)639-4686

(209)639-4686

(209)609-1295

 

 

 $3,677,355

 $1,017,063

 $985,000

 $4,664,661

 $2,575,350

 $3,843,712

Bid + CCOs

 $3,666,870

 $934,281

 $374,440

 $48,750

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $28,080

 $0

 $0

This Month

11/03/20

10/27/20

01/29/21

04/29/21

05/25/21

07/27/21

Awarded

11/20/20

11/20/20

04/06/21

05/13/21

06/15/21

08/10/21

Approved

09/03/21

10/04/21

09/16/21

06/15/22

Est Comp

 89%

 93%

 24%

 8%

 0%

 0%

%Time

 98%

 95%

 38%

 1%

 0%

 0%

% Work 

 

SUSPENDED

COMPLETED

 

 

 

Message

10-1C9404

10-1G4404

10-1N2004

10-1K9304

10-1K6104

10-0S7404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

119 MAIN ST.;

P.O. BOX 1508

4600 NORTHGATE BLVD, SUITE 10

111 PELICAN WAY;

5877 PINE AVE. SUITE 120;

3663 ARCH ROAD SUITE 

500

850 S. GUILD AVE.

850 S. GUILD AVE., 

SUTIE 107

3663 ARCH ROAD, SUITE

500

STOCKTON CA 95215

LODI, CA 95240

STOCKTON, CA 95215

Accepted

09/16/21

Location
Storm Water
Plan
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10District

10-SJ-88-22.1/0

10-SJ-99-8.9/9.5

10-SJ-99-9.4/15

10-SJ-99-14.4/29

10-SJ-99-16.4/18.2

10-SJ-99-16.8/17.6

Fed Aid

HB1

HE13

HE13

Pgm Code

IN SAN JOAQUIN COUNTY COLLISION  

REDUCTION AT SR 88 AND LIBERTY ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM 1.0 MILE NORTH OF LOUISE

AVENUE TO 0.3 MILE NORTH OF LATHROP 

ROAD__________________

IN SJ CO IN STOCKTON FROM 0.2 MI 

NORTH OF LATHROP ROAD OVERCROSSING TO

0.3 MI NORTH OF ARCH ROAD  

UNDERCROSSING

IN AND NEAR STOCKTON AND LODI, AT 

VARIOUS LOCATIONS FROM 0.3 MILE  

SOUTH OF ARCH ROAD UNDERCROSSING TO 

SOUTH OF KETTLEMAN LANE.

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM 0.1 MILE SOUTH OF  DUCK

CREEK BRIDGE TO MAIN STREET 

OVERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON ON 

STATE ROUTE 4 AT STATE ROUTE 99 

SEPARATION (BRIDGE #29-0155)

Description 

IN SAN JOAQUIN COUNTY UPGRADE

REPLACEMENT PLANTING AND IRRIGATION

RHMA OVERLAY

PROVIDE ROADSIDE SAFETY

REPLACEMENT LANDSCAPE

TO RAISE BRIDGE (#29-0155) TO MEET

Type Of Work

O.C. JONES & SONS, INC.

WABO LANDSCAPE & CONSTRUCTION

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

WABO LANDSCAPE & CONSTRUCTION,

INC.

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

Contractor

BERKELEY CA 94710

HERCULES  CA 94547

ROSEVILLE CA 95661

VACAVILLE CA 95688

HERCULES CA 94547

VACAVILLE CA 95688

(510)526-3424

(510)741-9226

(916)757-6400

(707)449-3604

(510)741-9226

(707)455-7033

ARIEL MENDOZA

OSHITA, STANLEY / 

CASEY, COREY

DAVID ABLEDU

ARIEL MENDOZA

STAN OSHITA

DAVID ABLEDU

Resident
Engineer

(209)639-4686

(209)608-0711

(209)483-5812

(209)639-4686

(209)608-0711

(208)483-5812

 $3,812,821

 $1,805,373

 $5,731,400

 $1,781,723

 $2,395,575

 $7,024,568

Bid + CCOs

 $2,024,247

 $1,686,891

 $3,239,218

 $1,011,542

 $1,861,724

 $6,641,941

Comp To  date

 $343,150

 $5,720

 $2,019,466

 $56,375

 $0

 $132,278

This Month

11/20/20

03/29/18

02/23/21

04/05/21

06/03/20

06/30/20

Awarded

12/15/20

04/17/18

03/18/21

04/16/21

06/26/20

07/17/20

Approved

11/05/21

05/31/22

12/10/21

01/20/22

12/31/24

11/02/21

Est Comp

 48%

 100%

 37%

 53%

 88%

 86%

%Time

 53%

 93%

 54%

 57%

 78%

 91%

% Work 

 

OVER RUN

 

 

 

 

Message

10-1E5314

10-0E6144

10-1J2104

10-1C7604

10-3A1014

10-0X3104

Contract 

HSNH-P088-(072)E

STPL-6210-(012)

  

ACNH-P099-(668)E

STPL-6210-(013)

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET;

726 ALFRED NOBEL DR.

400 SUNRISE BLVD.;

871 COTTING COURT STE A;

726 ALFRED NOBEL DR.;

3333 VACA VALLEY PARKWAY;

850 S. GUILD AVE., 

SUITE 107

850 SOUTH GUILD 

AVENUE, #107

3663 ARCH RD. STE. 

500

850 S. GUILD AVENUE, 

SUITE 107

850 S GUILD AVE

3663 ARCH ROAD #500

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95215

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95215

Accepted

Location
Storm Water
Plan
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10District

10-SJ-99-20.1/20.1

10-SJ-99-30.9/31.3

10-STA-5-12.6/0

10-STA-5-27.0/27.5

10-STA-5-27.0/27.4

10-STA-99-13.4/13.8

Fed Aid

20.20.201

130

HB4N

HB71

HA26

HB4N

Pgm Code

EMERGENCY REPAIR OF FIRE DAMAGED 

DIVERTINGCANAL BRIDGE.  SJ-99 PM 

20.12  DIRS EFA 10A2300

IN SAN JOAQUIN COUNTY IN LODI ON 

STATE ROUTE 99 AT VICTOR ROAD 

NORTHBOUND ON-RAMP

IN STANISLAUS COUNTY AT VARIOUS  

LOCATIONS

IN STANISLAUS COUNTY ON SR 5 AT PM 27

TO 27.5 INSTALL ZEV CHARGING  

STATIONS INFRASTRUCTURE AT THE 

WESTLEY SRRA.

IN STANISLAUS AND SAN JOAQUIN 

COUNTIES ABOUT 9 MILES NORTHWEST OF 

PATTERSON AT THE WESTLEY SAFETY 

ROADSIDE REST AREA AND ABOUT 0.9

IN STANISLAUS COUNTY ON STATE ROUTE 

99 NORTHBOUND BETWEEN HATCH ROAD AND 

SOUTH 9TH STREET OFF-RAMP

Description 

REPAIR FIR DAMAGED DIVERTING CANAL 

BRIDGE

RAMP REALIGNMENT

BRIDGE REHABILITATION

INSTALL ZEV CHARGING STATION

REPLACE PUBLIC WATER SYSTEM AND

NORTHBOUND AUXILIARY LANE

Type Of Work

CALIFORNIA ENGINEERING 

CONTRACTORS INC

SECURITY PAVING COMPANY, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

STUDEBAKER BROWN ELECTRIC, 

INC.

RE COM DEVELOPMENT COMPANY

SECURITY PAVING COMPANY, INC.

Contractor

PLEASANTON, CA 94566

WESTLAKE VILLAGE CA 91361

TEMPE AZ 85282

NORTH HIGHLANDS CA 95660

BISHOP CA 93514

WESTLAKE VILLAGE CA 91361

(925)461-0510

(818)362-9200

(602)437-1711

(916)678-4660

(760)873-3301

(818)362-9200

TROY SCHEIBER

TROY SCHEIBER

VINCENT LADIAO

SCHEIBER, TROY

CASEY, COREY / OSHITA,

STAN

NATE TUMMINELLO

Resident
Engineer

(559)341-2018

(559)341-2018

 

(559)341-2018

(209)608-0711

(209)481-3597

 $1,180,000

 $10,467,673

 $2,941,933

 $1,057,026

 $4,753,315

 $3,762,330

Bid + CCOs

 $0

 $3,254,522

 $2,429,371

 $1,041,313

 $3,681,067

 $3,080,152

Comp To  date

 $0

 $315,203

 $692,227

 $0

 $0

 $566,687

This Month

05/24/21

10/21/20

03/02/21

09/09/19

01/09/20

11/04/20

Awarded

07/22/21

11/16/20

03/25/21

09/23/19

02/06/20

11/20/20

Approved

09/22/21

05/11/22

02/01/22

04/06/21

12/31/21

10/06/21

Est Comp

 0%

 67%

 49%

 85%

 83%

 91%

%Time

 0%

 31%

 81%

 96%

 76%

 82%

% Work 

 

 

 

 

 

 

Message

10-1N4604

10-1C2804

10-1J5204

10-1G7224

10-0W6304

10-0L8704

Contract 

  

ACNH-P099-(661)E

  

  

  

ACNH-P099-(664)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

20 HAPPY VALLEY ROAD

3075 TOWNSGATE ROAD;

1310 W. 23RD STREET;

6643 32ND STREET STE. 106;

2488 DIXON LANE;

3075 TOWNSGATE ROAD;

850 SOUTH GUILD 

AVENUE

850 S GUILD

850 S GUILD AVE, 

SUITE 107

850 SOUTH GUILD 

AVENUE, #107

952 GOODWIN DRIVE

LODI, CA 95240

LODI CA 95240

LODI, CA 95240

LODI, CA 95240

RIPON, CA 95366

Accepted

Location
Storm Water
Plan
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10District

 $19,774,757 $166,081,823 $370,288,967

10-STA-99-13.8/17.6

10-STA-99-18.0/19.7

10-TUO-108-4.3/5.1

10-TUO-108-18.9/38.8

Fed Aid

HB1

HB1

HA22

Pgm Code

STA ON SR 99 MAINTENANCE WORKER  

SAFETY IMPROVMENTS WOODLAND AVENUE 

UNDERCROSSING

SR 99 CARPENTER/BRIGGSMORE LANDSCAPE

IN TUOLUMNE COUNTY ON STATE ROUTE 108

WITHIN THE EAST SONORA BYPASS STAGE 

II LIMITS AT PEACEFUL OAK  

INTERCHANGE

IN TUOLOME COUNTY NEAR LONG BARN FROM

0.1 MILE EAST OF LONG BARN  ROAD TO 

2.3 MILES EAST OF COW CREEK ROAD

Description 

STANISLAUS COUNTY SR 99 MAINTENANCE

LANDSCAPE

CONSTRUCT EASTBOUND ONRAMP AND

PAVEMENT REHABILITATION -CAPM

Type Of Work

BOSCO CONSTRUCTORS, INC.

BORTOLUSSI & WATKIN, INC.

SIERRA MOUNTAIN CONSTRUCTION 

INC.

GEORGE REED, INC.

Contractor

CHATSWORTH CA 91311

SAN RAFAEL  CA 94901

SONORA CA 95370

MODESTO CA 95354

(818)700-0304

(415)453-4675

(209)928-1900

(209)523-0734

VINCE LADIAO

OSHITA, STAN

OSHITA, STAN

Resident
Engineer

(209)609-4905

(209)608-0711

(209)608-0711

 

 $2,829,604

 $506,738

 $7,890,240

 $12,305,350

Bid + CCOs

 $2,696,860

 $452,983

 $4,836,954

 $0

Comp To  date

 $18,783

 $1,970

 $778,721

 $0

This Month

09/18/20

12/04/18

07/17/20

08/02/21

Awarded

10/02/20

12/19/18

07/28/20

08/17/21

Approved

09/20/21

05/31/22

12/31/21

Est Comp

 100%

 100%

 79%

 0%

%Time

 100%

 89%

 61%

 0%

% Work 

COMPLETED

OVER RUN

 

 

Message

10-0X6704

10-0X56Y4

10-0Y2104

10-462104

Contract 

ACNH-P099-(655)E

HSNH-P099-(627)E

  

ACST-S108-(057)E

--()

--()

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

21353 MAYALL ST.;

77 LARKSPRUR STREET

13919 MONO WAY,;

140 EMPIRE AVE

952 GOODWIN DRIVE

850 SOUTH GUILD AVE, 

SUITE 107

850 SOUTH GUILD AVE.,

STE. 107

RIPON CA 95366

LODI, CA 95240

LODI, CA 95240

Accepted

09/20/21

Location
Storm Water
Plan



State of California Department of Transportation Page 133
09/20/21 Statement of Ongoing Contracts as of 09/28/21

11District

11-IMP-7-.4/6.3

11-IMP-8-36.5/37.5

11-IMP-86-8.4/8.8

11-IMP-98-32.1/32.5

11-IMP-111-.1/1.2

11-IMP-115-8.8/L11.4

Fed Aid

HA21

Pgm Code

IN IMPERIAL COUNTY AT VARIOUS 

LOCATIONS.

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.4 MILE WEST OF IMPERIAL AVENUE OC. 

TO 0.1 MILE EAST OF 8TH STREET OC.

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.1 MILE EAST OF NORTH IMPERIAL 

AVENUE TO TRESHILL ROAD.

IN IMPERIAL COUNTY IN CALEXICO FROM 

OLLIE AVENUE TO 0.1 MILE EAST OF 

ROCKWOOD AVENUE.

IN IMPERIAL COUNTY IN CALEXICO FROM 

0.1 MILE NORTH OF MEXICO BORDER TO 

RTE 98

IN IMPERIAL COUNTY IN AND NEAR 

HOLTVILLE FROM TOWLAND ROAD TO WEST 

JUNCTION EVAN HEWES HIGHWAY.

Description 

REHABILITATE BRIDGE DECK

RECONSTRUCT I-8/ IMPERIAL AVENUE

MICROSURFACING, COLDPLANE/RHMA.

WIDENING SR-98 HIGHWAY FROM 4 LANES

COLD PLANE, PLACE STRESS ABSORBING

PLACE MICRO-SURFACING

Type Of Work

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

GRANITE CONSTRUCTION COMPANY

CALMEX ENGINEERING, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

PAL GENERAL ENGINEERING INC

HAZARD CONSTRUCTION ENGR, LLC

Contractor

IRVINE CA 92618

INDIO CA 92203

BLOOMINGTON CA 92316

IRVINE CA 92618

SAN DIEGO CA 92154

LAKESIDE CA 92040

(949)328-9758

(760)775-7500

(909)546-1311

(949)299-1400

(855)860-5300

(858)587-3600

DAVID TOCI

HERNANDEZ-DUARTE, 

DANIEL

BENJAMIN HANEY

DANIEL HERNANDEZ-

DUARTE

BENJAMIN HANEY

BENJAMIN HANEY

Resident
Engineer

(858)688-1599

(760)554-2028

(858)518-3821

(760)594-2008

(858)518-8709

(858)518-8709

 $3,222,762

 $25,174,955

 $3,135,322

 $7,217,861

 $1,985,639

 $1,309,551

Bid + CCOs

 $327,772

 $19,656,532

 $2,754,711

 $746,313

 $0

 $1,066,946

Comp To  date

 $327,772

 $1,859,759

 $0

 $103,120

 $0

 $373,631

This Month

06/25/21

01/16/20

04/22/21

12/04/20

05/27/21

06/10/21

Awarded

07/15/21

02/06/20

05/07/21

12/24/20

06/18/21

06/28/21

Approved

06/27/22

01/02/23

09/09/21

03/30/23

11/23/21

09/28/21

Est Comp

 4%

 44%

 45%

 5%

 0%

 98%

%Time

 10%

 78%

 84%

 10%

 0%

 81%

% Work 

 

 

SUSPENDED

 

SUSPENDED

 

Message

11-2N0084

11-410404

11-2N0574

11-080284

11-2N0724

11-2N0414

Contract 

  

ACIM-008 -(111)E

  

ACNH-P098-(029)E

  

  

  

--()

  

1662-11 1-(4)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

184 TECHNOLOGY DRIVE, SUITE 2

38000 MONROE STREET;

2764 S. VISTA AVE.

16 GOODYEAR, STE. 140;

2364 PASEO DE LAS AMERICAS 10

10529 VINE STREET

4050 TAYLOR ST

1102 MONTENEGRO WAY

4050 TAYLOR ST

1102 MONTENEGRO WAY

4050 TAYLOR ST

4050 TAYLOR ST

SAN DIEGO, CA 92110

EL CENTRO, CA 92243

SAN DIEGO, CA 92110

EL CENTRO, CA 92243

SAN DIEGO, CA 92110

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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11District

11-SD-0-/0

11-SD-5-.2/15.2

11-SD-5-.3/72.1

11-SD-5-2.3/14

11-SD-5-9.0/9

11-SD-5-13.5/14.4

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY, AT VARIOUS  

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 5 FROM NATIONAL AVENUE OC TO 

COMMERCIAL ST OVERHEAD AND ON ROUTE 

805 AT ROUTE 94/805 SEP

Description 

GRADING IMPROVEMENTS, UPGRADE

INSTALL FIBER OPTIC LINE.

REPAIR AND INSTALL VEHICLE

CONSTRUCT CURB RAMPS

RESURFACE BRIDGE DECKS, PLACE

UPGRADE END TREATMENTS AND INSTALL

Type Of Work

S&B ENGINEERING, INC.

HMS CONSTRUCTION, INC.

SELECT ELECTRIC, INC.

PAL GENERAL ENGINEERING INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

PAL GENERAL ENGINEERING INC

Contractor

LAKESIDE CA 92040

VISTA CA 92081

VISTA CA 92081

SAN DIEGO CA 92131

IRVINE CA 92606

SAN DIEGO CA 92131

(619)390-6570

(760)727-9808

(619)460-6060

(855)860-5300

(949)252-0441

(855)860-5300

MIYOKO NAKAJIMA

VICTOR CARDENAS

GENARO GENEL-TRUJILLO

SULTAN GHAZIALAM

TOCI DAVID

SULTAN GHAZIALAM

Resident
Engineer

(619)588-9065

(619)554-7675

(858)688-1376

(619)602-0333

(858)688-1599

(619)602-0333

 $2,944,377

 $17,600,000

 $7,322,738

 $2,737,873

 $1,668,416

 $2,868,267

Bid + CCOs

 $2,223,433

 $167,600

 $963,497

 $1,301,212

 $1,556,596

 $0

Comp To  date

 $240,914

 $124,378

 $0

 $218,135

 $44,997

 $0

This Month

12/09/20

03/11/21

10/19/20

10/08/20

05/26/20

02/02/21

Awarded

01/21/21

04/08/21

11/20/20

12/02/20

06/18/20

04/22/21

Approved

11/08/22

06/13/23

05/23/23

12/31/21

10/01/21

08/29/22

Est Comp

 30%

 8%

 42%

 69%

 89%

 0%

%Time

 75%

 1%

 13%

 47%

 93%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

11-424604

11-427504

11-429704

11-418104

11-2N0544

11-424704

Contract 

SSTG-X073-(143)E

B1ST-000C-(526)E

ACST-X073-(140)E

ACST-X073-(142)E

  

SIMG-X073-(144)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

12125 LAKESIDE AVE

2885 SCOTT STREET;

2790 BUSINESS PARK DR.;

10675 TREENA ST;

16351 CONSTRUCTION CIR W;

10675 TREENA ST;

1463 BROADWAY

5377 OTAY MESA RD

2863 CARMEL VALLEY RD

817 SWEETWATER ROAD

4050 TAYLOR ST

817 SWEETWATER RD.

EL CAJON CA 92921

SAN DIEGO, CA 92154

DEL MAR, CA 92014

SPRING VALLEY, CA 91977

SAN DIEGO CA 92110

SPRING VALLEY,CA 91977

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-20.5/20.5

11-SD-5-29.1/30.5

11-SD-5-34.9/35.1

11-SD-5-37.4/46.5

11-SD-5-38.4/47.3

11-SD-5-/0

Fed Aid

HB5

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MILE SOUTH OF GENESEE AVENUE 

OVERCROSSING TO SORRENTO  VIADUCT

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.8 TO 1.0 MILE NORTH OF DEL MAR 

HEIGHTS ROAD OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM LOMAS SANTA FE DR. TO 

0.5 MILE SOUTH OF PALOMAR  AIRPORT 

RD.

IN SAN DIEGO COUNTY IN ENCINITAS AND 

CARLSBAD FROM SAN ELIJO LAGOON BRIDGE

TO 0.3 MILE NORTH OF PALOMAR AIRPORT 

ROAD OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

Description 

RESURFACE BRIDGE DECKS, PLACE

EXTENDED PLANT ESTABLISHMENT WITH

ENHANCEMENTS TO DETENTION BASIN AND

REPLACE THE SAN ELIJO LAGOON HWY

CONSTRUCT HOV LANES, ITS ELEMENTS,

UPGRADE/ INSTALL CURVE WARNING

Type Of Work

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

PACIFIC RESTORATION GROUP, 

INC.

HAZARD CONSTRUCTION COMPANY

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE

BC RENTALS LLC. DBA BC TRAFFIC

SPECIALIST

Contractor

TEMPE AZ 85282

PERRIS CA 92570

LAKESIDE CA 92040

SAN DIEGO, CA 92127

SAN DIEGO, CA 92127

ORANGE CA 92865

(602)437-1711

(951)457-4118

(858)587-3600

(951)232-3522

(760)916-9100

(714)974-1190

TOCI, DAVID

IRION, JOSEPH

GARY LEVINE

MCMILLAN, STEVE

PAK, YONG

GENARO GENEL

Resident
Engineer

(858)688-1599

(619)778-8045

(760)639-4430

(858)688-1435

(858)688-1481

(858)688-1376

 $4,413,358

 $1,846,851

 $1,303,925

 $258,555,915

 $236,014,788

 $2,530,808

Bid + CCOs

 $3,360,284

 $1,517,273

 $1,212,221

 $238,089,776

 $180,094,155

 $1,373,237

Comp To  date

 $90,224

 $9,801

 $650

 $2,012,210

 $6,824,524

 $56,815

This Month

03/12/21

06/03/19

05/12/20

12/22/16

10/29/18

05/13/20

Awarded

04/01/21

06/20/19

06/09/20

01/13/17

10/29/18

06/09/20

Approved

01/21/22

09/15/23

12/12/23

12/17/22

12/30/21

11/24/21

Est Comp

 52%

 0%

 34%

 94%

 67%

 99%

%Time

 74%

 0%

 97%

 92%

 75%

 54%

% Work 

 

PLANT EST 

SATIS

 

 

 

 

Message

11-2N0534

11-2T3404

11-417504

11-2T2174

11-2T2184

11-424904

Contract 

  

RSTP-6211-(137)E

  

CMST-PL62-(113)1

6211-130 -(   )

SSTG-000C-(509)E

  

--()

  

IM00-51 6-(6)

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

1310 W. 23RD STREET;

325 E ELLIS AVENUE

10529 VINE STREET;

16470 W. BERNARDO DR., STE120

16740 W BERNARDO DR.,STE 120

638 W SOUTHERN AVE;

4050 TAYLOR ST

7177 OPPORTUNITY RD

871 NORTH BROADWAY

2863 CARMEL VALLEY RD

3089 MANCHESTER AVE

2863 CARMEL VALLEY RD

SAN DIEGO, CA 92110

SAN DIEGO, CA 92111

ESCONDIDO CA 92025

DEL MAR, CA 92014

CARDIFF, CA 92007

DEL MAR. CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-/60

11-SD-8-.3/23

11-SD-8-2.8/5

11-SD-8-5.9/11.5

11-SD-8-25.1/40.1

11-SD-8-25.9/32

Fed Aid

HA22

HB1

HB1

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM MORENA BOULEVARD  

UNDERCROSSING TO 1.1 MILES EAST OF 

LAKE JENNINGS PARK ROAD UNDERCR

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY IN THE CITIES OF 

SAN DIEGO AND LA MESA, ABOUT  0.3 

MILE WEST OF FAIRMOUNT AVENUE TO 0.3 

MILE WEST OF JACKSON D

IN SAN DIEGO COUNTY NEAR ALPINE AT 

VARIOUS LOCATIONS FROM 0.6 MILE  WEST

OF HARBISON CANYON ROAD  

UNDERCROSSING TO 0.4 MILE EAST O

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

0.2 MILE EAST OF HARBISON CANYON 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE

Description 

REPLACEMENT OF 24 EXISTING

REPAIR, REHABILITATE, AND REPLACE

ROADSIDE SAFETY IMPROVEMENTS

ROADSIDE SAFETY IMPROVEMENTS.

CULVERTS REHABILITATION

MILL AND REPLACE WITH 0.2' RHMA

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

PAL GENERAL ENGINEERING INC.

ACCU CONSTRUCTION, INC.

HAZARD CONSTRUCTION COMPANY

HANSON AGGREGATES PACIFIC 

SOUTHWEST LLC. DBA ATP GENERAL

ENGINEERING CONTRAC

Contractor

IRVINE CA 92606

CARLSBAD CA 92008

SAN DIEGO CA 92154

SANTA ANA CA 92705

SAN DIEGO CA 92121

SAN DIEGO CA 92123

(949)252-0441

(760)444-1032

(858)860-5300

(714)641-4730

(858)587-3600

(619)777-8100

GHAZIALAM, SULTAN

ALBERT, LABRADOR

IRION, JOSEPH

SILVA, GUS

SILVA, GUS

SEID HODZIC

Resident
Engineer

(619)602-0333

(619)954-8575

(619)778-8045

(858)688-1497

(858)688-1497

(858)688-1429

 $3,979,409

 $5,259,362

 $3,890,971

 $3,418,943

 $4,719,854

 $4,182,166

Bid + CCOs

 $1,818,928

 $2,945,550

 $3,568,622

 $3,323,422

 $4,849,867

 $2,609,475

Comp To  date

 $906,201

 $220,976

 $44,817

 $72,941

 $1,680

 $2,619,475

This Month

03/25/20

10/20/20

11/04/19

07/17/20

12/23/19

06/18/21

Awarded

04/16/20

11/05/20

11/22/19

08/13/20

01/30/20

07/22/21

Approved

03/12/22

06/23/22

11/17/21

01/31/22

11/16/21

12/17/21

Est Comp

 57%

 49%

 85%

 62%

 75%

 20%

%Time

 46%

 55%

 91%

 94%

 99%

 62%

% Work 

 

 

 

 

 

 

Message

11-420704

11-428104

11-411314

11-411334

11-422114

11-2N0954

Contract 

  

  

ACIM- 008-(326)E

ACIM-008 -(327)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

5860 EL CAMINO REAL STE 200;

2364 PASEO DE LAS AMERICAS

2098 S. GRAND AVE. SUITE A;

6465 MARINDUSTRY DRIVE;

4211 PONDEROSA AVENUE, STE C;

517 SWEETWATER RD

1463 BROADWAY

7177 OPPORTUNITY ROAD

MS.62

1463 BROADWAY

1463 BROADWAY AVENUE

4050 TAYLOR ST

SPRING VALLEY, CA 91977

EL CAJON, CA 92021

SAN DIEGO, CA 92111

EL CAJON, CA 92021

EL CAJON, CA 92021

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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11District

11-SD-8-32.0/44

11-SD-8-49.0/0

11-SD-11-.6/2.7

11-SD-15-11.2/31.5

11-SD-56-5.6/5.6

11-SD-76-12.1/17.7

Fed Aid

HA26

HB4N

HB32

Pgm Code

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

0.2 MILES EAST OF VIEJAS CREEK BRIDGE

TO 0.9 MILES WEST OF SUNRISE HIGHWAY 

OC.

IN SAN DIEGO COUNTY NEAR PINE VALLEY 

AT BUCKMAN SPRINGS SAFETY ROADSIDE 

REST AREA

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT

0.2 MILE WEST OF SANYO AVENUE 

UNDERCROSSING TO 1.2 MILE EAST OF 

ENRICO FERMI DRIVE OVERCROSS

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.3 MI SOUTH OF H AVE OC TO RTE 15/78

SEPARATION AND AT T

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

0.5 MILE WEST OF CAMINO DEL SUR  

UNDERCROSSING

IN SD CNTY NEAR BONSALL &  FALLBROOK,

ON RTE 15 FROM .3 MILE S/O TO .3 MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO M

Description 

INDIVIDUAL SLAB REPLACEMENT

REHAB SEWER/WATER SYSTEMS - ROAD

CONSTRUCT INTERCHANGE AT SIEMPRE

UPDATE MICROWAVE VEHICLE DETECTION

CONSTRUCT 2-LANE OC AT TORREY

SR-76 EAST PLANT ESTABLISHMENT

Type Of Work

RV CONCRETE

DOWNSTREAM SERVICES, INC.

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC.

HMS CONSTRUCTION, INC.

FLATIRON WEST, INC.

HABITAT RESTORATION SCIENCES, 

INC.

Contractor

ANAHEIM CA 92801

ESCONDIDO CA 92029

RIVERSIDE CA 92509

VISTA CA 92081

SAN DIEGO CA 92127

VISTA  CA 92081

(714)855-4201

(760)746-2544

(951)684-5360

(760)727-9808

(760)916-9100

(760)479-4210

HODZIC, SEID

FARMER, BRANDON

VICTOR CARDENAS

REZAEEAMIRI, FARIBORZ

GENEL, GENARO

IRION JOSEPH

Resident
Engineer

(858)688-1429

(858)688-1509

(619)554-7675

(858)688-1564

(858)720-2113

(858)467-4086

 $2,622,774

 $3,083,923

 $15,933,491

 $4,158,921

 $7,208,988

 $1,619,795

Bid + CCOs

 $1,996,672

 $3,088,362

 $5,612,788

 $4,037,002

 $7,196,275

 $1,241,481

Comp To  date

 $6,706

 $1,260

 $1,149,107

 $3,407

 $2,152

 $13,283

This Month

04/12/21

09/18/19

02/16/21

01/16/20

10/21/19

06/01/18

Awarded

04/30/21

10/09/19

03/30/21

02/13/20

11/19/19

06/25/18

Approved

10/18/21

01/14/22

06/16/22

12/31/21

01/26/22

02/15/23

Est Comp

 68%

 79%

 34%

 83%

 81%

 0%

%Time

 71%

 100%

 35%

 97%

 99%

 0%

% Work 

SUSPENDED

 

 

 

 

PLANT EST 

SATIS

Message

11-2N0994

11-409104

11-056374

11-429804

11-404604

11-257164

Contract 

  

ACIM- 008-(325)E

  

  

  

STPL-6211-(136)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

605 E. COMMERCIAL ST.

2855 PROGRESS PLACE;

1995 AGUA MANSA ROAD;

2885 SCOTT STREET;

16470 W. BERNARDO DRIVE;

1217 DISTRIBUTION WAY

4050 TAYLOR STREET

1463 BROADWAY

5377 OTAY MESA RD

2863 CARMEL VALLEY RD

2863 CARMEL VALLEY RD

7177 OPPORTUNITY RD

SAN DIEGO, CA 92110

EL CAJON, CA 92021

SAN DIEGO, CA 92154

DEL MAR, CA 92014

DEL MAR, CA 92014

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-78-2.5/2.9

11-SD-78-N 17.6/21.3

11-SD-94-2.6/10.7

11-SD-94-4.4/7.3

11-SD-94-10.4/14.9

11-SD-94-30.0/39

Fed Aid

HA22

HA22

Pgm Code

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

0.8 MILE TO 0.4 MILE WEST OF COLLEGE 

BOULEVARD UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR  

ESCONDIDO FROM 0.1 MILE WEST OF  

NORTH BROADWAY TO FLORA VISTA STREET

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM 32ND STREET 

UNDERCROSSING TO CAMPO ROAD 

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LEMON GROVE AT VARIOUS LOCATIONS FROM

0.2 MILE WEST OF  47TH STREET 

OVERCROSSING TO 0.6 MILE 

IN SAN DIEGO COUNTY IN AND NEAR LA 

MESA FROM SPRING STREET  

UNDERCROSSING TO ROUTE 54 (CAMPO 

ROAD)

IN SAN DIEGO COUNTY NEAR DULZURA AND 

BARRETT JUNCTION FROM 0.9 MILE EAST 

OF GRANDE CREEK BRIDGE TO ROUTE 188

Description 

STORMWATER MITIGATION - SLOPE

PAVEMENT REHABILITATION

INSTALL AND/OR UPGRADE EXISTING

ROADSIDE WORKER SAFETY

PAVEMENT REHABILITATION

ASPHALT RUBBER BINDER CHIP SEAL AND

Type Of Work

JAMES MCMINN, INC.

HAZARD CONSTRUCTION COMPANY

3SIXTY INNOVATION INC

PAL GENERAL ENGINEERING INC

GRANITE CONSTRUCTION COMPANY

AMERICAN PAVEMENT SYSTEMS, 

INC.

Contractor

RIVERSIDE, CA 92518

LAKESIDE CA 92040

SAN DIEGO CA 92110

SAN DIEGO CA 92131

CARLSBAD CA 92008

MODESTO CA 95354

(909)514-1231

(858)587-3600

(858)304-1093

(855)860-5300

(760)444-1032

(209)522-2277

IRION, JOSEPH

GARY LEVINE

GHAZIALAM SULTAN

ART PANNU

ART PANNU

BENJAMIN HANEY

Resident
Engineer

(619)778-8045

(760)796-4070

(619)602-0333

(619)697-0217

(858)688-1433

(858)518-8709

 $2,464,514

 $12,915,297

 $1,088,521

 $2,101,805

 $11,276,209

 $2,720,755

Bid + CCOs

 $2,330,179

 $8,968,294

 $0

 $53,373

 $9,459,395

 $1,948,757

Comp To  date

 $0

 $695,422

 $0

 $49,123

 $286,547

 $0

This Month

05/17/19

11/03/20

06/21/21

04/15/21

07/14/20

02/18/21

Awarded

06/05/19

11/20/20

07/13/21

05/07/21

08/07/20

03/09/21

Approved

07/18/23

12/02/21

06/07/22

08/08/22

09/21/21

09/16/21

Est Comp

 0%

 76%

 0%

 10%

 98%

 70%

%Time

 0%

 69%

 0%

 3%

 84%

 71%

% Work 

PLANT EST 

SATIS

 

 

 

 

SUSPENDED

Message

11-417404

11-419304

11-425104

11-412204

11-420004

11-2N0454

Contract 

ACNH-P078-(119)E

ACNH-P078-(120)E

  

ACNH-P094-(068)E

ACNH-P094-(067)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

21834 CACTUS AVE

10529 VINE STREET;

3555 ROSECRANS ST 114-110;

10675 TREENA ST;

5860 EL CAMINO REAL SUITE 200

1012 11TH STREET;

7177 OPPORTUNITY ROAD

871 NORTH BROADWAY

817 SWEETWATER RD.

817 SWEETWATER ROAD

817 SWEETWATER RD.

4050 TAYLOR ST

SAN DIEGO, CA 92111

ESCONDIDO CA 92025

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SPRING VALLEY CA 91977

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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11District

11-SD-125-9.6/13.2

11-SD-125-9.7/22.1

11-SD-125-/1.1

11-SD-163-5.6/11.2

11-SD-805-8.4/8.8

11-SD-805-24.7/27.6

Fed Aid

HA

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LEMON GROVE FROM 0.1 MILE SOUTH OF 

ELKELTON PLACE UNDERCROSSING TO ROUTE

94/125 SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM ELKELTON PLACE 

UNDERCROSSING TO N125-W52  SEPARATION

IN SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO AT ROUTE 11/125/905  SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.3 MILES NORTH OF FRIAARS  ROAD 

OVERCROSSING TO 0.3 MILE NORTH OF 

KEARNY VILLA ROAD OVERCRO

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY FROM 0.2 MILE  

SOUTH OF SWEETWATER RIVER BRIDGE TO 

ROUTE 805/54 SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE NORTH OF GOVERNOR  DRIVE 

UNDERCROSSING TO 0.5 MILE  NORTH OF 

MIRA MESA BOULEVARD UN

Description 

ROADSIDE SAFETY IMPROVEMENTS.

APPLY METHACRYLATE ON BRIDGE DECK.

CONSTRUCT ROUTE 125/905 SOUTHBOUND

MICROSUFACING RAMPS AT VARIOUS

I-805 SWEETWATER RIVER BRIDGE

INSTALL IRRIGATION AND LANDSCAPING

Type Of Work

SPECTRUM CONSTRUCTION GROUP, 

INC.

J. FRANCIS COMPANY

FLATIRON WEST, INC.

PAL GENERAL ENGINEERING INC.

FLATIRON WEST, INC.

ACCU CONSTRUCTION, INC.

Contractor

IRVINE CA 92618

RIVERSIDE CA 92504

SAN DIEGO CA 92127

STE104-1461 SAN 

DIEGO,CA92154

SAN DIEGO, CA 92127

SANTA ANA  CA 92705

(949)299-1400

(951)776-9100

(760)916-9009

(855)860-5300

(909)597-8413

(714)641-4730

MEHRDAD NABIZADEH

DAVID TOCI

COVARRUBIAS, CARLOS

HODZIC, SEID

LAM, TAI

HODZIC, SEID

Resident
Engineer

(858)688-1518

(858)688-1599

(619)760-7875

(858)688-1429

(858)688-1443

(858)688-1429

 $3,086,724

 $1,170,734

 $17,000,150

 $1,313,325

 $19,200,080

 $881,462

Bid + CCOs

 $0

 $0

 $9,147,473

 $1,254,544

 $18,750,188

 $820,302

Comp To  date

 $0

 $0

 $775,103

 $0

 $336,042

 $2,760

This Month

08/11/21

05/04/21

07/28/20

03/30/21

12/13/18

02/01/18

Awarded

09/14/21

06/17/21

08/27/20

04/16/21

01/09/19

02/21/18

Approved

11/10/21

08/29/23

08/23/21

08/29/22

04/21/22

Est Comp

 0%

 0%

 44%

 98%

 63%

 0%

%Time

 0%

 0%

 54%

 96%

 97%

 0%

% Work 

 

SUSPENDED

 

SUSPENDED

 

PLANT EST 

SATIS

Message

11-411404

11-2N0884

11-288834

11-2N0744

11-430184

11-2T3304

Contract 

ACNH-P125-(020)E

  

  

  

B1IM- 805-(640)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16 GOODYEAR, SUITE 140;

16197 KRAMERIA AVE.;

16470 W. BERNARDO DRIVE;

2364 PASEO DE LAS AMERICAS

16470 W BERNARDO DR., STE 120

2098 S. GRAND AVE. SUITE A

817 SWEETWATER ROAD

4050 TAYLOR STREET

5377 OTAY MESA RD

4050 TAYLOR ST MS220

4001 EL CAJON BLVD, 

STE 207

4001 EL CAJON BLVD. 

STE 208

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92110

SAN DIEGO,CA 92154

SAN DIEGO, CA 92110

SAN DIEGO, CA 92105

SAN DIEGO, CA 92108

Accepted

Location
Storm Water
Plan
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11District

 $20,846,205 $646,025,041 $822,055,672

11-SD-905-3.2/11.7

11-SD-905-9.6/11.4

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS. CONSTRUCT SB FREEWAY TO 

FREEWAY CONNECTORS FROM SB RTE 125 TO

EB RTE 905 AND EB RTE 11 A

Description 

APPLY METHACRYLATE ON BRIDGE DECK,

CONSTRUCT SOUTHBOUND FREEWAY TO

Type Of Work

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC.

Contractor

TEMPE AZ 85282

RIVERSIDE CA 92509

(602)437-1711

(951)684-5360

DAVID TOCI

COVARRUBIAS, CARLOS

Resident
Engineer

(858)688-1599

(619)760-7875

 $1,094,554

 $103,809,540

Bid + CCOs

 $0

 $94,592,537

Comp To  date

 $0

 $1,372,275

This Month

04/21/21

05/09/19

Awarded

06/02/21

05/28/19

Approved

01/31/22

01/03/23

Est Comp

 0%

 61%

%Time

 0%

 91%

% Work 

SUSPENDED

 

Message

11-2N0844

11-2888U4

Contract 

  

GCBI-000C-(469)N

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

1310 W. 23RD STREET;

1995 AGUA MANSA ROAD

4050 TAYLOR ST

5377 OTAY MESA ROAD

SAN DIEGO CA 92110

OTAY MESA, CA 92154

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-4.9/5.5

12-ORA-1-7.9/10.5

12-ORA-1-9.4/0

12-ORA-1-12.2/13.3

12-ORA-1-27.0/29.9

12-ORA-5-.6/43

Fed Aid

HA22

HA21

Pgm Code

IN ORANGE COUNTY, IN LAGUNA BEACH AND

NEWPORT BEACH, ON RTE 001 FROM 1,000 

FEET SOUTH OF VISTA DEL SOL TO MOSS 

STREET; AND FROM LE

IN ORANGE COUNTY IN LAGUNA BEACH, ON 

STATE ROUTE 1 (ALSO KNOWN AS  PACIFIC

COAST HIGHWAY OR SR-1) FROM RUBY 

STREET (PM 7.9) TO LED

IN ORANGE COUNTY IN LAGUNA BEACH ON 

ROUTE 1 AT ROUTE 133 (BROADWAY 

STREET)

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.2 MILE SOUTH OF REEF POINT 

DRIVE TO 0.4 MILE NORTH OF CRYSTAL 

HEIGHTS DRIVE

IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM SEAPOINT STREET TO WARNER AVENUE

IN ORANGE COUNTY ON VARIOUS ROUTES 

AND AT VARIOUS LOCATIONS

Description 

REHABILITATE PAVEMENT (CAPM)

UPGRADE SIDEWALK TO AMERICANS WITH

REPLACE BOX CULVERT (BRIDGE)

STABILIZE BIOSWALES.

INSTALL OUTER SEPARATION BARRIER,

REPAIR AND REPLACEMENT OF NON

Type Of Work

SPECTRUM CONSTRUCTION GROUP, 

INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

GRIFFITH COMPANY

HIGHLAND CONSTRUCTION, INC.

FBD VANGUARD CONSTRUCTION, 

INC.

SELECT ELECTRIC, INC.

Contractor

IRVINE CA 92618

IRVINE CA 92618

SANTA FE SPRINGS, CA 90670

ORANGE CA 92868

LIVERMORE CA 94550

VISTA CA 92081

(949)299-1400

(949)299-1400

(562)929-1128

(714)538-5156

(925)245-1300

(619)460-6060

TAING,STEVEN/CE-JOHN 

HONG

BERRIOS, JOSE/CE- 

ZOKAI, FARID

YACOUB,MOHAMAD/CE-MOH 

RAVA

MOHAMAD, YACOUB/CE- 

RAVANIPOUR

LUNA, FRANKLIN/CE-

MAJID JAVA

NAJM, ELIE/CE- 

CHAUDRY, MONAS

Resident
Engineer

(949)279-8821

(949)279-8502

(949)279-8433

(949)279-8433

(562)449-7999

(949)279-8826

 $6,446,155

 $9,580,910

 $2,454,550

 $944,798

 $791,611

 $4,703,876

Bid + CCOs

 $6,068,232

 $30,637

 $2,346,874

 $824,370

 $772,751

 $1,632,630

Comp To  date

 $37,092

 $28,437

 $0

 $7,814

 $13,825

 $122,275

This Month

09/11/20

01/26/21

06/11/20

12/23/20

06/09/20

07/23/20

Awarded

09/24/20

02/18/21

06/29/20

01/12/21

07/02/20

08/27/20

Approved

11/23/21

12/30/22

08/25/21

02/16/23

02/24/22

04/25/22

Est Comp

 77%

 5%

 100%

 28%

 64%

 54%

%Time

 91%

 0%

 100%

 84%

 96%

 35%

% Work 

 

 

COMPLETED

 

 

 

Message

12-0H1504

12-0M82U4

12-0M9904

12-0P6604

12-0Q2804

12-0Q6904

Contract 

  

ANCH-P001-(673)E

  

  

SNHG-P001-(670)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16 GOODYEAR, STE. 140;

16 GOODYEAR, STE. 140;

12200 BLOOMFIELD AVENUE;

133 N. PIXLEY STREET;

550 GREENVILLE ROAD;

2790 BUSINESS PARK DR.;

3251 1/4 UNIVERSITY 

DRIVE,T#1

15700 TUSTIN VILLAGE 

WAY

6521 MARINE WAY, #1

6521 MARINE WAY

3251 1/4 UNIVERSITY 

DRIVE #2

3350 E. BIRCH STREET,

STE 250

IRVINE, CA 92612

TUSTIN, CA

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92612

BREA, CA 92821

Accepted

08/25/21

Location
Storm Water
Plan
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12District

12-ORA-5-.6/43

12-ORA-5-1.8/44.2

12-ORA-5-3.3/3.3

12-ORA-5-6.9/6.9

12-ORA-5-10.3/10.3

12-ORA-5-12.4/14.5

Fed Aid
Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUTNY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN SAN CLEMENTE AT 

AVENIDA PICO UNDERCROSSING

IN ORANGE COUNTY IN SAN JUAN  

CAPISTRANO ON RTE 5 AT RET 5/1 SEP 

AND IN IRVINE ON RTE 405 AT 0.1 MILE 

SOUTH OF JAMBOREE RD OC

IN ORANGE COUNTY IN SAN JUAN  

CAPISTRANO AND IRVINE AT 0.6 MILE 

SOUTH OF JUNIPERO ROAD UC AND AT 0.1 

MILE NORTH OF N133/5 SEPARATI

IN ORANGE COUNTY IN SAN JUAN  

CAPISTRANO AND MISSION VIEJO FROM 0.5

MILE SOUTH OF AVERY PKWY UC TO 0.8 

MILE NORTH OF CROWN VALLEY 

Description 

INSTALL & MODIFY ITS ELEMENTS

REPLACE "METER ON" SIGNAL HEADS

DRAINAGE RESTORATION AT THE SEGUNDA

CULVERT CLEANING, INSPECTING,

INSTALL EROSION CONTROL FEATURES,

ADD ONE LANE IN EACH DIRECTION

Type Of Work

INTERNATIONAL LINE BUILDERS, 

INC.

CALPROMAX ENGINEERING INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

STANCE CONSTRUCTION COMPANY

AUTOBAHN CONSTRUCTION, INC.

ORTIZ ENTERPRISES, INC.

Contractor

CORONA CA 92883

PLACENTIA CA 92870

CORONA CA 92883

CHINO CA 91710

ORANGE CA 92867

IRVINE CA 92618

(951)682-2982

(714)573-4599

(951)674-7352

(626)274-3156

(714)769-7025

(949)753-1414

KATTAO, BIBARS

SIDHU, GAGANDEEP/CE-

ESSAYLI, M

SHIEH, PETER

SHIEH, PETER

RUDA, NABIL /CE-FARID 

ZOKAI

ZOKAI, FARID

Resident
Engineer

(949)279-8801

(949)279-8466

(949)279-8636

(949)279-8636

(949)279-8491

(949)279-8435

 $16,279,145

 $882,535

 $2,682,300

 $455,152

 $1,034,238

 $109,797,297

Bid + CCOs

 $1,824,254

 $0

 $556,554

 $372,846

 $1,021,625

 $50,091,269

Comp To  date

 $274,116

 $0

 $83,625

 $0

 $1,920

 $2,012,300

This Month

09/15/20

04/29/21

10/26/20

03/02/21

08/31/20

12/20/19

Awarded

10/02/20

06/03/21

11/17/20

03/25/21

09/21/20

01/15/20

Approved

03/28/24

04/27/22

01/25/24

08/30/21

10/29/21

08/29/24

Est Comp

 17%

 0%

 6%

 98%

 85%

 34%

%Time

 11%

 0%

 21%

 81%

 97%

 46%

% Work 

 

 

 

 

 

 

Message

12-0P42U4

12-0S5904

12-0P7004

12-0S4304

12-0P0904

12-0K0214

Contract 

ACNH-X059-(083)E

  

  

  

  

ACIM-0052-(019)S

--()

  

  

  

  

L607-1 10-(STP)L

  

  

  

  

  

12 0-21-()

  

  

  

  

  

  

3955 TEMESCAL CANYON ROAD;

650 N.ROSE DR.#186;

26320 LESTER CIRCLE;

5314 MARINER LN;

933 N. BATAVIA ST.;

6 CUSHING SUITE 200;

3350 E. BIRCH STREET,

STE 250

6533 MARINE WAY #T2

3251 1/4 UNIVERSITY 

DRIVE

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTINE VILLAGE

WAY

27405 PUERTA REAL, 

SUITE 300

BREA, CA 02821

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

MISSION VIEJO, CA 92691

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-14.5/17.1

12-ORA-5-17.1/18.9

12-ORA-5-25.0/28.3

12-ORA-5-31.0/33.3

12-ORA-5-34.5/37.4

12-ORA-5-34.5/36.8

Fed Aid
Pgm Code

IN ORA CO, IN MISSION VIEJO AND  

LAGUNA HILLS, ON ROUTE 5 FROM 0.7 

MILE S OF OSO PKWY TO 0.3 MILE S OF 

ALICIA PKWY OC

IN ORA CO IN MISSION VIEJO, LAGUNA 

WOODS AND LAKE FOREST FROM 0.4 MILE 

SOUTH OF ALICIA PARKWAY OC TO 0.2 

MILE NORTH OF EL TORO ROA

IN ORANGE COUNTY IN IRVINE AND 

TUSTIN, FROM JEFFREY ROAD  

OVERCROSSING TO TUSTIN RANCH ROAD 

UNDERCROSSING

IN ORANGE COUNTY IN SANTA ANA FROM 

FOURTH STREET OVERCROSSING TO 

BROADWAY OVERCROSSING

IN ORANGE COUNTY IN ORANGE AND 

ANAHEIM FROM 0.1 MILE NORTH OF SANTA 

ANA RIVER BRIDGE TO HARBOR BLVD 

OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND  

ORANGE FROM SANTA ANA RIVER BRIDGE TO

0.2 MILE NORTH OF ANAHEIM  BOULEVARD 

UNDERCROSSING

Description 

ADD ONE LANE IN EACH DIRECTION

WIDEN FREEWAY AND BRIDGES,

RESURFACE MAINLINE, RAMPS WITH RHMA

RELOCATE FACILITIES AWAY FROM

PLACE POLYESTER CONCRETE ON 3

RELOCATE FACILITIES AWAY FROM

Type Of Work

FLATIRON WEST, INC.

GUY F ATKINSON CONSTRUCTION 

LLC

RJ NOBLE

DIVERSIFIED LANDSCAPE CO.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

MARINA LANDSCAPE INC.

Contractor

SAN MARCOS  CA 92078

IRVINE CA 92612

ORANGE CA 92865

WILDOMAR CA 92595

IRVINE CA 92606

ORANGE CA 92868

(760)916-9009

(703)216-1395

(714)637-1550

(951)245-1686

(949)252-0441

(714)939-6600

HONG, JOHN

JAVAHERNESHAN, MAJID

BERRIOS, JOSE/CE-

ZOKAI, FARID

NADERI, ARSALAN

RAMADAN, KIFAH/CE- 

HONG, JOHN

HONG, JOHN

Resident
Engineer

(949)276-8595

(949)289-3551

(949)279-8502

(949)279-8447

(949)279-8625

(949)279-8741

 $134,958,007

 $91,637,012

 $6,436,652

 $1,386,500

 $5,245,045

 $1,120,842

Bid + CCOs

 $76,513,686

 $17,258,754

 $6,132,230

 $1,307,984

 $5,246,130

 $43,400

Comp To  date

 $2,410,558

 $1,267,175

 $147,459

 $3,979

 $0

 $12,760

This Month

03/05/19

09/23/20

03/10/20

08/01/19

07/29/20

03/22/21

Awarded

04/04/19

10/13/20

03/24/20

08/23/19

08/20/20

04/15/21

Approved

12/20/23

01/25/24

12/23/21

03/02/22

09/13/21

04/14/22

Est Comp

 38%

 17%

 100%

 0%

 100%

 40%

%Time

 57%

 19%

 94%

 0%

 96%

 4%

% Work 

 

 

OVER RUN

PLANT EST 

SATIS

 

 

Message

12-0K0224

12-0K0234

12-0R8704

12-0N5104

12-0Q8504

12-0P9004

Contract 

TPLN-6212-(022)N

TPLN-6212-(024)

  

  

HSIM-0052-(022)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

18201 VON KARMAN AVENUE

15505 EAST LINCOLN AVE;

21730 BUNDY CANYON ROAD;

16351 CONSTRUCTION CIR W;

3707 W. GARDEN GROVE BLVD;

27261 LAS RAMBLAS RD,

STE 160

3251 1/4 UNIVERSITY 

DRIVE,#2

15700 TUSTIN VILLAGE 

WAY #1

6521 MARINE WAY T#1

3251 1/4 UNIVERSITY 

DRIVE

3251 1/4 UNIVERSITY 

DRIVE, T#1

MISSION VIEJO, CA 92691

IRVINE, CA 82612

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92617

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-36.8/38.5

12-ORA-5-42.5/42.6

12-ORA-22-1.2/1.2

12-ORA-22-2.7/11.9

12-ORA-22-5.6/10.9

12-ORA-22-9.1/9.1

Fed Aid

20.20 

201130

SHOPP

Pgm Code

IN ORANGE COUNTY IN ANAHEIM FROM 0.2 

MILE NORTH OF ANAHEIM BOULEVARD 

OVERCROSSING TO SANTA ANA STREET 

OVERCROSSING

ON INTERSTATE 5 AT PM 42.5 IN THE 

CITY OF ANAHEIM, AT ORANGETHORPE AVE 

OVERCROSSING BRIDGE, PRESSURE GROUT 

VOIDS FOUND DIR'S EMERG

IN ORANGE COUNTY IN GARDEN GROVE AT 

VALLEY VIEW ST OFF-RAMP

IN ORANGE COUNTY IN ANAHEIM

IN ORANGE COUNTRY AT VARIOUS  

LOCATIONS FROM 0.1 MILE WEST OF  

BROOKHURST STREET UNDERCROSSING IN 

GARDEN GROVE TO BEDFORD ROAD OVE

IN ORANGE COUNTY IN GARDEN GROVE AT 

HASTER STREET OFF RAMP

Description 

RELOCATE FACILITIES AWAY FROM

REPAIR CRACKING AND SPALLING

MODIFY SIGNAL AND LIGHTING, REFRESH

APPLY METHACRYLATE TREATMENT,

IMPROVE/RECONFIGURE CHANNELIZATION,

UPGRADE DRAINAGE AND ELECTRICAL

Type Of Work

ACCU CONSTRUCTION, INC.

FLATIRON WEST, INC.

INTERNATINAL LINE BUILDERS, 

INC. DBA ILB ELECTRIC

AUTOBAHN CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

BEADOR CONSTRUCTION COMPANY, 

INC.

Contractor

SANTA ANA CA 92705

SAN DIEGO, CA 92127

CORONA CA 92883

ORANGE CA 92867

FONTANA CA 92335

CORONA CA 92883

(714)641-4730

 

(951)682-2982

(714)769-7025

(909)356-8880

(951)674-7352

JOUBEEN, JAY/CE-

M.JAVAHERNESHA

SHIEH, PETER

KATTAO,BIBARS/CE-

CHAUDRY,MONAS

WU, ADRIAN

ADRIAN WU

Resident
Engineer

(949)279-8638

(949)279-8636

(949)279-8541

(949)279-8638

(949)279-8488

(949)279-8586

 $642,886

 $2,687,000

 $495,802

 $1,491,434

 $11,963,523

 $951,700

Bid + CCOs

 $62,508

 $1,973,487

 $0

 $0

 $11,789,571

 $0

Comp To  date

 $62,508

 $0

 $0

 $0

 $165,995

 $0

This Month

06/08/21

01/04/21

04/21/21

04/12/21

12/13/18

09/16/19

Awarded

06/16/21

01/14/21

05/11/21

04/30/21

01/09/19

10/04/19

Approved

03/22/22

11/30/21

03/18/22

05/31/22

01/31/22

Est Comp

 28%

 100%

 0%

 0%

 74%

 0%

%Time

 10%

 73%

 0%

 0%

 97%

 0%

% Work 

 

OVER RUN

 

 

 

SUSPENDED

Message

12-0P9104

12-0S7104

12-0Q6504

12-0S2004

12-0M9004

12-0N9204

Contract 

  

  

SNHG-P022-(027)E

  

HSNH-P022-(025)

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2098 S. GRAND AVE. SUITE A;

16470 W BERNARDO DR, STE 120

3955 TEMESCAL CANYON RD.;

933 N. BATAVIA ST.;

8555 BANANA AVENUE

26320 LESTER CIRCLE;

3251 1/4 UNIVERSITY 

DRIVE #2

3251 1/4 UNIVERSITY 

DRIVE

3350 E. BIRCH ST. 

SUITE 250

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

IRVINE, CA 92612

IRVINE, CA 92612

BREA, CA 92821

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-22-9.4/L9.8

12-ORA-39-.6/22.2

12-ORA-39-5.1/5.1

12-ORA-39-8.5/11.7

12-ORA-39-9.7/9.7

12-ORA-39-15.2/15.9

Fed Aid

HB1

HA22

Pgm Code

IN ORA CO IN ORANGE ON RTE 22 FROM 

LEWIS ST OC TO 0.1 MI W OF THE CITY 

DR UC AND ON RTE 57 FROM 0.2 MI S OF 

CHAPMAN AVE UC TO 0.4 

IN ORANGE COUNTY IN HUNTINGTON BEACH,

ANAHEIM AND LA HABRA AT VARIOUS 

LOCATIONS FROM ATLANTA AVENUE TO 

CYPRESS STREET.

IN ORANGE COUNTY ON ROUTE 39 AT  

VARIOUS LOCATIONS AND ON ROUTE 90 AT 

PLACENTIA AVENNUE

IN ORANGE COUNTY, IN WESTMINSTER AND 

STANTON, FROM ROUTE 22/39 SEPARATION 

TO STARR STREET

IN ORANGE COUNTY IN STANTON AT 

CHAPMAN AVE

IN ORANGE COUNTY IN BUENA PARK FROM 

AUTO CENTER DRIVE TO CRAIG AVE

Description 

PLACE CONCRETE BARRIER, LIGHTING,

MODIFY SIGNALS, ADD SAFETY LIGHTING

MODIFY SIGNAL, ADD SAFETY LIGHTING,

RESURFACE HIGHWAY WITH RHMA

MODIFY SIGNAL, ADD SAFETY LIGHTING,

REHABILITATE DRAINAGE SYSTEMS,

Type Of Work

BEADOR CONSTRUCTION COMPANY, 

INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

CALIFORNIA PROFESSIONAL 

ENGINEERING, INC.

RJ NOBLE

CALPROMAX ENGINEERING INC.

SULLY-MILLER CONTRACTING 

COMPANY

Contractor

CORONA CA 92883

RIVERSIDE  CA 92504

LA PUENTE CA 91748

ORANGE CA 92865

PLACENTIA CA 92870

BREA CA 92821

(951)674-7352

(951)710-1000

(626)810-1338

(714)637-1550

(714)573-4599

(714)578-9600

NAJM, ELIE/CE- 

CHAUDRY, MONAS

NAJM, ELIE/CE-MONAS 

CHAUDRY

NAJM, ELIE/CE- MONAS 

CHAUDRY

PHAM, LIEU/CE- WU, 

ADRIAN

SIDHU, GAGANDEEP/CE-

ESSAYLI, M

BERRIOS,JOSE /CE-FARID

ZOKAI

Resident
Engineer

(949)279-8826

(949)279-8826

(949)279-8826

(818)319-7095

(949)279-8466

(949)279-8502

 $1,729,300

 $2,148,661

 $1,532,558

 $2,814,010

 $664,988

 $1,765,565

Bid + CCOs

 $1,606,414

 $2,063,795

 $1,491,095

 $2,106,505

 $0

 $1,751,921

Comp To  date

 $34,197

 $0

 $16,878

 $1,288,855

 $0

-$948

This Month

05/22/20

12/13/17

10/02/19

03/02/21

03/11/21

05/14/20

Awarded

06/18/20

01/18/18

10/25/19

03/25/21

04/01/21

06/19/20

Approved

09/30/21

10/15/21

09/30/21

11/17/21

02/08/22

10/28/21

Est Comp

 95%

 78%

 100%

 43%

 0%

 66%

%Time

 93%

 98%

 97%

 75%

 0%

 96%

% Work 

 

 

 

 

 

 

Message

12-0P5204

12-0M5204

12-0P0104

12-0S4504

12-0Q6404

12-0F9704

Contract 

HSNH-X059-(082)E

SNHG-P039-(035)E

HSST-X059-(080)E

  

SNHG-P039-(040)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

26320 LESTER CIRCLE;

5942 ACORN ST.

19062 SAN JOSE AVENUE

15505 EAST LINCOLN AVE;

650 N.ROSE DR.#186;

135 S. STATE COLLEGE BLVD.

3350 E BIRCH STREET, 

SUITE 250

3350 E. BIRCH STREET,

STE 250

3350 E BIRCH STREET, 

#250

15700 TUSTIN VILLAGE 

WAY

6533 MARINE WAY, 

TRAILER #2

15700 TUSTIN VILLAGE 

WAY

BREA, CA 92821

BREA, CA 92821

BREA, CA 92821

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-55-1.4/T2.1

12-ORA-55-15.1/17.5

12-ORA-55-17.7/17.7

12-ORA-57-16.2/20.9

12-ORA-57-16.5/16.6

12-ORA-57-20.3/21.6

Fed Aid

HB4N

20.20 

201130

HE11

Pgm Code

IN ORANGE COUNTY IN COSTA MESA AT 

VARIOUS LOCATIONS FROM 17TH STREET TO

0.1 MILE NORTH OF 19TH STREET

IN ORANGE COUNTY IN ORANGE AND 

ANAHEIM AT VARIOUS LOCATIONS FROM 0.1

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.5 MILE NORTH 

IN ORANGE COUNTY IN ANAHEIM AND  

YORBA LLINDA ON ROUTE 55 AT ROUTE 

91/5 SPEARATION AND ON ROUTE 91 AT 

ROUTE 91/55 SEPARATION AND 0

IN ORANGE COUNTY FROM 0.2 MILE SOUTH 

OF ORANGETHORPE AVENUE  UNDERCROSSING

IN PLACENTIA TO LAMBERT ROAD 

UNDERCROSSING IN BREA

IN CITY OF PLACENTIA ROUTE 57 

ADJACENT TO WEST CROWTHER AVE TO 

INSTALL PERIMETER HARDENED METAL 

SECURITY FENCING & GATES DIR'S EME

IN ORANGE CO, IN BREA, ON ROUTE 57 

FROM 0.6 MILE SOUTH TO 0.7 MILE  

NORTH OF LAMBERT ROAD UC

Description 

HMA AND PRECAST CONCRETE PAVEMENT

UPGRADE TRAFFIC SAFETY DEVICES

PEER TO CONSTRUCT AND UPGRADE 91

HIGHWAY REPLACEMENT PLANTING

INSTALL SECURITY FENCING & GATES

RECONFIG NB RAMPS, CONST OF LOOP

Type Of Work

STANCE CONSTRUCTION COMPANY

BEADOR CONSTRUCTION COMPANY, 

INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC.

SECURITY PAVING COMPANY, INC.

Contractor

IRVINE, CA 92618

CORONA CA 92883

IRVINE CA 92606

SANTA ANA  CA 92705

FONTANA, CA 92335

WESTLAKE VILLAGE, CA 91361

(626)274-3156

(951)674-7352

(949)252-0441

(714)641-4730

 

(818)362-9200

LUNA, FRANKLIN/CE-JAVA

M.

N. RUDA/CE-F. ZOKAI

LUNA, FRANKLIN/CE-

M.JAVAHERNES

NOWAK, JOHN

SHEIH, PETER

SHIEH, PETER

Resident
Engineer

(562)449-7999

(949)279-8491

(562)449-7999

(949)279-8511

(949)279-8636

(949)279-8636

 $443,243

 $1,064,700

 $1,058,567

 $1,505,443

 $1,035,000

 $49,824,160

Bid + CCOs

 $243,666

 $0

 $125,601

 $1,265,067

 $0

 $35,760,372

Comp To  date

 $243,666

 $0

 $125,601

 $7,590

 $0

 $1,492,022

This Month

05/10/21

06/23/21

05/13/21

02/15/18

07/07/21

04/19/19

Awarded

06/03/21

08/03/21

06/08/21

03/09/18

07/19/21

05/13/19

Approved

11/23/21

05/10/22

12/27/21

05/11/22

01/31/22

03/30/22

Est Comp

 0%

 0%

 35%

 0%

 0%

 79%

%Time

 55%

 0%

 12%

 0%

 0%

 71%

% Work 

 

 

 

PLANT EST 

SATIS

 

 

Message

12-0S4804

12-0S0404

12-0S0904

12-0F03U4

12-0T0704

12-0C1104

Contract 

  

HSNH-P055-(064)

  

  

  

EPNH-P057-(067)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

9070 IRVINE CENTER DR, #220

26320 LESTER CIRCLE;

16351 CONSTRUCTION CIR W;

2098 S. GRAND AVE. SUITE A

8555 BANANA AVENUE

3075 TOWNSGATE ROAD, STE 200

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTIN VILLAGE 

WAY, T4

3251 1/4 UNIVERSITY 

DRIVE

3350 E BIRCH STREET, 

STE 250

IRVINE, CA 92612

TUSIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

BREA, CA 92821

Accepted

Location
Storm Water
Plan
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12District

12-ORA-73-10.0/28

12-ORA-73-10.3/19.5

12-ORA-73-23.7/24.1

12-ORA-74-2.9/5.1

12-ORA-74-11.5/16.6

12-ORA-90-.5/2.5

Fed Aid

HB1

Pgm Code

IN ORA CO FROM 0.3 MILE SOUTH OF S73-

S5 CONN VIADUCT IN SAN JUAN  

CAPISTRANO TO 0.1 MILE NORTH OF  N73-

N405 CONN OC IN COSTA MESA

IN ORANGE, IN VARIOUS CITIES, AT 

VARIOUS LOCATIONS, FROM S73-S5 

CONNECTOR VIADUCT TO SAND CANYON 

AVENUE UNDERCROSSING

IN ORANGE COUNTY, IN NEWPORT, FROM 

0.3 MILE NORTH OF BISON AVENUE TO 0.3

MILE SOUTH OF UNIVERSITY DRIVE

IN ORANGE COUNTY IN THE CITY OF SAN 

JUAN CAPISTRANO ON ROUTE 74 FROM EAST

OF ANTO

IN ORANGE COUNTY NEAR SAN JUAN 

CAPISTRANO FROM 1.0 MILE WEST OF SAN 

JUAN HOT SPRING ROAD TO ORANGE COUNTY

LINE

IN ORANGE COUNTY IN LA HABRA FROM 

BEACH BLVD TO HARBOR BLVD

Description 

UPGRADE SAFETY DEVICES, RELOCATE

METHACRYLATE TREATMENT, JOINT SEAL

WIDEN EXISTING LANE FROM ONE TO TWO

PE FOR MITIGATION PLANTING FOR

INSTALL HIGH FRICTION SURFACE

COLD PLANE AC PAVEMENT AND PLACE

Type Of Work

SPECTRUM CONSTRUCTION GROUP, 

INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

DIVERSIFIED LANDSCAPE CO.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

CALMEX ENGINEERING, INC.

Contractor

IRVINE CA 92618

IRVINE CA 92606

CORONA CA 92883

WILDOMAR CA 92595

BENICIA CA 94510

BLOOMINGTON CA 92316

(949)299-1400

(949)252-0441

(951)674-7352

(951)245-1686

(707)746-8028

(909)546-1311

BLANCO, CHRIS/CE- 

RAVANIPOUR,M

BLANCO, CHRIS/CE- 

RAVANIPOUR,M

JOUBEEN, JAY/CE- 

JAVAHERNESHAN

NADERI, ARSALAN

NADERI, ARSALAN/CE- 

RAVANIPOUR

SHIEH, PETER

Resident
Engineer

(949)279-4560

(949)279-4560

(949)279-8638

(949)279-8447

(949)279-8447

(949)279-8636

 $18,178,013

 $2,228,631

 $6,809,581

 $618,640

 $17,410,000

 $1,658,290

Bid + CCOs

 $5,841,154

 $2,089,150

 $4,826,047

 $385,684

 $6,959,266

 $1,635,203

Comp To  date

 $447,211

 $92,287

 $360,507

 $11,648

 $1,482,743

 $7,538

This Month

09/16/20

02/25/21

06/25/20

04/10/19

11/13/20

03/05/21

Awarded

10/19/20

03/16/21

07/23/20

05/01/19

12/02/20

03/16/21

Approved

06/13/22

11/03/21

12/07/22

05/22/23

03/28/24

09/21/21

Est Comp

 48%

 74%

 38%

 59%

 19%

 97%

%Time

 32%

 89%

 70%

 62%

 40%

 97%

% Work 

 

 

 

 

 

 

Message

12-0N7204

12-0S2304

12-0N8604

12-0L7224

12-0P0304

12-0S4704

Contract 

HSNH-P073-(141)E

  

HSNH-P037-(140)E

HSNH-P074-(068)E

HSNH-P074-(071)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16 GOODYEAR, STE. 140;

16351 CONSTRUCTION CIR W;

26320 LESTER CIRCLE;

21730 BUNDY CANYON ROAD;

2990 BAY VISTA COURT, SUITE D

2764 S. VISTA AVE.;

6521 MARINE WAY

6521 MARINE WAY

3251 1/4 UNIVERSITY 

DRIVE

6521 MARINE WAY T#1

6521 MARINE WAY

3251 1/4 UNIVERSITY 

DRIVE

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-90-2.6/5.1

12-ORA-90-4.0/4

12-ORA-91-1.8/3.4

12-ORA-91-9.8/18.9

12-ORA-91-12.5/13.9

12-ORA-91-16.6/17

Fed Aid

HA23

Pgm Code

IN ORANGE COUNTY IN FULLERTON AND 

BREA FROM HARBOR BLVD. TO RANDOLPH 

AVE.

IN ORANGE COUNTY IN BREA AT BERRY 

STREET AND JASMINE DRIVE

IN ORANGE COUNTY IN BUENA PARK FROM 

KNOTT AVENUE UNDERCROSSING TO 0.2 

MILE WEST OF ROUTE 91/5 SEPARATION

IN ORANGE COUNTY IN ANAHEIM AND  

YORBA LINDA FROM 0.3 MILE WEST OF 

LAKEVIEW AVENUE OVERCROSSING TO  

RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN ANAHEIM FROM 1.0 

MILE EAST OF ROUTE 91/90  SEPERATION 

TO 0.5 MILE WEST OF WEIR CANYON ROAD 

UNDERCROSSING

IN ORANGE COUNTY IN YORBA LINDA  FROM

W91-S241/91 CONNECTOR SEPARATION TO 

0.6 MILE EAST OF GYPSUM CANYON ROAD 

UNDERCROSSING

Description 

COLD PLANE AND OVERLAY PAVEMENT,

MODIFY SIGNAL, INSTALL LIGHTS,

OVERHEAD SIGN STRUCTURE.

CAPM PAVEMENT PRESERVATION

REHABILITATE COMMERCIAL VEHICLE

REMOVE AC PAVEMENT AND PLACE

Type Of Work

RJ NOBLE

CROSSTOWN ELECTRICAL & DATA, 

INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

ACME CONCRETE PAVING INC

SPECTRUM CONSTRUCTION GROUP, 

INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

Contractor

ORANGE CA 92865

IRWINDALE CA 91706

COMPTON CA 90221

SPOKANE WA 99202

IRVINE CA 92618

CORONA CA 92883

(714)637-1550

(626)813-6693

(310)669-8949

(509)242-1234

(949)299-1400

(951)674-7352

SHIEH, PETER

NAJM, ELIE/CE-MONAS 

CHAUDRY

SHIEH, PETER

PHAM, DAT /CE-ADRIAN 

WU

PHAM, DAT /CE-ADRIAN 

WU

WU, ADRIAN

Resident
Engineer

(949)279-8636

(949)279-8826

(949)279-8636

(949)279-8586

(949)279-8575

(818)319-7095

 $3,356,088

 $434,983

 $2,982,303

 $9,517,855

 $5,581,265

 $1,587,300

Bid + CCOs

 $3,446,245

 $0

 $0

 $5,551,767

 $5,344,652

 $0

Comp To  date

 $2,860

 $0

 $0

 $4,000

 $0

 $0

This Month

06/19/20

06/11/20

05/27/21

11/07/19

12/18/19

05/18/21

Awarded

07/10/20

07/02/20

08/19/21

12/04/19

01/22/20

06/18/21

Approved

09/28/21

02/11/22

11/01/22

11/19/21

12/03/21

12/30/21

Est Comp

 97%

 0%

 0%

 85%

 47%

 0%

%Time

 98%

 0%

 0%

 58%

 95%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

12-0P5804

12-0Q4204

12-0Q3104

12-0N3204

12-0N4904

12-0S6604

Contract 

  

SNHG-P090-(017)E

SNHG-P091-(149)E

ACNH-P091-(148)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

15505 EAST LINCOLN AVE;

5454 DIAZ STREET;

15614 S. ATLANTIC AVENUE;

4124 E BROADWAY AVE

16 GOODYEAR STE 140;

26320 LESTER CIRCLE;

3251 1/4 UNIVERSITY 

DRIVE

3350 E. BIRCH STREET,

#250

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTIN VILLAGE 

WAY, #3

15700 TUSTIN VILLAGE 

WAY, #3

15700 TUSTIN VILLAGE 

WAY

IRVINE, CA 92612

BREA, CA 92821

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-133-3.2/4.1

12-ORA-133-3.9/13.6

12-ORA-133-4.2/13.4

12-ORA-241-14.5/25

12-ORA-241-16.0/38.8

12-ORA-405-5.6/5.6

Fed Aid

SHOPP

Pgm Code

IN ORANGE COUNTY, IN THE CITY OF 

LAGUNA BEACH, FROM 0.2 MILE SOUTH OF 

EL TORO ROAD TO ROUTE 73/133  

SEPARATION

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM 0.1 MILE SOUTH OF ROUTE 

73/133 SEPARATION TO ROUTE 133/241 

SEPARATION

IN ORANGE, IN VARIOUS CITIES, AT 

VARIOUS LOCATIONS, FROM LAGUNA CANYON

CREEK TO SANTIAGO AQUEDUCT 

UNDERCROSSING

IN ORANGE COUNTY IN IRVINE, LAKE 

FOREST, MISSION VIEJO AND RANCHO 

SANTA MARGARITA ON ROUTE 241 FROM OSO

PARKWAY TO PORTOLA PARKWAY

IN ORANGE COUNTY IN RANCHO SANTA 

MARGARITA, MISSION VIEJO, LAKE 

FOREST, ORANGE & ANAHEIM AT VARIOUS 

LOCATIONS, FROM WILDLIFE UC TO

IN ORANGE COUNTY IN IRVINE ON ROUTE 

405 AT CULVER DRIVE OVERCROSSING

Description 

ROADWAY WIDENING, RESTRIPING AND

REPLACE DAMAGED AND OUTDATED MBGR,

METHACRYLATE TREATMENT, JOINT SEAL

INSTALL MGS AND CRASH CUSHIONS

METHACRYLATE DECK SEAL TREATMENT

ADA AND SIGNAL MODIFICATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

CHUMO CONSTRUCTION INC

O'DONNELL CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

CHUMO CONSTRUCTION INC

Contractor

CARLSBAD CA 92008

BALDWIN PARK CA 91706

SAN DIMAS CA 91773

IRVINE CA 92606

IRVINE CA 92618

BALDWIN PARK CA 91706

(760)444-1032

(626)960-9502

(909)394-4510

(949)252-0441

(949)299-1400

(626)960-9502

LUNA, FRANKLIN/CE-

JAVAHERNESHA

SHIEH, PETER

TAING, STEVEN/CE-

HONG,JOHN

RAMADAN, KIFAH/CE-JOHN

HONG

SIDHU,GAGANDEEP/CE-MO 

ESSAYLI

Resident
Engineer

(562)449-7999

(213)220-9669

 

(949)279-8580

(949)279-8625

(949)279-8466

 $6,845,845

 $9,580,425

 $1,560,030

 $958,056

 $2,016,391

 $1,143,649

Bid + CCOs

 $0

 $5,190,796

 $0

 $208,340

 $1,957,025

 $899,633

Comp To  date

 $0

 $0

 $0

 $56,825

 $276,430

 $19,535

This Month

02/23/21

01/16/20

04/01/21

05/22/20

02/07/20

06/11/20

Awarded

03/11/21

02/13/20

04/30/21

06/18/20

03/17/20

07/02/20

Approved

09/15/21

11/08/21

09/30/21

11/24/21

Est Comp

 0%

 100%

 0%

 49%

 100%

 62%

%Time

 0%

 55%

 0%

 21%

 98%

 79%

% Work 

SUSPENDED

OVER RUN

 

 

OVER RUN

 

Message

12-0P94U4

12-0N6604

12-0S2204

12-0Q7004

12-0R5204

12-0P4004

Contract 

ACNH-P133-(018)

HSNH-P133-(016)E

  

HSST-P241-(008)E

  

SIMG-405 -(013)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5860 EL CAMINO REAL;

14425 JOANBRIDGE STREET;

559 W. COVINA BLVD.;

16351 CONSTRUCTION CIR W;

16 GOODYEAR STE 140;

14425 JOANBRIDGE STREET;

3251 1/4 UNIVERSITY 

DRIVE

3251 1/4 UNIVERSITY 

DRIVE

3251 1/4 UNIVERSITY 

DR T#1

3251 1/4 UNIVERSITY 

DR., T#1

6533 MARINE WAY, 

TRAILER #2

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE , CA 92617

IRVINE, CA 92617

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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 $12,622,339 $278,018,865 $574,600,208

12-ORA-405-7.3/10

Fed Aid
Pgm Code

IN ORANGE COUNTY IN IRVINE FROM VON 

KARMAN AVE. OC TO 0.1 MILE NORTH OF 

MACARTHUR BLVD. AND IN COSTA MESA 

FROM SANTA ANA DELPHI CH

Description 

RELOCATE FACILITIES AWAY FROM

Type Of Work

ACCU CONSTRUCTION, INC.

Contractor

SANTA ANA CA 92705

(714)641-4730

NOWAK, JOHN

Resident
Engineer

(949)279-8511

 $1,477,699

Bid + CCOs

 $1,399,677

Comp To  date

 $1,056

This Month

02/24/20

Awarded

03/20/20

Approved

05/13/22

Est Comp

 66%

%Time

 93%

% Work 

 

Message

12-0N5204

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

2098 S. GRAND AVE. SUITE A; 3251 1/4 UNIVERSITY 

DRIVE #2

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



01-0B0904

01-0G1004

01-0G2104

01-0C6604

01-0K4704

01-0F3104

01-0L0704

01-0L0404

01-0L2304

01-0F2404

01-488024

01-488014

01-0L3204

01-0K7904

01-0J5704

01-0J8604

01-0F8404

01-0F5004

01-0K5704

01-0J1704

01-0K4304

01-0F0804

Contract

01-DN-101-8.2/8.7

01-DN-101-12.5/15.5

01-DN-101-21.2/0

01-DN-101-25.5/27.4

01-DN-101-39.8/46.4

01-DN-101-39.8/39.8

01-DN-101-42.0/42

01-DN-101-120.0/16.5

01-DN-101-151.0/15.5

01-DN-101-5.1/5.6

01-DN-199-1.1/2.6

01-DN-199-6.5/36.3

01-DN-199-9.9/9.9

01-DN-199-27.5/36.4

01-DN-199-335.0/33.9

01-DN-999-/0

01-HUM-36-5.2/30.9

01-HUM-36-17.9/23.9

01-HUM-36-40.4/45.6

01-HUM-36-314.0/0

01-HUM-96-16.8/23.1

01-HUM-96-22.9/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-0K7104

01-0K5404

01-0K4504

01-0C5704

01-0B6204

01-0E68U4

01-0F2204

01-0E0004

01-0J5104

01-0E6504

01-0F9604

01-0K4204

01-0E7704

01-3660U4

01-0J8004

01-0F4604

01-0F4704

01-0F6804

01-0F5304

01-0E0304

01-0A1204

01-0K4804

Contract

01-HUM-101-23.0/102.3

01-HUM-101-48.3/58.8

01-HUM-101-65.5/69.9

01-HUM-101-69.8/75.2

01-HUM-101-75.1/77.4

01-HUM-101-78.0/79.8

01-HUM-101-80.1/84.3

01-HUM-101-84.4/84.8

01-HUM-101-87.8/90.1

01-HUM-101-88.3/88.3

01-HUM-101-124.5/0

01-HUM-101-595.0/0

01-HUM-101-17.9/87.8

01-HUM-255-6.0/7.6

01-HUM-299-8.5/9

01-HUM-299-20.5/30.2

01-HUM-299-30.7/37.7

01-HUM-299-38.9/39.5

01-HUM-299-1.8/1.8

01-HUM-299-16.1/26.6

01-HUM-999-/0

01-LAK-20-.7/5.2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



01-0G33U4

01-0K5004

01-0K4604

01-0E7204

01-0E7304

01-2982U4

01-0H4604

01-0A0404

01-0J8804

01-0E2014

01-0E8604

01-0G4304

01-0B5004

01-0J7104

01-0L4204

01-0C4504

01-0K5604

01-0L4004

01-0J8704

01-484204

01-0H1204

01-0G0504

Contract

01-LAK-20-5.1/6.3

01-LAK-20-12.2/45.9

01-LAK-20-37.0/41.7

01-LAK-29-12.7/14.5

01-LAK-29-17.7/20.7

01-LAK-29-28.5/31.6

01-LAK-175-.2/.4

01-LAK-175-25.0/27.5

01-LAK-999-/0

01-MEN-1-43.7/43.7

01-MEN-20-16.8/17.2

01-MEN-20-24.6/24.8

01-MEN-101-3.7/5.3

01-MEN-101-36.0/38

01-MEN-101-40.0/6

01-MEN-101-58.9/82.5

01-MEN-101-79.0/81.5

01-MEN-101-380.0/40

01-MEN-999-/0

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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02-0H9004

02-4E46U4

02-4E4504

02-1H1104

02-4H8104

02-2J0004

02-0H5504

02-3J1504

02-1J5004

02-1H7904

02-3J1204

02-3J1004

02-4H1504

02-4G41U4

02-4C40V4

02-4G5804

02-2H9704

02-4G4404

02-2H1304

02-1H4004

02-4F5404

02-0J4104

Contract

02-BUT-70-41.9/42.3

02-LAS-36-6.0/14.6

02-LAS-299-18.5/25.6

02-LAS-299-25.6/25.6

02-LAS-395-900.0/0

02-PLU-49-/7.5

02-PLU-70-.4/29.7

02-PLU-70-10.0/1

02-PLU-70-10.0/25

02-PLU-70-36.8/62.5

02-PLU-70-40.0/.4

02-PLU-284-/8.3

02-SHA-5-4.9/5.1

02-SHA-5-56.6/67

02-SHA-5-3.8/11.7

02-SHA-5-31.0/31.7

02-SHA-273-4.4/12.3

02-SIS-3-38.0/38.6

02-SIS-5-25.4/25.9

02-SIS-5-8.3/8.3

02-SIS-5-15.3/16.5

02-SIS-5-25.4/25.9

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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02-2J7004

02-4G6304

02-2J5104

02-4F6004

02-2E4804

02-3J0404

02-4F5904

02-1J4904

02-4H7704

02-0H3904

02-1H3204

02-3H5604

02-0H5404

02-4F2204

02-4F8604

02-2J4704

02-2J1404

02-4H3404

02-2J5304

02-4G6204

02-3J1904

02-4G5304

Contract

02-SIS-5-/0

02-SIS-89-3.2/0

02-SIS-96-369.0/37.3

02-SIS-96-7.3/15.9

02-SIS-96-/0

02-SIS-97-54.0/35.8

02-TEH-5-25.4/25.4

02-TEH-32-14.0/20

02-TEH-36-67.5/69

02-TEH-36-87.0/87.8

02-TEH-99-12.0/12.6

02-TRI-3-22.4/30.4

02-TRI-3-32.8/57.9

02-TRI-3-58.7/60.7

02-TRI-36-26.7/27.1

02-TRI-36-207.0/20.7

02-TRI-36-/29

02-TRI-299-5.2/5.7

02-TRI-299-112.0/11.2

02-TRI-299-3.5/0

02-TRI-299-/43.4

02-TRI-299-/0

Cnty Rt Pm

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19
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02-3J2204

02-1J5104

02-1J2404

02-1J4804

02-0J9104

03-0H4104

03-2H2404

03-3H72U4

03-0F2904

03-1H8604

03-0J9004

03-1J3504

03-1G9604

03-2H6304

03-1J7604

03-0J1804

03-4F4304

03-2H5504

03-2F9804

03-2G0804

03-2G1004

03-2G2104

Contract

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

03-BUT-5-/0

03-BUT-32-7.6/7.9

03-BUT-70-5.6/9.1

03-BUT-99-14.9/15.7

03-BUT-99-29.3/T37.8

03-BUT-99-34.0/34

03-BUT-99-30.5/30.6

03-BUT-99-/0

03-BUT-162-18.4/19.9

03-BUT-162-25.0/31

03-COL-5-5.0/6.8

03-COL-5-24.3/24.3

03-COL-5-24.4/24.5

03-COL-20-31.8/32.8

03-COL-45-/19.8

03-ED-49-9.6/14.2

03-ED-49-10.0/11.7

Cnty Rt Pm

19

19

19

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23
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03-4E62U4

03-3H4504

03-0H5204

03-2H5104

03-4F4204

03-3F5004

03-2G1104

03-2G0004

03-0H2104

03-1H8404

03-2H30A4

03-1H0104

03-4F3704

03-1G9704

03-1G9804

03-0J2504

03-2F3404

03-2G1404

03-0H7204

03-0H4604

03-2G1304

03-1E0504

Contract

03-ED-50-18.5/24.2

03-ED-50-33.8/34.2

03-ED-50-/80.4

03-GLE-5-14.4/14.7

03-GLE-5-14.6/14.6

03-GLE-5-7.4/17

03-GLE-162-66.6/76.3

03-NEV-49-30.0/32.1

03-NEV-49-/7.5

03-NEV-80-10.1/29.5

03-NEV-80-19.3/19.3

03-NEV-80-28.3/28.7

03-NEV-174-3.0/3.9

03-NEV-174-4.6/5.3

03-NEV-174-8.5/9.7

03-PLA-28-10.2/10.2

03-PLA-49-3.1/7.5

03-PLA-65-4.8/4.9

03-PLA-80-1.3/63.5

03-PLA-80-2.6/3.1

03-PLA-80-11.4/17.5

03-PLA-80-31.5/36.8

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27
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03-1H0304

03-2F5704

03-0J8804

03-2G1504

03-4F64A4

03-4F6404

03-0H10U4

03-4F5804

03-4H0204

03-2H6404

03-3H3304

03-1F1904

03-1H8204

03-1G7404

03-0H08U4

03-1F1504

03-2H1104

03-1H1904

03-2G0604

03-3F5404

03-0F2844

03-0F2804

Contract

03-PLA-80-38.8/41.4

03-PLA-80-46.3/63.5

03-PLA-80-56.9/58.2

03-PLA-193-3.0/10.1

03-SAC-0-/0

03-SAC-5-.2/34.3

03-SAC-5-9.7/24.9

03-SAC-5-33.8/33.8

03-SAC-5-/0

03-SAC-12-.6/.6

03-SAC-50-2.5/3.2

03-SAC-50-2.6/3.8

03-SAC-50-15.8/23.1

03-SAC-50-/L.5

03-SAC-50-.2/6.1

03-SAC-50-7.7/9.5

03-SAC-51-1.6/4.4

03-SAC-80-9.6/12.9

03-SAC-80-/0

03-SAC-99-4.5/5.5

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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03-0F2864

03-0H4804

03-0H3424

03-3F0904

03-1H8504

03-4H1004

03-3F5604

03-3F99U4

03-1J2104

03-4H6904

03-0J3504

03-4H9504

03-2G1204

03-0H5404

03-3H93U4

03-0H4004

03-1G7604

03-2H57U4

03-0H4204

03-1G9904

03-4F1714

03-0F2504

Contract

03-SAC-99-7.1/9.4

03-SAC-99-11.8/21.6

03-SAC-99-21.9/23.6

03-SAC-160-20.9/45

03-SAC-999-/0

03-SIE-49-9.2/24.7

03-SUT-20-/0

03-SUT-99-39.2/41.4

03-SUT-99-313.0/31.3

03-VAR-12-/.4

03-VAR-149-/5.3

03-VAR-999-/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-15.4/19.8

03-YOL-16-27.5/28.3

03-YOL-80-11.1/11.7

Cnty Rt Pm

30

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34
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03-1H8704

03-2G1704

03-2G2004

03-1G0104

03-0A5704

03-3F5104

03-1J0704

03-1E0604

04-0J4704

04-2G4604

04-3K3104

04-0AC904

04-1Q8404

04-2J8304

04-3J7004

04-1W9904

04-0A7714

04-160304

04-2A3324

04-297634

04-4Q2604

04-0W0204

Contract

03-YOL-80-/0

03-YOL-113-6.8/11.1

03-YOL-128-/9.8

03-YUB-20-1.6/3.4

03-YUB-20-13.3/18.2

03-YUB-20-18.1/M20.1

03-YUB-65-80.0/8

03-YUB-70-15.5/16.5

04-ALA-13-8.4/12.6

04-ALA-13-10.9/12

04-ALA-13-/0

04-ALA-24-5.9/6.2

04-ALA-24-59.0/6.2

04-ALA-80-1.9/4

04-ALA-80-4.5/7.6

04-ALA-80-5.7/5.8

04-ALA-80-6.4/6.6

04-ALA-84-13.0/13.6

04-ALA-84-13.6/18

04-ALA-84-17.9/22.9

04-ALA-84-21.9/21.9

04-ALA-260-1.1/1.9

Cnty Rt Pm

34

34

34

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-3K2004

04-0W3404

04-1W5404

04-3J0504

04-3Q3904

04-2537H4

04-4G0564

04-0J5304

04-4J7304

04-2W3404

04-2J0304

04-2W6704

04-2J0414

04-2Q0204

04-2J0424

04-2Q0304

04-0W6104

04-0AC704

04-2W2704

04-0W3904

04-269804

04-2J7204

Contract

04-ALA-260-1.1/1.9

04-ALA-580-21.0/27

04-ALA-580-44.4/44.4

04-ALA-580-30.8/46.5

04-ALA-580-47.4/48

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-880-11.4/12.2

04-ALA-880-20.9/20.9

04-ALA-880-34.1/34.6

04-CC-4-23.6/25.2

04-CC-4-23.8/23.8

04-CC-4-25.8/28.3

04-CC-4-16.7/16.7

04-CC-4-28.7/31

04-CC-4-/0

04-CC-24-6.6/7.4

04-CC-24-/0

04-CC-80-2.3/2.3

04-CC-160-1.1/.6

04-CC-242-/1.6

04-CC-580-.9/1.5

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-4G8914

04-3G4744

04-2W1204

04-0W3304

04-0W7704

04-3G3014

04-0Q8504

04-0AC804

04-4J4204

04-1W3804

04-3K3504

04-3W3904

04-1W5804

04-1A6614

04-0Q7304

04-4G8204

04-4G8714

04-4J4504

04-1W6304

04-2W7604

04-2594A4

04-4G2104

Contract

04-CC-580-5.8/5.8

04-CC-580-6.1/7.7

04-CC-580-6.7/7.8

04-CC-680-20.4/24.3

04-CC-680-/7.6

04-CC-680-24.9/25.5

04-LAK-29-/0

04-MRN-0-/0

04-MRN-101-.2/0

04-MRN-101-.4/2.2

04-MRN-101-.7/15.8

04-MRN-101-3.5/4.7

04-MRN-101-3.5/4.8

04-MRN-101-8.4/8.7

04-MRN-101-8.9/0

04-MRN-101-10.6/10.8

04-MRN-101-15.4/15.4

04-MRN-131-.8/.9

04-NAP-29-33.5/48.5

04-NAP-29-42.1/48.6

04-NAP-29-20.4/20.8

04-NAP-121-.5/1

Cnty Rt Pm

42

42
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42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-1W4804

04-4J2104

04-2J5704

04-4G8404

04-1G4304

04-3Q3804

04-1J9704

04-3K3304

04-2K1404

04-0W1704

04-4J2824

04-3Q4704

04-2Q0504

04-3Q8304

04-2W3904

04-0J5604

04-1W6204

04-1W5104

04-2A4414

04-0J8004

04-2A2514

04-3Q4104

Contract

04-NAP-121-16.1/22.1

04-NAP-121-18.6/18.6

04-NAP-121-20.6/20.6

04-NAP-128-20.1/20.4

04-NAP-128-7.4/7.4

04-SCL-9-3.6/6.9

04-SCL-17-2.8/13.9

04-SCL-17-5.1/13.3

04-SCL-17-/3.4

04-SCL-35-/9.5

04-SCL-82-9.8/10.4

04-SCL-85-5.6/17.8

04-SCL-87-.1/4

04-SCL-87-5.2/5.2

04-SCL-101-33.2/33.2

04-SCL-101-/4.2

04-SCL-130-11.2/22.5

04-SCL-130-15.0/21.5

04-SCL-152-13.2/0

04-SCL-152-21.8/35.2

04-SCL-152-/6.2

04-SCL-237-.2/1

Cnty Rt Pm
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45
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46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-3J7104

04-3J3204

04-2537C4

04-2Q0604

04-3J8904

04-1A9054

04-3J3004

04-4K1104

04-2J8024

04-3G4424

04-1W0604

04-3G6204

04-2J8014

04-1W9804

04-3E6024

04-4J3904

04-2Q0804

04-1AA004

04-0C9304

04-3Q3604

04-0W1204

04-0P1104

Contract

04-SCL-280-11.3/11.3

04-SCL-280-11.5/20.6

04-SCL-680-7.6/M9.9

04-SCL-999-/0

04-SF-1-.7/5.9

04-SF-1-5.9/6.3

04-SF-1-6.3/6.8

04-SF-1-/.9

04-SF-80-3.8/5

04-SF-80-5.6/7.6

04-SF-80-7.7/7.7

04-SF-101-1.5/2

04-SF-101-4.1/5.1

04-SF-101-4.3/L4.3

04-SF-101-6.7/8.1

04-SF-101-/4.2

04-SM-1-17.9/47

04-SM-1-39.0/39

04-SM-1-/10.6

04-SM-35-21.7/L22.8

04-SM-84-17.2/17.2

04-SM-84-24.6/25

Cnty Rt Pm
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50

50

50
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52
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04-0W3804

04-0P4304

04-3G4544

04-2W3104

04-3K3404

04-1J5694

04-1J5614

04-4J0804

04-2AC104

04-2AC504

04-2K8404

04-0J7104

04-0A5394

04-3G6904

04-4G8724

04-0J6004

04-3Q4204

04-1W5004

04-0A0204

04-1J3604

04-0W5404

04-0W3704

Contract

04-SM-92-9.5/10.4

04-SM-92-11.8/11.8

04-SM-92-14.4/18.8

04-SM-101-3.1/3.1

04-SM-101-22.6/23.1

04-SM-101-/21.8

04-SM-101-/6.6

04-SM-280-20.2/20.6

04-SOL-80-.3/1

04-SOL-80-.5/1

04-SOL-80-.8/1.6

04-SOL-80-1.8/4.4

04-SOL-80-12.0/13.1

04-SOL-80-13.9/13.9

04-SOL-80-14.1/15.1

04-SOL-80-34.5/34.5

04-SON-1-9.1/16.1

04-SON-1-27.3/31.5

04-SON-1-15.0/15.7

04-SON-12-35.1/38.9

04-SON-37-.3/2

04-SON-37-3.9/6.1

Cnty Rt Pm
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53
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54
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55
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04-2640F4

04-0J1004

04-1Q8604

04-0J6424

04-3Q4504

04-4G3804

04-2W3304

04-1Q8704

04-3Q4604

05-1N4204

05-0Q5004

05-1N4104

05-1F6804

05-1N4304

05-1N5004

05-1H4604

05-1K7004

05-1M5204

05-1M3904

05-1K8604

05-1M9804

05-1H0404

Contract

04-SON-101-3.7/7.2

04-SON-101-9.0/9

04-SON-101-22.3/23.3

04-SON-101-32.8/54.2

04-SON-116-18.6/25

04-SON-116-30.9/31.4

04-SON-128-16.8/17.6

04-SON-128-24.2/24.7

04-SON-128-/12.2

05-MON-1-15.0/29.6

05-MON-1-20.4/20.4

05-MON-1-27.2/27.6

05-MON-1-39.8/74.6

05-MON-1-44.3/-44.3

05-MON-1-59.4/59.5

05-MON-1-63.0/63

05-MON-1-64.4/64.4

05-MON-1-73.7/0

05-MON-1-80.3/0

05-MON-1-/0

05-MON-1-/0

05-MON-1-/0

Cnty Rt Pm
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05-1M7004

05-1M0104

05-1F9004

05-1C8904

05-1H0204

05-1F8204

05-1F75U4

05-0161H4

05-1K6904

05-0A0504

05-1G1304

05-0N71U4

05-448214

05-1J8504

05-0N72U4

05-0N73U4

05-1E0404

05-0G0714

05-1E0104

05-1F7904

05-1F5004

05-1H8504

Contract

05-MON-1-/0

05-MON-68-16.8/20

05-MON-101-73.0/96.8

05-MON-101-87.3/91.5

05-MON-101-3.1/5.2

05-MON-101-6.7/6.7

05-MON-101-36.9/47.7

05-MON-101-91.2/99.2

05-SB-1-13.3/0

05-SB-1-15.6/0

05-SB-1-29.9/49.2

05-SB-101-1.4/4.8

05-SB-101-2.2/3.3

05-SB-101-3.8/3.8

05-SB-101-4.4/7.7

05-SB-101-7.3/9.6

05-SB-101-11.0/11

05-SB-101-22.3/23

05-SB-101-46.6/47.1

05-SB-101-55.9/56.2

05-SB-101-70.6/71.2

05-SB-101-70.7/91

Cnty Rt Pm

60

60

61

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64
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05-1H9904

05-1N1704

05-1J4704

05-1N0804

05-1H6304

05-1C4204

05-1K1004

05-1N1904

05-1N0604

05-0C6414

05-1M0404

05-1H0604

05-1N0304

05-1M6504

05-1F9204

05-1K1304

05-1C6704

05-0Q6014

05-1M8104

05-1N2304

05-1G2604

05-1G9904

Contract

05-SB-101-/0

05-SB-135-1.0/7.2

05-SB-135-16.5/0

05-SB-144-.9/2

05-SB-154-21.3/0

05-SB-154-22.9/23.2

05-SB-166-8.1/8.1

05-SB-192-7.0/13.7

05-SB-192-17.4/21

05-SB-246-13.6/15.2

05-SBT-25-46.7/49.8

05-SCR-1-16.7/17

05-SCR-1-/0

05-SCR-1-/0

05-SCR-9-.1/7.5

05-SCR-9-20.0/20

05-SCR-17-.2/.5

05-SCR-17-1.1/1.4

05-SCR-17-2.1/2.2

05-SCR-17-7.4/12.4

05-SCR-17-9.1/9.9

05-SCR-129-1.4/1.4

Cnty Rt Pm

64

64

64

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67

Page
Statement of Ongoing Contracts - Index



05-1M7904

05-0L7214

05-492824

05-1M1704

05-1F6304

05-1N0504

05-1G3704

05-1H9304

05-0N2204

05-0L7234

05-1M3804

05-1K2804

05-1N3504

05-1J7104

05-1F4904

05-1H3604

06-0W1804

06-1A9404

06-0X1904

06-1C6504

06-0Y0304

06-0Y7004

Contract

05-SCR-236-2.1/15.5

05-SLO-1-32.6/0

05-SLO-1-64.0/66.9

05-SLO-1-71.5/72

05-SLO-41-14.2/15.9

05-SLO-46-37.0/41.2

05-SLO-46-49.6/49.6

05-SLO-46-17.2/17.6

05-SLO-46-/0

05-SLO-58-3.1/0

05-SLO-58-4.9/9.9

05-SLO-101-35.6/42

05-SLO-101-37.8/46

05-SLO-101-38.5/39.4

05-SLO-101-54.9/55.7

05-SLO-101-55.4/58.4

06-FRE-0-/0

06-FRE-5-20.0/21

06-FRE-5-/0

06-FRE-41-.5/5.7

06-FRE-41-6.3/20.1

06-FRE-41-39.9/41.2

Cnty Rt Pm

68

68

68

68

68

68

69

69

69

69

69

69

70

70

70

70

70

71

71

71

71

71
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06-0V9304

06-0U4204

06-0S4604

06-0U2304

06-0X3104

06-1A8804

06-0U4504

06-0Y1004

06-0U7604

06-0U0304

06-1A5304

06-1A9004

06-0W1604

06-1A9304

06-0U4704

06-0T0304

06-1A6004

06-1B0004

06-0U1004

06-1A8904

06-442554

06-1A9504

Contract

06-FRE-41-/0

06-FRE-99-4.9/11.6

06-FRE-99-.9/5

06-FRE-99-/0

06-FRE-145-20.2/26.1

06-FRE-145-/6

06-FRE-168-18.6/T25.5

06-FRE-168-27.4/39.7

06-FRE-168-/11.7

06-FRE-198-22.6/22.9

06-FRE-198-26.3/26.8

06-KER-5-4.4/15.8

06-KER-5-7.5/9

06-KER-5-56.6/58.1

06-KER-5-81.7/87

06-KER-5-/0

06-KER-5-/5

06-KER-33-34.2/40

06-KER-43-.1/9.3

06-KER-43-25.2/38.8

06-KER-46-29.7/31.9

06-KER-46-51.2/57.8

Cnty Rt Pm

71

72

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75
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06-1C7204

06-0G8514

06-0Q9204

06-0Q2804

06-0T20U4

06-0U2404

06-0X2004

06-1B0204

06-0X5204

06-0Y1104

06-1C1304

06-0S5104

06-0X3904

06-0Y9304

06-0U79U4

06-1B0104

06-1A8704

06-1C1604

06-470904

06-0U5204

06-0W3604

06-0U3004

Contract

06-KER-58-76.1/76.6

06-KER-58-52.7/55.5

06-KER-99-10.4/21.2

06-KER-99-23.6/28.4

06-KER-99-/11.2

06-KER-99-/0

06-KER-119-9.8/13.3

06-KER-155-35.5/37.5

06-KER-178-10.4/57

06-KER-178-24.6/44.2

06-KER-204-5.6/5.7

06-KER-223-21.2/21.2

06-KIN-43-/3.2

06-KIN-198-10.5/14.8

06-KIN-198-16.6/22.5

06-MAD-41-13.4/15.5

06-MAD-49-.1/9.1

06-MAD-99-1.5/7.4

06-MAD-99-7.5/15.1

06-MAD-99-14.0/14.5

06-MAD-145-8.1/9.6

06-TUL-0-/0

Cnty Rt Pm

75

75

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79
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06-1A9904

06-0U0404

06-0U7304

06-1A9804

06-0X0404

06-0U2704

06-0Q9104

06-360244

06-1A9604

06-0T3504

06-1A0404

07-341704

07-339804

07-331704

07-316904

07-3W8704

07-4V0104

07-291404

07-1XG104

07-327204

07-2055C4

07-288304

Contract

06-TUL-43-/22.7

06-TUL-63-/0

06-TUL-65-17.5/22

06-TUL-65-6.9/10

06-TUL-65-/0

06-TUL-99-6.1/12.8

06-TUL-99-19.2/19.8

06-TUL-99-30.6/35.2

06-TUL-99-41.3/52

06-TUL-137-16.5/16.6

06-TUL-137-16.6/0

07-LA-1-2.8/2.8

07-LA-1-6.0/6

07-LA-1-10.7/10.7

07-LA-1-34.5/35.4

07-LA-1-46.9/50.4

07-LA-1-48.7/50.6

07-LA-1-56.5/56.9

07-LA-1-567.0/56.7

07-LA-1-34.5/35.2

07-LA-2-13.9/14.1

07-LA-2-14.2/14.2

Cnty Rt Pm

79

79

79

79

79

80

80

80

80

80

80

81

81

81

81

82

82

82

82

82

82

83
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07-340604

07-1XS204

07-325704

07-215954

07-4W5604

07-1XT004

07-317504

07-4W7904

07-332704

07-318404

07-308004

07-1218W4

07-4U0604

07-314204

07-1XP104

07-4W1504

07-3W8004

07-2159U4

07-296604

07-1XS804

07-260804

07-4P2404

Contract

07-LA-2-14.9/22.6

07-LA-2-37.5/48

07-LA-5-1.7/1.7

07-LA-5-5.8/6.8

07-LA-5-9.0/59

07-LA-5-10.3/10.4

07-LA-5-11.0/14

07-LA-5-14.2/53.4

07-LA-5-18.2/18.2

07-LA-5-18.3/18.8

07-LA-5-19.6/19.9

07-LA-5-29.4/31.6

07-LA-5-33.2/39.1

07-LA-5-34.6/34.6

07-LA-5-42.6/47.9

07-LA-5-44.9/88.6

07-LA-5-73.5/88.6

07-LA-5-/1.5

07-LA-10-15.0/18.3

07-LA-10-15.8/15.8

07-LA-10-16.6/30.1

07-LA-10-26.3/26.3

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-303904

07-4V1604

07-1170U4

07-1193U4

07-301504

07-304204

07-4W5704

07-332604

07-304304

07-337604

07-312804

07-3W4504

07-311104

07-4W6104

07-3W7304

07-1XS404

07-343404

07-138204

07-304504

07-301804

07-304004

07-4V2204

Contract

07-LA-10-31.2/37.2

07-LA-10-31.3/31.3

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-10-2.1/18.4

07-LA-10-2.1/11.1

07-LA-10-2.2/10.6

07-LA-10-12.4/14.9

07-LA-10-.4/21.1

07-LA-14-28.9/29.2

07-LA-14-35.0/53.5

07-LA-14-32.1/60.7

07-LA-14-54.6/66.2

07-LA-18-/4.5

07-LA-39-17.8/38.2

07-LA-39-180.0/30.9

07-LA-39-31.2/31.2

07-LA-47-3.4/4.6

07-LA-57-/4.5

07-LA-57-7.7/11.8

07-LA-60-11.0/12

07-LA-60-11.5/18.3

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90
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07-1XS104

07-4W7704

07-301104

07-317304

07-4W7604

07-210624

07-4V0304

07-1XU704

07-4V1004

07-4W9504

07-304104

07-300404

07-311404

07-303704

07-307504

07-4U0404

07-4W9404

07-1XP304

07-297404

07-1XH104

07-317404

07-328604

Contract

07-LA-60-12.5/0

07-LA-60-.6/29.4

07-LA-60-2.8/11.8

07-LA-60-/21.5

07-LA-71-1.2/4.3

07-LA-71-1.6/4.8

07-LA-90-1.8/1.8

07-LA-91-17.1/17.1

07-LA-91-10.0/10.3

07-LA-91-12.1/20.7

07-LA-91-14.1/15.2

07-LA-101-1.5/29.1

07-LA-101-1.7/6.8

07-LA-101-8.0/27.3

07-LA-101-11.8/31.1

07-LA-101-31.1/35.1

07-LA-101-/1

07-LA-105-2.0/2.2

07-LA-105-6.6/8

07-LA-105-20.0/2.2

07-LA-105-7.8/10.3

07-LA-105-14.6/16.4

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94
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07-4W9304

07-3118U4

07-335004

07-312004

07-276104

07-4W7404

07-4W7804

07-293704

07-238304

07-1XV304

07-2975U4

07-1XS704

07-1XP904

07-310704

07-311604

07-311704

07-286204

07-310404

07-4V0604

07-3096U4

07-311004

07-309304

Contract

07-LA-105-/12.9

07-LA-107-/4.8

07-LA-110-.7/8.8

07-LA-110-.7/26.1

07-LA-110-3.8/5.6

07-LA-110-5.4/16.9

07-LA-110-6.8/19.5

07-LA-110-8.0/9

07-LA-110-13.4/23.1

07-LA-110-20.5/20.7

07-LA-110-24.0/30.4

07-LA-118-11.3/12.8

07-LA-118-57.0/5.8

07-LA-118-9.0/9.9

07-LA-134-2.6/4.8

07-LA-134-/13.3

07-LA-138-55.2/56.3

07-LA-138-/36.9

07-LA-210-34.9/35.8

07-LA-210-/9.7

07-LA-210-24.9/24.9

07-LA-210-38.6/38.9

Cnty Rt Pm

94

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97
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07-4V0204

07-4V1404

07-306604

07-4W5104

07-1XU904

07-289104

07-4W1004

07-293604

07-4V1704

07-4U0504

07-1XV004

07-318804

07-311904

07-4W8604

07-202124

07-304404

07-1XQ704

07-4W6204

07-302504

07-291304

07-4W5904

07-305204

Contract

07-LA-213-2.2/2.2

07-LA-213-6.2/6.2

07-LA-213-/8

07-LA-405-.8/47.7

07-LA-405-7.2/15.9

07-LA-405-11.9/13.2

07-LA-405-13.8/39.7

07-LA-405-14.3/15.8

07-LA-405-20.5/28

07-LA-405-41.3/41.3

07-LA-405-/29.5

07-LA-605-23.4/23.6

07-LA-605-/26

07-LA-605-10.2/20.2

07-LA-710-20.9/24.6

07-LA-710-23.3/25.6

07-VEN-1-1.5/1.6

07-VEN-1-9.7/15.1

07-VEN-23-3.3/11.5

07-VEN-33-7.6/7.6

07-VEN-33-11.2/48.5

07-VEN-33-15.7/15.8

Cnty Rt Pm

97

98

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101
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07-1XM404

07-4W8004

07-4W2704

07-4W9104

07-4W6504

07-311304

07-4U0004

07-302404

07-4W5004

07-312204

07-1XT904

07-4W6604

07-311504

07-0W0304

07-301404

07-302204

08-0R5704

08-1C38U4

08-1C0824

08-1K1404

08-1L4904

08-1K7404

Contract

07-VEN-33-22.1/22.1

07-VEN-101-7.9/38.9

07-VEN-101-8.9/11.5

07-VEN-101-9.1/9.1

07-VEN-101-26.7/31

07-VEN-101-27.5/31

07-VEN-101-.1/4.5

07-VEN-101-36.3/40.6

07-VEN-118-.5/32.4

07-VEN-126-1.0/8.2

07-VEN-126-20.3/20.3

07-VEN-126-10.0/13

07-VEN-126-10.2/12.7

07-VEN-126-13.2/34.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

08-RIV-10-6.5/6.7

08-RIV-10-6.7/25.1

08-RIV-10-104.9/134.2

08-RIV-10-139.0/155

08-RIV-10-/0

08-RIV-15-3.0/29.1

Cnty Rt Pm

101

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

105

105
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08-1L6804

08-1F1424

08-1F1434

08-1F1414

08-1K7304

08-1E8404

08-1C6804

08-0N6704

08-1F5904

08-1J0204

08-1L7304

08-1C8504

08-1F6004

08-1K7604

08-1G0004

08-0H4704

08-1L6604

08-1G2914

08-384234

08-1F44U4

08-0Q9104

08-1L5904

Contract

08-RIV-15-8.2/23.9

08-RIV-15-23.9/33.4

08-RIV-15-38.2/51.5

08-RIV-15-/3.1

08-RIV-60-.4/15.9

08-RIV-62-6.7/9.2

08-RIV-74-13.2/34

08-RIV-74-28.1/37.4

08-RIV-74-36.9/43.6

08-RIV-74-48.8/49.2

08-RIV-74-12.9/12.9

08-RIV-74-/5.8

08-RIV-79-25.6/26.4

08-RIV-91-1.0/20.3

08-RIV-95-14.5/35.6

08-SBD-2-2.4/0

08-SBD-2-/6.4

08-SBD-10-27.9/28

08-SBD-10-29.4/39.2

08-SBD-10-21.6/23.6

08-SBD-10-23.8/23.8

08-SBD-10-24.3/24.8

Cnty Rt Pm

105

105

105

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108
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08-1K7704

08-0K1214

08-1K1904

08-1H2714

08-1F9904

08-3555V4

08-0K1234

08-1H3504

08-1H3514

08-1H4904

08-1J9404

08-1E0604

08-1L9404

08-1L9804

08-0G8004

08-1M5704

08-1G5504

08-0R1604

08-0R1504

08-0R1424

08-1L6504

08-0F0304

Contract

08-SBD-15-1.0/28.6

08-SBD-15-12.5/14.8

08-SBD-15-16.1/169.4

08-SBD-15-40.3/40.7

08-SBD-15-40.4/0

08-SBD-15-42.5/46

08-SBD-15-64.6/75.3

08-SBD-15-20.0/29.1

08-SBD-15-23.5/29.1

08-SBD-18-31.9/38.5

08-SBD-18-68.5/87.9

08-SBD-18-97.0/99.5

08-SBD-38-11.3/26.5

08-SBD-38-11.3/26.5

08-SBD-38-47.5/59.4

08-SBD-40-119.0/119

08-SBD-40-28.9/28.9

08-SBD-40-50.0/75

08-SBD-40-75.0/100

08-SBD-40-125.0/154.6

08-SBD-58-11.0/23

08-SBD-60-.7/3

Cnty Rt Pm

109

109

109

109

109

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112
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08-0Q75U4

08-0E33U4

08-1L6704

08-1G0104

08-0G7904

08-1H9314

08-1J4904

08-1H2904

08-1K6704

08-1K6804

08-1L7604

08-1F7304

08-1H7704

08-476424

08-1K8404

08-1H3414

08-0K8404

08-0R4204

09-387904

09-370104

09-213414

09-377304

Contract

08-SBD-60-4.6/9.9

08-SBD-60-7.3/10

08-SBD-62-15.1/29.3

08-SBD-62-124.8/142

08-SBD-71-/8.5

08-SBD-71-/8.5

08-SBD-138-15.3/15.3

08-SBD-173-18.6/18.7

08-SBD-210-1.5/21.5

08-SBD-210-21.7/27.2

08-SBD-210-/0

08-SBD-215-2.2/3.2

08-SBD-215-4.8/5.8

08-SBD-215-7.0/17.8

08-SBD-247-39.0/42

08-SBD-259-/1.5

08-SBD-5726-/0

08-SBD-5730-/0

09-INY-190-111.6/126.1

09-INY-395-.1/.1

09-INY-395-29.9/41.8

09-KER-14-16.6/16.6

Cnty Rt Pm

112

112

113

113

113

113

113

113

114

114

114

114

114

114

115

115

115

115

116

116

116

116
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09-367404

09-385704

09-366604

09-387104

09-386804

09-378104

09-383504

09-335004

09-387204

09-360704

09-367704

10-0X7504

10-1J7604

10-0S6804

10-0S7504

10-1H6404

10-1N0204

10-1L6504

10-1J1004

10-0W8704

10-1J1304

10-1C8104

Contract

09-KER-14-4.7/12.6

09-KER-14-/0

09-MNO-0-/0

09-MNO-158-6.0/15.8

09-MNO-266-4.3/11.7

09-MNO-395-13.5/13.9

09-MNO-395-39.9/44.8

09-MNO-395-52.3/53.7

09-MNO-395-53.0/55.5

09-MNO-395-6.9/T9.6

09-VAR--/0

10-ALP-0-/0

10-ALP-0-/0

10-ALP-4-/0

10-ALP-88-/0

10-AMA-49-8.3/10.5

10-AMA-88-20.7/20.7

10-AMA-88-54.0/54

10-AMA-104-/10.1

10-CAL-4-29.2/29.4

10-CAL-4-58.0/65.9

10-MER-0-/0

Cnty Rt Pm

116

116

117

117

117

117

117

117

118

118

118

118

118

119

119

119

119

119

119

120

120

120

Page
Statement of Ongoing Contracts - Index



10-1G7214

10-0W6204

10-1H4204

10-1J1204

10-3A7204

10-0Q1214

10-1C1704

10-1G7504

10-1K1904

10-1F4304

10-1J1904

10-0Y1104

10-1L1204

10-1J3004

10-1C3704

10-0X5204

10-1C0404

10-0Y6004

10-0P9234

10-1C2004

10-1L2304

10-1C5004

Contract

10-MER-5-.4/.9

10-MER-5-.7/.7

10-MER-5-17.0/22.6

10-MER-33-/5.7

10-MER-99-20.1/24.3

10-MER-99-28.2/37.3

10-MER-99-12.7/17.8

10-MER-99-/0

10-MER-140-9.7/9.7

10-MER-140-35.9/36.9

10-MER-140-37.4/44.8

10-MER-140-/42.1

10-MER-152-15.1/15.6

10-MER-152-21.0/0

10-MER-152-26.3/40.7

10-MER-165-8.6/9.8

10-MPA-49-.3/18.5

10-MPA-140-21.2/21.8

10-MPA-140-42.0/42.7

10-SJ-4-2.0/0

10-SJ-4-5.4/13.4

10-SJ-4-15.5/16.7

Cnty Rt Pm

120

120

120

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123

123

123

123

124
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10-1G9904

10-1C8004

10-1H3424

10-1C9404

10-1G4404

10-1N2004

10-1K9304

10-1K6104

10-0S7404

10-1E5314

10-0E6144

10-1J2104

10-1C7604

10-3A1014

10-0X3104

10-1N4604

10-1C2804

10-1J5204

10-1G7224

10-0W6304

10-0L8704

10-0X6704

Contract

10-SJ-4-/0

10-SJ-4-/0

10-SJ-5-10.6/0

10-SJ-5-26.4/27

10-SJ-5-33.4/33.4

10-SJ-5-45.8/45.8

10-SJ-5-/0

10-SJ-12-4.4/0

10-SJ-88-13.7/14

10-SJ-88-22.1/0

10-SJ-99-8.9/9.5

10-SJ-99-9.4/15

10-SJ-99-14.4/29

10-SJ-99-16.4/18.2

10-SJ-99-16.8/17.6

10-SJ-99-20.1/20.1

10-SJ-99-30.9/31.3

10-STA-5-12.6/0

10-STA-5-27.0/27.5

10-STA-5-27.0/27.4

10-STA-99-13.4/13.8

10-STA-99-13.8/17.6

Cnty Rt Pm

124

124

124

124

124

125

125

125

125

125

125

126

126

126

126

126

126

127

127

127

127

127
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10-0X56Y4

10-0Y2104

10-462104

11-2N0084

11-410404

11-2N0574

11-080284

11-2N0724

11-2N0414

11-424604

11-427504

11-418104

11-2N0544

11-2N0534

11-429704

11-424704

11-2T3404

11-417504

11-2T2174

11-2T2184

11-424904

11-420704

Contract

10-STA-99-18.0/19.7

10-TUO-108-4.3/5.1

10-TUO-108-18.9/38.8

11-IMP-7-.4/6.3

11-IMP-8-36.5/37.5

11-IMP-86-8.4/8.8

11-IMP-98-32.1/32.5

11-IMP-111-.1/1.2

11-IMP-115-8.8/L11.4

11-SD-0-/0

11-SD-5-.2/15.2

11-SD-5-2.3/14

11-SD-5-9.0/9

11-SD-5-20.5/20.5

11-SD-5-.3/72.1

11-SD-5-13.5/14.4

11-SD-5-29.1/30.5

11-SD-5-34.9/35.1

11-SD-5-37.4/46.5

11-SD-5-38.4/47.3

11-SD-5-/0

11-SD-5-/60

Cnty Rt Pm

127

128

128

128

128

129

129

129

129

129

129

130

130

130

130

130

130

131

131

131

131

131
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11-411314

11-411334

11-428104

11-422114

11-2N0954

11-2N0994

11-409104

11-056374

11-429804

11-404604

11-257164

11-417404

11-419304

11-425104

11-412204

11-420004

11-2N0454

11-411404

11-2N0884

11-288834

11-2N0744

11-430184

Contract

11-SD-8-2.8/5

11-SD-8-5.9/11.5

11-SD-8-.3/23

11-SD-8-25.1/40.1

11-SD-8-25.9/32

11-SD-8-32.0/44

11-SD-8-49.0/0

11-SD-11-.6/2.7

11-SD-15-11.2/31.5

11-SD-56-5.6/5.6

11-SD-76-12.1/17.7

11-SD-78-2.5/2.9

11-SD-78-N 17.6/21.3

11-SD-94-2.6/10.7

11-SD-94-4.4/7.3

11-SD-94-10.4/14.9

11-SD-94-30.0/39

11-SD-125-9.6/13.2

11-SD-125-9.7/22.1

11-SD-125-/1.1

11-SD-163-5.6/11.2

11-SD-805-8.4/8.8

Cnty Rt Pm

131

132

132

132

132

132

132

133

133

133

133

133

133

134

134

134

134

134

134

135

135

135
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11-2T3304

11-2888U4

11-2N0844

12-0H1504

12-0M82U4

12-0M9904

12-0P6604

12-0Q2804

12-0Q6904

12-0P42U4

12-0S5904

12-0P7004

12-0S4304

12-0P0904

12-0K0214

12-0K0224

12-0K0234

12-0R8704

12-0N5104

12-0Q8504

12-0P9004

12-0P9104

Contract

11-SD-805-24.7/27.6

11-SD-905-9.6/11.4

11-SD-905-3.2/11.7

12-ORA-1-4.9/5.5

12-ORA-1-7.9/10.5

12-ORA-1-9.4/0

12-ORA-1-12.2/13.3

12-ORA-1-27.0/29.9

12-ORA-5-.6/43

12-ORA-5-.6/43

12-ORA-5-1.8/44.2

12-ORA-5-3.3/3.3

12-ORA-5-6.9/6.9

12-ORA-5-10.3/10.3

12-ORA-5-12.4/14.5

12-ORA-5-14.5/17.1

12-ORA-5-17.1/18.9

12-ORA-5-25.0/28.3

12-ORA-5-31.0/33.3

12-ORA-5-34.5/37.4

12-ORA-5-34.5/36.8

12-ORA-5-36.8/38.5

Cnty Rt Pm

135

135

135

136

136

136

136

136

137

137

137

137

137

137

138

138

138

138

138

138

139

139
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12-0S7104

12-0Q6504

12-0S2004

12-0M9004

12-0N9204

12-0P5204

12-0M5204

12-0P0104

12-0S4504

12-0Q6404

12-0F9704

12-0S4804

12-0S0404

12-0S0904

12-0F03U4

12-0T0704

12-0C1104

12-0N7204

12-0S2304

12-0N8604

12-0L7224

12-0P0304

Contract

12-ORA-5-42.5/42.6

12-ORA-22-1.2/1.2

12-ORA-22-2.7/11.9

12-ORA-22-5.6/10.9

12-ORA-22-9.1/9.1

12-ORA-22-9.4/L9.8

12-ORA-39-.6/22.2

12-ORA-39-5.1/5.1

12-ORA-39-8.5/11.7

12-ORA-39-9.7/9.7

12-ORA-39-15.2/15.9

12-ORA-55-1.4/T2.1

12-ORA-55-15.1/17.5

12-ORA-55-17.7/17.7

12-ORA-57-16.2/20.9

12-ORA-57-16.5/16.6

12-ORA-57-20.3/21.6

12-ORA-73-10.0/28

12-ORA-73-10.3/19.5

12-ORA-73-23.7/24.1

12-ORA-74-2.9/5.1

12-ORA-74-11.5/16.6

Cnty Rt Pm

139

139

139

139

140

140

140

140

140

140

141

141

141

141

141

141

142

142

142

142

142

142
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12-0S4704

12-0P5804

12-0Q4204

12-0Q3104

12-0N3204

12-0N4904

12-0S6604

12-0P94U4

12-0S2204

12-0N6604

12-0Q7004

12-0R5204

12-0P4004

12-0N5204

Contract

12-ORA-90-.5/2.5

12-ORA-90-2.6/5.1

12-ORA-90-4.0/4

12-ORA-91-1.8/3.4

12-ORA-91-9.8/18.9

12-ORA-91-12.5/13.9

12-ORA-91-16.6/17

12-ORA-133-3.2/4.1

12-ORA-133-4.2/13.4

12-ORA-133-3.9/13.6

12-ORA-241-14.5/25

12-ORA-241-16.0/38.8

12-ORA-405-5.6/5.6

12-ORA-405-7.3/10

Cnty Rt Pm

143

143

143

143

143

143

144

144

144

144

144

144

145

145
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01District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $105,905,475

 $10,180,755

 Bid + CCO

 $62,200,545

 $7,667,122

 Work Comp

-F-

-S-



01

02

03

04

District

District

District

District

 $411,551,732

 $403,147,009

 $1,541,760,469

 $253,536,715

 $298,690,366

 $956,759,688

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $295,465,503

 $1,935,236

 $4,917,782

 $60,444,775

 $335,849,217

 $74,894,145

 $279,228,548

 $6,676,734

 $1,180,961,043

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $183,669,047

 $1,612,157

 $4,810,027

 $38,867,885

 $253,400,298

 $44,679,078

 $177,097,941

 $5,393,896

 $729,588,774

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-I-

-F-

-S-



04

05

06

District

District

District

 $1,685,320,878

 $720,325,484

 $595,580,949

 $1,025,387,514

 $355,978,793

 $328,718,597

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $197,024,787

 $277,930,873

 $1,210,365,218

 $122,658,174

 $46,434,870

 $551,232,439

 $26,040,729

 $253,517,454

 $7,143,664

 $308,879,103

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $126,323,733

 $165,296,764

 $733,767,017

 $78,688,878

 $34,557,689

 $242,732,226

 $11,582,120

 $74,022,704

 $6,565,249

 $236,548,524

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-F-

-S-

-I-

-F-

-S-



07

08

09

District

District

District

 $2,480,985,588

 $1,186,863,408

 $87,604,053

 $1,868,699,918

 $615,257,738

 $49,912,457

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $518,057,138

 $219,155,882

 $21,870,867

 $1,721,901,701

 $262,157,869

 $62,520,825

 $20,174,109

 $842,010,604

 $46,965,971

 $40,638,082

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $417,864,349

 $198,975,154

 $10,981,908

 $1,240,878,508

 $165,029,656

 $12,388,837

 $10,996,771

 $426,842,474

 $27,074,481

 $22,837,976

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-I-

-F-

-S-

-F-



10

11

12

District

District

District

 $370,288,967

 $822,055,672

 $574,600,208

 $166,081,823

 $646,025,041

 $278,018,865

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $3,838,438

 $150,934,055

 $53,158,122

 $162,358,352

 $35,568,791

 $39,062,410

 $11,680,406

 $735,744,064

 $109,797,297

 $32,642,845

 $432,160,066

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $3,104,036

 $45,240,864

 $29,741,722

 $87,995,200

 $29,636,937

 $21,557,553

 $3,506,190

 $591,324,361

 $50,091,269

 $7,376,021

 $220,551,575

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-I-

-F-

-S-

-I-

-F-



05

12

10

02

01

08

04

07

06

District

 $3,200,331

 $2,454,550

 $5,154,867

 $17,293,347

 $18,857,427

 $82,321,563

 $8,362,005

 $6,252,540

 $2,734,184

Work Completed This Period

 Statement of Ongoing Contracts -Summary

 $6,843,067,515 $10,880,084,416

 $1,229,314,431

 $7,817,565,392

 $237,764,302

 $1,595,440,292

Bid + CCO

 $849,923,334

 $4,970,135,980

 $148,278,432

 $874,729,769

Work Comp
FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

 Category
-I-

-S-

-F-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



03

District

 $11,842,033

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $158,472,847


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

